

**Minutes for the January 23, 2013, CERES
Processing Oversight Board Meeting**

Meeting began at 1:00 p.m. in the B1268C R2316.

Meeting Notes

There were no comments or questions on the minutes from the last meeting.

Announcements

Terra/Aqua Edition3 gains for July 2 – October 1, 2012, will be delivered this week. This will be the first of the now-quarterly deliveries.

A bug was found in the Edition4-Beta1 Clouds code. The code will be redelivered in the next few weeks, and Clouds will need to be reprocessed from the beginning of mission. The ADM group can still use the Edition4-Beta1 output that has already been produced.

Open Action Items

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling. (2/16/11 – Jonathan)
2. Provide answers to Raja's questions she emailed recently. (3/16/11 – Jonathan)

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

TISA Gridding 944 – Correction for a bug found in production.

There were no issues identified, so this SCCR will be approved.

Systems

The problem with using AFP to mount *AMI* directories to Macs has been resolved.

Collection 6 MODIS not coming in as pairs, but the ASDC ran out of disk space so ingest was stopped. MOD02 and MOD03 ingest has restarted, but some MOD03 files are still missing. Will need to confirm that we have pairs once all of the MOD03 files are delivered.

PR DB testing & delivery status, CATALYST Build 1 software delivery status

PRDB - The PRDB was redelivered last week. There is one more thing to correct with the Web interface; that correction will be delivered today. Should be able to promote by the end of the week.

CATALYST – Focusing on error states right now to ensure nothing is lost if the PR database or server goes down. Delivery may slip by a few days.

NOAA NESDIS input data source (1/8th and 1/16th Mesh Products)

PGE CER4.1-4.0P2 processing will begin soon. PGE CER4.1-4.0P3 should be promoted this week. Jonathan asked that the ValR for CER4.1-4.0P3 be run as soon as possible after promotion.

Status of Open SCCRs

943 – Expect to promote this week.
933 – Web interface redelivery expected today.
937 – Delivery may slip by a few days.
915 – Hope to release by end of week.
916 – Will start testing next week.
941 – Will be promoted with 877.
877 – Finished test plan. May promote by end of next week.
938 – In CM queue.
934 – May deliver early next month.
919 – On schedule for delivery on March 22.
940 – Will try to have a better idea of a realistic delivery date by next meeting.

Additions to the Posted Reports

Toolkit

No updates to status report.

CERESLib

No updates to status report.

Perl Lib

No updates to status report.

CERES Processing System

No updates to status report.

Instrument

Would like five additional TBs.

ERBE-like

Finished analysis of Edition3 data and everything looks good.

Need SCCR for delta delivery of corrected clean script for PGE CER3.2P1.

Clouds

No updates to status report.

Convolution

No updates to status report.

Inversion

No updates to status report.

SARB

MATCH files need to be delivered for processing to continue.

TISA Gridding

No updates to status report.

TISA Averaging

No updates to status report.

GGEO

No updates to status report.

Production Processing Database/Automation

No updates to status report.

CERES Websites

No updates to status report.

CERES Ordering Tool

No updates to status report.

FM5

No updates to status report.

Meeting ended at 1:55 p. m.