

**CERES Processing Oversight Board Meeting Notes**  
**March 18, 2015**

Meeting began at 1:00 p.m. in B2102 R114.

**Meeting Notes**

There were no comments or questions on the notes from the last meeting.

**Announcements**

- CPOB Meetings will be held in B2102 R114 through May 2015.
- PR Tool automatic email notification is still down. If you approve a PR, notify the next person in the chain. Let the SIT rep know it is in their queue (also Jeremy/Lisa if it is rejected).

**SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)**

No SCCR activity.

SCCR needed for CATALYST 2.0.

**CATALYST Status**

Development is going well. Memory footprint is way down and not growing. Looking into any epilogues running out of order. Planning to test on Friday.

**PR Tool Status**

Only have input on v2.1 from Walt. Version available to look at for science. Still accepting feedback.

1.9 ability to write new PRS for new PGEs. Delivery likely today. Will need testing before can submit PRs for 7.3.1Px. Jonathan wants chance to review 2.1 before it moves on.

**Production Processing Status**

Table 9, Edition4a Terra processed through 3/31/06, Aqua through 2/28/06.

Walt noted an upcoming gap in Aqua Ed4 that they will hit soon.

**System Status**

jb135 still isn't showing the password change dialog, but seems to be working. Ricky will get help from Nelson in fixing his automatic logon to jb135 using ssh keys.

RT ticket notification issue: Chris Harris will check into this.

### **Status of Open SCCRs**

- 919 – Done with Test plan. Will run ValRs. Jonathan will send email requesting promotion to PPE, with low probability that ValRs will show problems. Must run 912 Inversion ValRs with this too. Victor does not expect problems in these either.
- 1059 – Expect delivery today (3/18) or tomorrow (3/19).
- 1010 – ValRs were run Monday (3/16).
- 1023 – Sharon reran P6 ValRs Monday (3/16), pending approval. x86 were good.
- 1047 – Waiting while 919 is being tested.
- 1038 – Day-in-the-life test tomorrow (3/19). Week-in-the-life test 4/21-28. Waiting for DITL test to promote.
- 1024 – Released yesterday (3/17) for both platforms. Updated scripts for metadata wrapper today.
- 1017 – Tammy will start testing this week.
- 1025 – Planning to deliver this Friday (3/20) on both platforms. Metadata will not impact delivery date.
- 1058 - Planned 4/17, but wait until run Dec BDS Ed3. Small metadata change may be included. Wait for 1.4P3 to run Dec Ed3 gains.
- 1049 – Delivery date moved out to 5/1. Needs approval from Norm first.
- 1050 – Delivery date moved out to 5/1.
- 1052 – No update. Depends of EDOS from 1038 delivery.
- 1060 – Out for test. Version 2.1.
- 1061 – Out for test. Version 2.1.

Meeting ended at 1:35 p. m.