

**CERES Processing Oversight Board Meeting Notes**  
**April 1, 2015**

Meeting began at 1:00 p.m. in B2102 R114.

**Meeting Notes**

There were no comments or questions on the notes from the last meeting.

**Announcements**

- CPOB Meeting – April 15<sup>th</sup> meeting will be held in B2102 R263.
- CERES Science Team Meeting will be held May 5 – 7 in the Pearl Young Theater

**SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)**

Instrument 1052 – Updated to indicate this will be a PGE delivery instead of a delta delivery.

Inversion 1064 – Correcting bugs in PGE CER4.5-6.1P7 and changing the memory requirement.

CATALYST 1065 – Delivery of CATALYST 2.0 server.

CATALYST 1066 – Delivery of CATALYST Operator's Console 2.0.

CATALYST 1067 – Porting existing CATALYST PGEs to the 2.0 format.

CATALYST 1068 – Adding 11 PGEs to CATALYST.

There were no issues identified, so these SCCRs will be approved.

**CATALYST Status**

Planning to provide an overview of the version 2.0 modifications in a week or two.

**PR Tool Status**

Still need feedback on version 2.1.

**Production Processing Status**

Updates to posted report:

Table 3 – Edition3 Terra processed through 11/30/14.

Table 4 – Edition3A Terra and Aqua processed through 11/30/14.

Table 7 – Beta2-Edition4 Terra processed through 11/22/11.

Table 9 – Edition4A Terra and Aqua processed through 9/30/07.

**System Status**

Last week's system problems were due to a misbehaving switch, not hardware failure. The switch was replaced but that didn't solve the problem. The switch was removed from the equation and things are working now. This removed the single point of failure.

### **Status of Open SCCRs**

- 919 – Plan to promote to PPE and production at the same time per Jonathan's email. Need to decide if we're wrapping ValR results.
- 1059 – Working with Jeremie to ensure the environment variables are correct for ValRs. Plan to deliver updates today or tomorrow.
- 1010 – Raja will deliver updates for two PGEs. New ValR PRs are needed.
- 1023 – Updates were delivered today. Hope to test and release today. Dennis needs to look at PRs on Friday. PRs might be closed and will need to be cloned.
- 1047 – On hold while finishing 919.
- 1064 – In the CM queue.
- 1038 – Should be able to deliver after the day-in-the-life test. New target delivery date is 4/17/15.
- 1024 – Expect to re-release today.
- 1017 – Will probably change this to an x86-only delivery. Tom would be able to deliver updates by Friday if we go with x86 only.
- 1025 – In CM queue for testing after 1017.
- 1058 - Ready to deliver, but waiting for Terra/Aqua Edition3/4 to be completed through 12/2014.
- 1049 – On schedule for May 1<sup>st</sup> delivery.
- 1050 – On schedule for May 1<sup>st</sup> delivery.
- 1052 – Changed from a delta delivery to a full delivery of PGE CER1.1P8..
- 1060 – Still waiting for feedback.
- 1061 – Still waiting for feedback.
- 1065 – CATALYST server 2.0.
- 1066 – CATALYST Operator's Console 2.0.
- 1067 – Porting existing CATALYST PGEs from V1.0 to V2.0.
- 1068 – Adding 11 PGEs to CATALYST.

Meeting ended at 1:50 p. m.