

CERES Processing Oversight Board Meeting Notes
July 8, 2015

Meeting began at 1:00 p.m. in Suite 215 at 1 Enterprise.

Meeting Notes

There were no comments or questions on the notes from the last meeting.

Announcements

- September 1 – 3, 2015 – Fall STM.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

Perl_Lib 1071 – Adding group write permission to SGE log files.

Inversion 1078 – Delta delivery to update a script so PGE CER4.5-6.1P7 can run on the P7 platform.

TISA Gridding 1079 – Delivering 2015 and 2016 crosstrack files that are used by PGEs CER9.0P2 and CER9.2P2.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status

Creating unit tests for CATALYST 2.0. First round of informal testing is scheduled for July 9th.

ANGe emails are working fine.

August 21st delivery date for SCCRs 1065, 1066, and 1067. Planning to conduct informal tests for several weeks prior to delivery.

Will need another SCCR for a delivery prior to the go-live date to bring the logging database up to date.

Production Processing Status

No updates to the posted report.

System Status

Target date to be off SD Archive is the end of this year.

New disk for SCF2 – Need to upgrade GPFS on current SCF2 disks before migrating to the new disk. Probably have a weekend power outage to do this sometime after the Science Team Meeting.

Flex blade testing status – Tom is investigating differences in output for PGEs CER12.1P2, CER7.2.1P1, and CER7.2.1P2. In general, most testing is complete with only a few problems being investigated.

Status of Open SCCRs

- 1024 – Validating ValR results.
- 1017 – Validating ValR results.
- 1025 – Validating ValR results.
- 1071 – Testing is complete, plan to release very soon.
- 1047 – Testing is complete, plan to release very soon.
- 1078 – Testing is complete, plan to release very soon.
- 1069 – Dennis is testing the updates that were delivered July 6th.
- 1075 – Dennis is testing the updates that were delivered July 6th.
- 1074 – Investigating test comparison failures.
- 1052 – Need new target delivery date. Need to figure out exact time to promote.
- 1060 – Working on search capabilities.
- 1061 – Working on search capabilities. Will probably want subsystem personnel to help with PPE testing.
- 1065 – New target delivery date of August 14th.
- 1066 – New target delivery date of August 14th.
- 1067 – New target delivery date of August 14th.
- 1068 – Will deliver after ORR.
- 1073 – Delivery will be synced to CATALYST 2.0 delivery.
- 1079 – No updates.

Meeting ended at 1:58 p. m.