

Minutes for the December 22, 2010, CERES Production Oversight Board Meeting

Meeting began at 1:00 p.m. in Building 1250 Room 116.

Meeting Notes

There were no comments or corrections on the minutes from the last meeting.

Announcements

1. There will be demo of the PR database on January 12 at 10:30 a.m. at 1 Enterprise.
2. Next CPOB meeting is scheduled for January 5.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

GGEO 818 – Delta delivery. SCCR already approved and released.

GGEO 819 – Request to promote plot executable. Jonathan will follow up to find out why some blades on *magneto* don't see all of the libraries. SCCR approved.

CERESlib 820 – CPUTYPE to replace HOSTTYPE. Betty is redelivering SCCR 795 and will use CPUTYPE. SCCR approved.

Regrid MOA 821 – Delta delivery to *magneto* for G5 filenames for Edition2 and Edition3. SCCR approved.

Systems

There was a scheduled power outage last weekend. System updates were done at the ASDC before bringing all systems back online. A few problems still exist, but are being corrected.

Status of Open SCCRs

716 – Need to update scripts to read from Instrument subsystem directory instead of DPO

740 – Problem w/snow executable on AMI. HDF EOS might need to be recompiled on AMI/AMI-P; Bob will check.

747 – Waiting on wrapper scripts

749 - Will be redelivered once GMAO files with new names are available

755 - Waiting on wrapper scripts

756 – On hold until Denise delivers updated scripts

763 - In CM queue

765 – Delivery might slip from 1/28

770 – SIT to start testing in early January

782 – Ready to promote

787 – On hold

795 - Will be redelivered December 30

796 - Waiting on wrapper scripts

797 – Tonya waiting on errors to be fixed

799 – SGE testing exited with 0, but had errors. Waiting on corrections. Raja needs to send email that everything is OK and can be promoted. Metadata routines in CERESlib might need updates.
801 - Low priority for testing
803 – Should promote after holidays
804 – No update
807 – On hold, needs to be updated.
809 – 1/21 delivery date might be optimistic
811 - Running a PR in production before promotion
814 - Will be delivered 4 weeks after Clouds
817 - Will deliver soon
820 – Will deliver soon
821 – Plan to deliver 12/27

Promotion Priorities List

Jonathan will distribute an update today.

Additions to the Posted Reports

Toolkit

No updates to report.

Instrument

No updates to report.

ERBE-like

Aqua Edition3 PRs will be put on hold.

Clouds

No updates to report.

Convolution

Distributed SSF Edition4 type_def.

Composing email to SEC to discuss Edition4 CERESlib approach.

Inversion

Incorporating SSF Edition4 type_def.

SARB

No updates to report.

TISA Gridding & GGEO

No updates to report.

TISA Averaging

Will redeliver SCCR 795 next week.

PRs

No updates to report.

CM

No updates to report.

CERESlib & Perl Lib

Need to incorporate Edition4 files; will discuss strategy at next meeting.

Production Processing Database/Automation

No updates to report.

NPP

No updates to report.

Walk-on Items

Bob Grandle – Need to update disk controllers on SCF2; Monday at noon is good for the DMT, but Jonathan will check with the science folks to see if it's good for them.

LDAP still needs to be updated on AMI-P, but we're okay for now.

Dashboard database demo was given at the end of the meeting.

Meeting ended at 2:09 p. m.