

# **Minutes for the January 19, 2011, CERES Production Oversight Board Meeting**

Meeting began at 1:00 p.m. in Building 1250 Room 116.

## **Meeting Notes**

There were no comments or corrections on the minutes from the last meeting. The action item listed in the notes was completed.

## **Announcements**

1. AMI delivery tutorial immediately after this meeting.
2. Requirements Management, Software Development, and Configuration Management training next Wednesday (1/26).
3. Meeting next Wednesday (1/26) to discuss tying PGEs together.

## **Action Items from this Meeting**

1. Create PR for SCCR 747 using data coming in early February. (Lisa)
2. Post PR for SCCR 755. (Lisa)
3. Create PR for SCCR 770. (Lisa & Denise)
4. Update Promotion Priorities. (Jonathan)
5. Check to see if snow update impacts ERBE-like. (Dale)

## **SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)**

Perl\_Lib 807 – Updated getcputtype and isleapyear to Perl\_Lib. Already approved, delivered, and released.

Synoptic SARB 822 – Correction to PCF generator on magneto. Already approved, delivered, and released. May have been promoted.

Inversion 823 – CERESlib Edition4 updates

Inversion 824 – Edition3A SSF sample read package

Clouds 825 – CERESlib Edition4 updates

## **Systems**

IT plenary scheduled for January 27 at 1:00 in B1250 R116.

## **Status of Open SCCRs**

716 – Redelivered updates for CER1.2P1 and CER1.3P1 to CM; hoping to re-release by 1/21.

740 – New delivery date – 2/4

747 – Need to create a PR for data expected in early February

749 – Redelivered to CM; hoping to re-release by 1/21.

755 – Needs a PR

756 – Redelivered to CM; hoping to re-release by 1/26.

763 - In CM queue

765 – New delivery date – 2/11

770 – Needs a PR

782 – Waiting to promote

787 – On hold

795 – Released yesterday; SIT testing has begun.  
801 – Low priority for testing; needs updates to read input data from correct location.  
804 – Low priority for testing  
807 – Waiting for updates from Nelson  
809 – Pat Minnis signed off on delivery; Clouds needs Nelson to make more script changes; 2/4 new delivery date; will include new 2-day & monthly superscripts.  
811 – Waiting to be promoted  
814 – Will be delivered 4 weeks after Clouds (3/4)  
820 – Released last week  
821 – Tonya working on it  
822 – Promoted  
823 – Delivered to CERESlib  
824 – Waiting to resolve DPC issues  
825 – Delivered to CERESlib

### **Promotion Priorities List**

Jonathan will try to send out Promotion Priorities before CPOB meetings instead of after.

### **Additions to the Posted Reports**

#### Toolkit

Compiled test version of HDF-EOS; seems to work for Date; trying to get permissions from SAs to update official version of Toolkit.

#### CERESlib

Disk quota script to be added to CERESlib.

New delivery date – 2/4.

#### Perl Lib

No updates to report.

#### Instrument

Corrected a problem in PGE CER1.3P1.

#### ERBE-like

Check to see if snow update impacts ERBE-like.

#### Clouds

Working on Edition4 delivery.

#### Convolution

Wrapped up Edition4 development and turned it over to Rita.

#### Inversion

No updates to report.

SARB

No updates to report.

TISA Gridding & GGEO

No updates to report.

TISA Averaging

No updates to report.

PRs

No updates to report.

CM

No updates to report.

Production Processing Database/Automation

PR database demo held last week. Feedback requested by 1/28.

Ordering Tool

No updates to report.

FM5

NCT3 Part 2 – 10 contiguous orbits of proxy data; convinced them not to zero out science data.

Walt waiting for responses on SDRs and RIPs from two groups.

SEC

No updates to report.

Other Items

Dale provided Edition3 unfiltering coefficients to FlashFlux; wants to know if they're using them yet; Sue says "no"; might be included in next version.

Meeting ended at 1:51 p. m.