

# **Minutes for the January 4, 2012, CERES Production Oversight Board Meeting**

Meeting began at 1:00 p.m. in Building 1268C Room 2316.

## **Meeting Notes**

There were no comments or questions on the minutes from the last meeting.

## **Announcements**

None

## **FM5 Status**

Svalbard line cut again. Using backup line for now.

## **Open Action Items**

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling. (2/16/11 – Jonathan)
2. Provide answers to Raja's questions she emailed recently. (3/16/11 – Jonathan)

## **SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)**

Instrument 879 – Delta delivery for 1.0P2 to correct problem with processing January 1, 2012.

This SCCR was already approved by Jonathan Gleason.

## **Systems**

Downtime will be done by January 17. Will have to determine how to make data available during downtime.

Today is the last day of running FLASH on *warlock*. December 31<sup>st</sup> was the last day for TRMM DPrep on *warlock*. Still need to convert to work on *AMI-P*.

Sunny had a question about mismatched files. Will be discussed at a follow-up meeting.

## **Status of Open SCCRs**

879 – Released to ASDC yesterday.

801 – Input data available now so testing has resumed. Testing should take another 2-3 weeks.

804 – Testing should take another 2-3 weeks.

763 – Raja will deliver updated code to CM in the next few days.

809 – Still working on mask. Haven't found cause of polar transition line. Once this problem is resolved the code will be redelivered.

875 – Compilation problem resolved. Installed on SCF2. Will be installed on *magneto* this afternoon. Victor has an update related to aerosol mismatch issue to deliver to Nelson.

876 – Experimenting with XML RPC and LDAP server.

814 – Delivery two weeks after Clouds.

867 – April 27 new delivery date. Investigating why 2.4P1 crashes on x86. Incorporating standard exit codes into code.

877 – Might deliver in April.

878 – July 2012 delivery.

865 – No longer needed. Will disapprove after Jonathan discusses it with Kory.

870 – On hold in CM until Edition3 Terra SSF processing is finished. Jonathan to discuss it with Norman.

### **Additions to the Posted Reports**

#### Toolkit

No updates to status report.

#### CERESlib

No updates to status report.

#### Perl Lib

Investigating why sendmail doesn't work on *AMI*. SMTP works so we'll use this in the future.

#### CERES Processing System

No updates to status report.

#### Instrument

Delta delivery (SCCR 879) delivered and released yesterday. Vertley is testing it now. This delivery fixed the PCF generator for CER1.0P2 where it was looking for 12/31/11 in the 2012 directory.

#### ERBE-like

No updates to status report.

#### Clouds

No updates to status report.

#### Convolution

Standing PRs for Terra Edition1 CV need to be updated with new IES CC on *AMI-P*. ASDC has already made the change to allow production to continue, but need updated PR.

#### Inversion

No updates to status report.

#### SARB

Continuing to run SYNI Lite data on SCF.

#### TISA Gridding & GGEO

Supporting Dave Doelling's GERB studies.

#### TISA Averaging

Finished processing data for Tom. Waiting for Dave to check.

#### Production Processing Database/Automation

Moving toward user testing. Lisa will rework schedule for new deployment date.

#### CERES Websites

Met with Roger to determine how to move forward. Ed will give a prioritized list of Websites to Jonathan to review.

#### FM5

VIIRS back in night ops, stow day. CERES was moved to stow during lunar look mod and will go back to crosstrack. Data from November 28 – December 2 arrived today.

#### Other Issues

IDL license issue – need to figure out how to ensure license is available when code is running in production.

Meeting ended at 2:02 p. m.