

# **Minutes for the October 31, 2012, CERES Processing Oversight Board Meeting**

Meeting began at 1:00 p.m. in the Business Development conference room at 1 Enterprise.

## **Meeting Notes**

There were no comments or questions on the minutes from the last meeting.

## **Announcements**

The Fall 2012 CERES Science Team meeting was held the week of October 22.

Tammy requested that the subsystems verify the input and output file disposition information in the Operator's Manuals.

## **Open Action Items**

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling. (2/16/11 – Jonathan)
2. Provide answers to Raja's questions she emailed recently. (3/16/11 – Jonathan)

## **FM5 Status**

No real issues; good data coverage.

## **SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)**

No activity.

## **PR Database End-to-End Testing and CATALYST Status**

Have nearly generated all of the first round of test PRs. Many of them have been approved by the subsystems and some have been rejected. SIT is testing now. There's been some misunderstanding about what the PRs should look like for approval. Lisa provided guidance on this matter this morning. It doesn't matter if CCs are right for this round of testing.

PGE handlers completed for the four Clouds and four Inversion PGEs that are in production. Data will be backlogged and then the flow of the handlers will be tested.

## **Systems**

Continuing to plan for January maintenance period. First group meeting was held this week.

CERES back-up server is ready for Nelson to test. It hasn't been moved to its permanent location yet.

Need IP addresses for access to SD3E.

Subsetter system in B1250 is down.

### **Status of Open SCCRs**

- 928 – Delivery rescheduled to November 9. Walt’s update works on P6, but not x86.
- 918 – Delivery rescheduled to November 9. DPO needs to have a CLASS directory similar to NESDIS, i.e., /ASDC\_archive/CLASS.
- 933 – End-to-End testing continues. Need to determine promotion procedure.
- 936 – Should be promoted on Friday, November 2.
- 912 – Promotion targeted for November 5. Need PR(s) for running these PGEs on *AMI-P*.
- 934 – Delivery delayed indefinitely because subsetter is down.
- 914 – Release targeted for November 7.
- 913 – Might be delivered a week earlier than scheduled.
- 915 – On schedule for delivery on December 14.
- 916 – On schedule for delivery on December 14.
- 877 – Delivery rescheduled to December 14.
- 919 – Delivery on schedule for now. Will start working on this delivery after PGE CER4.1-4.0P2 delivery.

### **Additions to the Posted Reports**

#### Toolkit

No updates to status report.

#### CERESlib

No updates to status report.

#### Perl Lib

No updates to status report.

#### CERES Processing System

No updates to status report.

#### Instrument

Working on code review presentation for Friday.

#### ERBE-like

Working on updates to Operator’s Manuals.

#### Clouds

No updates to status report.

#### Convolution

No updates to status report.

#### Inversion

No updates to status report.

SARB

No updates to status report.

TISA Gridding

No updates to status report.

TISA Averaging

Dennis is still working on CLARREO.

GGEO

No updates to status report.

Production Processing Database/Automation

No updates to status report.

CERES Websites

Re-scan of CWG is finished; there were 21 errors identified.

CERES Ordering Tool

Need to investigate problem with Level-2 data, but the system is currently down.

FM5

No updates to status report.

Meeting ended at 1:56 p. m.