

## **Minutes for the November 14, 2012, CERES Processing Oversight Board Meeting**

Meeting began at 1:00 p.m. in the Business Development conference room at 1 Enterprise.

### **Meeting Notes**

There were no comments or questions on the minutes from the last meeting.

### **Announcements**

ASDC outage planned for January 12-18. Most of CERES-related systems will be affected.

### **Open Action Items**

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling. (2/16/11 – Jonathan)
2. Provide answers to Raja's questions she emailed recently. (3/16/11 – Jonathan)

### **FM5 Status**

Things are going smoothly.

### **SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)**

CERESlib 928 – Updated to document addition of new executable to determine CERESlib version.

CATALYST 937 – Initial delivery.

There were no issues identified, so these SCCRs will be approved.

### **PR Database End-to-End Testing and CATALYST Status**

Successfully tested PR generation, approval, rejection, and SIT setting different statuses. Lisa and Jonathan need to test setting priorities. Walt will be added to the list of people who can change priorities. Lisa will set up a meeting Monday or Tuesday of next week to review updates. Jonathan want to make sure everyone's testing concerns are addressed. Redelivery expected Monday after Thanksgiving.

CATALYST is scheduled to be delivered November 30, but will probably slip into December.

### **NOAA NESDIS input data source (1/8<sup>th</sup> and 1/16<sup>th</sup> Mesh Products)**

Looking into alternative sources for the snow/ice products. Clouds PGE 4.1-4.0P2 will have to be redelivered soon.

### **Systems**

Details of January ASDC outage will be distributed in early December.

DPO expansion is online. AMI-P has to be brought down to access MODIS Collection 6 in DPO.

### **Status of Open SCCRs**

928 – Released 11/13. Promotion targeted for end of month.  
918 – Released 11/13. Promotion targeted for end of month.  
933 – Redelivery targeted for Monday after Thanksgiving.  
937 – November 30<sup>th</sup> delivery will be rescheduled.  
934 – PGE 10.0P4 might be delivered before Christmas.  
914 – Release targeted for November 16.  
913 – Will be tested after 914 is released.  
915 – On schedule for delivery on December 14.  
916 – On schedule for delivery on December 14.  
877 – Delivery rescheduled to December 14.  
919 – Delivery on schedule for now.

### **Additions to the Posted Reports**

#### Toolkit

No updates to status report.

#### CERESLib

No updates to status report.

#### Perl Lib

No updates to status report.

#### CERES Processing System

New release of Operator's Console expected by end of the week. This release will incorporate changes based on recent feedback.

#### Instrument

No updates to status report.

#### ERBE-like

Investigating differences between output from P6 and x86.

#### Clouds

No updates to status report.

#### Convolution

No updates to status report.

#### Inversion

Working on ValR comparisons for Edition3 delivery.

#### SARB

No updates to status report.

TISA Gridding

No updates to status report.

TISA Averaging

Creating input files for Tom Caldwell.

GGEO

No updates to status report.

Production Processing Database/Automation

No updates to status report.

CERES Websites

No updates to status report.

CERES Ordering Tool

The subsetter is back online.

FM5

No updates to status report.

Other items

Operator's Manuals have been reviewed and updated as necessary.

Meeting ended at 1:55 p. m.