




*Clouds and the Earth's Radiant Energy System*

# Clouds and the Earth's Radiant Energy System




## **CERES Flight Model 6 & Radiation Budget Instrument (RBI) Status**

**Kory Priestley**

**CERES Science Team Meeting  
Toulouse, France  
October 7, 2014**






# Discussion Topics



*Clouds and the Earth's Radiant Energy System*





- **CERES Overview**
  - Measurement objectives
  - Instrument description
  - Flight history/future
- **Instrument Status**
  - FM-6 on JPSS-1
  - RBI on JPSS-2
- **Summary**

# Measurement Objectives

*Clouds and the Earth's Radiant Energy System*

- ◆ **Mission Goal** – Produce long-term climate data records or maps of radiation budget at the top-of-atmosphere (TOA), within the atmosphere and at the surface with consistent cloud and aerosol properties at climate accuracy.
- ◆ **CERES** – **C**louds and the **E**arth's **R**adiant **E**nergy **S**ystem  
As a NASA EOS sensor, it is a broadband radiometer outfitted with three spectral observation channels for monitoring Earth's radiant energy system for decadal climate study








# Climate Data Record Continuity




## Clouds and the Earth's Radiant Energy System

### CERES/RBI Flight Schedule



*We now have over 61 years of flight experience with the CERES instruments*



# CERES FM-6



# CERES FM-6 Activities




*Clouds and the Earth's Radiant Energy System*

## ICM Resolution (Complete)

- Isolate Performance Problems
  - ICM Vacuum Test determined the Lamp and PD performance issues are confined to the ICM
  - ICM Diagnostic Test to further isolate performance issues
- Select replacement flight Lamp and PD from CERES parts

## MAM Resolution (Complete)

- Isolate Performance Problem
  - Diamond-Turned Tooling marks have been identified as the source of MAM performance issue
- Select replacement flight MAM from CERES heritage MAMs
  - Pre-condition MAM using AO asher from GRC
- Verify ICM performance in vacuum (Complete)
- Verify Instrument Performance (January-March 2014) (Complete)
- Conduct SAR/PSRR (April 2013) (Complete)
- Shipped to BATC in Boulder, CO (June 2014) (Complete)




# JPSS-1 Satellite I&T Overview



*Clouds and the Earth's Radiant Energy System*

- **Ball Aerospace & Technologies Corporation (BATC) in Boulder, CO is the JPSS-1 spacecraft provider and satellite integrator**
  - BATC was also NPP S/C provider and integrator
- **NGST will run first Bench Acceptance Test at BATC**
- **NASA LaRC personnel will perform CERES I&T activities at BATC**
- **JPSS will coordinate launch operations through NASA KSC**
  - Launch will be from Vandenberg Air Force Base, CA (same as NPP)
  - Launch vehicle provider has not been selected yet
- **I&T will heavily leverage success accomplished on NPP**
  - Reuse NPP I&T flow & procedures minimizing changes
  - Integrate lessons learned from NPP for JPSS-1 I&T



# CERES FM-6 Upcoming Activities



*Clouds and the Earth's Radiant Energy System*

- **CERES Delivery to BATC** **June 2014**
- **CERES Bench Acceptance Test** **June 2014**
- **First Instrument Integrated (CERES):** **October 2014**
- **Last Instrument Integrated:** **May 2015**
- **Satellite Pre-Environmental Review:** **August 2015**
  - **Dynamics Testing Complete** **November 2015**
  - **EMI – EMC Complete** **February 2016**
  - **TVAC Complete** **March 2016**
- **Satellite I&T Complete:** **May 2016**
- **Ship to Launch Site:** **September 2016**
- **Launch Readiness Date:** **October 2016**






# CERES FM-6 I&T Team



*Clouds and the Earth's Radiant Energy System*

- **CERES I&T Activities for integration to JPSS-1 are being planned**
  - Activities and documents are being coordinated with BATC
- **CERES Project expects to retain most key I&T personnel from CERES FM5 on NPP**
  - Some new personnel will be added and young team members to be mentored to gain experience for longevity
- **I&T staffing levels are planned and conflicts with other LaRC Projects seems manageable**
- **CERES Team personnel have already been participating in I&T discussions with JPSS and BATC**

*CERES Team will be ready to support JPSS-1 Satellite I&T*



# Radiation Budget Instrument (RBI)




# Discussion Topics



*Clouds and the Earth's Radiant Energy System*

- **RBI Acquisition management structure**
- **RBI Award Status**
- **Exelis proposed instrument architecture & Schedule**
- **Implementation and Near-term Activities**



# RBI Award Status




*Clouds and the Earth's Radiant Energy System*

- **RBI competitive procurement has been awarded to Exelis**
  - NASA provided extensive debriefings to all offerors
  - Protest period closed with no protests
- **If anyone asks anything about the proposal and evaluation process, refer them to Contracting Officer, Connie Snapp, and NASA standard debriefing process**
  - All feedback is through the NASA debriefing

## Partnerships and Team

- NASA/ NOAA
  - NOAA provides JPSS-2 satellite for accommodation of RBI
  - NASA provides/funds RBI instrument and support through spacecraft I&T and launch/activation
  - NASA funds RBI earth radiation budget science data analysis and generation of science products
- NASA Langley
  - Manages prime contractor development of RBI instrument, provides management, technical, and mission assurance insight and oversight / takes ownership upon delivery to spacecraft and provides I&T and launch plus activation support
- Exelis Inc.
  - RBI Instrument provider/prime contractor with sub-contractors providing key elements and support (SDL for Calibration, JPL for Thermopile detectors, Sierra Nevada for Azimuth Rotation Assembly)



- Category 3 Mission per NPR 7120.5E
- Risk Classification B per 8705.4
- Follow-on instrument to the Clouds and the Earth's Radiant Energy System (CERES)
- Flight Instrument Complete – February 2018
- Flight Instrument Delivery – November 2018
- JPSS-2 launch planned for November 2021

## ◆ **Science Goal:**

- To continue the measurements from the last two-plus decades in support of global climate monitoring.
- RBI extends the ERB measurements of the Earth Observing System (EOS) and Joint Polar Satellite System (JPSS)






# Key Driving Requirements



## Clouds and the Earth's Radiant Energy System

| Parameter               | Requirement  |
|-------------------------|--|
| Mass                    | ≤ 80 kg  |
| Power                   | Orbital Average: ≤ 90 W<br>Peak: ≤ 195 W<br>Survival: ≤ 60 W   |
| Static Payload Envelope | 815mm x 567mm (Height x Diameter - Cylindrical)  |
| Data Bus and Rate       | SpaceWire<br>Orbital Average: ≤ 3000 kbps<br>Peak: ≤ 4000 kbps<br>Safe: ≤ 2 kbps   |
| Spectral Coverage       | 0.2-100 microns (Shortwave-SW, Total, and Longwave-LW)   |
| Orbit                   | JPSS-2<br>Altitude: 824 km +/- 17 km Sun-Synchronous<br>Ground Repeat Cycle: < 20 days<br>Nominal Ascending Equator Crossing Time : 1330 Local |
| Field of Regard (FOR)   | Entire Earth   |
| Field of View (FOV)     | 2.6°x 1.3 °(Three Channels)  |



# Project Deliverables



*Clouds and the Earth's Radiant Energy System*

## ◆ Deliverables


- RBI Instrument including GSE
- RBI FVTS Simulators
  - Requirements from JPSS are TBD
  - ROM estimate included in PPBE submit
- Dummy “flight” mass simulator as back-up to RBI instrument
  - Per the NASA/NOAA Inter-Agency Agreement (IAA); provide a flyable mass model for RBI in the event RBI cannot meet schedule
  - ROM estimate included in PBBE submit
- Products supporting JPSS-2 spacecraft development
  - Ex. -- Instrument CAD models, structural and thermal models, C&T database, drill template




# NASA-NOAA Partnerships



*Clouds and the Earth's Radiant Energy System*





RBI funded by NASA thru SMD/ESD/ESMP  
Radiation, Ozone, & Atmospheric Measurements (ROAM)



# LaRC RBI Organization

*Clouds and the Earth's Radiant Energy System*





# Programmatic Driver - Schedule




*Clouds and the Earth's Radiant Energy System*


## ◆ NASA / NOAA Inter-Agency Agreement (from draft):


- NASA will develop and deliver the RBI on a timeline that is tied to JPSS-2 mission milestones as documented in the JPSS Program Integrated Master Schedule (IMS), however it evolves over time, and ***in a manner that does not interfere with, or add consequential risk to the overall JPSS-2 mission development and timely launch***
- RBI considerations ***shall not drive any JPSS planning or baselined schedules*** other than to allow for nominal integration to the spacecraft if RBI is delivered prior to the last weather instrument delivered plus nominal integration time.







# RBI Reference Schedule and Review Plan







# RBI Reference Schedule and Review Plan







# RBI Reference Schedule and Review Plan






# RBI Reference Schedule and Review Plan





# RBI Reference Schedule and Review Plan







# Summary of Activities to Date



*Clouds and the Earth's Radiant Energy System*

## ◆ **RBI Procurement**

- 16 May: Contract awarded to Exelis
- 30 May: All offeror debriefings complete
- 9 June: Protest period closed with no protests

## ◆ **LaRC / Exelis**


- 5 June: RBI Core management team kickoff held at Exelis in Ft Wayne, In
- 23-24 July: RBI Team Kick-off at Langley
- Established weekly technical and management telecoms
- Worked with Exelis on updates to JPSS-2 interface needs for mass, power, data rate, pointing ,...
- (8/18- 8/20): Conducting detailed walk-thru of all requirements as part of road to SRR
- Provided Exelis with feed back on first 2-months of performance

## ◆ **ESD/ROAM**

- 24 June: Kick-Off Meeting with ESD/ROAM
- Provided updated PPBE-16 (Note: RBI has received all of its requested FY14 funding)
- Providing weekly status to ESMPO

## ◆ **JPSS Flight Project Office**

- Reviewed RBI concept with JPSS
- Updated JPSS-2 Spacecraft interface requirements documents to reflect proposed RBI design in support of JPSS-2 Spacecraft RFO
- Coordinating with JPSS-2 on schedule and products needed to support the JPSS-2 spacecraft development lifecycle
- Providing weekly status to JPSS via weekly Instrument Staff telecoms



# Implementation and Near-term Activities



*Clouds and the Earth's Radiant Energy System*

- **Execution activities started**
  - Core team kickoff held at Exelis (Project office, CE, SE)
  - Weekly management and technical tag-ups established
  - Communication Plan – PM to PM, CE to CE
- **Develop Project Implementation Plan**
- **Establishing Standing Review Board (SRB) Chair - Langley OCE (Walt Engelund) is leading this effort**
  - Coordinate review manager assignment with SRB chair
  - Develop/coordinate master Terms of Reference (TOR) with review manager
  - Review SRR/PDR schedule with Exelis based on TOR
- **June**
  - Langley Staffing based on technical needs of proposed design
  - Review and assess Exelis SRR/PDR plans and schedule
- **Aug – Langley 60 Day review (Staffing and SRB establishment, SRR readiness)**
- **Sept/Oct – Requirements Changes/Updates/Clarifications**
- **Dec– Systems Requirements Review (SRR)**
- **Jan/Feb– Integrated Baseline Review (IBR)**



# Requirements Updates - I




*Clouds and the Earth's Radiant Energy System*

- ◆ **During the LaRC-Exelis Requirements walkthrough in late August several classes of proposed changes were discussed**
  - Requirement values, clarifications, verification method or level, and deletions
- ◆ **LaRC compiled the proposed changes and evaluated them with SME inputs**
  - Reviewed and comments compiled
  - First draft provided to Exelis on 9/19
  - Second draft provided on 10/3
  - Review with Exelis to be scheduled
  - CCB scheduled for 10/15
- ◆ **Several changes are being worked to provide more user flexibility than was presented in the RFP**
  - The number and duration of ground uploaded commands
  - Covers unique Science needs currently available for CERES instruments

## 857 PRD requirements

- 85 have new proposed text
- 23 new proposed changes to the verification method
- 5 changes from Observatory to Instrument level of verification
- 17 requirements noted for deletion.
- There are 34 items pending clarification or review by LaRC. Most involve scrubbing the J2 ICD, MAR, CCP, and DFRD.
- There are other changes to figures, captions, and equations



# Requirements Updates - II




*Clouds and the Earth's Radiant Energy System*

## ◆ **RBI PRD and J2-to-RBI ICD are being synchronized**

- Many ICD items were included in the JPSS provided template (September 2012) used to develop the PRD
- These items need to be identified and considered for removal from the PRD
- Exelis and JPSS have both provided inputs with duplicates identified
- LaRC Mechanical, Electrical, Software, SMA, and Contamination Control leads providing additional inputs

## ◆ **LaRC also conducting scrub of J2 Data Format Requirements Document (DFRD), J2 Mission Assurance Requirements (MAR), and J2 Contamination Control Plan (CCP)**

- Need to confirm compatibility with JPSS-2 requirements since original documents were based on JPSS-1



# Key Hardware Trades



*Clouds and the Earth's Radiant Energy System*

## ◆ Single vs Three Telescope Approach

- Co-registration during Earth Stare and ADM modes

## ◆ Micro-bolometer Array vs Single Element Thermopile detector

- Manufacturability and performance

## ◆ Silver vs Aluminum Mirror Coatings

- Spectral response in the UV for certain scenes

## ◆ $\pm 90$ vs $\pm 180$ Azimuth Range

- Ability to perform Earth Stare and ADM mode

## ◆ SpaceWire vs. 1553

- Signal transfer across rotating AZ interface

## ◆ Flex Cables vs Slip Rings vs Polytwist

- Signal and power transfer across rotating Az and El interfaces






# Trade Study Updates



*Clouds and the Earth's Radiant Energy System*

- ◆ **Dialogue with Exelis has led to down-select of a 3-telescope concept on 9/12**
  - Proposed single-telescope concept could not meet two of the four operational mode requirements and a third would have little margin
  - Co-registration error of the three measurement channels would either exceed or would meet requirement with little margin for other system errors
- ◆ **New concept also makes the change from the micro-bolometer array to JPL thermopile detectors**
  - Backups are thermopiles from Dexter or a discrete micro-bolometer from INO
- ◆ **Exelis proposed a solar avoidance concept using Spacecraft attitude and position information**
- ◆ **Aluminum vs silver mirror trade was completed**
  - Aluminum selected but will potentially require requirements waiver (TBD)

***Exelis is refining 3-telescope concept as go-forward approach for SRR-MDR (No earlier than first week of December)***



# Finalizing SpaceWire vs 1553



*Clouds and the Earth's Radiant Energy System*



- ◆ **Exelis proposed the use of SpaceWire for RBI based on CrIS**
- ◆ **After additional analysis it appears that SpaceWire cabling cannot handle the number of cycles required to transfer power and data across the rotating azimuth interface**
  - > 1 million cycles for flight instrument
  - > 2 million cycles for life-test unit
- ◆ **1553 offers other cabling options but would reduce the RBI data rate by about a factor of 10**
  - ~300 kbps vs ~3 Mbps
  - JPSS has indicated that there may be some additional capacity for 1553 due to scheduling of peak data usage
- ◆ **Exelis is currently evaluating options for 1553 or an additional deck mounted electronics box to convert signals to SpaceWire**
- ◆ **Closure expected by 10/10**

# Three-Telescope Concept Currently Meets Accommodation Requirements

*Clouds and the Earth's Radiant Energy System*


Proposal Single-Telescope Concept

Current Three-Telescope Concept



***Exelis refining concept for mass and power***

***Uses same scan mechanism (CrIS) as the single-telescope concept***




# Path Forward to SRR



*Clouds and the Earth's Radiant Energy System*

- ◆ **LaRC Project Office stance is that having the 3-telescope concept identified is necessary but not sufficient to plan for SRR readiness**
  - Need to have concept minimally at a “proposal level”
    - MEL and mass allocations
    - Power allocations
    - Con-ops
    - Heritage documentation
    - TRL identified with maturation plans and backup alternates
    - SpaceWire or 1553 selection
- ◆ **Need programmatic in order**
  - Updated cost, schedule, and risks
- ◆ **Exelis is refining 3-telescope concept as go-forward approach for SRR-MDR (No earlier than first week of December)**



# Questions?