



# GERB Project status





*H. Brindley and J. Russell*



# METEOSAT Status



## GERB Status



### MSG-3 METEOSAT-10 with GERB 3 (OP 0°)

Currently operating (SEVIRI FES and GERB NORMAL)

Took over 0° operational service Jan 2013.

GERB-3 suffered an interruption to operation April 2013 and wasn't recovered until April 2015.

### MSG-4 METEOSAT-11 with GERB 4 (IOS)

Commissioned successfully if with difficulty Aug – Dec 2016 (satellite spin rate restricted to accommodate GERB issue)

Expected to begin operational service Feb 2018

### MSG-2 METEOSAT-9 with GERB 1 (OFF)

GERB 1 operational record May 2007 – Jan 2013 (Edition 1 data on CEDA)

GERB 1 observations continued through to Jan 2016 and cover period of GERB 3 outage

GERB 1 lost mirror control Jan 2016 suspected end of life event TBC (~9 years rotations > 2 ¼ millions rotations)

### MSG-1 METEOSAT-8 with GERB 2 (OP 41.5°)



GERB 2 operational record May 2004 – May 2007 (Edition 1 data on CEDA)

Begins data collection from 41.5° E later this month (~60% of GERB 1 mirror rotations)

*NANRG SW scans from the four GERB instruments at ~16:30 20/11/2015*

## GERB 2 at 41.5°E October 2016 -

- Moved to 41.5°E July – September 2016: SEVIRI Indian Ocean full Earth scan data collection



*Long period in SAFE resulted in >5% difference in SW response of the two mirror sides. Further assessment and processing work required to properly calibrate the SW data*

*April – August data suffers from noisy pointing due to satellite sun sensor being obscured. Development work and major processing changes required to process these data to usable products.*

**Major processing  
updates required**

***Rufus talk and poster***

## Current project priorities

- Edition 1 filled data products (HR and BARG)
  - Complete record now ready for transfer to CEDA
  - Pending final validation results for quality summary
- Edition 2 development work ongoing
  - SEVIRI thermal radiance definition and updated calibrations applied prior to the GERB use of SEVIRI in processing
  - New thermal ADM to deal with known angular deficiencies
  - Updates to SW ADM selection
    - » ocean according to reanalysis wind speeds
    - » improvements to cloud detection and property determination
    - » snow
    - » dynamic surface type selection in Sahel
  - Improvements to SW flux treatment over ocean in the presence of dust and aerosol
  - Calibration update to stabilise and homogenise GERB 1 and GERB 2 records
- Obs4MIPS GERB diurnal monthly average product
  - New data type added for CMIP 6 to enable Obs4MIPS product
  - Product definition and assessment begun, but needs to be scheduled into development tasks

***Baudrez talk***

***Ipe and Russell talks***

***Russell et al., poster***

## Future work

- Data record: Jan 2013 – April 2015
  - GERB-1 observations are available for the period when GERB-3 was not operating
  - Need to be processed using SEVIRI on different MSG: major processing change
  - These data are not part of the GERB-1 aging study: study would need to be extended
- Data record: April 2015 – present (GERB-3)
  - GERB-3 failure meant the planned 1.5 yrs validation effort was first postponed and then re-scoped to look at the calibration stability and inter-calibration of GERB-1 and GERB-2. Only a preliminary validation of GERB-3 was undertaken
  - 2 years with a stuck mirror has affected the relative calibration of the two mirror sides which requires further assessment of calibration parameters
  - Calibration updates are expected but processing updates required to enable separate processing of two sides of mirror are not currently time-tabled
- GERB-2 Indian ocean data collection
  - Very large calibration difference between two sides of GERB-2 mirror: similar issues to above
  - GERB-2 pointing is nominal Oct – Feb but use of Earth sensor causes noisy pointing April – Aug which will require a major effort to determine how to process the data



## Current challenges

- GERB project employs 6 people (FTE) across three institutes (RAL, RMIB and Imperial)

Most of this effort is spent on day-to-day activities:

- Instrument commissioning, operations, health and commanding
- 24/7 receive and archive L-band data as GERB and SEVIRI headers, for level 0 products and NRT processing to GERB level 1.5 filtered radiances
- NRT processing to level 2, requiring full SEVIRI data

Additional tasks:

- Additional cal/val effort available after each instrument commissioning for 18 months
- No functionality to run multiple processing versions
- Minimal development effort to deal with additional (unforeseen) factors
- Increasingly large and unstable systems

***Collaborative work with CERES/ScaraB MT teams actively encouraged***





## Tasks completed

- GERB 3 successfully restarted
  - Failure analysis and operational procedure modified
  - Assessment of stoppage effects begun
  - Modifications to GERB 4 as a result
- GERB 4 launch commissioning
  - Major anomaly investigation due to initial in orbit issues with GERB 4
- Filled HR and BARG products produced for the GERB 1 and GERB 2 operation records
  - Glint and SZA 80-85 filled by scene extrapolation
  - SZA 85-105 filled with twilight model
  - Clear ocean for glint angles  $< 25^\circ$  uses GERB monthly climatological value