

**Notes for the January 6, 2016, CERES
Processing Oversight Board Meeting**

Meeting began at 1:00 p.m. in the conference room in B2102 R116.

Meeting Notes

There were no comments or questions on the notes from the last meeting.

Announcements

- The winter system maintenance is tentatively scheduled for the week of February 22nd.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

Instrument 1104 – Updates to PGE CER1.4P1.

Instrument 1105 – Updates to PGE CER1.4P2.

Inversion 1106 – Updates to scripts to allow case insensitivity for environment variables.

Inversion 1107 - Updates to scripts to allow case insensitivity for environment variables.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status

CATALYST v2.0 was promoted to production on January 5th. ValRCAT is ready to run.

Logging Database update should be delivered soon.

Production Processing Status

No updates to the posted report.

System Status

Most systems are back after the unplanned power outage. Lost quite a few disk drives, but overall not as bad as it could have been.

Status of Open SCCRs

1106 – Delivery expected to or tomorrow. Will be released with SCCR 1094.

1107 – Delivery expected to or tomorrow. Will be released with SCCR 1094.

1083 – New delivery date – 01/08/16..

1049 – Plan to deliver on 01/15/16 under a new SCCR.

1050 - Plan to deliver on 01/15/16 under a new SCCR.

1102 – New delivery date – 01/15/15. Delivery needs to coincide with delivery of PGEs 9.0P6, 9.0P7, and 9.0P8.

1094 – New delivery date – 01/22/16. Slipping to allow time for ValRs to be run and evaluated.

1097 – On track for delivery by 01/08/16.

1103 – New delivery date – 01/22/16.

1104 – On schedule.

1105 – On schedule.

1068 – On schedule.

1101 - On schedule.

1100 – Need to resolve differences. Hope to release by the end of the week.

1098 – Running ValRs now.

Meeting ended at 1:53 p. m.