

## **Notes for the January 8, 2014, CERES Processing Oversight Board Meeting**

Meeting began at 12:40 p.m. in the Business Development conference room at SSAI.

### **Meeting Notes**

There were no comments or questions on the notes from the last meeting.

### **Announcements**

Jonathan Gleason and Chris Harris' details are over and Jonathan is the DMT Lead again.

CPOB meetings will be held at the ASDC through June start with the next meeting.

CERES Science Team Meeting moved up one week to April 22 – 24, 2014.

### **SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)**

PR\_Database 962 – Updated to include the JIRA tickets for version 1.2.3 of the Web interface.

PR\_Database 989 – Two items listed in the original SCCR are being deferred to a future delivery.

CERESlib 990 – Adding environment variables to ceres-env.csh.

Perl\_Lib 991 – Extending the cleanup function. Approved, delivered, and closed.

Perl\_Lib 992 – Adding the ability to specify a job's memory requirements.

Instantaneous SARB 993 – MATCH files for July through September 2013.

There were no issues identified, so these SCCRs will be approved.

### **CATALYST Status**

The CATALYST Operational Readiness Review (ORR) was held December 19, 2013. Four Requests for Action (RFA) will be addressed before CATALYST goes live. The RFAs are available on the ORR Web page.

### **Production Processing Status**

No updates to the report.

### **System Status**

ANGe was upgraded Monday and Tuesday but it's back online now.

No planned maintenance on AMI in the near future.

### **Status of Open SCCRs**

962 – Will be released after the associated JIRA tickets are approved.

937 – Addressing the RFAs.

989 – Will be released after the associated JIRA tickets are approved.

990 – Will be delivered in conjunction with SCCR 973.

992 – Will be delivered in conjunction with SCCR 973.

973 – Waiting for Dave Kratz review and approval. Having a problem when running on x86; working with Nelson to resolve the issue. If the problem is resolved then the delivery will be for both platforms, otherwise P6 only.

- 979 – In CM testing. Hoping to release by the end of the week.
- 919 – Will begin CM testing after releasing 979.
- 960 – Sunny is talking to Pat Minnis about using MODIS instead of VIIRS algorithm models. If MODIS is used then the delivery can be made in a few weeks, but if VIIRS is used then the delivery date is TBD.
- 959 – Plan to deliver one month after Clouds 960.
- 940 – Dave Doelling and Norman Loeb had a meeting early this week. They decided that albedo and Solar Incoming need to be added to the output parameter list. There was additional discussion about the possibility of combining Terra and Aqua to have a daily averaged product, but no final decision was made on this. They will meet again next week for further discussion. Dennis will work with Moguo to add the new output parameters.
- 974 – May not be necessary.
- 975 – The delivery of Edition2 CRS PGE 5.1P2 is delayed pending availability of NPP-based SSF for testing. The code has been successfully ported and tested on AMI.
- 993 – Will be released by tomorrow. Jonathan will talk to Lindsay about ingesting the MATCH files instead of Tom having to deliver them.

#### **Other Items**

No action needs to be taken concerning the issue of running PRs for the same date, PS, SS, and CC but having a different PR number as this is very unlikely to happen in production. This issue initially came up during CATALYST testing when duplicate PRs were submitted.

No action needs to be taken regarding the issue that recently came up when a standing PR was accidentally closed by an operator.

#### **Action Items**

**Table 1. Open Action Items**

<b>Item Number</b>	<b>Date</b>	<b>Action Item</b>	<b>Status</b>
2014 -01	01/08/2014	Definition and implementation of Configuration Codes	Lisa sent out a draft document for review. Dave Doelling wants the configuration code information to post on the Web.

Meeting ended at 1:25 p. m.