

**Notes for the January 14, 2015, CERES
Processing Oversight Board Meeting**

Meeting began at 1:00 p.m. in B2102 R115.

Meeting Notes

There were no comments or questions on the notes from the last meeting.

Announcements

- CPOB Meeting - January through May 2015 will be held in B2102 R114 and R115
- WebRA meeting scheduled for January 22 at 10:00 a.m. B1250 R116.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

Clouds 1047 – Updates to NPP PGEs.

GGEO 1048 – Archiving code.

GGEO 1049 – New PGE CER11.7P2.

TISA Gridding 1050 – Initial delivery of Edition4 CldTypHist.

Instrument 1051 – Script updates to 1.1P8 to only use 1.0P2 inputs.

Instrument 1052 – Script updates to 1.1P8 to prefer to use 1.0P3 inputs.

TISA Averaging 1053 – Updates TSI structure in CERESlib.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status

In-house testing is planned for every Friday until CATALYST 2.0 is delivered.

PR Tool Status

2.0 has been promoted; 2.1 is on track for delivery at the end of February. This delivery will include both the PR Tool Web Interface and the Database.

Production Processing Status

Aqua Clouds/Inversion Edition1-CV should be complete by Friday. CATALYST processing should start back up tomorrow.

System Status

SD archive has been offline since the December outage.

ANGe was down several days last week.

Getting close to having the new (from 1 year ago) IBM hardware online.

CATALYST server has been delivered. Should have a target availability date after Thursday's meeting.

Status of Open SCCRs

1010 – Should promote to PPE on Friday.

1023 – Investigating a parameter issue. New target delivery date is January 23.

1047 – Testing continues. Trying to understand an SGE issue that occurred last week.

1051 – Target delivery date is January 30.

1038 – CERES test has been moved to January 22. Need CERESlib updates.

1024 – New target delivery date is February 6.

1017 – New target delivery date is February 13.

1025 – New target delivery date is February 6.

919 – SIT testing.

1049 – Target delivery date is February 27.

1050 – Target delivery date is February 27.

1052 – Target delivery date is February 20.

Meeting ended at 1:36 p. m.