

**Notes for the March 2, 2016, CERES
Processing Oversight Board Meeting**

Meeting began at 1:00 p.m. in the conference room in B2102 R116.

Meeting Notes

The meeting notes were not yet available for review due to the system maintenance.

Announcements

- CERES Science Team Meeting is scheduled for April 26-28 in the Pearl Young Theater.
- ASDC system maintenance in progress.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

Instrument 1110 – Reorganization of the gains/offsets/Web directory structure.

CATALYST 1111 – Delivery of version 2.0.4 of the CATALYST server.

CATALYST 1112 – CATALYST log database update to account for Edition4 SCCD/SCCN files.

TISA Gridding 1113 – Minor update to PGE CER9.2P3.

PR Tool Database 1114 – PR database update to set the CATALYST flag to True for the PGE handlers in SCCR 1068.

PR Tool Database 1115 - PR database update to set the CATALYST flag to True for the PGE handlers in SCCR 11101.

PR Tool Web Interface 1116 – Updates to the web interface.

TISA Averaging 1117 – Delta delivery to update the satellite ID file.

PR Tool Database 1118 – PR database update for minor corrections.

CATALYST Status

Started pre-delivery testing for SCCR 1068. Planning to deliver 03/11/16.

Production Processing Status

No updates to the posted report.

System Status

ASDC system maintenance in progress. UGE and GPFS upgrades are complete. Verifying new SCF2 (homedir is there so you can login and check it). New SCF2 is twice as large as the old one.

Status of Open SCCRs

1118 – Planning to deliver by 03/07/16.

1068 – On schedule.

1110 – May be delayed.

1114 – On schedule.

1116 – On schedule.

1102 – Target delivery date is 03/18/16. Will be delivered in conjunction with SCCR 1108.

1108 – Working with Science to validate output.

1101 – Target delivery date is 04/01/16.

1115 – Associated with SCCR 1101.

1097 – Promoted.

1104 – Can be promoted after Baseline1-QC for February is completed.

1105 – Waiting for systems to return.

1113 – ValRs in progress.

1094 – Waiting for 1106 and 1107 to be promoted to PPE.

1103 – Promoted to PPE.
1106 – Ready to promote to PPE.
1107 – Ready to promote to PPE.
1111 – Promoted to PPE.
1112 – Promoted to PPE.

Meeting ended at 1:44 p. m.