

**Notes for the April 2, 2014, CERES  
Processing Oversight Board Meeting**

Meeting began at 1:00 p.m. in B1268C R2316.

**Meeting Notes**

There were no comments or questions on the notes from the last meeting.

**Announcements**

None.

**SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)**

Clouds 960 – Updated to include details of science-related updates.

CATALYST 1004 – Delivery to update the logging database before go-live.

Perl\_Lib 1005 – Update to check for the accessibility of the DPO from an execute blade before running a job.

There were no issues identified, so these SCCRs will be approved.

**CATALYST Status**

Responses to RFAs are being finalized.

**Production Processing Status**

Aqua Beta2 Edition4 has completed processing through February 20, 2005.

**System Status**

Considering creating a separate queue for testing in the SSI&T environment. Will have a meeting to discuss this before the next CPOB meeting.

85,000 files have been requested to be restored to the DPO for the Science Team Meeting. Able to restore all but 22; these were recovered from tapes stored at Iron Mountain.

Please submit RT tickets for any strange issues (e.g., file system mount problems) on AMI or AMI-p and include blade information.

**Status of Open SCCRs**

1003 – Will be promoted after October 2013 has been processed through PGE CER5.0P2.

937 – Finalizing RFAs.

996 – Completed PPE testing.

1004 - Completed PPE testing.

997 – Completed PPE testing.

1000 – Completed PPE testing.

990 – Ready to promote.

992 – Ready to promote.

973 – In SIT testing.

979 – ValR PRs are available in the PPE.

919 – No updates.

1001 – CM testing is complete. Holding the delivery to test with Perl\_Lib 1005 since it's not needed in production in the near future.

960 – Investigating issues that came up during CM testing.

959 – A month of output data is being evaluated by Science.

1005 – Awaiting decision on promotion of Perl\_Lib 992 before installing and testing in SSI&T.

### Action Items

**Table 1. Open Action Items**

<b>Item Number</b>	<b>Action Item</b>	<b>Date</b>	<b>Status</b>
2014 -01	Definition and implementation of Configuration Codes	02/05/2014	Lisa will work with Pam M. to determine the configuration code information to post on the Web.
		02/19/2014	Pam M. has provided feedback. Lisa will incorporate Pam's comments and then provide the document to Jonathan, Norman, and Dave D. to review.
		03/05/2014	Lisa needs to update the CC document to include a delta delivery scenario.
		03/19/2014	Lisa is updating the document.
		04/02/2014	Lisa is incorporating comments.

Meeting ended at 1:58 p. m.