

## **Minutes for the May 1, 2013, CERES Processing Oversight Board Meeting**

Meeting began at 1:00 p.m. in the B1268C R2316.

### **Meeting Notes**

There were no comments or questions on the minutes from the last meeting.

### **Announcements**

CERES Science Team Meeting will be held May 7-9, 2013, in the Pearl Young Theater at LaRC.

### **SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)**

CERESlib 965 – Updated to reference SCCR 967.

TISA Gridding 967 – CERESlib updates.

GGEO 968 – Software delivery of PGEs CER11.1P10 and CER11.2P2 to store code and ancillary files in SCF Production Code Repository on AMI.

There were no issues identified, so these SCCRs will be approved.

### **CATALYST Testing Status**

40% of Build 1 requirements have been tested.

### **PRDB Delivery Status**

SCCR 962 will be delivered when SIT finishes the first round of requirements testing.

### **CATALYST/PR Tool Change Review Board**

This board was created to address the RFA question about how to coordinate changes in CATALYST and the PR Tool. Board will meet weekly for now. This board will decide when updates will be made and if suggested updates are necessary.

### **NPP Processing Strategy**

In order to determine the appropriate SRFs for Edition1 a round of Edition1-CV processing through Inversion using the Aqua approach would run first to allow the instrument team to determine the SRFs. After the SRFs are updated for NPP the next Inversion-only run will become NPP Edition1.

### **Production Processing Status**

Clouds and Inversion Edition1-CV Aqua running for February. Terra is finished for February.

TISA Averaging PGE CER10.0P3 is running now for June – August.

### **Systems**

System Maintenance Working Group met last week to discuss July 15 – 19 maintenance.

### **Status of Open SCCRs**

951 – No updates.

937 – PPE testing.

934 – Need to review PRs.

956 – Vertley started Test Plan testing.  
965 – In CM queue. Will be tested with 961.  
961 – Delivery expected this afternoon.  
964 – Installed and tested in SSIT area.  
919 – Rita is still testing. New target delivery date is May 10.  
940 – Tracking down issues and incorporating NetCDF code into PGE. New target delivery date is May 17.  
960 – New target delivery date is July 26.  
959 – New target delivery date is August 9.  
962 – Will be delivered after SIT finishes first round of CATALYST requirements testing.  
963 – No updates.  
968 – Files will be stored in code repository.

### **Additions to the Posted Reports**

#### Toolkit

No updates to status report.

#### CERESlib

No updates to status report.

#### Perl Lib

No updates to status report.

#### CERES Processing System

No updates to status report.

#### Instrument

No updates to status report.

#### ERBE-like

Files for January and February 2006 weren't in the DPO, but now they've been wrapped and are in the DPO.

#### Clouds

No updates to status report.

#### Convolution

No updates to status report.

#### Inversion

Beta2-ValR – Wen Ying should approve tomorrow. Dave Kratz hasn't evaluated them yet, but hopefully will before the Science Team meeting.

### SARB

Still working out the details of the ASDC ingesting the MATCH files.

### TISA Gridding

No updates to status report.

### TISA Averaging

No updates to status report.

### GGEO

No updates to status report.

### Production Processing Database/Automation

No updates to status report.

### CERES Websites

Hoping to come to closure on the CERES DM site as far as scanning. May be able to get rid of the ERBE-like site.

### CERES Ordering Tool

Investigating a Google map issue with Firefox.

Meeting ended at 1:56 p. m.