

Notes for the June 22, 2016, CERES Processing Oversight Board Meeting

Meeting began at 1:00 p.m. in the conference room in B2102 R116.

Meeting Notes

No comments on the notes for the previous meeting.

Announcements

- July 20th CPOB meeting will be held in either B1250 R116 or 1EP Suite 215

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

CATALYST 1137 – Log database update to add GGEO files for July 2002 through June 2005.

Instrument 1138 – Terra and Aqua Edition2 gains for January through March 2016.

PR Database 1139 – Add new PS and SS for PGE CER1.0P3.

PR Database 1140 – Add new PGE CER1.1P9 to PRDB.

PR Database 1141 – Add new PS and SS for PGE CER1.4P2.

GGEO 1142 – Delivery of 2000 and 2001 Edition4 GGEO files to the dropbox.

ERBE-like 1143 – Terra and Aqua Edition3 SRFs for January through March 2016.

ERBE-like 1144 – New PGE CER2.2P2 to process FM6 PRES8s.

ERBE-like 1145 – New PGE CER2.4P2 to process FM6.

CATALYST 1146 – Configuration file update to limit the “Skip Epilog” function to Admins only.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status

Continue to test SCCR 1101.

SYN1deg processing in production through CATALYST. CATALYST is working fine, a few PGE errors have come up and are being investigated.

Production Processing Status

No updates to the posted report.

System Status

Announcement regarding new HP x86 systems purchased by CERES in the AMI SCF system.

Nelson has a new Perl_Lib set up to utilize the new blades but hasn't rolled it out yet. Edition4 PGEs should be tested. Similar blades will be added to AMI-P in the next few months.

Status of Open SCCRs

In development:

1138 – New target delivery date – 6/25.

1146 – Plan to release by Friday.

1142 – Update to remove 2016 data. Submit new SCCR for those. Close this one.

1143 – 6/25 target delivery date.

1129 – Pre-delivery testing.

1132 – On target for delivery on 7/1.
1121 – Waiting for science approval before redelivering.
1134 – Will be redelivered after expected output is recreated due to changes in 1121.
1135 – On target for delivery on 7/29.
1133 – No update.
1144 – No update.
1145 – No update.
1124 – No update.
1139 - No update.
1125 – No update.
1140 - No update.
1130 – No update.
1141 - No update.

In CM:

1101 – Testing continues.
1115 – Will be released with 1101.

In SIT:

1122 – On hold until 1121 is promoted.
1108 – Jimmy and Angel are finishing epilog testing.

Additional Items:

The new Promotion Priorities Confluence page was introduced.

Meeting ended at 2:10 p. m.