

## **Notes for the July 6, 2016, CERES Processing Oversight Board Meeting**

Meeting began at 1:05 p.m. in the conference room in B2102 R116.

### **Meeting Notes**

No comments on the notes for the previous meeting.

### **Announcements**

- July 20<sup>th</sup> CPOB meeting will be held in either B1250 R116 or 1EP Suite 215
- Fall CERES STM – Oct. 18 – 21, 2016, European Centre for Median-Range Weather Forecasts (ECMWF), Shinfield Park, Reading, England

### **SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)**

ERBE-like 1145 – Disapproved and replaced by SCCRs 1151 and 1152.

CATALYST 1146 – Updating to reduce the lag in displaying job lists in the Operator's Console.

TISA Averaging 1147 – To resolve an issue found in production for September 2003.

SARB 1148 – Edition2 MATCH files for January through April 2016.

CATALYST 1149 – Database update to account for new GGEO files.

SARB 1150 – Corrected Edition4 MATCH files for January through June 2013.

ERBE-like 1151 – Delivering code to CM repository.

ERBE-like 1152 – Delivering files to CERESlib (SCCR 1133).

Inversion 1153 – Updated SORCE file through June 2016.

There were no issues identified, so these SCCRs will be approved.

### **CATALYST Status**

Continue to test SCCR 1101.

The PGEs associated with the CATALYST modules delivered under SCCR 1168 have been running smoothly in production. They are running 33% faster than they did when they were run manually.

A CATALYST 2.0 training session will be held July 13, 2016.

### **Production Processing Status**

No updates to the posted report.

### **System Status**

The new blades are not being used by the DMT very much yet.

### **Status of Open SCCRs**

In development:

1150 – Will be delivered to dropbox today.

1153 – July 8 target delivery date.

1121 – New target delivery date: July 22.

1134 – New target delivery date: July 29.

1135 – No update.

1124 – Need JCT3B data to test code.  
1139 – No update.  
1125 – No update.  
1140 - No update.  
1133 – No update.  
1144 – No update.  
1130 – Need to decide if this is needed pre-launch.  
1141 - No update.

In CM:

1115 – Hope to release by next week.  
1101 – Hope to release by next week.  
1132 – In CM queue.

In SIT:

1122 – On hold until 1121 is promoted.  
1108 – Wrapper testing is complete. Ready to promote to the PPE.  
1129 – Ready to promote to the PPE.  
1147 – In ASDC queue.

**Additional Items**

The Promotion Priorities were reviewed.

Meeting ended at 2:09 p. m.