

CERES Processing Oversight Board Meeting Notes
August 5, 2015

Meeting began at 1:00 p.m. in Suite 215 at 1 Enterprise.

Meeting Notes

There were no comments or questions on the notes from the last meeting.

Announcements

- September 1 – 3, 2015 – Fall STM at the University of Washington, Seattle, WA.
- ASDC Maintenance Window – looking like mid-September now.
- SD Archive is being decommissioned. Individuals with files there have been notified. Central mass Storage will replace it.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

TISA Gridding 1080 – Delta delivery to read the last hour of the year.

PR Database 1081 – Updated the clear-sky input product name used by Synoptic SARB.

Instrument 1082 – Delta delivery to not stage diagnostic BDSs.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status

Internal, pre-delivery testing is underway.

Informal Test Readiness Review is scheduled for August 17th.

Production Processing Status

No updates to the posted report.

System Status

Maintenance postponed to September 18th. May include more updates than originally planned.

Still having problems with file lag on *AMI*.

Investigating options for upgrading *ab01* and *ab09*.

Flex testing

Feedback has been received from everyone now.

Outstanding issues:

- Some SARB problems (Synoptic and MOA PGEs) – differences exist in output files using existing executable and recompiled one.
- Two PGEs haven't been tested.

Status of Open SCCRs

1081 – Ready to promote.

1017 – ValR approved. Waiting for 1081 to be promoted to update production PR for this PGE.

1047 – Evaluating ValR results.

1078 – Evaluating ValR results.

1052 – All test cases completed. In the middle of evaluating the results.

1060 – On schedule for delivery August 7th.

1061 – On schedule for delivery August 7th.

1065 – On schedule for delivery August 21st.

1066 – On schedule for delivery August 21st.

1067 – On schedule for delivery August 21st.

1073 – On schedule for delivery August 21st.

1068 – On schedule.

1082 – Change promotion priority to 1. Plan to deliver tomorrow (8/6).

Meeting ended at 2:12 p. m.