

Notes for the September 3, 2014, CERES Processing Oversight Board Meeting

Meeting began at 1:00 p.m. in the Business Development conference room at SSAI.

Meeting Notes

There were no comments or questions on the notes from the last meeting.

Announcements

- SD IT Plenary – Monday, September 8 at 2:00 in B1260 R116
- Semi-annual AMI maintenance – Friday, October 17, through Friday, October 24.
- CERES STM will be held in Toulouse, France, October 7 – 10.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

PR Database 1032 – Updated to add JIRA tickets to the delivery.

CATALYST 1036 – Updated to add information about new pop-up window in Operator's Console v1.0.6.

Instrument 1038 – New PGE 1.0P3. Target delivery date of 10/17/14.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status

SCCR 1033 has not been implemented in the production environment. Tonya will look into this.

Started CATALYST processing this morning for 2007.

PR Tool 2.0.0

Two upcoming deliveries.

Production Processing Status

Edition1-CV SSF stream – Now processing July 2014 for Terra.

Beta2-Edition4 SSF stream – Began processing January 2007 for Terra today.

System Status

Ordering a server specifically for running CATALYST. ETA – late October.

Walt has requested that more SFC data be copied to the DPO.

Sunny asked if the ASDC is receiving Collection 6 MODIS files that were missing. Chris will check into this.

Status of Open SCCRs

960 – Clouds subsystem personnel are reviewing the ValR results.

959 – Victor has verified the ValR results and the data are now being reviewed by Science personnel.

1018 - Raja has verified the ValR results and the data are now being reviewed by Cathy.

1010 – CM is testing updates to this delivery. Hope to re-release by Friday, September 5.

1032 – Wrapping up SIT testing now. Hope to promote by Friday, September 5.
1037 – Plan to deliver Friday, September 5.
1023 – Slowly working through parameters. New target delivery date – 9/5/14.
1028 – In CM queue. Will be tested after 1010 is re-released.
1024 – Delivery date slipping 1 week to 9/26/14.
1017 – Delivery date slipping 1 week to 10/3/14.
1025 – Delivery date slipping 1 week to 10/17/14.
1035 – On hold for now. ASDC is re-evaluating to see if there's another way to handle this issue.
919 – No update.
1029 – No update.

Meeting ended at 1:35 p. m.