

Notes for the September 14, 2016, CERES Processing Oversight Board Meeting

Meeting began at 1:00 p.m. in the conference room in B2102 R116.

Meeting Notes

No comments on the notes for the previous meeting.

Announcements

- Fall CERES STM – Oct. 18 – 21, 2016, European Centre for Median-Range Weather Forecasts (ECMWF), Shinfield Park, Reading, England

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

TISA Averaging 1121 – Updated to include code updates for both CER7.3.1P3 and 7.3.1P4.

SCCR 1134 is no longer needed.

CATALYST 1173 – Logging database update to account for gaps in EICE/ESNOW files from Feb. through July 2016 caused by ANGe emails not being sent.

GGEO 1174 – Delivery of April and May 2016 Edition3 GGEO files to the dropbox.

There were no issues identified, so these SCCRs will be approved.

TISA Averaging 1134 was disapproved at this meeting prior to the SCCR being updated to indicate that it's no longer needed.

An SCCR will be submitted for NPP gain files for January through August 2016. This was discussed and the SCCR pre-approved at this meeting.

An SCCR will be submitted for a new delivery of TISA Averaging PGE CER10.0P5 in the near future. It will be delivered before SCCR 1121 is redelivered.

System Status

No updates.

CATALYST Status

Work on version 2.1 of the CATALYST server is progressing, and the delivery is still on schedule to be delivered in mid-October.

Instantaneous SARB PGE CER5.0P3 still needs to be tested in the PPE area for SCCR 1155.

Production Processing Status

Updates:

Table 4 – Inversion processing has completed through May 31 for both Terra and Aqua.

Table 8 – Beta2-Edition4 SSF processing is in February, not the end of March.

Status of Open SCCRs

In development:

1124 – Will try to deliver on schedule even though no test data exists yet.

1139 – No update.

1121 – New target delivery date of 10/28. Adding updates from SCCR 1134 into this delivery since science validation code updates are now needed for 7.3.1P3.
1156 – On schedule.
1134 – Will be disapproved.
1135 – New target delivery date of 11/4.
1125 – No update.
1140 – No update.
1130 – New target delivery date of 11/11 so we have test JCT4 data prior to delivery.
1133 – No update.
1141 – New target delivery date of 11/11 to coincide with the delivery of SCCR 1130.
1144 – No update.

In SIT:

1122 – On hold until 1121 is promoted.
1163 – In SIT testing.
1155 –PGE CER5.0P3 still needs to be tested.
1158 – No problems.
1161 – Ready to promote.
1171 – Close to promoting.
1172 – Everything seems to be running successfully.
1170 – Close to promoting.

Additional Items

The Promotion Priorities were reviewed.

Meeting ended at 1:57 p. m.