

Minutes for the November 3, 2010, CERES Production Oversight Board Meeting

Meeting began at 1:00 p.m. in Building 1250 Room 2316.

Meeting Notes

There were no comments or corrections on the minutes from the last meeting.

Announcements

1. The spreadsheet has been modified a lot since the last meeting. It shows the status of each open SCCR and when the next step is expected to be completed.
2. The next CPOB meeting will be November 10 in B1250 R116, tentatively at 1:00. The meetings will be every other week after that.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

Perl_Lib 807 – Updated to add new Perl modules and update existing ones

TISA Gridding 813 – Delta delivery of crosstrack files

Inversion 814 – Inversion to *AMI-P*

Status of Open SCCRs

716 – Running test cases in Test Plan

740 – 12/17 doesn't look good, problem with snow map

747 – Problem yesterday, file corrected, Vertley can continue testing

749 – In CM queue, will be tested after Perl_Lib updates are installed

755 – New target release date 11/10

756 – New target release date 11/12

763 – New target release date 11/19

765 – On schedule

770 – New target release date 11/12

782 – Vertley can't go any further without a PR, Lisa asked what dates should the PR be for, needs ValRx PR

787 – On hold for now, not on Promotion Priorities list

795 – New delivery date 11/5

796 – Waiting for Aqua SSFs, will also need GGEO files for March 2000 – February 2010 which will be delivered soon, GGEO files aren't in DPO

797 – New target dates in Sue's email to Jonathan

798 - New target dates in Sue's email to Jonathan

799 - New target dates in Sue's email to Jonathan

801 – Re-released yesterday

803 – 12/10 promotion date

804 - New target dates in Sue's email to Jonathan

807 – New Perl_Lib updates to be installed and released

809 – On schedule

811 – Waiting for PR

813 – Delta delivery in CM queue

814 – On schedule

Deliveries without SCCRs

Beta1-Edition4 GGEO - Dave still hasn't decided, probably not needed, will be run offline
TISA Averaging SRBAVG-GEO delivery not needed, all SRBAVG processing will be done offline from now on

Instrument – No need for SCCR yet
Instantaneous SARB – Submit SCCR

Promotion Priorities List

No questions on list

Additions to the Posted Reports

Instrument – HDF problems with long file names, Nelson investigating

ERBE-like – Working on FM3 coefficients for Friday delivery

Clouds – No updates

Convolution – No updates

Inversion – No updates

SARB – No updates

TISA Gridding & GGEO – No updates

TISA Averaging – Working on read package for lite products

PRs – All in spreadsheet now, will add revision history and then post

CM – Continuing to work on job submission scripts

CERESlib – No updates

Toolkit – Kam-Pui fix added to TK16

Systems

Center power outage for 4-5 days in December (possibly starting December 12), ASDC will try to do their January maintenance during this outage.

IT Plenary Session coming soon, no date yet.

Meeting ended at 1:55 p. m.