

Notes for the October 26, 2016, CERES Processing Oversight Board Meeting

Meeting began at 1:00 p.m. in the conference room in B2102 R116.

Meeting Notes

No comments on the notes for the previous meeting.

Announcements

- Tammy will be sending out an email asking folks to test the SCCR functionality on the new CM Website and provide feedback.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

TISA Averaging 1121 – Additional code modifications are being integrated so this delivery now includes all three TSI PGEs (7.3.1P2, 7.3.1P3, & 7.3.1P4).

TISA Averaging 1122 – Will now include modifications that were initially to be included in SCCR 1135.

Instrument 1124 – Upgraded from a delta delivery to a PGE delivery.

TISA Averaging 1135 – To be disapproved and delivered under SCCR 1122.

PR Database 1140 – Updated to include PGE 2.2P2.

PR Tool Web Interface – Update to include an additional JIRA ticket.

SARB 1184 – Delivery of Edition2 and Edition4 MATCH files.

Synoptic SARB 1185 – Delivery to enable processing of NPP-FM5 data.

There were no issues identified, so all SCCRs will be approved except 1135 which will be disapproved as requested.

System Status

File system problems on AMI-P – A new part was damaged during shipping and will be replaced Thursday morning.

Backups on *AMI-P* aren't working because no quota has been set on /homedir. Quota of 100G will be set so backups can complete.

Not sure if sluggish epilogue problem is resolved yet since there hasn't been much running lately.

CATALYST Status

Planning to restart CATALYST after AMI-P comes back up. Will need to rescan input data in order to continue processing PGE CER9.3P3.

The deliveries of version 2.1 of the server and 2.2 of the operator's console are in the CM queue.

SCCRs 1139 and 1140 need to be promoted before SCCR 1182 can be tested. A new PR also needs to be created for testing.

Production Processing Status

Baseline and Snow & Ice processing caught up last night.

A Clouds delivery will be needed to process MODIS Collection 6 data files. A meeting next week will determine a timeframe for this delivery.

Status of Open SCCRs

In development:

TISA Averaging 1121 – Might be delivered by 10/31. Cathy out of the office November 1 – 18.

TISA Averaging 1135 – Disapprove this SCCR.

Synoptic SARB 1185 – Target delivery date of 11/4.

Instrument 1130 – New target delivery date of 12/2. Expect test data the week of 11/14.

PR Database 1141 – New target delivery date of 12/2, though this might be delivered sooner.

In CM:

CATALYST 1176 – In CM queue.

PR Database 1140 – Ready to be released. On hold until SCCR 1139 has been promoted.

CATALYST 1182 – On hold until SCCRs 1139 and 1140 have been promoted.

CATALYST 1179 - In CM queue.

Instantaneous SARB 1178 – In CM queue.

In SIT:

TISA Averaging 1122 – Will remove hold and return to developer since SCCR 1135 has been merged into 1122.

TISA Averaging 1177 – On hold until SCCR 1182 has been promoted to the PPE.

Instrument 1124 – Ready to be promoted.

PR Database 1139 – Ready to be promoted.

PR Tool Web Interface 1156 – Ready to be promoted.

Instrument 1125 – In SIT queue.

CERESlib 1133 – In SIT queue.

ERBE-like 1144 – In SIT queue.

Additional Items

The Promotion Priorities were reviewed.

J01 launch has been postponed to no earlier than summer 2017.

Meeting ended at 1:53 p. m.