

# **Minutes for the June 8, 2011, CERES Production Oversight Board Meeting**

Meeting began at 1:00 p.m. in Building 1250 Room 116.

## **Meeting Notes**

There were no comments or corrections on the minutes from the last meeting.

## **Announcements**

Jonathan has the action to write the plan to migrate off of *spg10*. This came out of the May IT Coordination meeting. Web link to *lposun* still an open issue. ERBE-like graphics for *lposun* link also open.

## **Open Action Items**

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling. (2/16/11 – Jonathan)
2. Provide answers to Raja's questions she emailed recently. (3/16/11 – Jonathan)

## **SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)**

Clouds 809 – Documenting latest modifications for the version of the Edition4 code that was delivered last week.

Instrument 848– Recompile of 1.2P1 needed for NCT4. Delivered and released.

GGEO 849 – Weeder files through 2010. Delivered and released.

Instantaneous SARB 850 – MATCH files through 2010. Delivered yesterday.

There were no issues identified, so these SCCRs will be approved.

## **Systems**

August maintenance scaled back due to schedule pressures. Not doing OS upgrade. Power outage planned for Friday, August 19. Power and systems should be back the following Monday.

*AMI-P* maintenance completed last week. GPFS upgraded.

IDL 8.1 installed on *AMI*. Chris will send location out in email. This is not the default version yet.

Kory and Norman requested that there be no major outages for ASDC systems from NPP launch plus six months.

## **SNODEP Issues**

Sue asked Jonathan to contact SNODEP to find out the schedule for the grid changing.

## **NCT4 Status**

No change in schedule since last CPOB meeting. SCCRs 845, 842, 838, and 848 need to be in production for NCT4. SCCR 845 has been promoted on *AMI-P*, but not on *magneto*.

### **Status of Open SCCRs**

845 – Needs to be promoted on *magneto*.  
842 – Vertley testing; maybe two weeks for promotion.  
838 – Vertley testing; maybe two weeks for promotion.  
848 - Vertley testing; maybe two weeks for promotion  
843 – Hope to release by Friday, June 10.  
770 – Hope to release by Friday, June 10.  
749 – Hope to release by Friday, June 10.  
849 – Sharon testing.  
795 – Sharon will start testing after 849 is promoted.  
850 – Should be released today.  
809 – Plan to start testing next week.  
846 – No update.  
814 – June 24 delivery date.  
763 – Waiting on input from Science.  
740 – Jeremie working on ES-8 graphics.  
804 – No update.  
801 – No update.  
787 – No update.

### **Promotion Priorities List**

No update.

### **Additions to the Posted Reports**

#### Toolkit

No updates to status report.

#### CERESlib

No updates to status report.

#### Perl Lib

No updates to status report.

#### Instrument

CER1.0P2 needs another delivery before launch. Need to use Toolkit instead of new time routines. July 29 delivery date.

#### ERBE-like

No updates to status report.

#### Clouds

No updates to status report.

#### Convolution

No updates to status report.

Inversion

No updates to report.

SARB

No updates to status report.

TISA Gridding & GGEO

No updates to report.

TISA Averaging

All code is in Subversion.

PRs

No updates to status report.

CM

No updates to status report.

Production Processing Database/Automation

Lisa, Jeremie, and the SIT team met to discuss the lifecycle of a PR.

Ordering Tool

No updates to status report.

FM5

No updates to status report.

**Walk-on Items**

Jonathan introduced Noah Ryan. He's with DEVELOP, and will be working on documenting Perl\_Lib and CERESlib over the next 10 weeks.

Meeting ended at 2:00 p. m.