

**Notes for the November 12, 2014, CERES
Processing Oversight Board Meeting**

Meeting began at 1:25 p.m. in Suite 215 at SSAI.

Meeting Notes

There were no comments or questions on the notes from the last meeting.

Announcements

- ASDC power outage – December 12 through 19.
- CERES Websites down tonight through tomorrow morning.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

PR Tool 1044 – Updated search capability to be able to search for 4-digit SCCR numbers.

Clouds 1045 – Updated a script to properly list aerosol files in PCF for NPP-Edition1 processing.

Clouds 1046 – Updates to scripts associated with PGE CER4.1-4.1P6.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status

Work continues on version 2.0. Planning to deliver to CM in early December to test some new functionality. Will not be released to the ASDC at that time.

PR Tool 2.0.0

On target for delivering November 21.

Production Processing Status

No updates to the posted report.

System Status

Jonathan will send an email to the ASDC asking to delete ~15 - 20TB of data from the DPO.

Status of Open SCCRs

1018 – Walt will resend the email asking to promote this delivery.

1010 – Dave plans to talk to Jonathan about his approval for delivery. Raja is ready to redeliver.

1023 – Cathy continues to update the code.

1038 – Thomas is finished with the QC report. Waiting for week-in-the-life testing to occur before delivering.

1042 – On schedule for delivery next week.

1024 – No update.

1017 – No update.

1025 – No update.

919 – No update.

1046 - No update.

Meeting ended at 2:22 p. m.