

**Notes for the December 2, 2015, CERES
Processing Oversight Board Meeting**

Meeting began at 1:04 p.m. in the conference room in B2102 R116.

Meeting Notes

There were no comments or questions on the notes from the last meeting.

Announcements

- CATALYST v2.0 ORR is scheduled for December 8th from 1:00 to 3:00 in B1268C R1313.
- Now using JIRA to track all CERES deliveries.
- Next CPOB meeting is January 6, 2016.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

CATALYST 1068 – Moved several PGE handlers to different SCCRs.

TISA Averaging SCCR 1098 – Updates to PGEs CER7.3.1P3 and CER7.3.1P4.

Instantaneous SARB SCCR 1099 – Updated PCF generator script for PGE CER5.0P3.

Inversion SCCR 1100 – Reordering wavelength channels and associated variables for SIBI maps.

CATALYST SCCR 1101 – Four new PGE handlers.

PR Database SCCR 1102 – Updating PR Database to be able to create PRs for PGEs in 1049 and 1050.

PR Database SCCR 1103 – Enabling Inversion PGEs CER4.5-6.0P6 and CER4.5-6.0P7 in the PR Database.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status

CATALYST v2.0 ORR scheduled for December 8th. Chart review scheduled for December 4th.

Production Processing Status

No updates to the posted report.

Pause Beta2Edition4 stream after September 2014 is processed. Will start October 2014 in CATALYST 2.0.

System Status

Downtime planned for December 11th to do file system check. Should finish early the following week. The upgrade to GPFS will be finished at the time.

Winter maintenance is tentatively scheduled for mid-February.

New AMI-P hardware targeted to be up and running for check out by the end of January.

Brian Bressina's last day is December 4th. Unknown at this time who will pick up his WebRA work.

Status of Open SCCRs

- 1083 – Will be delivered just before CATALYST v2.0 goes live in production.
- 1097 – On track for delivery early next week.
- 1100 – Should be delivered this week.
- 1049 – On schedule.
- 1050 - On schedule.
- 1102 - On schedule.
- 1094 – On schedule.
- 1103 - On schedule.
- 1068 – On schedule.
- 1101 - On schedule.
- 1099 – CM testing should begin today.
- 1065 – Promotion is pending outcome of CATALYST 2.0 ORR.
- 1066 – Promotion is pending outcome of CATALYST 2.0 ORR.
- 1067 – Promotion is pending outcome of CATALYST 2.0 ORR.
- 1073 – Promotion is pending outcome of CATALYST 2.0 ORR.
- 1098 – In operational testing.

Meeting ended at 1:53 p. m.