Minutes for the March 6, 2013, CERES
Processing Oversight Board Meeting

Meeting began at 12:52 p.m. in the B1268C R2316.

Meeting Notes
There were no comments or questions on the minutes from the last meeting.

Announcements
The next Science Team Meeting will be in the Pearl Young Theater the first week of May.

Open Action Items
1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling. (2/16/11 – Jonathan)
2. Provide answers to Raja's questions she emailed recently. (3/16/11 – Jonathan)

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)
Instrument 954 – Fix for PGE CER1.1P8 for NPP spikes.
Instrument 955 – Edition4 updates for PGE CER1.4P3.

There were no issues identified, so these SCCRs will be approved.

PR DB Action Items & Promotion Status
Promoted!

Minor update expected soon for the email notification list.

CATALYST Build 1 Software Delivery Status
CM testing is going well. Started running a month of Terra and Aqua Beta1-Edition4 in the SSI&T area today. Planning to release on March 8. TRR scheduled for March 11.

Systems
Five days of Ed1-CV-NoSW for FM4 in October 2012 are corrupt in the DPO and causing issues with Edition3 gain updates. Chris has recopied the files to the DPO and Dianne should reprocess and let him know if the files are still bad.

Maintenance to replace bad CPU last week should have resolved the most recent GPFS problem.

Status of Open SCCRs
951 – Will be released in conjunction with CATALYST 937.
937 – Planning to release Friday, March 8.
915 – Should be promoted today or tomorrow.
947 – Should finish testing by next CPOB meeting.
938 – Waiting for PR to continue operational testing. Will not be promoted until SYN1-deg stream completes in production.
955 – Scheduled to deliver March 22.
954 – Scheduled to deliver March 15.
934 – Planning to deliver today.

919 – Rita is testing and comparing results between *AMI* and *magneto*. Thomas is working on the scripts.

940 – Dennis is working on the netCDF file. Dave hasn't approved yet; delivery rescheduled to March 29.

Additions to the Posted Reports

Toolkit
No updates to status report.

CERESlib
No updates to status report.

Perl_Lib
No updates to status report.

CERES Processing System
No updates to status report.

Instrument
No updates to status report.

ERBE-like
No updates to status report.

Clouds
Need SCCR for NPP delivery in June.

Convolution
No updates to status report.

Inversion
Need SCCR for NPP delivery in July.

SARB
No updates to status report.

TISA Gridding
No updates to status report.

TISA Averaging
No updates to status report.

GGEO
No updates to status report.

<u>Production Processing Database/Automation</u>
No updates to status report.

<u>CERES Websites</u>
No updates to status report.

<u>CERES Ordering Tool</u>
No updates to status report.

<u>FM5</u>
No updates to status report.

Meeting ended at 1:36 p. m.