Notes for the June 7, 2017 , CERES
Processing Oversight Board Meeting

Meeting began at 1:00 p.m. in the conference room in B2102 R116.

Announcements
N/A

System Status
Still looking at maintenance in mid-August but CALIPSO may need to change that date.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting are reviewed for approval)
Updated SCCR Clouds 1205 and new SCCRs TISA Gridding 1260, ERBE-like 1262, and PRDB 1263 were reviewed and approved.

SCCRs opened and closed between CPOB meetings:
N/A.

Ancillary file deliveries:
GGEO 1261 – Delivered, released, and promoted.

In development:
PRDB 1263 – Adding new environment variables to handle NPP and MODIS Collection 6. Delivery on schedule. Needs to be promoted to PPE before test PRs for 1121, 1122, and 1185 can be created.
ERBE-like 1262 – Delta delivery for PGE 2.1P1. x86-only and new daily snow files. F18 data have been ordered for May 2017 so that month will be reprocessed. Dale requested December 2016 and January 2017 for comparison purposes.
CATALYST 1225 – Target delivery date may change.
PR Database 1229 – Target delivery date may change.
CATALYST 1224 – No update.
PR Database 1228 – No update.
CATALYST 1223 – No update.
PR Database 1227 – No update.
TISA Gridding 1260 – Initial delivery of FluxByCldType PGE. August 18 tentative target delivery date.

In CM:
Synoptic SARB 1185 – Test plan testing complete. Ready to test through CATALYST after 1263 is delivered.
TISA Averaging 1122 - Test plan testing complete. Ready to test through CATALYST after 1263 is delivered.
TISA Averaging 1121 – Test plan testing complete. Ready to test through CATALYST after 1263 is delivered.
Inversion 1220 – Test plan testing complete.

Inversion 1219 – Test plan testing complete.
Inversion 1218 – Test plan testing complete.
Inversion 1252 – Test plan testing complete.
Clouds 1205 - Test plan testing complete.
CERESlib 1254 - Test plan testing complete.
CATALYST 1194 – Test PRs will be run once they're available.
CATALYST 1193 – Will be tested after SYN1deg SCCRS.

In SIT:
N/A

Promotion Priorities
Reviewed the promotion priorities.

Production Processing Status
Waiting for promotion of ERBE-like delta delivery.

Additional Items
Sunny asked that Clouds continue to be run as Beta2-Edition4.

SIT agreed that CATALYST test cases can be the ValR PRs when PGE deliveries accompany CATALYST deliveries. This will eliminate the need to run ValRs after running test cases. CATALYST-only deliveries will continue to have "CAT-test" PRs.

Meeting ended at 1:23 p. m.