Notes for the June 25, 2014, CERES Processing Oversight Board Meeting

Meeting began at 1:00 p.m. in B1268C R2316.

Meeting Notes
There were no comments or questions on the notes from the last meeting.

Announcements
- Semi-annual AMI maintenance August TBD

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)
CERESlib 1013 – Updates for SFC data product.
TISA Gridding 1026 – Delta delivery of updated crosstrack files.
PR_Database 1027 – Updated the PR Database component of the PR Tool to address five JIRA tickets.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status
CATALYST v1.0.6 – Testing in the PPE should begin today.

CATALYST v2.0.0 – Server components will be modularized. The server will be functionally equivalent with a few small improvements.

Production Processing Status
Still not back to full speed again due to ANGe issues. CATALYST is not running.

System Status
There's an issue with IDL not working correctly with the Web. Tickets have been submitted.

Status of Open SCCRs
973 – PRs became available today.
1016 – PRs became available today.
1027 – Target delivery date of June 27.
960 – In CM testing. Hope to release by June 27. Need to create ValRx PRs.
959 – Holding Need PRs.
919 – Meeting with Norman tomorrow to discuss this delivery.
1001 – Victor should be able to approve ValRs by tomorrow.
1013 – In CM queue.
1018 – In CM queue.
1021 – In PPE testing.
1012 – Plan to promote on July 2.
1010 – New target delivery date – July 11.
1023 – New target delivery date – July 18.
1024 – New target delivery date –August 8.
1017 – New target delivery date –August 15.
1025 – New target delivery date – August 29.

Meeting ended at 1:39 p. m.