August 5, 2015 - System Issues and Status

Table 1: PR Status for 08/05/15
(Status as of 08/03/15)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	PR Status (*Unless noted, Statuses apply to all PRs in row*)
***** Baseline1-QC PRs – Standing**						
NPP 780-14 NPP 1056-14 NPP 1059-14 NPP 1062-14 NPP 1065-14 SCCRs 911, 1041, 863, 756, 867	NPP	Baseline1-QC	BDS, IES, ES8	1.0P2 1.1P8 1.2P1 1.4P1 2.2P1	Standing Request 11/1/2014 – 12/31/2018	Active Priority 2
AM 1028-14 AM 1057-14 AM 1060-14 AM 1063-14 SCCRs 1041, 863, 756, 867	Terra	Baseline1-QC	BDS, IES, ES8	1.1P8 1.2P1 1.4P1 2.2P1	Standing Request 11/1/2014 – 12/31/2018	Active Priority 2
PM 1054-14 PM 1055-14 PM 1058-14 PM 1061-14 PM 1064-14 SCCRs 1041, 863, 756, 867	Aqua (FM3, FM4)	Baseline1-QC	BDS, IES, ES8	1.1P8 1.2P1 1.4P1 2.2P1	Standing Request 11/1/2014 – 12/31/2018	Active Priority 2
NPP 1573-15 NPP 1574-15 NPP 1575-15 NPP 1576-15 NPP 1577-15 SCCRs 1074, 1052, 863, 756, 867	NPP	Baseline1-QC	Eph, Att BDS, IES PRES8 BDSI ES8	1.0P3 1.1P8 1.2P1 1.4P1 2.2P1	Standing Request 9/1/2015 – 12/31/2018	Pending SS Review Review Complete Priority 2

Table 1: PR Status for 08/05/15
(Status as of 08/03/15)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	PR Status (*Unless noted, Statuses apply to all PRs in row*)
AM 1591-15 AM 1594-15 AM 1596-15 AM 1598-15 SCCRs 1052, 863, 756, 867	Terra	Baseline1-QC	BDS, IES PRES8 BDSI ES8	1.1P8 1.2P1 1.4P1 2.2P1	Standing Request 9/1/2015 – 12/31/2018	Pending SS Review Pending SIT Review Priority 2
PM 1592-15 PM 1593-15 PM 1595-15 PM 1597-15 PM 1599-15 SCCRs 1052, 863, 756, 867	Aqua (FM3, FM4)	Baseline1-QC	BDS, IES PRES8 BDSI ES8	1.1P8 1.2P1 1.4P1 2.2P1	Standing Request 9/1/2015 – 12/31/2018	Pending SS Review Pending SIT Review Priority 2
***** Edition1-CV PRs – Standing**						
NPP 781-14 NPP 1069-14 NPP 1073-14 NPP 1077-14 NPP 1083-14 SCCRs 911, 1041, 863, 756	NPP	Edition1-CV	BDS, IES	1.0P2 1.1P8 1.2P1 1.4P1 1.4P2	Standing Request 6/30/2014 – 12/31/2018	Active Priority 2
NPP 1087-14 NPP 1091-14 NPP 1095-14 NPP 1099-14 SCCR 867	NPP	Edition1-CV	ERBE-like	2.2P1 2.3P1 2.3P2 3.1P1	Standing Request 6/30/2014 – 12/31/2018	Active Priority 2
AM 1066-14 AM 1070-14 AM 1074-14 AM 1080-14 SCCRs 1041, 863, 756, 770	Terra	Edition1-CV	BDS	1.1P8 1.2P1 1.4P1 1.4P2	Standing request 9/30/2014 – 12/31/2018	Active Priority 2

Table 1: PR Status for 08/05/15
(Status as of 08/03/15)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	PR Status (*Unless noted, Statuses apply to all PRs in row*)
AM 1084-14 AM 1088-14 AM 1092-14 AM 1096-14 SCCR 867	Terra	Edition1-CV	ERBElike	2.2P1 2.3P1 2.3P2 3.1P1	Standing request 9/30/2014 – 12/31/2018	Active Priority 2
PM 1067-14 PM 1071-14 PM 1075-14 PM 1081-14 SCCRs 1041, 863, 756, 770	Aqua FM3	Edition1-CV	BDS	1.1P8 1.2P1 1.4P1 1.4P2	Standing request 9/30/2014 – 12/31/2018	Active Priority 2
PM 1085-14 PM 1089-14 PM 1093-14 PM 1097-14 SCCR 867	Aqua FM3	Edition1-CV	ERBElike	2.2P1 2.3P1 2.3P2 3.1P1	Standing request 9/30/2014 – 12/31/2018	Active Priority 2
PM 1072-14 PM 1068-14 PM 1076-14 PM 1082-14 SCCRs 1041, 863, 756, 770	Aqua FM4	Ed1-CV-NoSW	BDS	1.1P8 1.2P1 1.4P1 1.4P2	Standing request 9/30/2014 – 12/31/2018	Active Priority 2
PM 1086-14 PM 1090-14 PM 1094-14 PM 1098-14 SCCR 867	Aqua FM4	Ed1-CV-NoSW	ERBElike	2.2P1 2.3P1 2.3P2 3.1P1	Standing request 9/30/2014 – 12/31/2018	Active Priority 2
AM 1294-15 PM 1295-15 AM 1282-15 PM 1283-15 AM 1280-15 PM 1281-15 AM 1286-15 PM 1287-15 SCCR 919	Terra Aqua	Edition1-CV	SSFi Clouds	4.1-4.1P4/5 4.1-4.2P2 4.1-4.2P3 4.1-4.3P2	Standing Request 11/29/14 - 12/31/18 12/2014 – 12/2018	Active Priority 2

Table 1: PR Status for 08/05/15
(Status as of 08/03/15)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	PR Status (*Unless noted, Statuses apply to all PRs in row*)
AM 1271/74/ 77-15, PM 1272/73/75/ 76/78/79-15 SCCR 913	FM1, FM2, FM3, FM4	Edition1-CV	SSF	4.5-6.1P2/3 4.5-6.2P2 4.5-6.4P1	Standing Request 11/29/14 - 12/31/18 12/2014 – 12/2018	Active Priority 2
NPP 1578-15 NPP 1579-15 NPP 1580-15 NPP 1581-15 NPP 1582-15 SCCRs 1074, 1052, 863, 756	NPP	Edition1-CV	BDS, IES	1.0P3 1.1P8 1.2P1 1.4P1 1.4P2	Standing Request 7/31/2015 – 12/31/2018	Pending SS Review Priority 2
NPP 1583-15 NPP 1584-15 NPP 1585-15 NPP 1586-15 SCCR 867	NPP	Edition1-CV	ERBE-like	2.2P1 2.3P1 2.3P2 3.1P1	Standing Request 7/31/2015 – 12/31/2018 8/2015 – 11/2018	Review Complete Priority 2
***** Snow and Ice Products PRs – Standing**						
M 841-14 SCCR 918		NSIDC-CLASS	EICE ESNOW	4.1-4.0P2	Standing Request 5/1/14 – 12/31/15	Active
M 847-14 - SCCR 943		NSIDC-AFWA-Mesh16th	ESNOW EICE	4.1-4.0P3	Standing Request 5/1/14 – 12/31/15	Active
M 794-14 SCCR 867		NSIDC	SNOW	2.1P1	Standing Request 1/2015 – 2/2019	Active
***** MOA/PMOA Products PRs – Standing**						
M 1146-14 SCCR 920	CERES	DAO-G5-CERES	MOA	12.1P1	Standing request 1/2/15 – 1/1/17	Active Priority 2
M 1147-14- SCCR 914	CERES	DAO-G5-CERES	PMOA	9.1P1	Standing request 1/1/15 – 12/31/16	Active Priority 2
M 1348-15 SCCR 749	CERES	GMAO-G541-Ed4	MOA	12.1P2	Standing request 4/2/15 thru 5/1/17	Ready Final (active on 6/26), Priority 2
M 1101-14 SCCR 1018	CERES	GMAO-G541-Ed4	PMOA	9.1P2	Standing Request 8/1/2014 – 12/31/2016	Active Priority 2

Table 1: PR Status for 08/05/15
(Status as of 08/03/15)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	PR Status (*Unless noted, Statuses apply to all PRs in row*)
The PRs that follow are the Non-Standing PRs that can be processed						
***** Edition 3 Instrument & ERBElike PRs**						
***** Edition 4 Instrument & ERBElike PRs**						
***** Edition 1 NPP Instrument and ERBE-like PRs**						
***** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH)**						
1397/1431-15 SCCRs 984/939	FM1	Edition3A	SSF	4.5-6.5P4 4.5-6.2P4	12/1/14 – 12/1/14	Complete Active Priority 2
1398/1432-15 SCCRs 984/939	FM3	Edition3A	SSF	4.5-6.5P5 4.5-6.2P4	12/1/14 – 12/1/14	Complete Active Priority 2
1029-14 1030-14 1031-14 SCCRs 984, 939	FM2	Edition3A	SSF	4.5-6.5P4 4.5-6.2P4 4.5-6.4P1	1/1/07 – 2/28/07	Ready Final Priority 3
1032-14 1033-14 1034-14 SCCRs 984, 939	FM2	Edition3A	SSF	4.5-6.5P4 4.5-6.2P4 4.5-6.4P1	6/1/07 – 7/31/07	Ready Final Priority 3

Table 1: PR Status for 08/05/15
(Status as of 08/03/15)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	PR Status (*Unless noted, Statuses apply to all PRs in row*)
1035-14 1036-14 1037-14 SCCRs 984, 939	FM2	Edition3A	SSF	4.5-6.5P4 4.5-6.2P4 4.5-6.4P1	6/08	Ready Final Priority 3
1038-14 1039-14 1040-14 SCCRs 984, 939	FM2	Edition3A	SSF	4.5-6.5P4 4.5-6.2P4 4.5-6.4P1	12/08	Ready Final Priority 3
1041-14 1042-14 1043-14 SCCRs 984, 939	FM2	Edition3A	SSF	4.5-6.5P4 4.5-6.2P4 4.5-6.4P1	7/09	Ready Final Priority 3
1044-14 1045-14 1046-14 SCCRs 984, 939	FM2	Edition3A	SSF	4.5-6.5P4 4.5-6.2P4 4.5-6.4P1	12/09	Ready Final Priority 3
1047-14 1048-14 1049-14 SCCRs 984, 939	FM2	Edition3A	SSF	4.5-6.5P4 4.5-6.2P4 4.5-6.4P1	6/11	Ready Final Priority 3
1050-14 1051-14 1052-14 SCCR 984, 939	FM2	Edition3A	SSF	4.5-6.5P4 4.5-6.2P4 4.5-6.4P1	11/1/12 – 12/31/12	Ready Final Priority 3

Table 1: PR Status for 08/05/15
(Status as of 08/03/15)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	PR Status (*Unless noted, Statuses apply to all PRs in row*)
***** Edition 3 TSI --> SYNI --> SYN1deg**						
***** Edition 3 SSF1deg**						
1496-15 SCCR 1069	Terra	Edition3A	SSF1deg-Month	10.0P4	12/2007 – 6/2010	Pending SIT Review Priority 1
1497-15 SCCR 1069	Terra	Edition3A	SSF1deg-Month	10.0P4	7/2010 – 11/2014	Pending SIT Review Priority 1
1499-15 SCCR 1069	Aqua	Edition3A	SSF1deg-Month	10.0P4	12/2007 – 6/2010	Pending SIT Review Priority 1
1500-15 SCCR 1069	Aqua	Edition3A	SSF1deg-Month	10.0P4	7/2010 – 11/2014	Pending SIT Review Priority 1
****** Beta2-Ed4 SSFi --> SSF, Edition4 SSF**						
1254-15, 1257-15, 1259-15, 1261-15 SCCR 947	FM1, FM2	Beta2-Ed4	SSFi	4.1-4.1P6 4.1-4.2P5 4.1-4.2P4 4.1-4.3P3	9/11/09 – 12/31/13 1/2010 – 12/2013	Active Priority 2
1262-15, 1265-15, 1268-15 SCCR 814	FM1, FM2	Beta2-Ed4	SSF	4.5-6.1P4 4.5-6.2P3 4.5-6.4P2	1/2010 – 12/2013	Active Priority 2
1255-15, 1256-15, 1258-15, 1260-15 SCCR 947	FM3, FM4	Beta2-Ed4	SSFi	4.1-4.1P6 4.1-4.2P5 4.1-4.2P4 4.1-4.3P3	9/11/09 – 12/31/13 1/2010 – 12/2013	Active Priority 2
1263-15, 1266-15, 1269-15 SCCR 814	FM3	Beta2-Ed4	SSF	4.5-6.1P5 4.5-6.2P3 4.5-6.4P2	1/2010 – 12/2013	Active Priority 2
1264-15, 1267-15, 1270-15 SCCR 814	FM4	Beta2-Ed4-NoSW	SSF	4.5-6.1P5 4.5-6.2P3 4.5-6.4P2	1/2010 – 12/2013	Active Priority 2
1296-15 1298-15 1300-15 SCCR 1010	Terra-MODIS	Edition4A	SSF-1deg	9.2P3 9.3P3 9.4P3	3/01/00 – 12/01/09 3/2000 – 11/2009	Complete Ready Final Priority 2

Table 1: PR Status for 08/05/15
(Status as of 08/03/15)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	PR Status (*Unless noted, Statuses apply to all PRs in row*)
1297-15 1299-15 1301-15 SCCR 1010	Aqua-MODIS	Edition4A	SSF-1deg	9.2P3 9.3P3 9.4P3	7/03/02 – 12/01/09 7/2002 – 11/2009	Ready Final Active, Priority 2
1302-15 SCCR 1075	Terra	Edition4A	SSF1deg-month	10.0P5	3/2000 – 11/2009	Ready Final Priority 2
1303-15 SCCR 1075	Aqua	Edition4A	SSF1deg-month	10.0P5	7/2002 – 11/2009	Ready Final Priority 2
1357-15 SCCR 1001	Terra	Edition4	sibi	4.5-6.0P6	1/2010 – 12/2013	Active Priority 2
1358-15 SCCR 1001	Aqua	Edition4	sibi	4.5-6.0P6	1/2010 – 12/2013	Active Priority 2
1359-15 1361-15 1363-15 SCCRs 973, 814	FM1 FM2	Edition4A	SSF	4.5-6.1P6 4.5-6.2P3 4.5-6.4P2	1/1/2010-12/31/2013	Active Priority 2
1360-15 1362-15 1364-15 SCCRs 973, 814	FM3	Edition4A	SSF	4.5-6.1P6 4.5-6.2P3 4.5-6.4P2	1/1/2010-12/31/2013	Active Priority 2
1365-15 SCCR 1028	FM1 FM2	Edition4A	SAH	5.0P3	1/2010 – 12/2013	Ready Final Priority 2
1366-15 SCCR 1028	FM3	Edition4A	SAH	5.0P3	1/2010 – 12/2013	Ready Final Priority 2
1507-15 1509-15 1511-15 SCCR 1010	Terra-MODIS	Edition4A	SSF-1deg	9.2P3 9.3P3 9.4P3	12/2/09 – 12/1/13 12/2009 – 11/2013	Pending SIT Review Priority 2
1508-15 1510-15 1512-15 SCCR 1010	Aqua-MODIS	Edition4A	SSF-1deg	9.2P3 9.3P3 9.4P3	12/2/09 – 12/1/13 12/2009 – 11/2013	Pending SIT Review Priority 2
***** Edition 4A PMOA, TSI --> SYNI --> SYN1deg**						

Table 1: PR Status for 08/05/15
(Status as of 08/03/15)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	PR Status (*Unless noted, Statuses apply to all PRs in row*)
1466-15 SCCR 1024	Aqua	Edition4A	TSI	7.3.1P2	1/2005 – 12/2010	Ready Final Priority 2
1467-15 SCCR 1024	Terra +Aqua	Edition4A	TSI	7.3.1P3	1/2005 – 12/2010	Ready Final Priority 2
1468-15 SCCR 1024	Terra +Aqua	Edition4A	TSI	7.3.1P4	1/2005 – 12/2010	Ready Final Priority 2
1489-15 SCCR 1017	Terra+ Aqua	Edition4A	SYNI	7.2.1P2	1/2005 – 12/2010	Pending SS Review Priority 2
1490-15 SCCR 1025	Terra+ Aqua	Edition4A	SYN1deg	8.1P2	1/2005 – 12/2010	Ready Final Priority 2
***** Edition 1 NPP Clouds and Inversion PRs**						
1395-15, 1444-15 to 1450-15 SCCR 1047	FM5	Edition1A	SSFi	4.1-4.1P7 4.1-4.2P6 4.1-4.2P7 4.1-4.3P4	1/19/12 – 12/31/12 1/1/12 – 12/31/12 1/1/13 – 3/31/14	Review Complete (updated from P6 to P7), Priority 2
1396-15 SCCR 1047	FM5	Edition1A	SSFi	4.1-4.1P7	1/1/13 – 3/31/14	P6 PR Rejected by SS, replaced w/ 1448-15
1371-15 to 1374-15 SCCRs 1001, 1064, 814	FM5	Edition1A	SSF	4.5-6.0P6 4.5-6.1P7 4.5-6.2P3 4.5-6.4P2	1/1/12 – 3/31/14 1/27/12 – 3/31/14 1/27/12 – 3/31/14 1/1/12 – 3/31/14	Ready Final Priority 2
***** ISCCP-D2like Stream (all the ISCCP-D2like products)**						
****** ValRx PRs for newly delivered PGEs**						
1002-14 SCCR 1028	FM1, FM2	ValR1028	SAH	5.0P3	7/2004	ValRx Review Priority 2
1003-14 SCCR 1028	FM3, FM4	ValR1028	SAH	5.0P3	7/2004	ValRx Review Priority 2

Table 1: PR Status for 08/05/15
(Status as of 08/03/15)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	PR Status (*Unless noted, Statuses apply to all PRs in row*)
1004-14 SCCR 1041	FM1 FM2	ValR1041-P6	IES, BDS	1.1P8	6/30/14 – 7/1/14	ValRx Review Priority 2
1005-14 SCCR 1041	FM3	ValR1041-P6	IES, BDS	1.1P8	6/30/14 – 7/1/14	ValRx Review Priority 2
1006-14 SCCR 1041	FM4	ValR1041-P6	IES, BDS	1.1P8	6/30/14 – 7/1/14	ValRx Review Priority 2
1007-14 SCCR 1041	FM5	ValR1041-P6	IES, BDS	1.1P8	6/30/14 – 7/1/14	ValRx Review Priority 2
1008-14 SCCR 1041	FM1 FM2	ValR1041-X86	IES, BDS	1.1P8	6/30/14 – 7/1/14	ValRx Review Priority 2
1009-14 SCCR 1041	FM3	ValR1041-X86	IES, BDS	1.1P8	6/30/14 – 7/1/14	ValRx Review Priority 2
1010-14 SCCR 1041	FM4	ValR1041-X86	IES, BDS	1.1P8	6/30/14 – 7/1/14	ValRx Review Priority 2
1011-14 SCCR 1041	FM5	ValR1041-X86	IES, BDS	1.1P8	6/30/14 – 7/1/14	ValRx Review Priority 2
1150-15 1152-15 1154-15 1156-15 SCCR 919	Terra	ValR1-P6	SSFi	4.1-4.1P4 4.1-4.2P2 4.1-4.2P3 4.1-4.3P2	4/13	On Hold - Preproduction - ValRx Review Priority Level 2
1151-15 1153-15 1155-15 1157-15 SCCR 919	Aqua	ValR1-P6	SSFi	4.1-4.1P5 4.1-4.2P2 4.1-4.2P3 4.1-4.3P2	4/13	On Hold - Preproduction - ValRx Review Priority Level 2
290-13 thru 292-13 SCCR 913	Terra	ValR1-P6	SSF	4.5-6.1P2 4.5-6.2P2 4.5-6.4P1	4/13	On Hold - Preprod - ValRx Review Priority Level 2
293-13 thru 295-13 SCCR 913	Aqua	ValR1-P6	SSF	4.5-6.1P3 4.5-6.2P2 4.5-6.4P1	4/13	On Hold - Preprod - ValRx Review Priority Level 2

Table 1: PR Status for 08/05/15
(Status as of 08/03/15)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	PR Status (*Unless noted, Statuses apply to all PRs in row*)
296-13 297-13 298-13 SCCR 913	Terra	ValR1-X86	SSF	4.5-6.1P2 4.5-6.2P2 4.5-6.4P1	4/13	On Hold - Preprod - ValRx Review Priority Level 2
299-13 thru 301-13 SCCR 913	Aqua	ValR1-X86	SSF	4.5-6.1P3 4.5-6.2P2 4.5-6.4P1	4/13	On Hold - Preprod - ValRx Review Priority Level 2
1473-15 SCCR 1038	NPP	Baseline1-QC	Eph, Att	1.0P3	6/10/15 - 6/15/15	Ready Final Priority 2
1476-15 1477-15 1478-15 1479-15 SCCR 1047	NPP	ValR-NPP	SSFi	4.1-4.1P7 4.1-4.2P7 4.1-4.2P6 4.1-4.3P4	7/13	Review Complete Priority Level 2
1480-15 1481-15 SCCR 1064	FM5	ValR-NPP ValR-NPP-X86	SSF	4.5-6.1P7	7/1/13 – 7/31/13	Review Complete Ready Final, Priority 2
1563-15 SCCR 1074	NPP	Baseline1-QC	Eph, Att	1.0P3	7/16/15 - 9/1/15	Ready Final Priority 2
****** The PRs are for PGEs that have not completed pre-op testing and been promoted to the production environment**						
****** The PRs that follow are for PGEs that are pending delivery or other future event.**						
1587-15 1588-15 1589-15 1590-15 SCCR 1052	Terra FM3 FM4 FM5	ValR1052	BDS, IES	1.1P8	6/12/2015	Pending SIT Review Priority 2
****** The PRs that follow have completed processing**						
546-14 549-14 551-14 SCCR 867	FM1 FM2	Edition3	ES8	2.2P1 2.3P1 2.3P2	7/1/2013 – 10/31/2013	Pending Op Review

Table 1: PR Status for 08/05/15
(Status as of 08/03/15)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	PR Status (*Unless noted, Statuses apply to all PRs in row*)
710-14 711-14 SCCR 979	FM5	ValR979-Ed1	BDS, IES	1.4P3	02/2012, 12/2013	Review Complete Should be Complete
116-13 117-13 SCCR 814	FM3+ FM4	ValR2-Beta2Ed4	SSF	4.5-6.1P5	7/1/06 – 7/31/06 1/1/07 – 1/31/07	Ready Final Need to be closed
1023-14 SCCR 867	FM1	Edition4	CXDR	2.3P2	2/1/11 – 10/31/13	Review Complete Priority 2 Needs to be closed
995-14 996-14 SCCR 814	FM3, FM4	Edition4A	SSF	4.5-6.2P3 4.5-6.4P2	6/30/02 – 3/30/05 7/2002 – 3/2005	Ready Final Active (4/7/15), should be Complete
744-14 SCCR 1016	Terra	ValR1016	SSF1deg-month	10.0P4	12/2013	Review Complete Should be Complete
745-14 SCCR 1016	Aqua	ValR1016	SSF1deg-month	10.0P4	12/2013	Review Complete Should be Complete
746-14 747-14 SCCR 1016	Terra+ Aqua	ValR1016	TSI	10.0P3 7.3.1P1	12/2013	Ready Final Review Complete Should be Complete
750-14 SCCR 801	Terra+ Aqua	ValR1016	SYN1deg	8.1P1	12/2013	Review Complete Should be Complete
985-14 SCCR 984	FM1	ValR1040-Ed3	SSF	4.5-6.5P4	01/31/2012	Ready Final – should be complete
986-14 SCCR 984	FM3	ValR1040-Ed3	SSF	4.5-6.5P5	12/31/2012	Ready Final – should be complete
987-14 SCCR 947	Terra	ValR1040-Ed4	SSFi	4.1-4.1P6	7/1/2007	Pending SS Review Should be complete

Table 1: PR Status for 08/05/15
(Status as of 08/03/15)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	PR Status (*Unless noted, Statuses apply to all PRs in row*)
988-14 SCCR 947	Aqua	ValR1040-Ed4	SSFi	4.1-4.1P6	7/1/2007	Pending SS Review Should be complete
852-14 853-14 854-14 855-14 SCCRs 1001, 974, 814	FM5	ValR-NPP-P6	SSF	4.5-6.0P6 4.5-6.1P7 4.5-6.2P3 4.5-6.4P2	1/1/13 – 1/31/13	Complete Ready Final Should be Complete
858-14 859-14 860-14 861-14 SCCRs 1001, 974, 814	FM5	ValR-NPP-P6	SSF	4.5-6.0P6 4.5-6.1P7 4.5-6.2P3 4.5-6.4P2	4/1/13 – 4/30/13	Complete Ready Final Should be Complete
868-14 869-14 870-14 871-14 SCCRs 1001, 974, 814	FM5	ValR-NPP-P6	SSF	4.5-6.0P6 4.5-6.1P7 4.5-6.2P3 4.5-6.4P2	7/1/13 – 7/31/13	Complete Ready Final Should be Complete
856-14 857-14 SCCRs 1001, 974	FM5	ValR-NPP-X86	SSF	4.5-6.0P6 4.5-6.1P7	1/1/13 – 1/31/13	Complete Ready Final Should be Complete
862-14 863-14 SCCRs 1001, 974	FM5	ValR-NPP-X86	SSF	4.5-6.0P6 4.5-6.1P7	4/1/13 – 4/30/13	Active Ready Final Should be Complete
872-14 873-14 SCCRs 1001, 974	FM5	ValR-NPP-X86	SSF	4.5-6.0P6 4.5-6.1P7	7/1/13 – 7/31/13	Complete Ready Final Should be Complete

Table 1: PR Status for 08/05/15
(Status as of 08/03/15)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	PR Status (*Unless noted, Statuses apply to all PRs in row*)
886-14 887-14 888-14 SCCR 1010	NPP	ValR1-P6	SSF1deg	9.2P3 9.3P3 9.4P3	3/31/13 – 5/1/13 04/2013 04/2013	Ready Final Should be Complete Priority 2
895-14 896-14 897-14 SCCR 1010	NPP	ValR1-X86	SSF1deg	9.2P3 9.3P3 9.4P3	3/31/13 – 5/1/13 04/2013 04/2013	Ready Final Should be Complete Priority 2
638-14 thru 641-14 SCCR 947	FM1, FM2	Beta2-Ed4	SSFi	4.1-4.1P6 4.1-4.2P4 4.1-4.2P5 4.1-4.3P3	6/2005 – 12/2009	all Active, should be complete Priority 2
618-14 thru 620-14 SCCR 814	FM1, FM2	Beta2-Ed4	SSF	4.5-6.1P4 4.5-6.2P3 4.5-6.4P2	6/2005 – 12/2009	all Active, should be complete Priority 2
617-14 628-14 thru 630-14 SCCR 947	FM3, FM4	Beta2-Ed4	SSFi	4.1-4.1P6 4.1-4.2P4 4.1-4.2P5 4.1-4.3P3	4/2005 – 12/2009	all Active, should be complete Priority 2
621-14 623-14 625-14 SCCR 814	FM3	Beta2-Ed4	SSF	4.5-6.1P5 4.5-6.2P3 4.5-6.4P2	4/2005 – 12/2009	all Active, should be complete Priority 2
624-14, 627-14, 626-14 SCCR 814	FM4	Beta2-Ed4-NoSW	SSF	4.5-6.1P5 4.5-6.2P3 4.5-6.4P2	4/2005 – 12/2009	all Active, should be complete Priority 2
1246-15 1248-15 1250-15 SCCRs 973, 814	FM1 FM2	Edition4A	SSF	4.5-6.1P6 4.5-6.2P3 4.5-6.4P2	6/1/2005- 12/31/2009	Active Ready Final Active (completed) Priority 2

Table 1: PR Status for 08/05/15
(Status as of 08/03/15)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	PR Status (*Unless noted, Statuses apply to all PRs in row*)
1247-15 1249-15 1251-15 SCCRs 973, 814	FM3	Edition4A	SSF	4.5-6.1P6 4.5-6.2P3 4.5-6.4P2	3/31/2005- 12/31/2009	Active Ready Final all should be complete Priority 2
1290-15 1291-15 1292-15 1293-15 SCCR 1047	NPP	ValR-NPP	SSFi	4.1-4.1P7 4.1-4.2P7 4.1-4.2P6 4.1-4.3P4	7/13	On Hold - Preprod - ValRx Review Now replaced w/ P7 ValRs 1476 - 1479 Priority Level 2
1368-15 1370-15 SCCR 1010	Terra	ValR1-X86	SSF1deg	9.2P3 9.3P3	9/30/01 – 11/01/01 10/2001	Ready Final (should be complete), Active Priority 2
1501-15 1502-15 SCCR 1010	Terra	ValR1-X86	SSF1deg	9.2P3 9.3P3	10/31/2001 10/2001	Pending SIT Review Priority 2 should be complete
1527-15 SCCR 867	FM3	Edition3	SCCD SCCN	2.4P1	1/15/15 – 3/15/15	Active Completed July 1
1532-15 SCCR 867	FM1	Edition3	CXDR	2.3P1	1/2015 – 3/2015	Review Complete Completed July 2
1535-15 SCCR 867	FM3	Edition3	CXDR	2.3P2	11/2014 – 1/2015	Review Complete Completed July 2
1482-15 1483-15 1484-15 1485-15 1486-15 1487-15 1488-15 SCCR 1058	NPP Terra FM3 FM4 Terra FM3 FM4	ValR-Ed1 ValR-Ed3 ValR-Ed4	BDS, IES	1.4P3	4/1/12 – 4/7/12 12/01/14 – 12/07/12	Review Complete Completed 6/24/15 Priority 2
1491-15 SCCR 1074	NPP	ValR1-X86	Eph, Att	1.0P3	5/13/15 - 5/18/15	Ready Final, Priority 2, Completed 7/20/15
1568-15 SCCR 1025	Terra+ Aqua	ValR1-X86	SYN1deg	8.1P2	10/2002	Pending SIT Review Priority 2, ran 7/13/15

Table 1: PR Status for 08/05/15
(Status as of 08/03/15)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	PR Status (*Unless noted, Statuses apply to all PRs in row*)
1571-15 1572-15 SCCRs 1001	FM5	ValR-NPP-P6 ValR-NPP-X86	SSF	4.5-6.0P6	07/2013	Ready Final Priority 2, ran 7/31/15
1417-15 SCCR 914	Terra	Edition3A	SFC-HR	9.2P2	11/30/14 – 12/31/14	Complete
1418-15 SCCR 914	Aqua	Edition3A	SFC-HR	9.2P2	11/30/14 – 12/31/14	Complete
1547-15 SCCR 914	Terra	Edition3A	SFC-HR	9.2P2	1/01/15 – 3/31/15	Complete
1548-15 SCCR 914	Aqua	Edition3A	SFC-HR	9.2P2	1/01/15 – 3/31/15	Complete
1549-15 SCCR 914	Terra	Edition3A	SFCB	9.3P2	12/2014 – 2/2015	Complete
1550-15 SCCR 914	Aqua	Edition3A	SFCB	9.3P2	12/2014 – 2/2015	Complete
1551-15 SCCR 914	Terra	Edition3A	SFC	9.4P2	12/2014 – 2/2015	Complete
1552-15 SCCR 914	Aqua	Edition3A	SFC	9.4P2	12/2014 – 2/2015	Complete
1564-15 SCCR 1069	Terra	ValR1-P6	SSF1deg-month	10.0P4	12/2013	Complete
1565-15 SCCR 1069	Aqua	ValR1-P6	SSF1deg-month	10.0P4	12/2013	Complete
1566-15 SCCR 1069	Terra	ValR1-X86	SSF1deg-month	10.0P4	12/2013	Complete
1567-15 SCCR 1069	Aqua	ValR1-X86	SSF1deg-month	10.0P4	12/2013	Complete
1569-15 1570-15 SCCR 1075	Terra	ValR1-P6 ValR1-X86	SSF1deg-month	10.0P5	10/2002	Complete
1558-15 SCCR 1016	Terra+ Aqua	Edition3A	Pre-TSI	10.0P3	12/14 – 02/15	Complete
1559-15 SCCR 1016	Terra+ Aqua	Edition3A	TSI	7.3.1P1	12/14 – 02/15	Complete
1560-15 SCCR 938	Terra+ Aqua	Edition3A	SYNI	7.2.1P1	12/14 – 02/15	Complete

Table 1: PR Status for 08/05/15
(Status as of 08/03/15)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	PR Status (*Unless noted, Statuses apply to all PRs in row*)
1561-15 SCCR 801	Terra+ Aqua	Edition3A	SYN1deg	8.1P1	12/14 – 02/15	Complete
1493-15 SCCR 1069	Terra	Edition3A	SSF1deg-Month	10.0P4	3/2000 – 4/2006	Complete
1494-15 SCCR 1069	Aqua	Edition3A	SSF1deg-Month	10.0P4	7/2002 – 4/2006	Complete
1553-15 SCCR 915	Terra	Edition3A	ISCCP-D2like-Day/Nit	9.0P1	01/2015 – 03/2015	Complete
1554-15 SCCR 915	Aqua	Edition3A	ISCCP-D2like-Day/Nit	9.0P1	01/2015 – 03/2015	Complete
1555-15 SCCR 961	Terra	Edition3A	pre ISCCP-D2like-Mrg	9.0P2	01/2015 – 03/2015	Complete
1556-15 SCCR 961	Aqua	Edition3A	pre ISCCP-D2like-Mrg	9.0P2	01/2015 – 03/2015	Complete
1557-15 SCCR 914	GEO-MODIS-DAY	Edition3A	ISCCP-D2like-Mrg	9.0P3	01/2015 – 03/2015	Complete
1562-15 SCCR 916	DAY	Edition3A	ISCCP-D2like-GEO	11.7P1	01/2015 – 03/2015	Complete
876-14 877-14 878-14 879-14 SCCR 1018	CERES	ValR-1018 GMAO-G541-Ed4	PMOA	9.1P2	10/2002 07/2004 01/2010 04/2013	Complete
880-14 881-14 882-14 SCCR 1010	Terra	ValR1-P6	SSF1deg	9.2P3 9.3P3 9.4P3	9/30/02 – 11/01/02 10/2002 10/2002	Complete
883-14 884-14 885-14 SCCR 1010	Aqua	ValR1-P6	SSF1deg	9.2P3 9.3P3 9.4P3	9/30/02 – 11/01/02 10/2002 10/2002	Complete

Table 1: PR Status for 08/05/15
(Status as of 08/03/15)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	PR Status (*Unless noted, Statuses apply to all PRs in row*)
889-14 890-14 891-14 SCCR 1010	Terra	ValR1-X86	SSF1deg	9.2P3 9.3P3 9.4P3	9/30/02 – 11/01/02 10/2002 10/2002	Complete
892-14 893-14 894-14 SCCR 1010	Aqua	ValR1-X86	SSF1deg	9.2P3 9.3P3 9.4P3	10/2002	Complete
712-14 713-14 SCCR 1001	Terra	ValR1001-P6 ValR1001-X86	sibi	4.5-6.0P6	1/2004 – 12/2004	Complete
714-14 715-14 SCCR 1001	Aqua	ValR1001-P6 ValR1001-X86	sibi	4.5-6.0P6	1/2004 – 12/2004	Complete
1505-15 SCCR 1017	Terra	ValR1-X86	SYNI	7.2.1P2	10/2001	Complete
1492-15 SCCR 1017	Terra+ Aqua	ValR1-X86	SYNI	7.2.1P2	10/2002	Complete
1495-15 SCCR 1069	Terra	Edition3A	SSF1deg-Month	10.0P4	5/2006 – 11/2007	Complete
1498-15 SCCR 1069	Aqua	Edition3A	SSF1deg-Month	10.0P4	5/2006 – 11/2007	Complete

Table 2. August 5, 2015 - System Issues and Status

Activity	Lead	Status
SEC	Miller	• No updates. (Miller - Walter.F.Miller@nasa.gov)
CM/Documentation	Ayers (Saunders)	• See Table 3 for SCCR activity since the last DMT meeting. SCCRs that need to be reviewed follow Table 3. (Ayers - Tammy.O.Ayers@nasa.gov) • SCCR 1017 – Formatted the updated Synoptic SARB Operator's Manual, posted it on the Web, notified the SIT team of its availability, and archived the file in the document repository on *AMI*. (Saunders - Joanne.H.Saunders@nasa.gov) • SCCR 1017 – Installed an updated script, CER7_2_1P2_PCF.pm, which was modified to ensure that PGE CER7.2.1P2 runs with the later version of the ECS input maps, and notified the SIT team of its availability. (Ayers) • SCCR 1052 – Formatted the updated Instrument Operator's Manual, posted it on the Web, notified the SIT team of its availability, and archived the file in the document repository on *AMI*. (Saunders) • SCCR 1052 – PGE CER1.1P8 is in the CM queue. (Ayers) • SCCR 1080 – Installed this delta delivery on *AMI-P* and released it to the SIT team. (Ayers) • SCCR 1081 – Released this delivery to the SIT team after testing was completed in the CM virtual environment. (Keyes - Dennis.F.Keyes@nasa.gov, Grune - Carla.O.Grune@nasa.gov)
AMI Job Submission Scripts (AJSS)	Ayers (Hillyer)	• Providing scripting support as requested. (Grepiotis - Arthur.T.Grepiotis@nasa.gov)

Table 3. SCCR Activity July 21 at 2:00 p.m. – August 4 at 2:00 p.m.

SCCR	S	U	A	C	D	SS	Page No.	Comments
1024				X		TISA Averaging		
1025				X		TISA Averaging		
1080	X		X			TISA Gridding	21	
1081	X		X			PR Database	22	
1082	X					Instrument	23	

S=Submitted; **U**=Updated; **A**=Approved; **C**=Closed; **D**=Disapproved; **SS**=Subsystem

CERES Software Configuration Change Request Submittal

==========

Subsystem: TISAgrid9.0 SCCR Date & TIME: 2015-07-22 15:20:03 SCCR No.: 1080

Parameter Change: ( ) YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Requirement # : 9-2.30
Delta delivery.
Updated CER9_2P3_PCF.pm script for PGE CER9.2P3.

Reason for Change (non-Science):
Requirement # : 9-2.30
Delta delivery:
Updates were made to open two XTRK files to handle the year boundary issue when the processing hour is the last hour of the year and the next hour is the first hour of the following year.
(Related SCCR 1010)

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER9.2P3

Estimated Time to Complete Change : Completed
Planned Delivery Date : July 24, 2015
List Affected Subsystems and PGE Names: Subsystem 9, PGE CER9.2P3

Originator: RAJU, RAJA (SSAI)

CERES Software Configuration Change Request Submittal

==========

Subsystem: PR_Database SCCR Date & TIME: 2015-07-27 14:47:42 SCCR No.: 1081

Parameter Change: ( ) YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Modifying name displayed for the Clear Sky input product used by Synoptic SARB subsystem Ed4 PGE 7.2.1P2 (JIRA CER-245)

Reason for Change (non-Science):
Using the correct name

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
PRDB

Estimated Time to Complete Change : 1 day
Planned Delivery Date : 7/28/15
List Affected Subsystems and PGE Names: Synoptic SARB Subsystem PGE 7.2.1P2

Originator: COLEMAN, LISA H. (SSAI)

CERES Software Configuration Change Request Submittal

==========

Subsystem: Instrument SCCR Date & TIME: 2015-08-04 13:58:27 SCCR No.: 1082

Parameter Change: ( ) YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Reqt. 1-80: Update the PCF script for CER1.4P1 to not stage BDSDs are this time.

Reason for Change (non-Science):
Reqt. 1-80: NPP is doing special operations sun glint testing and turning on the internal cal sources, which cause the software to create BDSIs. This data is not internal calibration data and we do not want these BDSIs. The data is being collected as No-Archive Science data, which is contained in the BDSDs, so not staging this data, will keep us from creating BDSIs for this event. No other instruments are doing internal calibrations in No-Archive Science mode at this time, so this change will not affect the other instruments.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER1.4P1

Estimated Time to Complete Change : 2 days
Planned Delivery Date : 08/07/2015
List Affected Subsystems and PGE Names: Instrument CER1.4P1 -- Baseline1-QC & Edition1-CV

Originator: COOPER, DENISE L. (SSAI)

Table 4. August 5, 2015 - Subsystem Issues and Status

SS No.	SS Lead	Status	Problems
Toolkit Issues	Hillyer (Wilkins)	• Nothing to report. (Hillyer - Thomas.N.Hillyer@nasa.gov)	
CERES-lib	Hillyer (Wilkins)	• Collecting IBM Flex testing results from CERES subsystems. (Hillyer) • Migrating CERESlib to the ASDC's implementation of JIRA and Stash. (Wilkins - Joshua.C.Wilkins@nasa.gov)	
Perl_Lib	Hillyer (Wilkins)	• Nothing to report. (Hillyer)	
CERES Proc. System	Hillyer (Wilkins)	• Provided support for CATALYST to the ASDC. (Hillyer, Wilkins) • SCCR 1065 – Finalizing code for delivery to CERES CM. (Hillyer, Linsinbigler - Michael.A.Linsinbigler@nasa.gov) • SCCR 1066 – Finalizing code for delivery to CERES CM. • SCCR 1067 – Finalizing code for delivery to CERES CM. (Hillyer) • Working on slides to discuss enhancements in CATALYST v2 at Test Readiness Review. (Linsinbigler) • Started to run several tests in CERES CM environment prior to formal delivery. (Hillyer, Wilkins, Ayers - Tammy.O.Ayers@nasa.gov)	
1.0	Cooper (Grepiotis)	• SCCR 1052 – Delivered to CERES CM. (Cooper – Denise.L.Cooper@nasa.gov, Grepiotis - Arthur.T.Grepiotis@nasa.gov) • Continued to run the SNPP data at the SCF while the LandPeate was down. The SNPP RDRs are routed to the ASDC thru the LandPeate. (Grepiotis, Timcoe – Mark.G.Timcoe@nasa.gov) • SNPP Level-0 data from EDOS began arriving on a regular basis starting at the end of the day on July 15th. Running data at the SCF now on a random basis to check that the data is still matching results from the SNPP RDR data. (Cooper, Grepiotis, Timcoe) • Working to combine the software that creates the Instrument available data Web pages so that we only	

Table 4. August 5, 2015 - Subsystem Issues and Status

SS No.	SS Lead	Status	Problems
1.0 (Cont'd)	Cooper (Grepiotis)	have to maintain one set of software for this effort, instead of 3 individual sets of software. (Grepiotis) • Continue work to update PGEs CER1.4P1 and CER1.4P2 to use the new Instrument libraries. (Grepiotis, Timcoe) • Continuing testing of the J01-FM6 updates to PGE CER1.1P8 to ensure all other instruments still work as expected. (Grepiotis) • Updated the Instrument software baseline repository on *AMI* with the most recently delivered software and ancillary data files. Copied backups of the delivery test area and my personal work area on *AMI* to my iMac, to prepare for the GPFS update that was going to occur last week. (Cooper)	
2.0	Walikainen (Lande)	• SCCRs 1075/1069 - 10.0P4/5 ValRs Complete, initial 10.0P4 T/A Ed3A PRs run and Complete, next set (5/06-11/07) Ready Final. (Lande - Jeremie.lande-1@nasa.gov) • SCCR 1024 - Provided date clarification on Aqua X-track instrument (INST) for SSF inputs to PGE CER7.3.1P2 in initial Edition4A PR (Ready Final). Checked status (DPO/Carla) of GGEO inputs delivery. PGEs in prod area, SCCR closed. (Lande) • SCCRs 1017/1081 - Verified script update with Tom and Carla (promoted to PPE), the related new ECS inputs (all on DPO), and the PRDB update test case. Both ValRs Complete and input/output PGEs promoted to prod. Created test PR in PPE, then sent out instructions for SS/SIT to do their part. (Lande) • SCCRs 1064/1078 - 1078 promoted to PPE, created new 201307 ValRs for the sibiMap PGE (original ValRs ran fine 8/26/14, Vertley to close) and updated the main PGE ValRs to reflect new 100101 Clouds ValR inputs (both Ready Final, run in PPE). Verified Ed1 PRs have correct input CC/SS to read output from 4.1-4.1P7 PRs (NPP-FM5-VIIRS). (Lande) • SCCR 1074 - Promoted to PPE, ValRs run/validated, promoted to prod, SCCR closed, 7/16 - 9/1 PR activated and prod up-to-date. (Lande)	

Table 4. August 5, 2015 - Subsystem Issues and Status

SS No.	SS Lead	Status	Problems
2.0 (Cont'd)	Walikainen (Lande)	• SCCR 1052 - Requested and obtained new PS for ValRs, verified input data, then created the ValRs (SS approved). Verified impact on Clouds/Inv SPRs. (Lande) • Continued monitoring PRs for previous (December 2014) and current (January-March) Edition3(A) data: no updates; all approved and processed (1 still Active, 2 still Review Complete). (Lande) • Monitored SPR production: requested and obtained FM5 Ed1-CV for June (on DPO), noted FM5 Baseline stuck on 0715 (due to lack of RDRs). Created all replacement (300307) Baseline and NPP Ed1-CV SPRs for when SCCR 1052 (1.1P8) goes into prod in early September. (Lande) • Continued reviewing and updating Status_Proc&PR_ (tables) document; sent to Lisa. (Lande) • Created and sent to Jonathan weekly progress reports on the 11 prod data streams. Verified Edition4A PRs for SARB/TISA-grid PGEs. (Lande) • Provided Instrument Team with 2015 ES8s for off-line inter comparison studies. (Walikainen - Dale.R.Walikainen@nasa.gov) • Completed analysis of proposed Terra and Aqua Edition4 gain/SRF for January-April 2015. (Walikainen)	
3.0	Walikainen (Lande)	• Combined with above.	
4.1	Sun-Mack (Brown)	• Worked on getting set up to use JIRA ticketing system. (Brown - Ricky.R.Brown@nasa.gov) • Began processing Aqua Beta2-Ed4 QC images and statistics for 201205 through 201208. (Brown) • Processed ClearSky results for Aqua Edition1-CV and Terra Edition1-CV for 201504 and 201505. Also processed ClearSky results for Aqua Beta2-Ed4 from 201110 - 201206 and for Terra Beta2-Ed4 from 201112 - 201204. (Brown) • Worked on NPP x86 QC validation results. (Brown) • Processed 2008 seasonal and annual QC results for Aqua Beta2-Ed4. CloudFraction results for all summer results from 2002 - 2012 or Aqua Beta2-Ed4 were provided to K.Bedka. (Brown)	

Table 4. August 5, 2015 - Subsystem Issues and Status

SS No.	SS Lead	Status	Problems
4.1 (Cont'd)	Sun-Mack (Brown)	• Tested NPP code that is updated for running on x86 machines. Ran one month successfully and had it plotted. (Smith - Rita.A.Smith@nasa.gov) • Learning python gui programming. (Smith) • Creating python gui to assist in CERES post processing. (Smith) • Developing test cases for PR Tool 2.1 delivery (which should happen next week). (Heckert - Elizabeth.C.Heckert@nasa.gov) • Tested receipt of messages from CATALYST with CATALYST team (for JIRA ticket 215, will be in future PR Tool build). (Heckert) • Made modifications to the PR Tool Processing Stream search based on user feedback for delivery in PR Tool 2.1. (Heckert) • Created scatterplots of cloud retrieval properties for 1 habit and 2 habit study. (Chen - Yan.Chen-1@nasa.gov) • Gathering input data of March and May of 2010 for C3M cookie output for multilayer paper. Cookie files were produced. (Chen) • Organized idl codes to handle different histogram plots. (Chen) • Wrote perl scripts to create the input files of the Jin's reflectance models. (Chen) • Attended geoclean team weekly meetings as well as emergency meeting. (Gibson - Sharon.C.Gibson@nasa.gov) • Completed script to create and display 3-band composite switch saturated and boundary areas as transparent and the mask overlaid within the boundary, then aid the user in categorizing the images and moving to corresponding directories. (Gibson) • Began processing GOESW 2005 to reach the goal of 1 year of data provided for the science team meeting. However, problems were found in 2005 with other satellites so the year was changed to 2008 and work was stopped. Processing was also held up for netcdf files to be rewritten and moved from the archive to another location due to additional problems. (Gibson)	

Table 4. August 5, 2015 - Subsystem Issues and Status

SS No.	SS Lead	Status	Problems
4.1 (Cont'd)	Sun-Mack (Brown)	• Began validating V1.84 of GEOCLEAN, but an earlier version which appeared more stable was used for the full-year processing. (Gibson) • Followed up on development of a filter to detect crazy patterns and vertical lines after one of the satellites showed this behavior recurring heavily and in more than one year. (Gibson) • Worked with Clouds members on various tasks. (Sun-Mack - Szedung.Sun-Mack-1@nasa.gov) • Found the cause of the problem from 2-habit model. Worked with Dr. Ping Yang's group from Texas A&M University on the models. (Sun-Mack) • Started working on Enhanced Algorithm in C3M product. (Sun-Mack)	
4.2	Sun-Mack	• Combined with above.	
4.3	Sun-Mack	• Combined with above.	
4.4	Miller (Antropov)	• Supported SSF1deg-Day/Month and SYN1deg validation efforts. (Miller - Walter.F.Miller@nasa.gov) • Wrote Perl script to inventory MODIS Collection 005 in DPO and archive. (Miller) • Created mask files for January and February 2008 GOES E data with version 1.82 of program. (Antropov - Igor.Antropov@nasa.gov) • Finished GOES E image cleaning for January 2008 and started February. (Antropov)	
4.5	Sothcott (Caldwell)	• Nothing to report this time. On vacation. (Sothcott - Victor.E.Sothcott@nasa.gov)	
4.6	Sothcott (Caldwell)	• Combined with above.	
5.0	Caldwell (Sothcott)	• SCCR 1017 - Updated scripts to use newer ECS input files as requested by Walt Miller. (Caldwell - Thomas.E.Caldwell@nasa.gov) • The Edition2/1 CV ECS files will not be available for continuing use in production, so Beta2-Ed4 files will be used instead. (Caldwell) • Updates do not require additional testing. (Caldwell)	
7.2	Caldwell (Sothcott)	• No new updates. (Caldwell)	

Table 4. August 5, 2015 - Subsystem Issues and Status

SS No.	SS Lead	Status	Problems
12.0	Caldwell (Sothcott)	• No new updates. (Caldwell)	
7.1	Nguyen (Keyes)	• Provided support to the Edition4 GEO image cleaning. (Keyes - Dennis.F.Keyes@nasa.gov)	
8.0	Nguyen (Keyes)	• Continued testing for the Flex P7/x86 blades. (Keyes) • Finished coding a Monthly-Hourly SYN1deg product to be used for validation by comparing with CldTypHist. (Keyes)	
10.0	Nguyen (Keyes)	• Continued testing for the Flex P7/x86 blades. (Keyes) • Updated SYN 1-deg Lite code using Edition4 SSF subset input data. (Nguyen - Le.T.Nguyen@nasa.gov) • Validating SYN1deg Lite data by comparing with Edition4 SYN1deg data. Corrected errors found in Edition4 TSI and Lite code. (Nguyen) • Working on the Edition3 SSF1deg read software package. (Nguyen)	
9.0	Raju (F. Wrenn)	• SCCR 1050 - Continue to validate CldTypHist HDF products and responding to the TISA science members' enquiries. (Fan - tai-fang.fan-1@nasa.gov, Raju - Rajalekshmy.I.Raju@nasa.gov) • SCCR 1080 – Completed. Made delta delivery to provide updated PCF script to correct the year boundary issue and to process last hour of the year through Edition4 PGE CER9.2P3. (Raju, Grepiotis - Arthur.T.Grepiotis@nasa.gov)	
11.0	Raju (F. Wrenn)	• Processed 04/2015 G-15 data again through PGE CER11.1P10 to include missing images in the previous run and created Edition3 GGEO file for EBAF process. Processed 05/2015 data and created Edition3 GGEO file. (Raju) • Processed latest version of 10/2001, 10/2002, 07/2004, 01/2005, 01/2010, and 04/2013 MCIDAS images on DPO through PGE CER11.1P2 to correct the one hour time shift in 2-channel regions. PGE CER11.1P2 process failed for 10/2002 MET5 due to problems in the image headers which were cleaned by the TISA group. Sent the list of failed images to them. (Raju)	

Table 4. August 5, 2015 - Subsystem Issues and Status

SS No.	SS Lead	Status	Problems
11.0 (Cont'd)	Raju (F. Wrenn)	• As per TISA science request, updated PGE CER11.1P1 code to write linear optical depth mean value instead of exponent of log optical depth for 5- channel regions. (Raju) • Modified GGEO HDF software to include Satellite Domain averages. Code was tested and ran a few test cases. (Raju) • Started working on PGE CER11.1P1 code to implement visible coefficient changes for MTSAT-1. (Raju) • Attended GEO image cleaning tutorial given by Michele Nordeen. (Raju)	

Table 5. August 5, 2015 – DM Tasks

Activity	Status
Production Processing Database/ Automation (Coleman)	• Delivered PRDB Version 2.0 to include updated input file name for PGE CER7.2.1P2 (SCCR 1080). (Grune - Carla.O.Grune@nasa.gov) • Finalizing software for PR Tool DB and Web delivery for Version 2.1 (SCCRs 1060 and 1060). Preparing test cases. (Heckert - Elizabeth.C.Heckert@nasa.gov, Grune, Coleman – Lisa.H.Coleman@nasa.gov)
CERES Websites (Kizer)	• A new strategy for the CERES menu is being reviewed in the development site — http://old-test-ceres.larc.nasa.gov. (Kizer – Edward.A.Kizer@nasa.gov) • The CERES publication list was updated and provided as a PDF file on the CERES documentation page. (Kizer) • CERES WebRA migration: (Kizer) o Cloud-Object Website – http://dev-ceres-clouds.larc.nasa.gov, JIRA ticket "WEB-25" was added to the list. o CERES Clouds Website – http://dev-ceres-clouds.larc.nasa.gov, JIRA ticket "WEB-14". The site has been approved for production. o CERES ERBE-like Website – http://dev-ceres-erbelike.larc.nasa.gov, JIRA ticket "WEB-15" is currently paused due to database version differences. • The data availability page for monitoring Edition4 and Edition1-CV processing continues to be reviewed. (Kizer)
CERES Ordering Tool (Chu/ Mitrescu)	• Working on the requirement and the spec that allows CERESVis to draw histogram based on multiple bounding boxes and on different time periods. (Chu - Churngwei.Chu-1@nasa.gov) • Supported the activities that put OT on cloud environment. (Chu) • Assisted users to set up FLASHFLUX environment to view work in process data on CERESVis. (Chu) • Demonstrate to sponsor the new CAVE Web page; discuss strategies and make updates. (Mitrescu - Cristian.Mitrescu@nasa.gov) • Participate in a meeting on CERES Subsetter <-> ODISEES <-> NAS Integration. (Mitrescu) • Generate EBAF-Surface till 02/2015 for QC. (Mitrescu)

Table 1: PGE Current Status Table

			Status of PGEs on Each Platform and TK Version used for Compilation[1,2]						Status of Misc. Item(s)	Applicable Satellites			Applicable Editions					
Subsystem ID	PGE ID	SCCR (exe)	P6	P6 TK Ver	P7	P7 TK Ver	X86	X86 TK Ver	CATALYST Integration Status (Y / N / Devel / SSI&T / n/a)	Terra	Aqua	NPP	T, A Ed3	T, A Ed4	NPP Ed1	B1-QC	Ed1-CV	Other
Instrument 1	CER1.0P1		N	N/A	N	N/A	N	N/A	n/a									
	CER1.0P2	911	Y	16	N	N/A	Y	16	***N***			Y				Y	Y	
	CER1.0P3	1074	Y	18	N	N/A	Y	18	***N***			Y			Y			
	CER1.1P8	1041	Y	18	N	N/A	Y	18	***N***	Y	Y	Y				Y	Y	
	CER1.2P1	863	Y	16	N	N/A	Y	16	***N***	Y	Y	Y	Y	Y	Y	Y	Y	
	CER1.4P1	756	Y	16	N	N/A	Y	16	***N***							Y	Y	
	CER1.4P2	770	Y	16	N	N/A	Y	16	***N***								Y	
	CER1.4P3	1058	N	N/A	N	N/A	Y	18	***N***	Y	Y	Y	Y	Y	Y			
ERBE-like 2	CER2.1P1	867	Y	16	N	N/A	Y	16	***N***									Y
	CER2.2P1	867	Y	16	N	N/A	Y	16	***N***	Y	Y	Y	Y	Y	Y	Y	Y	
	CER2.3P1	867	Y	16	N	N/A	Y	16	***N***	Y	Y	Y	Y	Y	Y		Y	
	CER2.3P2	867	Y	16	N	N/A	Y	16	***N***	Y	Y	Y	Y	Y	Y		Y	
	CER2.4P1	867	Y	16	N	N/A	N	N/A	***N***	Y	Y	Y	Y	Y	Y			
ERBE-like 3	CER3.1P1	867	Y	16	N	N/A	Y	16	***N***	Y	Y	Y	Y	Y	Y			
	CER3.2P1	867	Y	16	N	N/A	Y	16	***N***	Y	Y		Y	Y				
Clouds 4.1-4	CER4.1-4.0P2	918	Y	18	N	N/A	N	N/A	***N***									Y
	CER4.1-4.0P3	943	Y	18	N	N/A	N	N/A	***N***									Y
	CER4.1-4.1P4	919	Y	18	N	N/A	N	N/A	***N***	Y							Y	
	CER4.1-4.1P5	919	Y	18	N	N/A	N	N/A	***N***		Y						Y	
	CER4.1-4.1P6	947	Y	18	N	N/A	N	N/A	Y	Y	Y			Y				
	CER4.1-4.1P7	1047	N	18	Y	18	N	N/A	***N***			Y			Y			
	CER4.1-4.2P2	919	Y	18	N	N/A	N	N/A	***N***	Y	Y						Y	
	CER4.1-4.2P3	919	Y	18	N	N/A	N	N/A	***N***	Y	Y						Y	
	CER4.1-4.2P4	947	Y	18	N	N/A	N	N/A	Y	Y	Y			Y				
	CER4.1-4.2P5	947	Y	18	N	N/A	N	N/A	Y	Y	Y			Y				
	CER4.1-4.2P6	1047	N	18	Y	18	N	N/A	***N***			Y			Y			
	CER4.1-4.2P7	1047	N	18	Y	18	N	N/A	***N***			Y			Y			
	CER4.1-4.3P2	919	Y	18	N	N/A	N	N/A	***N***	Y	Y						Y	
	CER4.1-4.3P3	947	Y	18	N	N/A	N	N/A	Y	Y	Y			Y				
	CER4.1-4.3P4	1047	N	18	Y	18	N	N/A	***N***			Y			Y			

Table 1: PGE Current Status Table

			Status of PGEs on Each Platform and TK Version used for Compilation[1,2]						Status of Misc. Item(s)	Applicable Satellites			Applicable Editions					
Subsystem ID	PGE ID	SCCR (exe)	P6	P6 TK Ver	P7	P7 TK Ver	X86	X86 TK Ver	CATALYST Integration Status (Y / N / Devel / SSI&T / n/a)	Terra	Aqua	NPP	T, A Ed3	T, A Ed4	NPP Ed1	B1-QC	Ed1-CV	Other
Inversion 4.5-6	CER4.5-6.0P6	1001	Y	18	N	N/A	Y	18	Devel	Y	Y	Y		Y	Y			
	CER4.5-6.1P2	913	Y	18	Devel	18	Y	18	***N***	Y							Y	
	CER4.5-6.1P3	913	Y	18	Devel	18	Y	18	***N***		Y						Y	
	CER4.5-6.1P4	814	Y	16	N	N/A	N	N/A	Y	Y				Y				
	CER4.5-6.1P5	814	Y	16	N	N/A	N	N/A	Y		Y			Y				
	CER4.5-6.1P6	973	Y	18	Devel	18	Y	18	Devel	Y	Y			Y				
	CER4.5-6.1P7	1064	ValRx	18	ValRx	18	ValRx	18	***N***			Y			Y			
	CER4.5-6.2P2	913	Y	18	N	N/A	N	N/A	***N***	Y	Y						Y	
	CER4.5-6.2P3	814	Y	16	Devel	18	N	N/A	Y	Y	Y	Y		Y	Y			
	CER4.5-6.2P4	939	Y	18	N	N/A	Y	18	***N***	Y	Y		Y					
	CER4.5-6.4P1	913	Y	18	Devel	18	Y	18	***N***	Y	Y						Y	
	CER4.5-6.4P2	814	Y	16	N	N/A	N	N/A	Y	Y	Y	Y		Y	Y			
	CER4.5-6.5P4	984	Y	18	N	N/A	Y	18	***N***	Y			Y					
	CER4.5-6.5P5	984	Y	18	N	N/A	Y	18	***N***		Y		Y					
SARB 5	CER5.0P1		N	N/A	N	N/A	N	N/A	n/a									
	CER5.0P2	917	Y	18	N	N/A	Y	18	***N***	Y	Y		Y					
	CER5.0P3	1028	Y	18	N	N/A	N	N/A	***N***	Y	Y			Y				
	CER5.1P1		N	N/A	N	N/A	N	N/A	n/a									
	CER5.1P2		Devel	18	N	N/A	Devel	18	n/a			Y			Y			
	CER5.1P3	1029	Devel	18	N	N/A	Devel	18	***N***	Y	Y			Y				
	CER5.4P1		N	N/A	N	N/A	N	N/A	n/a									
	CER5.4P2		N	N/A	N	N/A	N	N/A	n/a									
TISA Grid 6	CER6.1P1		N	N/A	N	N/A	N	N/A	n/a									
	CER6.2P1		N	N/A	N	N/A	N	N/A	n/a									
	CER6.3P1		N	N/A	N	N/A	N	N	n/a									
TISA Avg 7.1	CER7.3.1P1	1016	Y	16	N	N/A	N	N/A	***N***	Y	Y		Y					
	CER7.3.1P2	1024	N	N/A	N	N/A	Y	18	Devel	Y	Y			Y				
	CER7.3.1P3	1024	N	N/A	N	N/A	Y	18	Devel	Y	Y			Y				
	CER7.3.1P4	1024	N	N/A	N	N/A	Y	18	Devel	Y	Y			Y				
SARB 7.2	CER7.2.1P1	938	N	N/A	N	N/A	Y	16	***N***	Y	Y		Y					
	CER7.2.1P2	1017	N	N/A	N	N/A	ValRx	18	Devel	Y	Y			Y				

Table 1: PGE Current Status Table

			Status of PGEs on Each Platform and TK Version used for Compilation[1,2]						Status of Misc. Item(s)	Applicable Satellites			Applicable Editions					
Subsystem ID	PGE ID	SCCR (exe)	P6	P6 TK Ver	P7	P7 TK Ver	X86	X86 TK Ver	CATALYST Integration Status (Y / N / Devel / SSI&T / n/a)	Terra	Aqua	NPP	T, A Ed3	T, A Ed4	NPP Ed1	B1-QC	Ed1-CV	Other
TISA 8	CER8.1P1	801	Y	16	N	N/A	N	N/A	***N***	Y	Y		Y					
	CER8.1P2	1025	Y	18	N	N/A	N	N/A	Devel	Y	Y			Y				
TISA Grid 9	CER9.0P1	915	Y	18	N	N/A	Y	18	***N***	Y	Y		Y					
	CER9.0P2	961	Y	16	N	N/A	Y	18	***N***	Y	Y		Y					
	CER9.0P3	961	Y	16	N	N/A	Y	18	***N***	Y	Y		Y					
	CER9.0P4	940	Devel	18	N	N/A	N	N/A	***N***									
	CER9.0P5	940	Devel	18	N	N/A	N	N/A	***N***									
	CER9.0P6	1050	Devel	18	N	N/A	N	N/A	***N***	Y	Y			Y				
	CER9.0P7	1050	Devel	18	N	N/A	N	N/A	***N***	Y	Y			Y				
	CER9.1P1	914	Y	18	N	N/A	N	N/A	***N***									Y
	CER9.1P2	1018	N	N/A	N	N/A	Y	18	***N***									Y
	CER9.2P2	914	Y	18	N	N/A	N	N/A	***N***	Y	Y		Y					
	CER9.2P3	1010	Y	18	N	N/A	Y	18	Devel	Y	Y	Y		Y	Y			
	CER9.3P2	914	Y	18	N	N/A	N	N/A	***N***	Y	Y		Y					
	CER9.3P3	1010	Y	18	N	N/A	Y	18	Devel	Y	Y	Y		Y	Y			
	CER9.4P2	914	Y	18	N	N/A	N	N/A	***N***	Y	Y		Y					
	CER9.4P3	1010	Y	18	N	N/A	Y	18	Devel	Y	Y	Y		Y	Y			
TISA Avg 10	CER10.0P3	1013	Y	18	N	N/A	N	N/A	***N***									
	CER10.0P4	1069	Y	18	N	N/A	Y	18	***N***	Y	Y		Y					
	CER10.0P5	1075	Y	18	N	N/A	Y	18	Devel	Y	Y	Y		Y	Y			
GGEO 11	CER11.1P10		N	N/A	N	N/A	N	N/A	n/a	Y	Y	Y		Y	Y			
	CER11.2P2		N	N/A	N	N/A	N	N/A	n/a									
	CER11.4P1		N	N/A	N	N/A	N	N/A	n/a									
	CER11.6P1		N	N/A	N	N/A	N	N/A	n/a									
	CER11.7P1	916	Y	18	N	N/A	Y	18	***N***									Y
	CER11.7P2	1049	Devel	18	N	N/A	N	N/A	***N***					Y				
Regrid 12	CER12.1P1	920	Y	16	N	N/A	Y	16	***N***									Y
	CER12.1P2	749	Y	16	N	N/A	Y	16	***N***									Y

Table 1 Key:		
[1]Status	Y	Currently able to run in production
	ia	Executable exists on platform but PGE is inactive
	N	Not able to run in production
	Y/D	Current version in production operational, New version in development
	Y/S	Current version in production operational, New version in SSI&T
	Y/V	Current version in production operational, New version in ValRx
	Devel	PGE in development, still to be delivered for the first time to the platform.
	SSIT	PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
	ValRx	PGE undergoing ValRx testing and approving phase
[2]Prod. Platform	P6	AMI - IBM P6
	P7	AMI - IBM P7
	X86	AMI - IBM X86
[7]"New" Wrapper Scripts for AMI Status	Y	Scripts in production
	n/a	Not needed for this PGE
	N	Development not yet begun
	SSIT or SSIT	Delivered and in SSI&T (CM or SIT) testing prior to operational processing
	Devel	Development in progress for inclusion in next delivery

Revisions:		
Date	Affected Section or PGE/Product ID	Revision Made
1/9/2013	11.7P1, 9.0P1	Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed X86 status from "N" to "SSI&T"
	4.1-4.0P2	Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
	4.1-4.0P3	New PGE added to list
	1.4P3	Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T"
1/23/2013	4.1-4.0P2	Changed P6 and New Wrapper Status from "ValRx" to "Y"
	9.2P2,3,4	Changed P6 and New Wrapper Status from "ValRx" to "Y"
2/6/2013	1,4P3, 4.5-6.1P2,3, 4.5-6.2P2	Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx"
	4.1-4.0P3	Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
2/20/2013	4.1-4.0P3	Changed P6 and New Wrapper Status from "ValRx" to "Y"
	1.4P3, 4.5-6.1P2,3, 4.5-6.2P2	Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"
3/6/2013	None	No changes
3/18/2013	4.1-4.1P7, 2P6, 2P7, 3P4 4.5-6.1P6	New PGEs added to list
	9.0P1, 11.7P1	Changed P6 and New Wrapper Status from "SSI&T" to "Y"
	10.0P4	Changed New Wrapper Status from "N" to "Devel"
	1.4P3	Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated version to replace current functioning version is in development
4/1/2013	4.-14.1P6, 2P4, 2P5, 3P3	Changed TK version from 16 to 18
	10.0P4	Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T"
4/15/2013	1.4P3	Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an updated version to replace current functioning version is in testing
	4.-14.1P6, 2P4, 2P5, 3P3	Changed P6 status to "ValRx"
	All	Removed column for SGI information
5/1/2013	No updates	
5/15/2013	4.-14.1P6, 2P4, 2P5, 3P3	Changed P6 status to "Y"
	9.0P2,3	Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"
5/29/2013	No updates	
6/12/2013	4.1-4.1P4,5, 2P2, 2P3, 3P2	Changed P6 and New Wrapper status from "Devel" to "SSIT"
6/24/2013	1.4P3	Removed "SSIT" from P6 and X86 status, added comment about ValRx
	4.5-6,1P2,3, 2P2, 4P1	Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"
7/10/2013	No updates	

Revisions:		
Date	Affected Section or PGE/Product ID	Revision Made
7/24/2013	5.1P2	Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK Version to 18
	5.1P3	Changed TK Version from "16" to "18"
	4.5-6.1P7	New PGE added to list
	4.5-6.1P6	Changed comment to indicate this PGE is now an Ed4 PGE and not an NPP PGE
8/7/2013	10.0P4	Changed P6 and New Wrapper Status from "SSI&T" to "Y"
8/21/2013	No updates	
9/4/2013	No updates	
9/18/2013	4.5-6.5P4,5	Changed P6 and X86 status from "Y" to "Devel" to indicate an updated version to replace current version is in development
10/2/2013	1.4P3	Changed TK version from "16" to "18"
10/16/2013	No updates	
10/30/2013	No updates	
11/13/2013	No updates	
11/27/2013	9.0P4,5	Changed P6 and New Wrapper status from "Devel" to "SSIT"
12/11/2013	9.0P5	Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/8/2014	9.0P4	Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/22/2014	No updates	
2/5/2014	Table 1 Key	Added new Statuses Y/D, Y/S, and Y/V
	1.1P8, 1.2P1, 1.4P1, 1.4P2, 1.4P3	Changed P6 and X86 status from "Y" to "Y/S"
2/19/2014	4.5-6.0P6	New PGE added to list
3/5/2014	No updates	
3/19/2014	No updates	
4/2/2014	1.4P3	Changed P6 status from "Y/S" to "N"
	1.1P8, 1.2P1, 1.4P1, 1.4P2	Changed P6 and X86 statuses from "Y/S" to "Y"
	4.5-6.0P6, 4.5-6.1P6	Changed P6 and X86 statuses from "Devel" to "SSIT"
	4.1-4.1P7, 2P6, 2P7, 3P4	Changed P6 statuses from "Devel" to "SSIT"
4/16/2014	No updates	
4/30/2014	No updates	
5/14/2014	4.5-6.1P6	Changed P6 and X86 statuses from "SSIT" to "ValRx"
5/28/2014	7.2.1P2	Added new PGE
6/11/2014	9.2P3, 9.3P3, 9.4P3	Added new PGEs
6/25/2014	10.0P4	Changed X86 Status from "Y" to "N"
	7.3.1P2, 7.3.1P3, 7.3.1P4, 8.1P2, 9.1P2, 10.0P5	Added new PGEs

Revisions:		
Date	Affected Section or PGE/Product ID	Revision Made
7/11/2014	7.3.1P1, 8.1P1, 10.0P3, 10.0P4	Changed P6 status from "Y" to "SSIT"
7/23/2014	4.5-6.0P6, 4.5-6.1P6	Changed P6 and X86 and New Wrapper Status from "SSI&T" to "Y"
	4.5-6.1P7	Changed P6 and X86 and New Wrapper Status from "Devel" to "SSI&T"
8/6/2014	9.1P2	Changed X86 and New Wrapper status "Devel"' to "SSIT"
	9.2P3, 9.3P3, 9.4P3	Changed P6 and New Wrapper status "Devel"' to "SSIT"
8/20/2014	9.2P3, 9.3P3, 9.4P3	Changed X86 status from "N"' to "SSIT"
	10.0P3, 4	Changed P6 status from "Devel" to "Y"
	1.3P3	Removed from table
9/3/2014	5.0P3	Changed P6 status to "SSIT" from "N"
9/17/2014	All	Added new status - "ia"
	All	Added column for active SCCR ID
	All	Removed "New Wrapper" column
	All	Replaced Comment Column with Sat and Version columns
	2.NPx, 3.NPx, 4.5-6.5P4,5, 5.0Px, 5.1P1,2, 5.4Px, 6.NPx, 7.3.1P1, 7.2.1P1, 9.0P1, 9.1P1, 9.NP2, 10.0P3, 11.NPx, 12.1P1	Changed P4 status from "Y" to "ia"
10/1/2014	1.0P3	New PGE added to list
10/15/2014	No Updates	
10/29/2014	1.0P3	Added SCCR number
11/12/2014	1.1P8, 1.4P3	Updated SCCR numbers
11/26/2014	4.1-4.1P7, 2P6, 2P7, 3P4	Changed P6 Status from "ValRx" to "Y"
12/10/2014	No Updates	
1/14/2015	9.0P6, 9.0P7, 11.7P2	New PGEs added to list
1/21/2015	No Updates	
2/4/2015	10.0P5	Changed P6 and X86 statuses to "SSIT", changed applicable edition to 3 to 4, added satellite NPP
	1.4P3	Changed X86 status from "Y" to "Y/D"
3/4/2015	7.3.1P2/3/4	Changed P6 status from "Devel" to "SSIT". Changed X86 status and TK Ver from "N" and "N/A" to "SSIT" and "18"
3/18/2015	7.2.1P2	Changed X86 status from "Devel" to "SSIT"
	4.1-4.1P4,5, 2P2, 2P3, 3P2	Changed SCCR number to 919
4/1/2015	4.1-4.1P7, 2P6, 2P7, 3P4	Changed SCCR number to 1047, Statuses to SSIT
	1.4P3	Changed SCCR number to 1058
4/15/2015	4.1-4.1P4,5, 2P2, 2P3, 3P2	Changed P6 status from "SSIT" to "ValRx"
	10.0P5	Changed P6 status from "SSIT" to "ValRx"
	5.0P3	Changed P6 status from "SSIT" to "Y"
	8.1P2	Changed P6 status from "Devel" to "SSIT"

Revisions:		
Date	Affected Section or PGE/Product ID	Revision Made
4./27/15	9.2P3, 3P3, 4P3	Changed P6 and X86 statuses from "SSIT" to "ValRx"
	10.0P4	Changed P6 status from "Y" to "Devel", and SCCR to 1069
	10.0P5	Changed X86 status from "Devel" to "ValRx"
	1.0P3	Changed P6 and X86 statuses from "Devel" to "SSIT"
	4.5-6.0P6,1P6, 9.xP3, 7.3.1P2,3,4, 8.1P2, 7.2.1P2	Changed CATALYST Integration Status from "N" to "Devel"
5/13/2015	No Updates	
5/27/2015	Removed P4 columns	All
	Added P7 columns	All
	4.1-4.1P4,5, 2P2, 2P3, 3P2	Changed P6 status from "ValRx" to "Y"
	4.5-6,1P2,3, 2P2, 4P1	Changed P6 and X86 statuses from "ValRx" to "Y"
6/10/2015	7.2.1P2	Changed X86 status from "SSIT" to "ValRx"
	10.0P5	Changed P6 and X86 status from "ValRx" to "SSIT", Changed SCCR from 1023 to 1075
	10.0P4	Changed P6 status from "Devel" to "SSIT". Changed X86 status from "N" to "SSIT".
6/24/2015	1.4P3	Changed X86 Status from "Y/D" to "Y/S"
	4.1-4.1P7, 2P6, 2P7, 3P4	Changed P7 status from "Devel" to "SSIT"
	4.5-6.1P7	Changed SCCR number to 1064
	10.0P4, 10.0P5	Changed P6 and X86 status to "ValRx"
7/8/2015	10.0P4, 10.0P5	Changed P6 and X86 statuses from "ValRx" to "SSIT"
	4.5-6.1P7	Changed P7 status from "Devel" to "SSIT"
	4.5-6.1P7	Changed P6 and X86 statuses from "SSIT" to "ValRx"
	1.4P3	Changed X86 Status from "Y/S" to "Y"
7/22/2015	10.0P4, 10.0P5	Changed P6 and X86 statuses from "SSIT" to "Y"
	1.0P3	Changed SCCR to 1074, changed P6 and X86 status from "SSIT" to "Y"
8/5/2015	4.1-4.1P7, 2P6, 2P7, 3P4	Changed P6 status from "SSIT" to "N". Changed P7 status from "SSIT" to Y"
	4.5-6.1P7	Changed P7 status from "SSIT" to ValRx"
	8.1P2	Changed P6 status from "SSIT" to "Y"
	7.3.1P2/3/4	Changed P6 status from "SSIT" to "N". Changed X86 status from "N" to "Y"
	9.2P3, 9.3P3, 9.4P3	Changed P6 and X86 statuses from "ValRx" to "Y"