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December 17, 2008 – NPP FM5 Reports 
 
 
CERES RDR Processing 
 
• No report. 

 
VIIRS Radiance/Geolocation Subsets 
 
• No report. 

 
Toolkit Issues 
 
• No report. 

 
Telecon/eRoom/Meeting 
 
• Attended the NPP SDS bi-weekly telecon Dec 3.  (Closs) 

• Attended the DFWG bi-weekly telecon Dec. 9.  (Closs) 

• Attended the IICDO telecon Dec. 2 and 9.  (Closs) 

• Attended the NPP Test data Summit Dec. 10-11.  (Closs) 
 
System Engineering/Management Topics 
 
• Postponed the third SDS ERB CARS requirements review due to conflicts with key staff member’s 

availability.  Incorporated all comments from reviewers into version 0.4 of the document.  (Closs) 

• Distributed revision E of CDFCB-C volumes 1 and 6 for review, which contain previously reviewed 
CERES telemetry and solar pointing angles.  All information was found to be accurate.  (Closs) 

• Reviewed ECR 736 on revision D of CDFCB-X volume VI, which is a consolidation of all ECRs 
against this document.  Was missing ECR 844 (CERES updates)...since revised and accepted.  
(Closs) 

• Distributed revision 4 of the MDFCB, which contains an additional Data Type field for CERES 
packet data tables.  Confirmed correct Data Types with NPP Instrument Manager John Staren.  
(Closs) 

• The CERES Requirements Specification V0.3 was finalized and provided to the author to distribute 
for a peer review.  A preliminary version of V0.4 was also provided for the author to incorporate 
additional modifications.  (Ayers, Saunders) 

 
Upcoming Meetings 
 
• No report. 

 



Upcoming Events 
 

Event/Sub-events Description Schedule 
Early NCT3 - Ground EEO Scheduled due to slip in NCT3 schedule June - July 2009 

Flight Thread Tests FTTs are used to verify functional requirements contained in the Mission 
Requirements Specification. 

 

• FTT 8 This test will verify the ingest and validation of selected IDPS (NESDIS) 
generated RDRs and xDRS (TDRs, EDRs, and SDRs) from ADS in SDS. 

Duration 1 to 2 Days (not including 
preparation and dry-runs) 

~3rd quarter, 2009 
Prior to NCT 3 

Interface Confidence Tests The ICTs will be discussed at the Test Data Summit, Dec 9-10 at Goddard.  
• ICT 2 SDS <-> IDPS 

– Schweiss requests at least dial in for kick off discussion during the Test 
Data Summit, Dec 9-10. 

08/04/2009 

• ICT 4 ADS/CLASS <-> SDS 08/04/2009 

• ICT 23 SDS <-> NSIPS  

• ICT 24 SDS <-> LaRC (ASDC) 11/17/2009 - 12/01/2009 (11 days) 

Mission Rehearsal Tests   
• MRT3 Sensor activation and checkout: Sensor activation, Sensor deployments, 

Mission data handling, & Cal/Val. 
Launch - 7 months 

• MRT4 Combination of Mission Rehearsal #2 and Mission Rehearsal #3. Launch - 4 months 

• MRT4A Dress Rehearsal Launch - 1/2 weeks 

NPP Compatibility Tests The NCTs exercise flight and ground interaction.  Each NCT is comprised of 
functional thread and interface tests that provide a continuing higher degree 
of confidence leading up to operational readiness. 

 

• NCT3 This test exercises the flow of data from the satellite through C3S, IDPS, 
SDS, and to the ADS with the appropriate products being generated at each 
stage. 

Previous Schedule 
06/10/2008 (5 days), 
but expected to slip – 

see "Early NCT3 - Ground EEO". 
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Upcoming Events 
 

ent/Sub-events Description Schedule Ev

• NCT4 This test exercises mission configuration, 3 days in the mission life with all 
elements of ground segment.  This is the final test opportunity with the 
satellite before shipment to launch facility. 

12/02/2008 (5 days) - ? 
("CERES FM5 on NPP" schedule as 

of 09/30/2008) 
Test duration is 10 days - ? 

(NPP_SIT_PLAN_090508.pdf) 

Operations Readiness Test 
(ORT) 

Verify that the ground system and operations personnel are ready to support 
the mission. 

02/25/2010 - 03/03/2010 (5 days) 
("CERES FM5 on NPP" schedule as 

of 09/30/2008) 
3-day end-to-end test …prior to the 
Mission Readiness Review (MRR) 
(Mission Operation Management 

Plan.pdf) 

SDS Function Tests From the "SDS System Test Schedule" - more info/details to follow.  
• Land to CERES  05/05/2009 - 05/07/2009 

• CERES to CLASS/ADS  05/05/2009 - 05/07/2009 

• CERES to CasaNOSA  05/05/2009 - 05/07/2009 

• CERES to Science Team  05/05/2009 - 05/07/2009 

• CERES to C3S (WRS)   05/05/2009 - 05/07/2009 

NPP Mission Freeze Date The purpose of this date is to lock-down the mission configuration before 
launch.  The mission freeze date generally applies to major 
hardware/software items within the ground system and mission operations 
area such as ground software and hardware.  A comprehensive list of items 
that apply to the launch freeze will be generated by the MOWG. 

Launch - 2 months 

References: 1. SI&T Plan (GSFC 429-03-02-07) 
2. NPP Mission Operations Management Plan (GSFC 429-04-02-29) 

 

 3. Mission Rehearsal Test Plan (GSFC 429-04-02-31) 
4. CERES FM5 on NPP schedule as of 09/30/2008 

 

 


