
May 11, 2011 - System Issues and Status 
 

Table 1:  Process Strategy/Coleman as of 05/11/11 
Active Requests in order of priority as of 05/09/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

 
The PRs that follow are the Standing PRs 

 
M-PR 1-09  NSIDC-

NESDIS 
EICE 
ESNOW 
16th mesh 

4.1-4.0P2 Standing Request   

AM- PR 6-05,  
7-05, and 1-10 to 
4-10  
 
PM-PRs 16-05,  
18-05, 2-10,  
4-10, 6-10, 8-10 
 
PM-PRs 11-05 to  
14-05, 1-10,  
3-10, 5-10, 7-10 

Terra  
 
 
 
FM3 
 
 
FM4 

Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P3 
1.2P1 
1.3P1 
1.3P2 
2.1P1 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request   

************ 

*** NEW *** 
************ 
 
AM 1-11 to 7-11 
PM 1-11 to 7-11 

 
 
Terra 
Aqua 
 

Edition1-CV SSF 
Clouds and 
Inversion 

4.1-4.1P4/5 
4.1-4.2P2/3 
4.1-4.3P2 
4.5-6.1P2/3 
 4.5-6.2P2 
4.5-6.4P1 

Standing Request  

PR M 1-11 
SCCR 830 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request    

PR M 1-10 
SCCR 753 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request   

 
The PRs that follow are the Non-Standing PRs that can be processed 
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Table 1:  Process Strategy/Coleman as of 05/11/11 
Active Requests in order of priority as of 05/09/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 185-10 thru 
187-10 
 
SCCR 782 

Terra ValR15 
(for Ed1-CV) 

SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

12/07 Ready 
 
Priority Level 1 

PRs 44-11 thru 
42-11 
 
SCCR 789 

Terra 
Xtrk 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

3/2/2010 – 
7/1/2010 

Ready 
 
Priority Level 1 

PR 67-11 
 
SCCR 794 

FM1, 
FM2 

Edition3A SAH 5.0P2 3/10 – 6/10 Ready 
 
Priority Level 1 

PRs 53-11 thru 
55-11 
 
SCCRs 811, 791, 
690 

FM1, 
FM2 

Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/30/2010 – 
12/1/2010 

In progress 
 
Priority Level 1 

PRs 77-11, 78-11 FM1, 
FM2 

Edition3 BDS/IES 1.2P1 
1.3P3 

12/2/10 – 1/1/11 Ready 
 
Priority Level 1 

PRs 79-11, 80-11 FM3, 
FM4 

Edition3 BDS/IES 1.2P1 
1.3P3 

12/2/10 – 1/1/11 Ready 
 
Priority Level 1 

PR 85-11 
 
SCCR 727 

FM3 Edition3 SCCD 
SCCN 

2.4P1 3/2010 - 12/2010 Ready 
 
Priority Level 1 

PRs 73-11 thru 
75-11 
 
SCCRs 811, 791, 
690 

FM1, 
FM2 

Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/2/2010 – 1/1/11 Ready 
 
Priority Level 2 

PRs 61-11 thru 
59-11 
 
SCCR 789 

Terra 
Xtrk 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

6/30/2010 – 
12/1/2010 

Ready 
 
Priority Level 2 

PR 65-11 
 
SCCR 794 

FM1 
FM2 

Edition3A SAH 5.0P2 7/10 – 11/10 Ready 
 
Priority Level 2 

2 



Table 1:  Process Strategy/Coleman as of 05/11/11 
Active Requests in order of priority as of 05/09/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 70-11 thru 
72-11 
 
SCCR 789 

Terra 
Xtrk 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

12/2/2010 – 1/1/11 Ready 
 
Priority Level 2 

PR 69-11 
 
SCCR 794 

FM1 
FM2 

Edition3A SAH 5.0P2 12/2010 Ready 
 
Priority Level 2 

PRs 41-11 thru 
39-11 
 
SCCRs 812, 791, 
690 

FM3, 
FM4 

Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

3/2/10 – 7/1/10 Ready 
 
Priority 2 

PRs 47-11 thru 
45-11 
 
SCCR 789 

Aqua 
Xtrk 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

3/2/10 – 7/1/10 Ready 
 
Priority 2 

PR 68-11 
 
SCCR 794 

FM3 
FM4 

Edition3A SAH 5.0P2 3/10 – 6/10 Ready 
 
Priority 2 

PRs 58-11 thru 
56-11 
 
SCCRs 812, 791, 
690 

FM3, 
FM4 

Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

6/30/10 – 12/1/10 
                11/1/11 

Ready 
 
Priority 2 

PRs 62-11 thru 
64-11 
 
SCCR 789 

Aqua 
Xtrk 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

6/30/10 – 12/1/10 
                11/1/11 

Ready 
 
Priority 2 

PR 66-11 
 
SCCR 794 

FM3 
FM4 

Edition3A SAH 5.0P2 7/10 – 11/10  12/10 Ready 
 
Priority 2 

PRs 176-10 thru 
182-10   
 
 
SCCRs 811, 791, 
690, 789, 794 

Terra Edition3A SSF, SFC, 
SAH 

4.5-6.5P4 
4.5-6.2P2 
4.5-6.4P1 
5.0P2 
9.2P2, 9.3P2
9.4P2 

3/00 – 10/05 Ready. 
 
Priority Level 2 
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Table 1:  Process Strategy/Coleman as of 05/11/11 
Active Requests in order of priority as of 05/09/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 84-10, 
76-10, 92-10 
 
SCCRs 812, 791, 
690 

FM3, 
FM4 

Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

7/2/02 – 3/30/05 Ready 
 
 
Priority Level 2 

* PRs 111-10 
thru 113-10 
(partial – 
remainder) 
SCCR 789 

Aqua 
XTrk 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

7/02 – 4/06 
NOTE: Dates 7/02 
thru 3/05 should 
only need to be 
processed at this 
point 

Ready – 4/05 thru 
4/06 already 
processed 
 
Priority Level 2 

PR 100-10 
 
SCCR 794 

FM3, 
FM4 

Edition3A SAH 5.0P2 7/02 – 3/05 Ready 
 
Priority Level 2 

PR 47-09 
 
SCCR 685 

FM3, 
FM4 

Edition2D/ 
Ed2D-NoSW 

SFC 9.2P1 
9.3P1 
9.4P1 

11/30/07 - 3/1/10  
                 7/1/10 

In Progress 
NOTE: Dates 
through 4/10 
complete 
 
Priority Level 3 

PRs 9-10 thru 
10-10  
SCCR 650 

FM1, 
FM2 

Edition2E SRBAVG 10.0P1, 
10.0P2 

3/2000 – 10/05 Ready.  
 
Priority Level 3 

PRs 7-10 thru 8-
10  
SCCR 650 

FM3, 
FM4 

Edition2B SRBAVG 10.0P1, 
10.0P2 

7/2002 – 10/05 Ready.   
 
Priority Level 3 

PRs 5-10 thru  
6-10   
SCCR 650 

FM1, 
FM2 

Edition2E SRBAVG 10.0P1, 
10.0P2 

11/05 – 2/10 Ready.    
 
Priority Level 3 

PRs 3-10 thru  
4-10   
SCCR 650 

FM3, 
FM4 

Edition2B SRBAVG 10.0P1, 
10.0P2 

11/05 – 2/10 Ready.   
 
Priority Level 3 

PR 46-09 FM3  
V005 
MYD08 

Edition2D CRS 5.0P1 
5.1P1 
5.4P1 

  
 12/1/07  - 6/30/10 

Ready. Process 1  
month and wait for 
SS checkout 

st

 
Priority Level 3 
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Table 1:  Process Strategy/Coleman as of 05/11/11 
Active Requests in order of priority as of 05/09/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 45-09 
 
SCCR 685 

FM3 Edition2D FSW 6.1P1 
6.2P1 
6.3P1 

  
12/1/07 - 6/30/10 

Ready.    
 
Priority Level 3 

PRs 136-09,  
       137-09 
SCCR 746 

FM1, 
FM2, 
FM3, 
FM4 

Edition2A ISCCP-
D2like-
Day/Nit 

9.0P1 Launch thru 10/02 Ready. 
 
Priority Level 3 

PRs 63/64/65-10 
 
SCCR 685 

FM1 Edition2G FSW 6.1P1 
6.2P1 
6.3P1 

12/1/07 – 2/28/10 
               6/30/10 

Complete.  5/2/11 

PRs 36-11 thru 
38-11 
 
SCCRs 811, 791, 
690 

FM1, 
FM2 

Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

3/2/2010 – 
7/1/2010 

Complete.  4/25/11 

PR 76-11 FM1, 
FM2 

Edition3 SCCD 
SCCN 

2.4P1 12/2010 Complete.  5/5/11 
 
  

M-PR 3-02  NSIDC- 
NESDIS 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P1 Standing request Closed.  5/6/11 

 

**** The PRs that follow are on HOLD.  They cannot be processed until the necessary 
input data are available. **** 

 
PR 16-11 
 
SCCR 747 

FM5 PreLaunch  1.0P2 9/6/10 – 9/8/10 Hold.  PreProd-
Waiting for input data
 
Priority 2 – NCT3 

PR 33-11 
 
SCCR 747 

FM5 PreLaunch BDS 1.1P8 9/6/10 – 9/8/10 Hold.  PreProd-
Waiting for input data
 
Priority 2 – NCT3 

PR 34-11 
 
SCCR 747 

FM5 PreLaunch PRES8 1.2P1 9/6/10 – 9/8/10 Hold.  PreProd-
Waiting for input data
 
Priority 2 – NCT3 
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Table 1:  Process Strategy/Coleman as of 05/11/11 
Active Requests in order of priority as of 05/09/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 35-11 
 
SCCR 734 

FM5 Prelaunch ES8 2.2P1 9/6/10 – 9/8/10 Hold.  PreProd-
Waiting for input data
 
Priority 2 – NCT3 

 

**** The PRs that follow are on HOLD.  They cannot be processed until the PGEs have 
completed pre-operational testing and been promoted **** 

 
PRs 29-11 thru 
31-11 
 
 
SCCR 763 

Terra, 
Aqua 

Beta1 ISCCP-
D2like-
Mrg 

9.0P2 
9.0P3 

200107 
200401 
200404 
200407 
200410 

HOLD –PreProd-
Waiting for 
Promotion 
 
Priority Level 3 

PRs 17-11, 18-11 
 
SCCR 756 
 

FM1, 
FM2, 
FM3, 
FM4 

ValR17  1.4P1 3/31/00 (Terra) 
9/30/02 (Aqua) 
11/30/04 (Both) 
4/30/09 (Both) 

HOLD –PreProd-
Waiting for 
Promotion 
 
Priority Level 3 

PRs 14-11 thru 
15-11 
 
SCCR 770 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV  1.4P2 3/31/00 (Terra) 
9/30/02 (Aqua) 
11/30/04 (Both) 
4/30/09 (Both) 

HOLD –PreProd-
Waiting for 
Promotion 
 
Priority Level 3 

PRs 164-10 thru 
169-10 

Merged Edition3A TSI 10.0P3, 
7.3.1P1 

7/02 - 2/10 HOLD – PreProd- 
Waiting for 
Promotion 
 
Priority Level 2 

PRs 188-10 thru 
191-10 
 
SCCR 795 

Merged Edition3A SYN1deg-
3Hour/ 
M3Hour/ 
Month 

8.1P1 7/02 – 12/07 HOLD –PreProd -
Waiting for 
Promotion 
 
Priority Level 3 

PRs 16-10  
SCCR 749 

CERES ValR4x86-
Ed3 

MOA 12.1P2 7/04 HOLD –PreProd -
Waiting for 
Promotion 
 
Priority Level 2 
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Table 1:  Process Strategy/Coleman as of 05/11/11 
Active Requests in order of priority as of 05/09/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 15-10 
SCCR 749 

CERES ValR4p6-Ed3 MOA 12.1P2 7/04 HOLD – PreProd-
Waiting for 
Promotion 
 
Priority Level 2 

PR 37-10 
SCCR 749 

CERES ValR4x86-
Ed2 

MOA 12.1P1 7/04 HOLD –PreProd-
Waiting for 
Promotion 
 
Priority Level 2 

PR 36-10 
SCCR 749 

CERES ValR4p6-Ed2 MOA 12.1P1 7/04 HOLD –PreProd-
Waiting for 
Promotion 
 
Priority Level 2 

PR 6-11 
 
SCCR 749 

CERES  MOA 12.1P2 2/28/2000 – 
3/1/2010 

HOLD –PreProd-
Waiting for 
Promotion 
 
Priority Level 2 

 

**** PRs to be written **** 
 

  FM2, 
FM4 

Edition3A SSF, SAH 4.5-6.5P4 
4.5-6.5P5 
4.5-6.2P2 
4.5-6.4P1 
5.0P2 

FM2: 3/06 - 3/1/10 
FM4: 4/05 - 3/1/10 

 

 FM1 
FM2 

Beta1-Ed4 SSF Clouds, 
Inversion 

2/28/00 – 2/1/01 Begin with months 
that we have latest 
GMAO data for 

 FM3 
FM4 

Beta1-Ed4 SSF Clouds, 
Inversion 
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Table 2.  May 11, 2011 - System Issues and Status 

Activity Lead Status 

SEC Miller • Nothing to report.  (Miller) 

CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery Schedule and 
Table 4 for the current CERES Coefficients Delivery Schedule.  
(Ayers) 

• See Table 5 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 5.  (Ayers) 

• The Edition3 gains for Terra FM1 and FM2 and Aqua FM3 and FM4 
for December 1, 2010, through January 11, 2011, were installed on 
warlock and AMI-P, and provided to the ASDC on May 4.  (Saunders) 

• The Edition3 spectral response function files for Terra FM1 and FM2 
for December 1, 2010, through December 31, 2010, were installed on 
magneto and AMI-P, and provided to the ASDC on May 5.  (Saunders)

• The Edition3 spectral response function files for Aqua FM3 for March 
1, 2010, through December 31, 2010, were installed on magneto and 
AMI-P, and provided to the ASDC on May 5.  (Saunders) 

• SCCR 837 – Installed, compiled, and tested this TISA Gridding 
delivery on magneto-P4, and released it to the ASDC on April 28.  
(Saunders) 

• SCCR 756 – Received updates to Instrument PGE 1.4P1 in response to 
CERES Software Problem Report 73.  Recompiled the code and 
retested the PGE on AMI-P, and provided the updated file to the 
ASDC on April 28.  (Ayers) 

• SCCR 770 – Received updates for Instrument PGE 1.4P2.  (Saunders) 

• SCCR 809 – On hold waiting for redelivery of code.  (Ayers) 

• SCCR 833 – Received updates to this delivery on May 10.  The code 
will be recompiled and the delivery retested.  (Ayers, Saunders) 

AMI Job 
Submission 
Scripts – 
Phase 1 

Ayers 
(Grepiotis) 

• Development continues on the scripts for the upcoming ERBE-like 
and Inversion deliveries.  (Grepiotis, Hillyer) 

 



 

Table 3.  CERES Subsystem Delivery Schedule – May 2011 
(NPP Launch Date:  October 18, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA Gridding 
(SCCR 763) 

October 15 October 29 
On hold 
awaiting 
updates 

November 5 Beta1–Edition2 delivery of 2 new PGEs 
(CER9.0P2 & CER9.0P3) for new ISCCP-
D2like-Mrg product.  [All ISCCP-D2like 
HDF products will have the same format.] 

 X AMI-P6 

Clouds  
(SCCR 809) 

February 18 March 4 
On hold 
awaiting 
updates 

March 11 Terra and Aqua Beta1-Edition4.  PGEs 
CER4.1-4.1P6, CER4.1-4.2P5, CER4.1-
4.2P4, and CER4.1-4.3P3. 

  AMI-P6 

ERBE-like 
(SCCR 740) 

April 22 May 6 May 13 Delivery of all ERBE-like PGEs to AMI. 
(Edition2/Edition3) 

  AMI-P6 

Instrument 
(SCCR 842) 

April 22 May 6 May 13 Fix issues discovered in NCT 3 Part II.   AMI-P6 & 
AMI-x86 

Instrument 
(SCCR 838) 

April 29 May 13 May 20 Correction for the radiance and double 
drift corrected count values. 

  AMI-P6 

Instrument 
(SCCR 843) 

April 29 May 13 May 20 Fix problem with Gimbal and Memory 
Dump data output from CER1.1P1, 3, 5, & 
7. 

  AMI-P6 

TISA Gridding 
(SCCR 765) 

May 13 
 

May 27 June 3 Beta1-Edition2 ISCCP-D2like-
FlxDay/Nit (PGEs CER9.5P1 & 
CER9.5P2). 

 X AMI-P6 
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Table 3.  CERES Subsystem Delivery Schedule – May 2011 
(NPP Launch Date:  October 18, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Inversion 
(SCCR 814) 

May 27 June 10 June 17 Terra and Aqua Beta1-Edition4.  PGEs 
CER4.5-6.1P4, CER4.5-6.1P5, CER4.5-
6.2P3 and CER4.5-6.4P2. 

  AMI-P6 

Instantaneous 
SARB 

 Spring  Beta1-Edition4 CRS.   AMI-P6 & 
AMI-x86 

GGEO   Summer  Beta1-Edition4 GGEO delivery.   AMI-P6 
Instrument 
(SCCR 641) 

 ???  Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE:  
CER1.0P1. 

 X magneto-P4 

 
 

SCF Processing 

Subsystem Reason for Delivery SCF Platform 

TISA Averaging (SCCR 766) SRBAVG-nonGEO Beta2-Edition3.  New 
PGE CER10.1P1 for the subsetter code.

AMI-P6
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Table 4.  CERES Coefficients Delivery Schedule – May 2011 

 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery Certified 

Platform(s) 

There are no deliveries planned at this time. 



Table 5.  SCCR Activity April 11 at 5:00 p.m. – May 10 at 4:00 p.m. 

 

SCCR S U A C D SS Page 
No. Comments 

823    X  Inversion   

825    X  Clouds   

827    X  CERESlib   

839    X  Instrument   

842  X    Instrument 13  

845 X X    CERESlib 16  

846 X     Perl_Lib 18  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date: 03/23/2011    SCCR Number: 842 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. 1-40:  Fix issues discovered in NCT 3 Part II. 
-- incorrect DOY in eph/att filenames 
 
Reason for Change (Science): 
Reqt. 1-40:  Problems were discovered during the NCT 3 Part II pre-test.  The problems will be 
worked and redelivered after NCT3 Part II. 
 
Description of Change (non-Science): 
Reqt. 1-40:  Fix issues discovered in NCT 3 Part II. 
-- RCERT files listed in the PCF and should not be there. 
 
Reason for Change (non-Science): 
Reqt. 1-40:  While attempting to figure out whether the PCF contained the correct eph/att filenames 
it was discovered that the RCERT files were listed in the PCF.  These files are not used by the PGE. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: CER1.0P2 
 
Estimated Time to Complete Change: 1 month 
Planned Delivery Date: May 6, 2011 
List Affected Subsystems and PGE Names: Instrument CER1.0P2 
 
Date: 04/04/2011          Status: Approved 
 
Originator: COOPER, DENISE L.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 842: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
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Description of Change (Science): 
Reqt. 1-40: Fix issue related to incorrect eph/att filenames created from CER1.0P2. 
 
Reason for Change (Science): 
Reqt. 1-40: The eph/att filenames were created with the incorrect DOY.  A problem with the existing 
code was discovered that caused this issue.  The new CER1.0P2 code will fix this issue. 
 
Description of Change (non-Science): 
Reqt. 1-40: As part of this update the SGE scripts will be updated to the newest standards. 
 
Reason for Change (non-Science): 
Reqt. 1-40: Updates to the required elements in the SGE scripts have been made since this PGE was 
originally delivered.  These updates will be added to the scripts with this delivery to bring them up to 
the current standards. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: CER1.0P2 
 
Estimated Time to Complete Change: 2 weeks 
Planned Delivery Date: April 22, 2011 
List Affected Subsystems and PGE Names: Instrument CER1.0P2 
 
Date & Time: 2011-04-18 16:04:11 
 
Originator: COOPER, DENISE L.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 842: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. 1-40:  Fix issues discovered in NCT 3 Part II. 
-- an issue with the incorrect conversion of the eph/att was discovered upon further analyses of the 
data products. 
 
Reason for Change (Science): 
Reqt. 1-40:  Further analyses showed that data created using the eph/att created by CER1.0P2 had 
incorrect geolocation data, which points to an error in the conversion of the diary data into the 
Toolkit format. 
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Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.0P2 
 
Estimated Time to Complete Change: 1 week 
Planned Delivery Date: May 6, 2011 
List Affected Subsystems and PGE Names: Instrument CER1.0P2 
 
Date & Time: 2011-05-05 14:18:49 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CERESlib    SCCR Date: 04/20/2011    SCCR Number: 845 
 
*** All changes described in this SCCR were made in CERESlib. *** 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Adding metadata support for NPP (FM5) and combined Terra-Aqua (FM1/FM2/FM3/FM4) products 
in 'SetSampling' subroutine in 'meta_write.f90'. 
 
Reason for Change (non-Science): 
NPP and combined Terra-Aqua instruments need metadata support in CERESlib. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: 1 Day 
Planned Delivery Date: 5/6/2011 
List Affected Subsystems and PGE Names: All 
 
Date: 04/20/2011          Status: Submitted 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 845: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
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Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Adding Terra-MODIS, Aqua-MODIS, and Terra-Aqua-MODIS metadata support in 
'meta_write.f90'. 
 
Adding environment variables to 'ceres-env.csh' to better support compiling and linking netCDF-
enabled PGEs. 
 
Reason for Change (non-Science): 
Terra and Aqua products can also be represented in metadata as Terra-MODIS and Aqua-MODIS, 
respectively. 
 
For greater code portability, the makefiles in PGEs using netCDF libraries should be using netCDF 
specific environment variables for compilation and linking. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: 1 Day 
Planned Delivery Date: 5/6/2011 
List Affected Subsystems and PGE Names: All 
 
Date & Time: 2011-04-26 10:51:17 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Perl_Lib    SCCR Date & TIME: 2011-04-26 11:33:37    SCCR No.: 846 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Adding 'Toolkit::PCF', 'Log::PCF' modules to Perl_Lib to handle future PCF and PCF Log file 
generation and reading. 
 
Adding 'Log::Client' module to Perl_Lib to handle communication with the logging server. 
 
Adding 'SGE::QStat' module to parse information retrieved from Sun Grid Engine's qstat. 
 
Updating 'Log::Summary' module to provide accessor methods for retrieving instance specific 
information from the Summary file/object. 
 
Reason for Change (non-Science): 
Shortcomings have been identified with the 'Pcf' module that can potentially cause issues or 
difficulties when producing PCF and PCF log files.  'Toolkit::PCF' is an object-oriented 
implementation of PCF creation and reading routines that is easier to test and extend as new 
functionality needs to be added.  The existing 'Pcf.pm' Perl_Lib module will remain intact. 
 
To support the logging requirement of the optimization effort, routines will be added to Perl_Lib in 
the 'Log::Client' module that will communicate logging information to the log server via several 
Remote Procedure Calls (RPCs). 
 
To collect SGE status and utilization information, the 'SGE::QStat' module will parse and provide 
SGE information in a format native to Perl allowing utilities to be more easily created for monitoring 
SGE. 
 
The 'Log::Summary' module will be updated to provide accessor methods to retrieve information 
found in summary files.  These routines can be used to write utility programs that can monitor and 
manipulate batch jobs launched using the AMI Job Submission Scripts. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
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Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: 2 Weeks 
Planned Delivery Date: 5/13/2011 
List Affected Subsystems and PGE Names: All 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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Table 6.  May 11, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

Toolkit 
Issues 

Hillyer 
(Grepiotis) 

• Nothing to report.  (Hillyer)  

CERES-
lib 

Grepiotis 
(Hillyer) 

• SCCR 845 – An update has been made for handling 
metadata for NPP and combined Terra-Aqua.  Also 
added Terra-MODIS, Aqua-MODIS, and Terra-
Aqua-MODIS.  Adding environment variables to 
ceres-env.csh to support netCDF-enabled PGE 
compilation.  (Hillyer) 

• Placed patch to view_hdf into /SCF2 fixing the long 
(>64 characters) VGROUP name length crash issue 
observed on AMI.  (Hillyer) 

 

Perl_Lib Hillyer 
(Grepiotis) 

• SCCR 846 – Adding 'Toolkit::PCF', 'Log::PCF' 
modules to Perl_Lib to handle future PCF and PCF 
Log file generation and reading.  Adding 
'Log::Client' module to Perl_Lib to handle 
communication with the logging server.  Adding 
'SGE::QStat' module to parse information retrieved 
from Sun Grid Engine's qstat.  Updating 
'Log::Summary' module to provide accessor methods 
for retrieving instance specific information from the 
Summary file/object.  (Hillyer) 

 

1.0 
 
 
 
 
 
 
 
 
 
 
 
 
 

Cooper 
(Grepiotis) 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 770 – CER1.4P2 was redelivered to CERES 
CM this past week and will be recompiled and 
retested by CERES CM before being re-released to 
SIT.  (Magill, Cooper) 

• SCCR 838 – Updates to CER1.1P8 to fix the FM5 
Memory Dump and Metadata are complete.  Job-
submission and PCF generator scripts are being 
updated to include new features required by the AMI 
Job Submission Scripts (AJSS) Implementation 
Checklist.  Delivery will be this week.  (Timcoe, 
Grepiotis) 
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Table 6.  May 11, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

1.0 
(Cont’d) 

Cooper 
(Grepiotis) 

• SCCR 842 – Diagnosing issues discovered with 
CER1.0P2’s geolocation algorithm.  A meeting with 
Kam-Pui Lee has been scheduled to help find a 
solution to the issue.  An issue has been discovered 
with CER1.0P2’s Level-0 construction records 
failing to be read by CER1.1P7 are currently being 
examined.  (Spivak, Cooper) 

• SCCR 843 – Updates to CER1.1P1, 3, 5, and 7 to fix 
the Memory Dump and Gimbal Data are complete.  
Job-submission and PCF generator scripts are being 
updated to include new features required by the 
AJSS Implementation Checklist.  Delivery will be 
this week.  (Timcoe, Grepiotis) 

2.0 Walikainen 
(Lande) 

• Delivered Edition3 Terra SRFs for Dec 2010.  
(Walikainen) 

• Delivered Edition3 FM3 SRFs for Mar-Dec 2010.  
(Walikainen) 

• Submitted analysis of 14 candidate LW FM6 filters 
to the Science Team.  (Walikainen) 

• SCCR-740 - Finished Robust testing of subsystem 3.  
While reviewing Edition3 PCF output of subsystem 
2 daily processors, discovered that ancillary x-track 
input files are not listed in the log file.  Initial 
attempt to fix this problem failed.  (Lande) 

• Began writing ValRx PRs for upcoming Instrument 
deliveries to AMI.  Sent the ValR23 prototype to 
Mark Timcoe for review.  (Lande) 

 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 

• SCCR 809 - Improvements continue to be made to 
the DX CloudVis difference code and to its batch 
processes.  (Gibson) 

• Continued converting post-processing software to 
work on AMI.  (Smith) 

• Produced all VISST, CO2, and ISCCP results for 
2008 Edition 4 QC.  (Smith) 
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Table 6.  May 11, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.1 
(Cont’d) 

Sun-Mack 
(Brown) 

• Produced Cloud property plots from GEWEX data.  
(Smith) 

• SCCR 809 - Reran Edition 4 Clouds to get all 
expected output with a new code change.  (Smith) 

• Attended Science Team Meeting.  (Smith) 

• Attended the Science Team Meeting.  (Heckert) 

• Processed QC global images and statistics for 
FLASHflux for 201103 and 201104 for Terra and 
Aqua.  Results are posted on the Web.  (R. Brown) 

• SCCR 809 - Worked on updating CO2 code on AMI 
for Edition4.  (R. Brown) 

• Attended the Science Team Meeting.  (R. Brown) 

• SCCR 809 - Regenerating clear sky overhead albedo 
maps due to the calibration change (Chen) 

• SCCR 809 - Generated images of Ed4 cloud 
retrievals from the 15th of Jan 2008 Terra and Aqua 
data to see the changes with the new calibration.  
Images are on the CWG Website now.  (Chen) 

• Attended the Science Team Meeting.  (Chen) 

• SCCR 809 - Implemented calibrations and 
calibration related issues.  (Sun-Mack) 

• SCCR 809 - Worked on cloud retrieval:  find out the 
cause for no-retrieval, and force it to run IR 
algorithm.  (Sun-Mack) 

• SCCR 809 - Looked into the cause of calling 
supercooled clouds ice.  (Sun-Mack) 

• SCCR 809 - Did statistics on kind of water and ice 
clouds that are called clear in the over-write mask 
test, in hope of finding the correlation between the 
observations and cloud particle sizes.  (Sun-Mack) 

• SCCR 809 - Processed eight days several times for 
each improvements.  (Sun-Mack) 

• Attended the Science Team Meeting.  (Sun-Mack) 

4.2 Sun-Mack • Combined with above.  
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Table 6.  May 11, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.3 Sun-Mack • Combined with above.  

4.4 Miller 
(Antropov) 

• Modified convolution code to read NOAA-9 ERBE 
IES and AVHRR cookie dough.  (Miller) 

• Included various work arounds in convolution code 
to correct data problems in NOAA-9 to process 
NOAA-9 data.  Provided feedback to the data 
producers to correct problems.  (Miller) 

• Worked on the program to introduce new GRing 
construction algorithm - packaged in a module to 
interface with existing calls.  (Antropov, Miller) 
(Edition4) 

• Changes direction of the GRing flow to meet 
EOSDIS requirements.  (Antropov) (Edition4) 

• Performed further GRing testing on additional data 
including RAPS and a full day.  (Antropov) 
(Edition4) 

 

4.5 Sothcott • SCCR 814 - Working to update the subsetting post 
processor to add three additional variables:  
(Sothcott) 

− SSF-131a - Additional imager channel central 
wavelength. 

− SSF-131b - Additional mean imager radiances 
over clear area. 

− SSF-131d - Additional mean imager radiances 
over full CERES FOV. 

 

4.6 Sothcott • Combined with above.  

5.0 Caldwell 
(Coleman) 

• No new updates.  (Caldwell)  

7.2 Caldwell 
(Coleman) 

• No new updates.  (Caldwell)  

12.0 Caldwell 
(Coleman) 

• Working on offline MOA code to read upcoming 
G5.7 netCDF files.  (Caldwell) 

 

7.1 Nguyen 
(Lock) 

• SCCR 833 – SSIT reported error found during 
testing.  Updated code to correct error and 
redelivered the code and scripts to CM.  (Nguyen) 
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Table 6.  May 11, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

8.0 Nguyen 
(Lock) 

• No new update.  (Lock)  

10.0 
 
 
 

10.0 
(Cont’d) 

Nguyen 
(Lock) 
 
 
Nguyen 
(Lock) 

• Continue searching for the causes of the errors in the 
xglb code when using Aqua data.  (Nguyen) 

• Updating the Lite code to improve the monthly and 
the daily averages.  Correcting the zonal daily solar 
incoming averages.  (Nguyen) 

• Replaced geocentric with geodetic weights when 
computing the zonal and global averages.  (Nguyen) 

• Wrote merged Terra and Aqua SSF data code to use 
for the comparison of 1-hour and 3-hour GGEO data.  
(Nguyen) 

 

6.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  

9.0 Raju 
(Nguyen) 

• SCCR 837 – Completed PGE CER9.0P1 delivery to 
CERES CM.  (Raju) 

• SCCR 763 – Updated CER9.0P3 code to correct 
Optical depth calculations similar to PGE 9.0P1.  
Included new module for data range checking and to 
generate QA report.  (Raju) 

• Started processing 03/2000 – 06/2010 CERES and 
GEO data through PGEs CER9.0P2/3 at the SCF to 
create ISCCP-D2like-Mrg product for sub setting.  
(Raju) 

• SCCR 765 - Work continued on the software 
validations.  Processed one month of data to create 
inputs to netCDF process.  Started looking into code 
to generate monthly-mean product.  (Hazari, Raju) 

• SCCR 765 - Created netCDF files via FORTRAN 
for most days in December 2002.  Created 
FORTRAN READ package for the user.  Provided 
Read package and the netCDF files for TISA science 
members for validations.  Files need to be made 
smaller so another iteration is in the works.  Also, 
checking for questionable values.  (Lock) 
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Table 6.  May 11, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

11.0 Raju 
(Nguyen) 

• Started processing 07/2002 – 06/2010 Aqua and 
GEO data through PGE CER11.4P1 to create 
correlation plots for Dave Doelling.  (Raju) 
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Table 7.  May 11, 2011 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Met with Maria Wilson, Randy Dye, and Jennifer Perez to 
discuss servers, daemons, ports, etc., for logging database.  
(Coleman, Magill, Hillyer, Grepiotis, Key, Heckert) 

• Prepared first, really rough mock-ups of Web pages Operator 
will use to select jobs for submittal and discussed feasibility of 
implementation.  Need to discuss with actual operators.  
(Coleman, Heckert, Grune, Key) 

• Testing log-in capability for PR Database Web Ap. 
(various team members) 

Ordering Tool 
(Kizer) 

• Continued development of the CERES PR Tool (refining edit 
functionality).  (Heckert)  

• Provided statistics on the usage of the CERES Ordering Tool for 
Dave Doelling’s presentation at the CERES STM and made 
improvements to the CERES Stat Tool’s graphical display and 
refined the queries used to increase the accuracy of the data (by 
eliminating “hits” generated by the Ordering Tool development 
team).  (Heckert) 

• Released a new tool on the CERES Website which allows the 
user to view the availability of data products by Edition.  
(Heckert)  
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Table 8.  May 11, 2011 – NPP Issues 

Activity Status 

FM5 • Received feedback that the gaps we saw was either caused by 
not having sufficient instrument data throughout the test or files 
impacted by the delta-V adjustments to the orbit.  (Miller) 

• Provided suggestion on resolving the geolocation data problems 
in the level 0 file including contacting Randy Arbeitter, 
Raytheon.  (Miller)  

 



 

Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Instrument - 1 CER1.0P1 N N N/A N N/A N N/A n/a Will comply with all the latest whenever delivered
CER1.0P2 N N N/A Devel 16 Devel 16 Devel C++ RDR Pre-Processor
CER1.1P1 Y N N/A N N/A Devel 16 Devel To be disabled when C++ working- CER1.1P8
CER1.1P3 Y N N/A N N/A Devel 16 Devel To be disabled when C++ working- CER1.1P8
CER1.1P5 Y N N/A N N/A Devel 16 Devel To be disabled when C++ working- CER1.1P8
CER1.1P7 SSI&T N N/A N N/A Y 16 Y Ada NPP
CER1.1P8 N N N/A Y 16 Devel 16 Devel C++ NPP, Terra, Aqua
CER1.2P1 Y N N/A SSI&T 16 ValRx 16 ValRx C code, NPP capable.
CER1.3P1 Y N N/A N N/A ValRx 16 ValRx Replace with CER1.4P1 on P6
CER1.3P2 Y N N/A N N/A ValRx 16 ValRx Replace with CER1.4P2 on P6
CER1.3P3 Y N N/A N N/A ValRx 16 ValRx Replace with CER1.4P3 on P6
CER1.4P1 N N N/A SSI&T 16 SSI&T 16 SSI&T
CER1.4P2 N N N/A SSI&T 16 SSI&T 16 SSI&T
CER1.4P3 N N N/A Devel 16 Devel 16 N

ERBE-like - 2 CER2.1P1 Y Y 16 Devel 16 Devel 16 Devel  
CER2.2P1 Y Y 15 Devel 16 Devel 16 Devel Compile HDF with TK 15, run with TK 16
CER2.3P1 Y Y 16 Devel 16 Devel 16 Devel
CER2 3P2 Y Y 16 Devel 16 Devel 16 Devel

Table 1: PGE Current Events Status Table                                                                                     

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

CER2.3P2 Y Y 16 Devel 16 Devel 16 Devel
CER2.4P1 Y Y 16 Devel 16 Devel 16 Devel

ERBE-like - 3 CER3.1P1 Y Y 16 Devel 16 Devel 16 Devel
CER3.2P1 Y Y 16 Devel 16 Devel 16 Devel
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Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Table 1: PGE Current Events Status Table                                                                                     

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

Clouds CER4.1-4.0P1 Y N N/A N N/A N N/A n/a
 4.1-4 CER4.1-4.0P2 N Y 15 N N/A N N/A n/a Migration to AMI not in near future

CER4.1-4.1P4 Y Y 16 N N/A N N/A n/a warlock  version recompiled for 2008 Edition2, 
Possibly use P4 for 3/10 forward

CER4.1-4.1P5 Y Y 16 N N/A N N/A n/a warlock  version recompiled for 2008 Edition2, Use 
P4 for 3/10 forward

CER4.1-4.1P6 N Y 16 Devel 16 N N/A Devel Beta2-Ed3 (P4), Ed4 (P6), Migration to X86 not in 
near future

CER4.1-4.2P2 Y Y 15 N N/A N N/A n/a Ed2
CER4.1-4.2P3 Y Y 15 N N/A N N/A n/a Ed2
CER4.1-4.2P4 N Y 16 Devel 16 N N/A Devel Beta2-Ed3 on P4, Ed4 to be on P6, Migration to X86 

not in near future
CER4.1-4.2P5 N Y 16 Devel 16 N N/A Devel Beta2-Ed3 on P4, Ed4 to be on P6, Migration to X86 

not in near future
CER4.1-4.3P2 Y Y 15 N N/A N N/A n/a Ed2
CER4.1-4.3P3 N Y 16 Devel 16 N N/A Devel Beta2-Ed3 on P4, Ed4 to be on P6, Migration to X86 

not in near future
Inversion/SOF CER4 5 6 1P2 n/a Ed2 Terra MainInversion/SOF
A

CER4.5-6.1P2 Y ValRx 16 N N/A N N/A n/a Ed2 Terra Main

4.5-6 CER4.5-6.1P3 Y Y 15 N N/A N N/A n/a Ed2 Aqua Main
CER4.5-6.1P4 N Y 16 Devel 16 Devel 16 Devel Terra Main Ed4 version of 1P2
CER4.5-6.1P5 N Y 16 Devel 16 Devel 16 Devel Aqua Main Ed4 version of 1P3
CER4.5-6.2P2 Y Y 15 N N/A N N/A n/a Ed2/Ed3 subsetter
CER4.5-6.2P3 N Y 16 Devel 16 Devel 16 Devel Subset postproc for Terra and Aqua (Ed4 version of 

2P2)
 CER4.5-6.2P4 N Y 16 N N/A N N/A n/a Ed3 daily post-processor

CER4.5-6.3P2 Y SSI&T 16 N N/A N N/A n/a Edition2 to magneto Terra alternate
CER4.5-6.3P3 Y Y 15 N N/A N N/A n/a Edition2 to magneto
CER4.5-6.4P1 Y Y 15 N N/A N N/A n/a Edition2 to magneto
CER4.5-6.4P2 N Y 16 Devel 16 Devel 16 Devel Monthly validation site (Ed4 for 4P1)
CER4.5-6.5P2 N N N/A N N/A N N/A n/a IES-SSF  Terra New PGE, Ed4 format
CER4.5-6.5P3 N N N/A N N/A N N/A n/a IES-SSF Aqua New PGE, Ed4 format
CER4.5-6.5P4 N Y 16 N N/A N N/A n/a IES-SSF  Terra New PGE, Ed2 format
CER4.5-6.5P5 N SSI&T 16 N N/A N N/A n/a IES-SSF Aqua New PGE, Ed2 format
CER4.5-6.6P2 Y N N/A N N/A N N/A n/a Edition2 
CER4.5-6.6P3 Y Y 15 N N/A N N/A n/a Edition2 to magneto

PGElist_CERES_20110509.xls 5/9/20112:14 PM



 

Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Table 1: PGE Current Events Status Table                                                                                     

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

SARB - 5 CER5.0P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER5.0P2 N Y 15 N N/A N N/A n/a Ed2 only for now, Ed3 version requires delta delivery
CER5.1P1 Y Y 16 N N/A N N/A n/a Ed2 only
CER5.1P2 N ValRx 16 N N/A N N/A n/a Ed2 only
CER5.1P3 N N N/A Devel 16 Devel 16 N New PGE - Edition4 Main for Terra and Aqua
CER5.4P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER5.4P2 N Y 16 N N/A N N/A n/a Ed2 only

TISA Grid - 6 CER6.1P1 Y Y 15 N N/A Devel 16 n/a  
CER6.1P2 N N N/A N N/A N N/A n/a New PGE for Edition4
CER6.2P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER6.2P2 N N N/A Devel 16 Devel 16 n/a New PGE for Edition4
CER6.3P1 Y Y 15 N N/A N N n/a  
CER6.3P2 N N N/A Devel 16 Devel 16 n/a New PGE for Edition4

TISA Avg - 7.1 CER7.1.1P1 N Y 15 N N/A N N/A n/a
CER7.3.1P1 N SSI&T 16 Devel 16 N N/A Devel New PGE for Edition3

SARB - 7.2 CER7.2.1P1 N Y 16 N N/A SSI&T 16 SSI&T P4 only Ed2 for now, X86 for Ed2 and Ed3 
TISA Avg - 8 CER8.1P1 N Y 15 SSI&T 16 N N/A SSI&T Migrate to AMI for Ed3g g
TISA Grid - 9 CER9.0P1 N Y 15 N N/A N N/A n/a Ed2 only

CER9.0P2 N N N/A SSI&T 16 N N/A SSI&T ISCCP-D2like-MRG Pre-processor
CER9.0P3 N N N/A SSI&T 16 N N/A SSI&T ISCCP-D2like-MRG Main-processor
CER9.1P1 Y Y 15 Devel 16 Devel 16 N
CER9.2P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER9.2P2 N SSI&T 16 N N/A N N/A n/a New PGE for Edition3
CER9.3P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER9.3P2 N SSI&T 16 N N/A N N/A n/a New PGE for Edition3
CER9.4P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER9.4P2 N SSI&T 16 N N/A N N/A n/a New PGE for Edition3

TISA Avg - 10 CER10.0P1 N Y 16 N N/A N N/A n/a  
CER10.0P2 N Y 16 N N/A N N/A n/a  
CER10.0P3 N SSI&T 16 Devel 16 N N/A Devel New PGE for Edition3

PGElist_CERES_20110509.xls 5/9/20112:14 PM



 

Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Table 1: PGE Current Events Status Table                                                                                     

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

GGEO - 11 CER11.1P10 N Y 16 Devel 16 Devel 16 N
CER11.2P2 N Y 16 Devel 16 Devel 16 N  
CER11.4P1 N Y 16 Devel 16 Devel 16 N
CER11.6P1 N Y 16 Devel 16 Devel 16 N  
CER11.7P1 N Y 16 Devel 16 Devel 16 N   

Regrid MOA -
12

CER12.1P1 Y SSI&T 16 SSI&T 16 SSI&T 16 SSI&T  

CER12.1P2 N Y 16 SSI&T 16 SSI&T 16 SSI&T  

PGElist_CERES_20110509.xls 5/9/20112:14 PM



Y

Devel

SSI&T
ValRx

SGI
P4
P6
X86
 Y

n/a
N

SSI&T
Devel

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Scripts in production

2Prod. Platform warlock

Delivered and in SSI&T (CM or SIT) testing prior to operational processing
Development not yet begun

Development in progress for inclusion in next delivery

Table 1 Key:
1Status Currently able to run in production

PGE in development, still to be delivered for the first time to the platform.  

PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing

Not needed for this PGE

Magneto - IBM P4
AMI - IBM  P6
AMI - IBM X86

PGE promoted to production on platform, but still undergoing ValRx testing and approving phase
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Product Name Responsible 
Working Group

Archival, 
Internal, or 
Ext. Input

URL in Sample Read 
README updated1? 

(Y/N)
BDS Instrument Archival  N
ES-8 ERBE-like Archival  N
ES-9 ERBE-like Archival  N
ES-4 ERBE-like Archival  N
SSF Inversion Archival  Y
CRS SARB Archival  Y
FSW TISA-Gridding Archival  Y
SYN TISA-Averaging Archival  Y
AVG TISA-Averaging Archival  Y
ZAVG TISA-Averaging Archival  Y
SFC TISA-Gridding Archival  Y
SRBAVG TISA-Averaging Archival  Y
ISCCP-D2like-Day/Nit TISA-Gridding Archival  Y
ISCCP-D2like-GEO TISA-GGEO Archival  Y
INSTR Instrument Internal N/A
IES Instrument Internal N/A
EID-6 ERBE-like Internal N/A
CRH Cl d I t l N/A

Table 2: CERES Product Current Events Status Table 
Table 2 - CERES Data Products

CRH Clouds Internal N/A
GGEO TISA Internal N/A
MOA SARB Internal N/A
CID-VIRS Clouds Ext. Input N/A
CID-MODIS Clouds Ext. Input N/A
SURFMAP Clouds Ext. Input N/A
GEO TISA ValRx N/A
APD SARB Ext. Input N/A
GAP SARB Ext. Input N/A
MWH SARB Ext. Input N/A
OPD SARB ValRx N/A
1Sample Read Package README files:  References to URL http://asd-
www.larc.nasa.gov/ceres/ASDceres.html need to be updated to 
http://science.larc.nasa.gov/ceres
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Date Affected Section or PGE/Product ID Revision Made
1/4/2011 CER12.1P1 Changed P4 status from "Y" to "SSI&T" 

1/17/2011 CER7.3.1P1, CER10.0P3, CER7.2.1, CER10.0P1, 
CER10.0P2

Changed P4 status from "SSI&T" to "Y"

1/31/2011 CER7.3.1P1, CER10.0P3 Changed P4 and P6 statuses from "SSI&T" to "Devel"
2/16/2011 CER2.1P1, 2.2P1, 2.3P1, 2.3P1, 2.3P2                         

CER3.1P1, 3.2P1                                                         
CER4.1-4.1P6, 2P4, 2P5, 3P3                                        
CER4.5-6.1P4, 1P5, 2P3, 4P2

Changed "new" Wrapper status from "N" to "Devel" 

2/28/2011 CER1.1P8 Changed P6 and New Wrapper Status to "Y"
CER4.1-4.1P6, 2P4, 2P5, 3P3  Changed P6 and New Wrapper Status to "SSI&T"
CER7.3.1P1, CER10.0P3 Changed P6 and New Wrapper Status to "Devel"
CER12.1P1, CER12.1P2 Changed P6, X86, and New Wrapper Status to "Devel"
CER1.1P1,3,5,  CER1.2P1, CER1.3P1,2,3 Changed X86  and New Wrapper Status from "Devel" to "ValRx"
CER12.1P1, CER12.1P2 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T"

4/4/2011 none
4/26/2011 none

CER4.1-4.1P6, 2P4, 2P5, 3P3  Changed P6 and New Wrapper Status from "SSI&T" to "Devel"
CER1.0P2, CER1.1P1,3,5,  CER1.1P8 Changed P6, X86, and New Wrapper Status to "Devel"  
CER7.3.1P1, CER10.0P3 Changed P4 status from "Devel" to "SSI&T" 

Revisions:

3/14/2011

3/28/2011

5/9/2011
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