
August 24, 2011 - System Issues and Status 
Table 1:  Process Strategy/Coleman as of 08/22/11 
Active Requests in order of priority as of 08/22/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

 
The PRs that follow are the Standing PRs 

 
M-PR 1-09  NSIDC-

NESDIS 
EICE 
ESNOW 
16th mesh 

4.1-4.0P2 Standing Request   

AM- PR 6-05,  
7-05, and 1-10 to 
4-10  
 
PM-PRs 16-05,  
18-05, 2-10,  
4-10, 6-10, 8-10 
 
PM-PRs 11-05 to  
14-05, 1-10,  
3-10, 5-10, 7-10 

Terra  
 
 
 
FM3 
 
 
 
FM4 

Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P3 
1.2P1 
1.3P1 
1.3P2 
2.1P1 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request   

AM 1-11 to 7-11 
PM 1-11 to 7-11 

Terra 
Aqua 
 

Edition1-CV SSF 
Clouds and 
Inversion 

4.1-4.1P4/5 
4.1-4.2P2/3 
4.1-4.3P2 
4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request  

PR M 3-11 
SCCR 858 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request New PR for AMI 
processing 

PR M 2-11 
SCCR 753 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request New PR to 
coordinate with new 
standing PR M 3-11 

 

The PRs that follow are the Non-Standing PRs that can be processed 
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Table 1:  Process Strategy/Coleman as of 08/22/11 
Active Requests in order of priority as of 08/22/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 185-10 thru 
187-10 
 
SCCR 782 

Terra ValR15 
(for Ed1-CV) 

SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

12/07 Ready 
 
Priority Level 1 

PRs 176-10 thru 
182-10   
 
SCCRs 811, 791, 
690  

Terra Edition3A SSF  4.5-6.5P4 
4.5-6.2P2 
4.5-6.4P1 
  

3/00 – 10/05 In Progress 
 
Priority Level 1 

PR 86-11  
 
SCCR 842 

NPP ValR23  1.0P2 
  

9/6/10 – 9/8/10 In Progress 
 
Priority 1 

PR 87-11 
 
SCCR 843 

NPP ValR23 BDS, IES 1.1P7 9/6/10 – 9/8/10 Ready 
 
Priority 1 

PRs 88-11   
89-11 thru 91-11 
154-11 thru 158-
11 
 
SCCR 838 

NPP 
Terra 
Aqua 
TRMM 

ValR23 BDS, IES 1.1P8 9/6/10 – 9/8/10 
3/00, 11/04, 4/09 
9/02, 11/04, 4/09 
and other selected 
months 

Ready 
 
Priority 1 

PRs 92-11 thru 
96-11, 104-11 
thru 108-11 
 
SCCR 716 

Terra 
Aqua 

ValR23, 
ValR23-Ed2 
ValR23-Ed3 

BDS, 
IES 

1.2P1 
1.3P1 
1.3P2 
1.3P3 

3/00, 11/04, 4/09 
9/02, 11/04, 4/09 

Ready 
 
Priority 1 

PRs 97-11, 98-11 
  
SCCRs 756, 770 

Terra 
Aqua 

ValR23  1.4P1 
  

3/00, 11/04, 4/09 
9/02, 11/04, 4/09 

Ready 
 
Priority 1 

PR 110-11 
 
SCCR 843 

NPP ValR24 BDS, IES 1.1P7 9/6/10 – 9/8/10 Ready 
 
Priority 2 

PRs 111-11, 112-
11 
 
SCCR 716 

NPP ValR24 BDS, IES 1.2P1, 
1.3P1 

9/6/10 – 9/8/10 Ready 
 
Priority 2 
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Table 1:  Process Strategy/Coleman as of 08/22/11 
Active Requests in order of priority as of 08/22/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 113-11 
 
SCCR 756 

NPP ValR24 BDS, IES 1.4P1 
  

9/6/10 – 9/8/10 Ready 
 
Priority 2 

PRs 114-11 -
116-11 
SCCR 843 

Terra 
Aqua 

ValR24 BDS, IES 1.1P3 
1.1P5 

3/00, 11/04, 4/09 
9/02, 11/04, 4/09 

Ready 
 
Priority 2 

PRs 117-11 thru 
122-11, 130-11 
thru 135-11 
 
SCCR 716 

Terra 
Aqua 

ValR24, 
ValR24-Ed2, 
ValR24-Ed3 
  

BDS, 
IES 

1.2P1 
1.3P1 
1.3P2 
1.3P3 

3/00, 11/04, 4/09 
9/02, 11/04, 4/09 

Ready 
 
Priority 2 

PRs 123-11, 124-
11 
 
SCCR 756 

Terra 
Aqua 

ValR24 
  

 1.4P1 3/00, 11/04, 4/09 
9/02, 11/04, 4/09 

Ready 
 
Priority 2 

PRs 17-11, 18-11 
 
SCCR 756 
 

FM1, 
FM2, 
FM3, 
FM4 

ValR17  1.4P1 3/31/00 (Terra) 
9/30/02 (Aqua) 
11/30/04 (Both) 
4/30/09 (Both) 

Ready 
 
Priority Level 2 

PRs 179-10 
thru181-10 
 
SCCR 789 

Terra Edition3A SFC 9.2P2, 9.3P2
9.4P2 

3/00 – 10/05 Ready 
 
Priority Level 2 

PRs 164-11 thru 
166-11 

Terra Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

1/06, 5/06, 6/06 Ready 
 
Priority Level 2 

PRs 161-11 thru 
163-11 

Terra Edition3A SFC 9.2P2, 9.3P2
9.4P2 

1/06, 5/06, 6/06 Ready 
 
Priority Level 2 

PR 182-10 
 
SCCR 794 

Terra Edition3A SAH 5.0P2 
 

3/00 – 10/05 Ready 
 
Priority Level 2 

PR 65-11 
 
SCCR 794 

FM1 
FM2 

Edition3A SAH 5.0P2 7/10 – 11/10 Ready 
 
Priority Level 2 
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Table 1:  Process Strategy/Coleman as of 08/22/11 
Active Requests in order of priority as of 08/22/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 69-11 
 
SCCR 794 

FM1 
FM2 

Edition3A SAH 5.0P2 12/2010 Ready 
 
Priority Level 2 

PR 68-11 
 
SCCR 794 

FM3 
FM4 

Edition3A SAH 5.0P2 3/10 – 6/10 3 / In Progress.   
FM3 Complete 
 
Priority Level 2 

PR 66-11 
 
SCCR 794 

FM3 
FM4 

Edition3A SAH 5.0P2 7/10 – 11/10 12/10 Ready 
 
Priority Level 2 

PRs 84-10, 
76-10, 92-10 
 
SCCRs 812, 791, 
690 

FM3, 
FM4 

Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

7/2/02 – 3/30/05 Ready 
 
 
Priority Level 3 

PR 6-11 
 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 2/28/2000 – 
3/1/2010 

Ready 
 
Priority Level 3 

* PRs 111-10 
thru 113-10 
(partial – 
remainder) 
SCCR 789 

Aqua 
XTrk 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

7/02 – 4/06 
NOTE: Dates 7/02 
thru 3/05 should 
only need to be 
processed at this 
point 

Hold-Production-
Input – 4/05 thru 
4/06 already 
processed 
 
Priority Level 3 

PR 100-10 
 
SCCR 794 

FM3, 
FM4 

Edition3A SAH 5.0P2 7/02 – 3/05 Hold-Production-
Input  
Priority Level 3 

PR 47-09 
 
SCCR 685 

FM3, 
FM4 

Edition2D/ 
Ed2D-NoSW 

SFC 9.2P1 
9.3P1 
9.4P1 

11/30/07 - 3/1/10  
                 7/1/10 

In Progress 
NOTE: Dates 
through 4/10 
complete 
 
Priority Level 3 

PRs 9-10 thru 
10-10  
SCCR 650 

FM1, 
FM2 

Edition2E SRBAVG 10.0P1, 
10.0P2 

3/2000 – 10/05 Ready.  
 
Priority Level 3 
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Table 1:  Process Strategy/Coleman as of 08/22/11 
Active Requests in order of priority as of 08/22/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 7-10 thru 8-
10  
SCCR 650 

FM3, 
FM4 

Edition2B SRBAVG 10.0P1, 
10.0P2 

7/2002 – 10/05 Ready.   
 
Priority Level 3 

PRs 5-10 thru  
6-10   
SCCR 650 

FM1, 
FM2 

Edition2E SRBAVG 10.0P1, 
10.0P2 

11/05 – 2/10 Ready.    
 
Priority Level 3 

PRs 3-10 thru  
4-10   
SCCR 650 

FM3, 
FM4 

Edition2B SRBAVG 10.0P1, 
10.0P2 

11/05 – 2/10 Ready.   
 
Priority Level 3 

PR 46-09 FM3  
V005 
MYD08 

Edition2D CRS 5.0P1 
5.1P1 
5.4P1 

  
12/1/07  - 6/30/10 

Ready. Process 1  
month and wait for 
SS checkout 

st

 
Priority Level 3 

PR 45-09 
 
SCCR 685 

FM3 Edition2D FSW 6.1P1 
6.2P1 
6.3P1 

  
12/1/07 - 6/30/10 

Ready.    
 
Priority Level 3 

PRs 136-09,  
       137-09 
SCCR 746 

FM1, 
FM2, 
FM3, 
FM4 

Edition2A ISCCP-
D2like-
Day/Nit 

9.0P1 Launch thru 10/02 Ready. 
 
Priority Level 3 

PR 188-10 
  
SCCR 795 

Merged Edition3A SYN1deg-
3Hour/ 
M3Hour/ 
Month 

8.1P1 12/07 – 6/10 
  

HOLD – Production - 
Input 
 
Priority 1 

PR 160-11 
  
SCCR 833 

Terra-
Aqua 

Edition3A (pre)TSI 10.0P3  1/06, 5/06, 6/06 HOLD – Production - 
Input 
 
Priority Level 2 

PRs 168-11  
 
SCCR 833 

Terra-
Aqua 

Edition3A (pre)TSI 10.0P3  3/10 – 6/10 HOLD – Production - 
Input 
 
Priority Level 2 

PR 83-11 
 
SCCR 833 

Terra-
Aqua 

Edition3A TSI 7.3.1P1 7/10 – 12/10 HOLD – Production - 
Input 
 
Priority 2 
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Table 1:  Process Strategy/Coleman as of 08/22/11 
Active Requests in order of priority as of 08/22/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 164-10   
  
 
SCCR 833 

Terra-
Aqua 

Edition3A TSI  7.3.1P1 12/07 – 2 6/10 
 
  
  

HOLD – Production - 
Input 
 
Priority 2 

PR 167-11 
 
SCCR 833 

Terra-
Aqua 

Edition3A TSI 7.3.1P1 3/10 – 6/10 HOLD – Production - 
Input 
 
Priority Level 2 

PR 159-11 
 
SCCR 833 

Terra-
Aqua 

Edition3A TSI  7.3.1P1 1/06, 5/06, 6/06 HOLD – Production - 
Input 
 
Priority Level 2 

PR 165-10 
 
SCCR 833 

Terra-
Aqua 

Edition3A TSI  7.3.1P1 7/06 – 7/12 HOLD – Production - 
Input 
 
Priority Level 3 

PR 173-10 
  
SCCR 797 

Terra-
Aqua 

Edition3A SYNI 7.2.1P1 12/07 – 6/10 HOLD – Production - 
Input 
 
Priority 3 

PR  169-10  
  
SCCR 833 

Terra-
Aqua 

Edition3A (pre)TSI 10.0P3  7/02 – 4/06 HOLD – Production - 
Input 
 
Priority 3 

PR 166-10 
 
SCCR 833 

Terra-
Aqua 

Edition3A TSI  7.3.1P1 7/02 – 4/06 HOLD – Production - 
Input 
 
Priority Level 3 

PRs 183-10 
175-10 
174-10 
82-11  
 
SCCR 797 

Merged Edition3A SYNI 7.2.1P1 7/02 – 10/05 
11/05 – 4/06 
1/06, 5/06 – 12/07 
7/10 – 12/10 

HOLD – Production - 
Input 
 
Priority 3 
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Table 1:  Process Strategy/Coleman as of 08/22/11 
Active Requests in order of priority as of 08/22/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 191-10, 
190-10,  
189-10, 
81-11  
 
SCCR 795 

Merged Edition3A SYN1deg-
3Hour/ 
M3Hour/ 
Month 

8.1P1 7/02 – 4/06 
1/06,  
5/06 – 12/07 
 7/10 – 12/10 

HOLD – Production - 
Input 
 
Priority 3 

PR 149-11 
 
SCCR 842 

FM5 PreLaunch-
NCT4 

  
  

1.0P2 
  
  

9/6/10 – 9/13/10 Complete.  8/3/11 

PR 150-11 
 
SCCR 838 

FM5 PreLaunch-
NCT4 

BDS 1.1P8 9/6/10 – 9/13/10 Complete.  8/3/11 

PR 151-11 
 
SCCR 848 

FM5 PreLaunch-
NCT4 

BDSS 1.2P1 9/6/10 – 9/13/10 Complete.  8/3/11 

PR 152-11 
 
SCCR 756 

FM5 PreLaunch-
NCT4 

BDSI 1.4P1 9/6/10 – 9/13/10 Complete.  8/3/11 

PR 153-11 
 
SCCR 770 

FM5 PreLaunch-
NCT4 

ES8 2.2P1 9/6/10 – 9/13/10 Complete.  8/3/11 

 

**** The PRs that follow are on HOLD.  They cannot be processed until the necessary 
input data are available. **** 

 
PRs 73-11 thru 
75-11 
 
SCCRs 811, 791, 
690 

FM1, 
FM2 

Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/2/2010 – 1/1/11 Hold-Production-
Input. 
Complete thru 
12/31/10 
 
Priority Level 3 
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Table 1:  Process Strategy/Coleman as of 08/22/11 
Active Requests in order of priority as of 08/22/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 70-11 thru 
72-11 
 
SCCR 789 

Terra 
Xtrk 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

12/2/2010 – 1/1/11 Hold-Production-
Input. 
Complete thru 
12/31/10 
 
Priority Level 3 

PRs 58-11 thru 
56-11 
 
SCCRs 812, 791, 
690 

FM3, 
FM4 

Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

6/30/10 – 12/1/10 
                11/1/11 

Hold-Production-
Input. 
FM3 Complete thru 
12/31/10 
 
Priority Level 3 

PRs 62-11 thru 
64-11 
 
SCCR 789 

Aqua 
Xtrk 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

6/30/10 – 12/1/10 
                11/1/11 

Hold-Production-
Input. 
Complete thru 
12/31/10 
 
Priority Level 3 

**** The PRs that follow are on HOLD.  They cannot be processed until the PGEs have 
completed pre-operational testing and been promoted **** 

 
PRs 102-11, 103-
11 
 
SCCRs 756, 770 

Terra 
Aqua 

ValR23  1.4P2 3/00, 11/04, 4/09 
9/02, 11/04, 4/09 

HOLD –PreProd-
Software Delivery 
 
Priority 2 

PRs 128-11,  
129-11 
 
SCCR 770 

Terra 
Aqua 

ValR24 
  

 1.4P2 3/00, 11/04, 4/09 
9/02, 11/04, 4/09 

HOLD –PreProd-
Software Delivery 
 
Priority 1 

PRs 14-11 thru 
15-11 
 
SCCR 770 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV  1.4P2 3/31/00 (Terra) 
9/30/02 (Aqua) 
11/30/04 (Both) 
4/30/09 (Both) 

HOLD –PreProd-
Software Delivery 
 
Priority Level 2 
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Table 1:  Process Strategy/Coleman as of 08/22/11 
Active Requests in order of priority as of 08/22/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 29-11 thru 
31-11 
 
 
SCCR 763 

Terra, 
Aqua 

Beta1 ISCCP-
D2like-
Mrg 

9.0P2 
9.0P3 

200107 
200401 
200404 
200407 
200410 

HOLD –PreProd-
Waiting for 
Promotion 
 
Priority Level 3 

PRs 139-11 thru 
142-11 
 
SCCR 809 

FM1, 
FM2 

Beta1-Ed4 SSFI 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

2/28/2000 – 
6/1/2005 

HOLD –PreProd-
Waiting for 
Promotion 
 
Priority Level 2 

PRs 143-11 thru 
146-11 
 
SCCR 809 

FM3, 
FM4 

Beta1-Ed4 SSFI 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/30/2002 – 
3/30/2005 

HOLD –PreProd-
Waiting for 
Promotion 
 
Priority Level 2 

PRs 169-11 thru 
180-11     
 
SCCR 740 

Terra, 
Aqua  

ValR25a, 
ValR25m 

SCC 
Snow, Ice 
ES8,  
ES4, ES9 

2.4P1 
  

9/15/07 – 11/15/07 
10/07 
9/30/07 – 11/1/07 
10/07 

HOLD –PreProd-
Waiting for 
Promotion 
 
Priority Level 2 

 

**** PRs to be written **** 
 

  FM2, 
FM4 

Edition3A SSF, SAH 4.5-6.5P4 
4.5-6.5P5 
4.5-6.2P2 
4.5-6.4P1 
5.0P2 

FM2: 3/06 - 3/1/10 
FM4: 4/05 - 3/1/10 

 

 FM1 
FM2 

Beta1-Ed4 SSF   Inversion     

 FM3 
FM4 

Beta1-Ed4 SSF   Inversion   

9 
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Table 2.  August 24, 2011 - System Issues and Status 

Activity Lead Status 

SEC Miller • Nothing to report.  (Miller) 
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery Schedule and 
Table 4 for the current CERES Coefficients Delivery Schedule.  
(Ayers) 

• See Table 5 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 5.  (Ayers) 

• SCCR 856 – Installed this Instrument delta delivery on AMI-P, and 
released it to the ASDC on August 16.  (Ayers) 

• SCCR 740 – Installed, compiled, and tested ERBE-like on AMI-P-P6, 
and released it to the ASDC on August 19.  (Ayers) 

• SCCR 855 – Installed, compiled, and tested Instrument PGE 
CER1.0P2 on AMI-P-P6 and AMI-P-x86, and released it to the ASDC 
on August 19.  (Ayers) 

• SCCR 740 – Formatted the updated ERBE-like Test Plan, posted it on 
the Web, and provided it to the ASDC.  (Saunders) 

• SCCR 740 – Formatted the updated ERBE-like Operator’s Manuals, 
posted them on the Web, and provided them to the ASDC.  (Saunders) 

• SCCR 855 – Formatted the updated Instrument Test Plan, posted it on 
the Web, and provided it to the ASDC.  (Saunders) 

AMI Job 
Submission 
Scripts – 
Phase 1 

Ayers 
(Grepiotis) 

• Development continues on the scripts for upcoming deliveries.  
(Grepiotis, Hillyer) 

 



 

Table 3.  CERES Subsystem Delivery Schedule – August 2011 
(CERES Science Team Meeting:  October 4 – 6, 2011, in Livermore, CA) 

(NPP Launch Date: October 25, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA Gridding 
(SCCR 763) 

October 15 October 29 
On hold 
awaiting 
updates 

November 5 Beta1–Edition2 delivery of 2 new PGEs 
(CER9.0P2 & CER9.0P3) for new ISCCP-
D2like-Mrg product.  [All ISCCP-D2like 
HDF products will have the same format.] 

 X AMI-P6 

CERESlib 
(SCCR 859) 

July 22 August 5 August 12    AMI-P6 & 
AMI-x86 

Instrument 
(SCCR 855) 

July 22 August 5 August 12 Update to PGE CER1.0P2 to use Toolkit 
time conversion routines and fix issues 
discovered in NCT 4. 

  AMI-P6 & 
AMI-x86 

Instrument 
(SCCR 770) 

N/A August 19 August 26 Redelivery of PGE CER1.4P2.   AMI-P6 & 
AMI-x86 

Perl_Lib 
(SCCR 846) 

August 5 August 19 August 26    AMI-P6 & 
AMI-x86 

Inversion 
(SCCR 814) 

August 5 August 19 August 26 Terra and Aqua Beta1-Edition4.  PGEs 
CER4.5-6.1P4, CER4.5-6.1P5, CER4.5-
6.2P3 and CER4.5-6.4P2. 

  AMI-P6 

Instantaneous 
SARB 

 Spring  Beta1-Edition4 CRS.   AMI-P6 & 
AMI-x86 

GGEO   Summer  Beta1-Edition4 GGEO delivery.   AMI-P6 

11 
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Table 3.  CERES Subsystem Delivery Schedule – August 2011 
(CERES Science Team Meeting:  October 4 – 6, 2011, in Livermore, CA) 

(NPP Launch Date: October 25, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument 
(SCCR 641) 

 ???  Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE:  
CER1.0P1. 

 X magneto-P4 

 
 

SCF Processing 

Subsystem Reason for Delivery SCF Platform 

TISA Averaging (SCCR 766) SRBAVG-nonGEO Beta2-Edition3.  New 
PGE CER10.1P1 for the subsetter code.

AMI-P6

 
 

Table 4.  CERES Coefficients Delivery Schedule – August 2011 
 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery Certified 

Platform(s) 

There are no deliveries planned at this time. 



 

Table 5.  SCCR Activity August 3 at 12:00 p.m. – August 22 at 3:15 p.m. 

 

SCCR S U A C D SS Page 
No. Comments 

846   X   Perl_Lib   

859   X   CERESlib   

862   X   Inversion   

863 X  X   Instrument 14  

864 X     Instrument 15  

865 X     Instrument 16  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal  
===================================================== 

 
 
Subsystem:  Instrument    SCCR Date & TIME: 2011-08-08 16:49:46    SCCR No.: 863 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. 1-48:  The Pre-ES8 header record is not being properly written in big-endian format when 
CER1.2P1 runs on an x86 platform. 
 
Also, the SGE scripts will be updated to meet the newest standards. 
 
Reason for Change (non-Science): 
Reqt. 1-48:  The Pre-ES8 header end date/time was not being written in the proper big-endian 
format.  Although the rest of the header was OK, this issue is causing problems creating the proper 
metadata for the ES8. 
 
To allow this PGE to run for the stress test, the scripts need to be update to the newest standards to 
include the summary file. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.2P1 
 
Estimated Time to Complete Change: 1 week 
Planned Delivery Date: Aug. 12, 2011 
List Affected Subsystems and PGE Names: Instrument CER1.2P1, ERBE-like ES8 generator 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2011-08-17 08:38:39    SCCR No.: 864 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. 1-49:  Update FM5 ancillary data files with the at launch values. 
 
Reason for Change (Science): 
Reqt. 1-49:  The initial values used for FM5 were those for FM4, the ground based values have now 
been determined for FM5 and are being delivered for launch. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.1P7, CER1.1P8 
 
Estimated Time to Complete Change: 1 week 
Planned Delivery Date: Aug. 26, 2011 
List Affected Subsystems and PGE Names: Instrument CER1.1P7 & CER1.1P8 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2011-08-17 13:24:03    SCCR No.: 865 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. 1-50:  Update the CER1.1P1, 3, 5 & 7 to properly report QA flags on the IES. 
 
Reason for Change (Science): 
Reqt. 1-50:  The existing code is writing the QA flags in reverse order and will cause issues when 
the IES is read by Clouds. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.1P1, 3 & 5, CER1.1P7 
 
Estimated Time to Complete Change: 1 day 
Planned Delivery Date: Aug. 19, 2011 
List Affected Subsystems and PGE Names: Instrument CER1.1P1, 3, 5 & 7 
 
Originator: COOPER, DENISE L.   (SSAI) 
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Table 6.  August 24, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

Toolkit 
Issues 

Hillyer 
(Grepiotis) 

• Preparing precompiled version of Toolkit 16 for 
running on MacOSX.  (Hillyer) 

 

CERES-
lib 

Grepiotis 
(Hillyer) 

• SCCR 859 – Merging magneto and AMI versions of 
CERESlib.  Discovered that the version of 
GRing.f90 on AMI is older than that on magneto and 
SPG10; will deliver the correct version for both AMI 
and magneto.  Will prepare precompiled version of 
CERESlib for running on MacOSX.  (Hillyer) 

• Installing Noah Ryan’s documentation software onto 
SCF2.  (Hillyer) 

 

Perl_Lib Hillyer 
(Grepiotis) 

• SCCR 846 – Adding logging components to 
Perl_Lib that will be needed for the stress test and 
process controller.  Merging module and subroutine 
prologues written by Noah Ryan into Perl_Lib.  
(Hillyer) 

 

CERES 
Proc. 

System 

Hillyer 
(Grepiotis) 

• Coding prototype version of the process controller to 
run for the AMI-P stress test.  Will need to tweak the 
released versions of the Instrument and ERBE-like 
scripts to support job logging.  (Hillyer) 

 

1.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Cooper 
(Grepiotis) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 770 – Continuing to integrate the new 
Edition3 gain algorithm into the C++ code.  A 
difference in the values being calculated between the 
Ada and C++ is being investigated.  (Hess, Magill, 
Timcoe) 

• SCCR 863 – Discovered byte-swapping problem 
with the x86 version of the code writing the end 
date/time in the Pre-ES8 header record.  Delivered to 
CERES CM; however, there are issues that are being 
investigated with the comparisons on AMI-P.  
(Hillyer) 

• SCCR 856 – A problem was discovered with the 
CER1.1P8 file utility Perl module, which only 
affects Terra data in the year 2003.  This is related to 
the change in the filenaming convention for the 
eph/att data files, which occurs between 3/16 and 
3/17/ 2003.  The update will be delivered after NCT4 
completes.  (Cooper, Grepiotis) 

• SCCR 855 – Delivered and released to SIT.  
(Hillyer, Spivak) 
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Table 6.  August 24, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

1.0 
(Cont’d) 

Cooper 
(Grepiotis) 

• SCCR 864 – Update the NPP ancillary data files 
from the current values based on FM4 to the ground 
based values for FM5 for launch.  (Cooper) 

• SCCR 865 -- Running and comparing data for 
validating CER1.1P8 for TRMM/Terra/Aqua.  This 
testing has highlighted an issue with the existing Ada 
code related to writing the QA flags to the IES data 
products.  The updated code is available and can be 
delivered to CERES CM this week.  (Cooper) 

• Worked with Shouben Zhou and GSFC to set up an 
anonymous ftp site to receive Instrument Level-0 
data during the Aug. power outage.  Set-up the 
virtual machine to be able to process the Level-0 data 
on a machine not affected by the power outage.  Data 
was successfully sent from GSFC to the anonymous 
server and we were able to download the data and 
process it with few issues.  A more permanent 
system for accomplishing this task needs to be 
developed as the current method is labor intensive.  
(Cooper, Hillyer) 

2.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Walikainen 
(Lande) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Generated P6 version of magneto CER2.2P1 NCT4 
run output for Sept 6, 8, 10.  Matched data blackouts 
listed in QC reports with Rich's RFR Delta-V data 
gaps and found his missing packets in nadir file.  
Matched 1st day QC report matched and provided 
corresponding ES8 plots to John Robbins.  Ran tests 
to confirm that x86 version of PRES8 caused ES8 
meta data field RANGEENDINGDATE to be 
undefined (and range ending time to be incorrect).  
Fixed the 1st day meta data for Lindsay Parker.  
(Lande) 

• Worked with Denise to create a data gap list in 
NCT4's ES8 product using the ES8Ns.  The result 
agreed with the gaps identified by the Instrument 
team.  (Walikainen) 

• Updated PR workbook for completed PRs.  Wrote 
and revised ValR25 PRs (169-11 through 180-11) to 
validate SCCR 740 delivery.  (Lande) 

• Helped Angel with solar declination file problem 
running CER3.1P1 201107 standing request on 
magneto.  Recommendation to port leapsec.dat from 
P6 to P4 solved the problem.  (Lande & Walikainen) 
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Table 6.  August 24, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

2.0 
(Cont’d) 

Walikainen 
(Lande) 

• SCCR-740 - Corrected and clarified Operators 
Manuals with tracked changes for Joanne and Test 
Plan document for Tammy.  Also updated Promoted 
Directories doc.  (Lande & Walikainen) 

• SCCR-740 - Corrected, tested, and redelivered EID6 
comparison software to work with Ed3 X-trk data, 
and provided Tammy with fixes to several subsystem 
3 scripts that failed during testing due to last minute 
directory structure modifications.  (Lande) 

• SCCR-740 - Worked on 13092 records problem 
found by Walt in ES8 HDF file.  Learned to use 
viewHDF on cerx86a and discovered the origin of 
the problem in the SCCR 734 ES8 HDF code change 
from sgi.  Went back to pre-sgi code for P6 version, 
recompiled, tested with the Test Plan, verified, and 
redelivered.  (Lande & Walikainen) 

• Met with Ben Loyall and Phil Hess to begin 
transition of ERBE-like Web products from warlock 
to AMI-P.  Set up AMI-P Web area for ERBE-like 
and created directory structure for specific Web 
products to be copied over from both warlock and 
magneto.  Emailed Ben and Beth Flug about possible 
need of copying script for new Web products from 
production area to Web area.  (Lande & Walikainen) 

• Started analysis of (Edition4) Aqua 2005 SRFs 
proposed by the Science Team.  (Walikainen) 

• Regenerated FM5 Beginning-of-Mission SCCs.  
(Walikainen and Shankar) 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 

• Wrote and submitted an abstract for the AGU Fall 
conference poster.  (Smith, Heckert, Gibson,  
Sun-Mack) 

• Completing changes to 1P6/2P5 monthly run script 
to terminate after 2P5 when 1P6 problems occur.  
(Hillyer, Smith, Sun-Mack)  

• CLOUDS val. tool:  Generated images on the fly, 
synchronized geolocation on multi clouds properties, 
added features, applied and received SVN.  (Chu, 
Mitrescu, Heckert) 
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Table 6.  August 24, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.1 
(Cont’d) 

Sun-Mack 
(Brown) 

• Continued formulating plans for GEWEX data group 
comparisons on the Web.  (Smith) 

• Continued writing GEWEX data group comparisons 
code for Time Series plots and Global comparisons.  
(Smith) 

• Continued development of the CERES PR Tool.  
(Heckert) 

• Began conceptualization of the analysis functions of 
the DX tool that is to be used to peruse/subset the 
daily CloudVis product.  (Gibson) 

• Processed Jan, Feb, Mar, Apr, May, Jun, Jul, Aug, 
Sept, and Oct of 2007 NEWS products.  (Chen) 

• Started processing CloudVis data from 2000 and 
2001 Terra MODIS for snow free and snow cover 
clear sky overhead albedo maps.  (Chen) 

• Wrote a perl script to get the list of missing VIIRS 
VIMD data for NCT4.  (Chen) 

• Helped Rabi on finding out no retrieval problem.  
(Sun-Mack) 

• Worked on finding cases of snow-clouds for NSA 
and SGP.  (Sun-Mack) 

• Worked on snow optimization algorithms.   
(Sun-Mack). 

• Looked into the causes for each missing VIIRS 
VIMD granule obtained for NCT4 and reported the 
final conclusions.  (Sun-Mack) 

• SSF global images and statistics were processed for 
Aqua Edition2D for 201104 and 201105.  Results 
were posted on the Web.  (R. Brown) 

• Terra(200003-201105) and Aqua(200207 - 201105) 
QC monthly map files were recreated.  (R. Brown) 

4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• Recreated daily Edition3 QC files for all instruments 

that were lost in disk crash.  (Miller) 
• Worked on the program to make CERES radiance 

and flux plots.  (Antropov) (Edition4) 
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Table 6.  August 24, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.5 Sothcott • Running multiple months of Edition4-Beta1.  Have 
completed 9/2000-11/2000 and working 12/2000 and 
4/2008.  (Sothcott) 

• SCCR 814 - Completed testing of the SWB changes 
requested by the SOFA group and have incorporated 
them into the delivery package.  (Sothcott) 

• SCCR 814 - Completed testing of the run scripts for 
CER4.5-6.2P3 and CER4.5-6.4P2 PGEs. Still testing 
the SGE scripts.  (Sothcott, Grepiotis) 

• SCCR 814 - Continued testing preliminary version 
of the CER4.5-6.1P4 run scripts while awaiting the 
final versions.  (Sothcott, Hillyer) 

 

4.6 Sothcott • Combined with above.  
5.0 Caldwell 

(Coleman) 
• Preparing to run 200804 Edition4 CRS test data after 

AMI shutdown.  (Caldwell) 
 

7.2 Caldwell 
(Coleman) 

• Preparing to run 200801 SYNI test data to assist in 
TSI debugging.  (Caldwell) 

 

12.0 Caldwell 
(Coleman) 

• Successfully produced Flash MOA from high 
resolution G5.7.2 data.  (Caldwell) 

 

7.1 Nguyen 
(Lock) 

• No report received.  

8.0 Nguyen 
(Lock) 

• In support of TISA changes and Dave Doelling’s 
request, an IDL program is being written to read in 
the HDF SYN1deg-Month data for a subset of 
parameters to be written out in a netCDF file that can 
be easily viewed using panoply.  (Lock) 

 

10.0 Nguyen 
(Lock) 

• No report received.  

6.0 Raju 
(Nguyen) 

• No new updates.   

9.0 
 
 
 
 
 
 
 

Raju 
(Nguyen) 
 
 
 
 
 
 

• Extended the Validation statistic report to highlight a 
variety of situations.  Provided additional validation 
charts and information to Dave Doelling and Moguo 
Sun to assist in analyzing questionable results.  
Tightened some of the criteria being used for the 
validation process.  The Validation will also include 
a specific range check on the parameters read in from 
the netCDF file.  This is in support of the flux-by-
cldtype CER9.5.  (Lock) 

 

21 



Table 6.  August 24, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

9.0 
(Cont’d) 

Raju 
(Nguyen) 

• Provided support to other team members including 
assistance with creating netCDF files.  (Lock)  

• SCCR 763 – No update on the delivery date.  
Waiting for TISA Science approval.  (Raju) 

• Some regions in SFC showed two consecutive local 
hours for the same gmt hour due to local hour 
calculation in PGE 9.2P2 process.  These cases 
showed flux differences while comparing SFC with 
flux-by-cld output.  According to Dave’s suggestion, 
SFC code was modified to sort all footprints into one 
local hour bin for these cases and do averaging.  
Processed 04/2006 Terra data through PGEs CER 
9.2P2 and 9.3P2 at the SCF and created SFC files for 
flux-by-cld comparison.  (Raju) 

• Started working on the modifications to liquid/ice 
water path and particle size parameters’ process in 
PGE 9.2P2.  (Raju)  

• Completed the monthly averaging of the Flux by 
Cloud Type data and output in netCDF format.  
(Syed) 

11.0 Raju 
(Nguyen) 

• Completed processing 01/2011 – 06/2011 MET7/9 
and G-11/13 GEO satellites’ data through 
CER11.1P10 at the SCF.   Waiting for MTS2 data 
files.  (Raju) 

• Work continued on FORTRAN and IDL programs to 
calculate standard deviations for each satellite to 
create thresholds.  (Raju) 

• Working on MTSAT image cleanup for Jan – Jun 
2011.  (Syed) 
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Table 7.  August 24, 2011 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• First PR editing capability application - changing PR status and 
priority - completed.  (Heckert, Grune, Coleman) 

• Continuing to design Web application for generating PRs.  
(Heckert, Grune, Coleman) 

• Preparing Test and Operational Implementation Plans.  
(Coleman) 

• Working with Operators to design Web application for selecting 
PRs to submit for processing.  (Key) 

Ordering Tool 
(Kizer) 

• Added ability to track statistics on downloads of CMIP 5 data to 
the CERES Website.  (Heckert) 
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Table 8.  August 24, 2011 – NPP Issues 

Activity Status 

FM5 • Supported NCT 4 RFR as necessary.  Investigated issues related 
to the NCT 4 data received during the RFR.  It appears that not 
all of the data from NCT 3 was removed from the production 
area, which caused some issues in validating the data products.  
The testing environment was also set up to read data from the 
Instrument area rather than the DPO, which also contributed to 
the NCT 3 data showing up during processing for NCT 4.  
(Cooper, Miller, Spivak) 

• Preparing for the CERES NPP LRR.  (Instrument WG) 
• NPP ORR Aug. 23-24, Greentech IV, Greenbelt, MD.  

(Instrument WG) 
• NPP Mission Readiness Review, Sept 6, GSFC.   

(Instrument WG) 
• Matched input CERES data (20020906) to NCT4 test data set 

(20100906).  (Miller) 
• Determined missing packets in ES8 for NCT4 test dataset 

(20100906).  (Miller) 
• Identified the use of 13092 packets in ES8 HDF files.  (Miller) 

 



 

Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Instrument - 1 CER1.0P1 N N N/A N N/A N N/A n/a Will comply with all the latest whenever delivered
CER1.0P2 N N N/A Y 16 Y 16 Y C++ RDR Pre-Processor
CER1.1P1 Y N N/A N N/A Y 16 Y To be disabled when C++ working- CER1.1P8
CER1.1P3 Y N N/A N N/A Y 16 Y To be disabled when C++ working- CER1.1P8
CER1.1P5 Y N N/A N N/A Y 16 Y To be disabled when C++ working- CER1.1P8
CER1.1P7 SSI&T N N/A N N/A Y 16 Y Ada NPP
CER1.1P8 N N N/A Y 16 N N/A Y C++ NPP, Terra, Aqua
CER1.2P1 Y N N/A Y 16 Y 16 Y C code, NPP capable.
CER1.3P1 Y N N/A N N/A Y 16 Y Replace with CER1.4P1 on P6
CER1.3P2 Y N N/A N N/A Devel 16 Devel Replace with CER1.4P2 on P6
CER1.3P3 Y N N/A N N/A Y 16 Y Replace with CER1.4P3 on P6
CER1.4P1 N N N/A Y 16 Y 16 Y
CER1.4P2 N N N/A Devel 16 Devel 16 Devel
CER1.4P3 N N N/A Devel 16 Devel 16 N

ERBE-like - 2 CER2.1P1 N Y 16 SSI&T 16 N N/A SSI&T  
CER2.2P1 N Y 15 SSI&T 16 N N/A SSI&T Compile HDF with TK 15, run with TK 16
CER2.3P1 N Y 16 SSI&T 16 N N/A SSI&T
CER2 3P2 N Y 16 SSI&T 16 N N/A SSI&T

Table 1: PGE Current Events Status Table                                                                                     

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

CER2.3P2 N Y 16 SSI&T 16 N N/A SSI&T
CER2.4P1 N Y 16 SSI&T 16 N N/A SSI&T

ERBE-like - 3 CER3.1P1 N Y 16 SSI&T 16 N N/A SSI&T
CER3.2P1 N Y 16 SSI&T 16 N N/A SSI&T
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Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Table 1: PGE Current Events Status Table                                                                                     

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

Clouds CER4.1-4.0P1 Y N N/A N N/A N N/A n/a
 4.1-4 CER4.1-4.0P2 N Y 15 N N/A N N/A n/a Migration to AMI not in near future

CER4.1-4.1P4 N Y 16 N N/A N N/A n/a warlock  version recompiled for 2008 Edition2, 
Possibly use P4 for 3/10 forward

CER4.1-4.1P5 N Y 16 N N/A N N/A n/a warlock  version recompiled for 2008 Edition2, Use 
P4 for 3/10 forward

CER4.1-4.1P6 N N N/A SSI&T 16 N N/A SSI&T Beta2-Ed3 (P4), Ed4 (P6), Migration to X86 not in 
near future

CER4.1-4.2P2 N Y 15 N N/A N N/A n/a Ed2
CER4.1-4.2P3 N Y 15 N N/A N N/A n/a Ed2
CER4.1-4.2P4 N N N/A SSI&T 16 N N/A SSI&T Beta2-Ed3 on P4, Ed4 to be on P6, Migration to X86 

not in near future
CER4.1-4.2P5 N N N/A SSI&T 16 N N/A SSI&T Beta2-Ed3 on P4, Ed4 to be on P6, Migration to X86 

not in near future
CER4.1-4.3P2 N Y 15 N N/A N N/A n/a Ed2
CER4.1-4.3P3 N N N/A SSI&T 16 N N/A SSI&T Beta2-Ed3 on P4, Ed4 to be on P6, Migration to X86 

not in near future
Inversion/SOF CER4 5 6 1P2 n/a Ed2 Terra MainInversion/SOF
A

CER4.5-6.1P2 N ValRx 16 N N/A N N/A n/a Ed2 Terra Main

4.5-6 CER4.5-6.1P3 N Y 15 N N/A N N/A n/a Ed2 Aqua Main
CER4.5-6.1P4 N N N/A Devel 16 N N/A Devel Terra Main Ed4 version of 1P2
CER4.5-6.1P5 N N N/A Devel 16 N N/A Devel Aqua Main Ed4 version of 1P3
CER4.5-6.2P2 N Y 15 N N/A N N/A n/a Ed2/Ed3 subsetter
CER4.5-6.2P3 N N N/A Devel 16 N N/A Devel Subset postproc for Terra and Aqua (Ed4 version of 

2P2)
 CER4.5-6.2P4 N Y 16 N N/A N N/A n/a Ed3 daily post-processor

CER4.5-6.4P1 N Y 15 N N/A N N/A n/a Edition2 to magneto
CER4.5-6.4P2 N N N/A Devel 16 N N/A Devel Monthly validation site (Ed4 for 4P1)
CER4.5-6.5P2 N N N/A N N/A N N/A n/a IES-SSF  Terra New PGE, Ed4 format
CER4.5-6.5P3 N N N/A N N/A N N/A n/a IES-SSF Aqua New PGE, Ed4 format
CER4.5-6.5P4 N Y 16 N N/A N N/A n/a IES-SSF  Terra New PGE, Ed2 format
CER4.5-6.5P5 N SSI&T 16 N N/A N N/A n/a IES-SSF Aqua New PGE, Ed2 format
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Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Table 1: PGE Current Events Status Table                                                                                     

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

SARB - 5 CER5.0P1 N Y 15 N N/A N N/A n/a Ed2 only
CER5.0P2 N Y 15 N N/A N N/A n/a Ed2 only for now, Ed3 version requires delta delivery
CER5.1P1 N Y 16 N N/A N N/A n/a Ed2 only
CER5.1P2 N ValRx 16 N N/A N N/A n/a Ed2 only
CER5.1P3 N N N/A Devel 16 Devel 16 N New PGE - Edition4 Main for Terra and Aqua
CER5.4P1 N Y 15 N N/A N N/A n/a Ed2 only
CER5.4P2 N Y 16 N N/A N N/A n/a Ed2 only

TISA Grid - 6 CER6.1P1 N Y 15 N N/A Devel 16 n/a  
CER6.1P2 N N N/A N N/A N N/A n/a New PGE for Edition4
CER6.2P1 N Y 15 N N/A N N/A n/a Ed2 only
CER6.2P2 N N N/A Devel 16 Devel 16 n/a New PGE for Edition4
CER6.3P1 N Y 15 N N/A N N n/a  
CER6.3P2 N N N/A Devel 16 Devel 16 n/a New PGE for Edition4

TISA Avg - 7.1 CER7.1.1P1 N Y 15 N N/A N N/A n/a
CER7.3.1P1 N Y 16 Devel 16 N N/A Devel New PGE for Edition3

SARB - 7.2 CER7.2.1P1 N Y 16 N N/A Y 16 Y P4 only Ed2 for now, X86 for Ed2 and Ed3 
TISA Avg - 8 CER8.1P1 N Y 15 Y 16 N N/A Y Migrate to AMI for Ed3TISA Avg  8 CER8.1P1 N Y 15 Y 16 N N/A Y Migrate to AMI for Ed3
TISA Grid - 9 CER9.0P1 N Y 15 N N/A N N/A n/a Ed2 only

CER9.0P2 N N N/A SSI&T 16 N N/A SSI&T ISCCP-D2like-MRG Pre-processor
CER9.0P3 N N N/A SSI&T 16 N N/A SSI&T ISCCP-D2like-MRG Main-processor
CER9.1P1 N Y 15 Devel 16 Devel 16 N
CER9.2P1 N Y 15 N N/A N N/A n/a Ed2 only
CER9.2P2 N Y 16 N N/A N N/A n/a New PGE for Edition3
CER9.3P1 N Y 15 N N/A N N/A n/a Ed2 only
CER9.3P2 N Y 16 N N/A N N/A n/a New PGE for Edition3
CER9.4P1 N Y 15 N N/A N N/A n/a Ed2 only
CER9.4P2 N Y 16 N N/A N N/A n/a New PGE for Edition3

TISA Avg - 10 CER10.0P1 N Y 16 N N/A N N/A n/a  
CER10.0P2 N Y 16 N N/A N N/A n/a  
CER10.0P3 N Y 16 Devel 16 N N/A Devel New PGE for Edition3
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Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Table 1: PGE Current Events Status Table                                                                                     

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

GGEO - 11 CER11.1P10 N Y 16 Devel 16 Devel 16 N
CER11.2P2 N Y 16 Devel 16 Devel 16 N  
CER11.4P1 N Y 16 Devel 16 Devel 16 N
CER11.6P1 N Y 16 Devel 16 Devel 16 N  
CER11.7P1 N Y 16 Devel 16 Devel 16 N   

Regrid MOA -
12

CER12.1P1 N Y 16 Y 16 Y 16 Y  

CER12.1P2 N N N/A Y 16 Y 16 Y  
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Y

Devel

SSI&T
ValRx

SGI
P4
P6
X86
 Y

n/a
N

SSI&T
Devel

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Scripts in production

2Prod. Platform warlock

Delivered and in SSI&T (CM or SIT) testing prior to operational processing
Development not yet begun

Development in progress for inclusion in next delivery

Table 1 Key:
1Status Currently able to run in production

PGE in development, still to be delivered for the first time to the platform.  

PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing

Not needed for this PGE

Magneto - IBM P4
AMI - IBM  P6
AMI - IBM X86

PGE promoted to production on platform, but still undergoing ValRx testing and approving phase
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Date Affected Section or PGE/Product ID Revision Made
1/4/2011 CER12.1P1 Changed P4 status from "Y" to "SSI&T" 

1/17/2011 CER7.3.1P1, CER10.0P3, CER7.2.1, CER10.0P1, 
CER10.0P2

Changed P4 status from "SSI&T" to "Y"

1/31/2011 CER7.3.1P1, CER10.0P3 Changed P4 and P6 statuses from "SSI&T" to "Devel"
2/16/2011 CER2.1P1, 2.2P1, 2.3P1, 2.3P1, 2.3P2                         

CER3.1P1, 3.2P1                                                         
CER4.1-4.1P6, 2P4, 2P5, 3P3                                        
CER4.5-6.1P4, 1P5, 2P3, 4P2

Changed "new" Wrapper status from "N" to "Devel" 

2/28/2011 CER1.1P8 Changed P6 and New Wrapper Status to "Y"
CER4.1-4.1P6, 2P4, 2P5, 3P3  Changed P6 and New Wrapper Status to "SSI&T"
CER7.3.1P1, CER10.0P3 Changed P6 and New Wrapper Status to "Devel"
CER12.1P1, CER12.1P2 Changed P6, X86, and New Wrapper Status to "Devel"
CER1.1P1,3,5,  CER1.2P1, CER1.3P1,2,3 Changed X86  and New Wrapper Status from "Devel" to "ValRx"
CER12.1P1, CER12.1P2 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T"

4/4/2011 none
4/26/2011 none

CER4.1-4.1P6, 2P4, 2P5, 3P3  Changed P6 and New Wrapper Status from "SSI&T" to "Devel"
CER1.0P2, CER1.1P1,3,5,  CER1.1P8 Changed P6, X86, and New Wrapper Status to "Devel"  
CER7.3.1P1, CER10.0P3 Changed P4 status from "Devel" to "SSI&T" 

5/23/2011  CER1.1P1,3,5,  CER1.1P8 Changed  X86, and New Wrapper Status from "Devel" to "SSI&T"
CER1.2P1, CER1.3P1,2,3 Changed  X86, and New Wrapper Status from "ValRx" to "SSI&T"
CER4.1-4.1P6, 2P4, 2P5, 3P3  Changed P6 and New Wrapper Status to "SSI&T"

Revisions:

3/14/2011

3/28/2011

5/9/2011

6/6/2011

CER1.0P2 Changed P6, X86 and New Wrapper Status from "Devel" to "SSI&T"
CER4.5-6.3P2,3,  CER4.5-6.6P2,3 Disabled
CER8.1P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
CER7.3P1, CER10.0P3 Changed P4 status from "SSI&T" to "Y"
CER1.0P2, 1.2P1, 1.4P1, CER12.1P1,2 Changed P6, X86, and New Wrapper Status from "SSI&T" to "Y"
CER1.1P8 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
CER1.1P1,3,5,7, 1.3P1,3 Changed X86  and New Wrapper Status from "SSI&T" to "Y"
CER1.3P2 Changed X86  and New Wrapper Status from "SSI&T" to "Devel"
CER2.1P1, 2.2P1, 2.3P1, 2.3P1, 2.3P2                         
CER3.1P1, 3.2P1                                                         
CER4.1-4.1P6, 2P4, 2P5, 3P3                                        
CER4.5-6.1P4, 1P5, 2P3, 4P2

Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed 
X86 status from "Devel" to "N"

CER4.5-6.1P4,5,   2P3, 4P2 Changed X86 status from "Devel" to "N"

7/18/2011

8/1/2011

7/5/2011

6/20/2011
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Revisions:
CER4.1-4.1P6, 2P4, 2P5, 3P3                                        
CER4.5-6.1P4, 1P5, 2P3, 4P2

Changed P4 status from "Y" to "N" 

CER2.1P1, 2.2P1, 2.3P1, 2.3P1, 2.3P2                         
CER3.1P1, 3.2P1                                                         
CER4.1-4.1P4, 1P5, 2P2, 4P1                                        
CER4.5-6.1P2, 1P3, 2P2, 4P1                                        
CER5.0P1, 1P1, 4P1                                                    
CER6.1P1, 2P1, 3P1                                                      
CER9.1P1, 2P1, 3P1, 4P1                                              
CER12.1P1

Changed SGI Status from "Y" to "N"

CER12.1P2 Changed P4 status from "SSI&T" to "N"

8/24/2011
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