
Minutes for the October 3, 2012, CERES  
Processing Oversight Board Meeting  

 
Meeting began at 12:30 p.m. in the Business Development conference room at 1 Enterprise. 

Meeting Notes 
There were no comments or questions on the minutes from the last meeting.   

Announcements 
The Fall 2012 CERES Science Team meeting will be held jointly with the GERB and ScaRaB 

Science Team meetings at GFDL (Princeton, NJ) the week of October 22.  
 
Open Action Items 

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling.  (2/16/11 – 
Jonathan) 

2. Provide answers to Raja’s questions she emailed recently.  (3/16/11 – Jonathan) 
 
FM5 Status 
Still investigating issue with data spikes.  Might need to redeliver PGE CER1.1P8. 
 
Data coverage is good. 
 
Kory is looking into flight software patch.  Expect evaluation to take about two weeks. 
   
SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 
TISA Averaging 934 – Initial delivery of SSF1deg-Month.  Provided results and Data Products 

Catalog section to Dave Doelling; waiting for feedback. 
   
There were no issues identified, so this SCCR will be approved. 
 
Perl V5.10 on AMI-P 
Fenny is modifying FLASHflux code to point to non-default location for V5.8.  V5.10 will be 

the default no sooner than tomorrow morning. 
 
Systems 
Network outage Saturday, October 6, from 9:00 a.m. to 3:00 p.m. for router upgrade. 
 
Jonathan will contact Roger to found out the status of the offline Level-0 system. 
 
Sunny is having problems with DX; Chris will check into it. 
 
Running out of disk space quickly on the DPO because of MODIS Collection 6 files.  Removing 

Edition2 SSFBs should free up 50 - 60 TB.  The DPO should expand by 500 TB by the end 
of the month. 

 
Web cluster is getting more storage in November. 
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Status of Open SCCRs 
932 – Waiting for Perl upgrade on AMI-P before releasing delivery. 
931 – Waiting for Perl upgrade on AMI-P before releasing delivery. 
933 – Released October 1; waiting on SIT. 
912 – Waiting for Perl upgrade on AMI-P before releasing delivery.  
928 – Walt has a CERESlib update to submit to Josh.  
918 – Thomas is working on updates to the PCF generator. Changes to input files necessitate 

changes to source code so delivery will be delayed. 
934 – On schedule for delivery on October 26. 
914 – On schedule for delivery on October 26. 
913 – On schedule for delivery on November 16. 
915 – On schedule for delivery on December 14. 
916 – On schedule for delivery on December 14. 
877 – On schedule for delivery on January 11. 
919 – February 22nd delivery will probably be delayed because of delay to 918 delivery. 
 
Additions to the Posted Reports 
 
Toolkit 
No updates to status report. 
 
CERESlib 
No updates to status report. 
   
Perl_Lib 
No updates to status report. 
 
CERES Processing System 
No updates to status report. 

 
Instrument 
No updates to status report. 
  
ERBE-like 
Finished analyzing SCCs for January through April; working on May now. 

 
Clouds 
NPP Clouds delivery won’t be ready for a while.  Land PEATE changed SDS names and format; 

this is a big impact.  Might be able to delivery March 2013. 
    
Convolution 
No updates to status report. 
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Inversion 
Tammy will set up a meeting with Don Rieger to discuss the disposition of Inversion files.  Files 

aren’t being cleaned up in the production area so starting with Inversion to solve this 
problem. 

 
SARB 
No updates to status report. 
  
TISA Gridding 
No updates to status report. 
 
TISA Averaging 
Dennis is still working on CLARREO. 
 
Flux by Cloud Type will be delivered after approval from Moguo.  
   
GGEO 
No updates to status report. 
 
Production Processing Database/Automation 
Lisa made a presentation on the current status of this effort. 
 
CERES Websites 
ERBE Website and CWG are done.  Should be able to get rid of lposun soon. 
   
CERES Ordering Tool 
Preparing for demo of ordering tool at STM. 
 
FM5 
No updates to status report. 
 
 
Meeting ended at 1:26 p. m. 


