July 24, 2013 - System Issues and Status

Table 1. Process Strategy/Coleman as of 07/22/13
Active Requests in order of priority

Data
Production . Production Special
Satellite Product PGEs Data Dates
Request (PR) Strategy Status
(SS#)
*** Baselinel-QC PRs — Standing
NPP 11-12, NPP Baselinel- BDS/ 1.0P2, Standing Request PRs Active
2-11 to 4-11, QC ES8 1.1P8,
13-12 1.2P1, Upcoming
1.4P1 Replacement PRs:
SCCRs 911, 2.9pP1 NPP 84-13
878, 863, 756, NPP 88-13
867
NPP 91-13
AM 8-11to Terra Baselinel- BDS/ES8 1.1P8, Standing Request PRs Active
10-11, AM 1- QC 1.2P1
12 o
PM 8-11 to Aqua 1.4P1, Upcoming
; Replacement PRs:
10-11,1-12to | (FMS3, 2.2P1 p
3-12,16-12, | FM4) AM 81-13
21-12 AM 85-13
AM 89-13
PM 82-13
PM 86-13
PM 87-13
SCCRs 878, PM 90-13
863, 756, 867 PM 83-13
*** Edition1-CV PRs — Standing
NPP 12-12, NPP Editionl- BDS/IES/PreS | 1.0P2, Standing Request PRs Active
3-12 10 6-12 cv 8 1.1P8,
1.2P1, .
1.4P1,1.4P2 Upcoming
Replacement PRs:
NPP 92-13
SCCRs 911, NPP 93-13
878, 863, 756, NPP 94-13
770 NPP 95-13




July 24, 2013 - System Issues and Status

Table 1: Process Strategy/Coleman as of 07/22/13
Active Requests in order of priority

Data
Production . Production Special
Satellite Product PGEs Data Dates
Request (PR) Strategy Status
(SS#)
NPP 14-12to | NPP Edition1- ERBElike 2.2P1 Standing Request PRs Active
17-12 CcVv 23p1. 2
3.1P1 Upcoming
SCCR 867 Replacement PRs:
NPP 97-13
NPP 159-13
NPP 160-13
NPP 161-13
AM 12-11to | Terra Edition1- BDS/ 1.1P8 Standing request PRs Active
ig'élAﬁMsz' cv ERBElike 1.2P1 Upcoming
12 (881-3) 14P1&2, Replacement PRs:
PM 12-11t0 | Adua 2.1P1 AM 108-13
15-11, 17-12 (FM3, 2.2P1 AM 111-13
to 20-12, 22- FM4) AM 133-13
3.1P1 )
PM 110-13
SCCRs 878
' PM 112-13
863, 756, 867
PM 113-13
PM 134-13
PM 135-13
AM 136-13to | Terra Edition1- SSFi 4.1-4.1P4/5 | 12/31/2013 forward | PRs Active
AM 139-13 cv Clouds 4.1-4.2P2/3
PM 143-13
SCCR 693
AM 144-13to | FM1, Edition1-CV | SSF 4,5-6.1P2/3 | 12/31/2013 forward | PRs Active
AM 146-13 EM; 4.5-6.2P2
PM 147-13 to ' 4.5-6.4P1
PM 152-13 FM4
SCCR 913
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Table 1: Process Strategy/Coleman as of 07/22/13
Active Requests in order of priority

Data
Production . Production Special
Satellite Product PGEs Data Dates
Request (PR) Strategy Status
(SS#)
*** Snow and Ice Products PRs — Standing
M 3-12 NSIDC- EICE 4.1-4.0P2 Standing Request PRs Active
SCCR 918
M 1-13 NSIDC- ESNOW 4.1-4.0P3 Standing Request PRs Active
AFWA.- EICE
Mesh16th
SCCR 943
M 2-12 NSIDC SNOW 2.1P1 Standing Request PRs Active
(ERBE-like
Edition1-CV)
SCCR 867
*** MOA/PMOA Products PRs — Standing
M 3-11 CERES DAO-G5- MOA 12.1P1 Standing request PR Active
SCCR 920 CERES
M 2-12- CERES DAO-G5- PMOA 9.1P1 Standing request PR Active
SCCR 914 CERES
M 205-13 CERES GMAO- MOA 12.1P2 Standing request Ready — Final
G541-Ed4 3/2/13 thru 4/1/15

The PRs that follow are the Non-Standing PRs that can be processed

*** Edition 3 Instrument & ERBElike PRs

*** Edition 3 SSF & SSF1ldeg-Hour (SSF, SFC & SAH)

273-13 Terra Edition3A SSF 4.5-6.5P4 1/13-2/13 On Hold -

274-13 4.5-6.2P4 Proctiction ~ Input
ata

275-13 4.5-6.4P1

SCCR 939

Priority 3
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Table 1: Process Strategy/Coleman as of 07/22/13
Active Requests in order of priority

Data
Production . Production Special
Satellite Product PGEs Data Dates
Request (PR) Strategy Status
(SS#)
276-13 Aqua Edition3A SSF 4.5-6.5P4 1/13 -2/13 On Hold -
277-13 4.5-6.2P4 Production — Input
o Data

278-13 4.5-6.4P1
SCCR 939

Priority 3
310-13 Aqua Edition3A SAH 5.0P2 7/10 - 12/11 PR Active
SCCR 917 Priority 3
TBD Terra Edition3A SFC-HR 9.2P2 1/13-2/13 Pending Generation
SCCR 914 Priority 3
TBD Terra Edition3A SFCB 9.3P2 12/12 - 1/13 Pending Generation
SCCR 914 SFC 9.4P2 Priority 3
TBD Aqua Edition3A SFC-HR 9.2P2 1/13 - 2/13 Pending Generation
SCCR 914 Priority 3
TBD Agua Edition3A SFCB 9.3P2 12/12 - 1/13 Pending Generation
SCCR 914 SFC 9.4P2 Priority 3
TBD Terra Edition3A SAH 5.0P2 1/13 - 2/13 Pending Generation
SCCR 917 Priority 3
TBD Aqua Edition3A SAH 5.0P2 1/13 - 2/13 Pending Generation
SCCR 917 Priority 3
*** Edition 3 TSI --> SYNI --> SYN1deg
**** Beta2-Ed4 SSFi --> SSF
52-13 Terra Beta2-Ed4 SSFi 4.1-4.1P6 3/2000 - 5/2005 Active
53-13 4.1-4.2P4
54-13 4.1-4.2P5
55-13 4.1-4.3P3
SCCR 947 Priority 2
126-13 FM1 Beta2-Ed4 SSF 4.5-6.1P4 3/2000 - 5/2005 Active
127-13 FM2 4.5-6.1P5
128-13 4.5-6.2P3
SCCR 947 4.5-6.4P2 Priority 2




July 24, 2013 - System Issues and Status

Table 1: Process Strategy/Coleman as of 07/22/13
Active Requests in order of priority

Data
Production . Production Special
Satellite Product PGEs Data Dates
Request (PR) Strategy Status
(SS#)
56-13 Aqua Beta2-Ed4 SSFi 4.1-4.1P6 7/2002- 3/2005 Ready - Final
57-13 4.1-4.2P4
58-13 4.1-4.2P5
59-13 4.1-4.3P3
SCCR 947 Priority 3
129-13 FM3,FM4 | Beta2-Ed4 SSF 4.5-6.1P4 7/2002- 3/2005 Ready - Final
130-13 4.5-6.1P5
131-13 4.5-6.2P3
SCCR 947 4.5-6.4P2 Priority 3
*** |ISCCP-D2like Stream (all the ISCCP-D2like products)
96-13 Edition2A ISCCP- 11.7P1 3/1/10 - 6/30/12 PR Review
SCCR 916 D2like-GEO Complete
216-13 Terra Edition3A ISCCP- 9.0P2 3/2000 - 6/2012 PR Review
D2like-Mrg Complete
217-13 Aqua Edition3A ISCCP- 9.0P2 7/2002 - 6/2012 PR Review
D2like-Mrg Complete
218-13 Mrg Edition3A ISCCP- 9.0P3 3/2000 - 6/2012 PR Review
D2like-Mrg Complete

**** The PRs are for PGEs that have not completed pre-op testing and

been promoted to the production environment

187-13 Terra Edition3A SSFldeg-Day, | 10.0P4 3/2000—11/2012 PR Pending SIT
SCCR 934 Month 3/2000 — 4/2006 Review

Priority Level 2
314-13 Terra Edition3A SSFl1deg-Day, | 10.0P4 5/2006 — 11/2007 PR Pending SIT
SCCR 934 Month Review

Priority Level 2
315-13 Terra Edition3A SSFl1deg-Day, | 10.0P4 12/2007 - 6/2010 PR Pending SIT
SCCR 934 Month Review

Priority Level 2
316-13 Terra Edition3A SSFldeg-Day, | 10.0P4 7/2010 - 11/2012 PR Pending SIT
SCCR 934 Month Review

Priority Level 2
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Table 1: Process Strategy/Coleman as of 07/22/13
Active Requests in order of priority

Production . Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy Status
(SS#)
188-13 Agua Edition3A SSF1deg-Day, | 10.0P4 7/2002 - 11/2012 PR Pending SIT
Month 7/2002 - 4/2006 Review
SCCR 934 Priority Level 2
317-13 Aqua Edition3A SSFldeg-Day, | 10.0P4 5/2006 — 11/2007 PR Pending SIT
SCCR 934 Month Review
Priority Level 2
318-13 Aqua Edition3A SSFldeg-Day, | 10.0P4 12/2007 - 6/2010 PR Pending SIT
SCCR 934 Month Review
Priority Level 2
319-13 Agua Edition3A SSF1deg-Day, | 10.0P4 7/2010 - 11/2012 PR Pending SS
SCCR 934 Month Review
Priority Level 2
TBD Terra ValRx-P6 SSFi 4.1-4.1P4 4/13 PR Generation
4.1-4.2P2 Pending
SCCR 919 4.1-4.2P3 Priority Level 1
4.1-4.3P2
TBD Aqua ValRx-P6 SSFi 4.1-4.1P4 4/13 PR Generation
4.1-4.2P2 Pending
SCCR 919 4.1-4.2P3 Priority Level 1
4.1-4.3P2
290-13 Terra ValRx-P6 SSF 4.5-6.1P2 4/13 PR Pending SIT
291-13 45-6.2P2 Review
292-13 4.5-6.4P1
SCCR 912 Priority Level 1
293-13 Agua ValRx-P6 SSF 4.5-6.1P3 4/13 PR Pending SIT
294-13 45-6.2P2 Review
295-13 4.5-6.4P1
SCCR 912 Priority Level 1
96-13 Terra ValRx-X86 | SSF 4.5-6.1P2 4/13 PR Pending SIT
297-13 45-6.2P2 Review
298-13 4.5-6.4P1

SCCR 912

Priority Level 1
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Table 1: Process Strategy/Coleman as of 07/22/13
Active Requests in order of priority

Data
Production . Production Special
Satellite Product PGEs Data Dates
Request (PR) Strategy Status
(SS#)
299-13 Aqua ValRx-X86 | SSF 4.5-6.1P3 4/13 PR Pending SIT
300-13 4.5-6.2P2 Review
301-13 4.5-6.4P1
SCCR 912 Priority Level 1
302-13 FM1 ValR1956- 1.4P3 8/1/12 — 8/4/12 PR Pending SIT
SCCR 956 Ed3-X86 Review
Priority Level 1
303-13 FM3 ValR1956- 1.4P3 8/5/12 — 8/9/12 PR Pending SIT
SCCR 956 Ed3-X86 Review
Priority Level 1
304-13 FM2 ValR1956- 1.4P3 8/1/12 — 8/4/12 PR Pending SIT
SCCR 956 Ed3-P6 Review
Priority Level 1
305-13 FM4 ValR1956- 1.4P3 8/5/12 — 8/9/12 PR Pending SIT
Priority Level 1
306-13 FM2 ValR1956- 1.4P3 8/10/13 — 8/14/13 PR Pending SIT
Priority Level 1
307-13 FM4 ValR1956- 1.4P3 8/10/13 — 8/14/13 PR Pending SIT
Priority Level 1
308-13 FM1 ValR1956- 1.4P3 8/15/12 — 8/19/12 PR Pending SIT
Priority Level 1
309-13 FM3 ValR1956- 1.4P3 8/15/12 — 8/19/12 PR Pending SIT
Priority Level 1
76-13 NPP ValR1956 1.1P8 12/1/12 - 12/31/12 | PR Pending ValRx
77-13 FM1,FM2 Review
78-13 FM3
79-13 FM4
80-13 PFM

SCCR 956
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Table 1: Process Strategy/Coleman as of 07/22/13
Active Requests in order of priority

Production . Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy (s5#) Status
98-13 FM1,FM2 | ValR1956- 1.4P3 5/31/12 - 7/1/12 PR Pending ValRx
99-13 FM3 Ed3-P6 Review
100-13 FM4
SCCR 956
101-13 FM1,FM2 | ValR1956- 1.4P3 5/31/12 - 7/1/12 PR Pending ValRx
102-13 EM3 Ed3-X86 Review
103-13 FM4
SCCR 956
153-13 FM1,FM2 | ValR1956- 1.4P3 5/31/12 - 7/1/12 PR Pending ValRx
154-13 EM3 Ed4-P6 Review
155-13 FM4
SCCR 956
156-13 FM1,FM2 | ValR1956- 1.4P3 5/31/12 - 7/1/12 PR Pending ValRx
157-13 FM3 Ed4-X86 Review
158-13 FM4
SCCR 956
**** The PRs that follow are for PGEs that are pending delivery.

*++% The P

Rs that follow have completed processing since the last report

311-13 FM2 Edition3A SSF 4.5-6.5P4 4/12 - 6/12 Complete. 7/10/13

312-13 4.5-6.2P4

313-13 4.5-6.4P1

SCCR 939

42-13, 44-13, | Aqua Edition3A SFC 9.2P2 6/2012 - 8/2012 Complete Pending

9.4P2

SCCR 914

233-13 Terra+ Edition3A SYNI 7.2.1P1 12/2011 PR Review

SCCR 938 Aqua Complete
Processing
Complete 7/3/13
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Table 1: Process Strategy/Coleman as of 07/22/13
Active Requests in order of priority

Production . Production Data Special
Satellite Product PGEs Data Dates
Request (PR) Strategy Status
(SS#)
30-13 Terra+ Edition3A SYNI 7.2.1P1 12/2011 - 5/2012— | Complete. PR
Aqua 3/2012 closure pending
addition of comment
SCCR 804 box in PRDB to
indicate actual
ending date
2-13 Terra+ Edition3A SYN1deg 8.1P1 12/2011 - 5/2012— | Complete. PR
Aqua 3/2012 closure pending
addition of comment
SCCR 795 box in PRDB to

indicate actual
ending date




Table 2. July 24, 2013 - System Issues and Status

Activity Lead Status

SEC Miller Nothing to report. (Miller - Walter.F.Miller@nasa.gov)

CM/Docu- Ayers See Table 3 for SCCR activity since the last DMT meeting. SCCRs

mentation (Saunders) that need to be reviewed follow Table 3. (Ayers -
Tammy.O.Ayers@nasa.gov)
SCCR 919 - The Clouds Operator’s Manual was updated to address
Documentation Problem Reports 101 and 102. (Saunders -
Joanne.H.Saunders@nasa.gov)

AMI Job Ayers Assisting subsystems with the job submission scripts for upcoming

Submission (Hillyer) deliveries as necessary. (Grepiotis - Arthur.T.Grepiotis@nasa.gov)

Scripts

(AJSS)

10
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Table 3. SCCR Activity July 9 at 1:00 p.m. — July 22 at 2:30 p.m.

SCCR | s|uU|A|lc]|D ss Pﬁgf Comments

956 X Instrument
961 X TISA

Gridding
964 X Perl_Lib
965 X CERESlIib
971 X Perl_Lib
972 X | X | X PR_Database 12
973 X Inversion 14
974 X Inversion 15
975 X Instantaneous | 16

SARB

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

11




CERES Software Configuration Change Request Submittal

Subsystem: PR_Database SCCR Date: 07/10/2013 SCCR Number: 972
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):

1. Changing env. variable names stored in PRDB for PGEs

4.1-4.1P4&5 to be consistent with names used in delivery associated with SCCR 919 2. Updating
PGE descriptions (JIRA ticket 59) 3. Adding new subsystem reviewers

Reason for Change (non-Science):
1. Variable names in PRDB must be consistent with PGE software 2. Better descriptions 3. Recently
added team member

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
N/A

Estimated Time to Complete Change: 2 days

Planned Delivery Date: 7/11/13

List Affected Subsystems and PGE Names: Clouds Edition1-CV PGEs
Date: 07/11/2013 Status: Approved

Originator: COLEMAN, LISA H. (SSAI)

Parameter Change: () YES (X) NO

12



Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):

Additional changes:

4. Version DB 1.4.0 of the PRDB will store and report job submittal error codes issued by
CATALYST

Reason for Change (non-Science):
4. This is useful submittal history information

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
PR Tool

Estimated Time to Complete Change: 1 day
Planned Delivery Date: 7/22/13

List Affected Subsystems and PGE Names: PR Tool
Date & Time: 2013-07-18 15:33:40

Originator: COLEMAN, LISA H. (SSAl)

13



CERES Software Configuration Change Request Submittal

Subsystem: Inversion SCCR Date & TIME: 2013-07-19 10:55:55 SCCR No.: 973
Parameter Change: () YES (X) NO

Description of Change (Science):

Update of the Edition4-Beta Inversion software to include ADM and SOFA updates. Req. # 4.5-49

Specifics will be added at a later time when they have been more clearly definied.

Reason for Change (Science):
Updates to the ADMs and SOFA algorithms based on the Edition4-Beta data.

Description of Change (non-Science):
N/A

Reason for Change (non-Science):
N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER4.5-6.1P6

Estimated Time to Complete Change: 3 months
Planned Delivery Date: 10/25/2013
List Affected Subsystems and PGE Names: Inversion CER4.5-6.1P6

Originator: SOTHCOTT, VICTOR E. (SSAI)

14



CERES Software Configuration Change Request Submittal

Subsystem: Inversion SCCR Date & TIME: 2013-07-19 11:00:08 SCCR No.: 974
Parameter Change: () YES (X) NO

Description of Change (Science):

Update of the initial delivery of NPP FM-5 software to include ADM and SOFA updates. Req. # 4.5-
50

Reason for Change (Science):
Updates to the ADMs and SOFA algorithms based on the initial NPP data.

Description of Change (non-Science):
N/A

Reason for Change (non-Science):
N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER4.5-6.1P7

Estimated Time to Complete Change : 8 weeks
Planned Delivery Date: 11/15/2013
List Affected Subsystems and PGE Names: Inversion CER4.5-6.1P7

Originator: SOTHCOTT, VICTOR E. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: InstSARB SCCR Date & TIME: 2013-07-19 13:53:55 SCCR No.: 975
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):

(Reg# 5-30.0)

Instantaneous SARB PGE CERS5.1P2 will be ported to AMI and modified to process CRS using
NPP-based inputs.

Reason for Change (non-Science):
(Reg# 5-30.0)
Requested by CERES Science Team.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
5.1P2

Estimated Time to Complete Change: 4 months
Planned Delivery Date: November 15, 2013
List Affected Subsystems and PGE Names: Instantaneous SARB PGE CER5.1P2

Originator: CALDWELL, THOMAS E. (SSAI)

16



Table 4. July 24, 2013 - Subsystem Issues and Status

SS SS

No. Lead Status Problems
Toolkit | Hillyer e Nothing to report. (Hillyer -
Issues | (Wilkins) Thomas.N.Hillyer@nasa.gov)
CERES- | Hillyer e Nothing to report. (Hillyer)
lib (Wilkins)
Perl_Lib | Hillyer e SCCR 971 - Delivering stability fix for SGE
(Wilkins) submissions. (Hillyer)
CERES | Hillyer e SCCR 937 - Supporting SSIT for 1.0.2 testing.
Proc. | (Wilkins) (Hillyer, Wilkins - Joshua.C.Wilkins@nasa.qov)
System e SCCR 937 - Preparing 1.0.3 release for delivery on
7/26. (Hillyer, Wilkins)
e Working on Improved Operator's Console for minor
release after SCCR 937. (Wilkins)
e Working on CATALYST Build 1.1. (Hillyer,
Wilkins)
1.0 Cooper e SCCR 956 - Waiting for the ValRs for the updated
(Grepiotis) PGE CER1.4P3. Once these files are available, they

will be validated. Working toward a promotion date
of August 2, 2013 for PGEs CER1.1P8 and
CER1.4P3. (Cooper - Denise.L..Cooper@nasa.gov,
Grepiotis - Arthur.T.Grepiotis@nasa.gov)

¢ Running Edition4 gain update validation for the
entire Terra record. The data for 2000 — 2007 has
been completed and set on to ERBE-like for SRF
determination. (Cooper)

e Working on script updates to create subdirectories
for each PGE in the runlogs directory. (Cooper,
Grepiotis)

e Continue working, as time permits, on a new PGE
CERL1.0P3 to be able to read and create NPP Level-0,
ephemeris, and attitude data from the NPP EDOS
SD3 back-up files. (Grepiotis)

e Continued work on improvements to the existing
Instrument PGEs. Working to make all the existing
PGEs use a standard set of classes for input and
output, etc. This will make it easier to maintain the
software as new requirements come along. Also
working on a new C++ version of the CERES
Metadata routines. (Grepiotis)

17
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Table 4. July 24, 2013 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

2.0

Walikainen
(Lande)

SCCR 956 - Continued monitoring progress toward
promotion: new 1.4P3 ValRs began getting SIT
approval and running in SSIT area July 9-10, then |
fixed the input PS of the 2 FM4 ValRs (Pending SIT
Review). Discussed possibility of giving Ops
flexibility regarding the obsolete SPR start dates with
Lisa/Carla (Baseline production now up-to-date, still
uncertainty when June Ed1-CV jobs will run).
(Lande - Jeremie.lande-1@nasa.gov)

Wrote and sent report to Nelson on issues found
while recompiling 3.1P1 on x86 portion of
SLES11.1. Initial testing of recompiled code was
successful on P6 but resulted in segmentation fault
and core dump with ppm generator on x86 (even
though the plot data matched). For both P6 and x86,
the ES4/9 HDF outputs matched those on the DPO
(with matching platform type), and the P6 plots
matched the previous 'As Is' plots. Closer
examination revealed the segmentation fault to be
due to Toolkit 18 rather than the new OS (same error
happened during last summer's TK18 testing but was
never resolved). Sent Nelson instructions for
compiling and testing ppmgen code on his laptop.
Copied his updated .f/.c codes and makefile to my
test area on AMI but still getting segmentation fault
(report sent). This also affects 3.2P1, which uses
same plotting code as 3.1P1. Recompiled and ran
3.2P1 on P6/x86 with ES4/9/DQCG outputs same as
DPO and P6 plots same as 'As Is' plots created
earlier. (Lande)

Conducted backups of important AMI files to local
desktop prior to maintenance period. Notified
Nelson of AMI inaccessible from AMI-P afterwards
(now resolved). (Lande)

Provided Instrument Working Group with 2000+
candidate Terra Edition4 SRFs. (Walikainen -
Dale.R.Walikainen@nasa.gov)

3.0

Walikainen
(Lande)

Combined with above.

4.1

Sun-Mack
(Brown)

Continued working on Ordering Tool statistics
scripts for EMS. (Heckert -
Elizabeth.C.Heckert@nasa.gov)
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Table 4. July 24, 2013 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

4.1
(Cont’d)

Sun-Mack
(Brown)

Continuing development on SCCR Dashboard Tool.
(Heckert)

Working to resolve a few JIRA tickets for the
CERES PR Tool. (Heckert)

SCCR 960 - Began work on PGEs CER4.1-4.2P4,
CERA4.1-4.2P5, and CERA4.1-4.3P3 PCF generator
conversions. (Smith - Rita.A.Smith@nasa.gov)

Continued High Performance Scientific Computing
online class. (Smith)

Studied Python and JavaScript languages for
possible future use. (Smith)

OS Sleds 11 Testing - Worked on OS Sles 11 testing
on all PGEs currently residing at the ASDC. (Smith)

SCCR 960 - Generated Difference Maps of cloud
properties between VIIRS and MODIS Models.
(Chen - Yan.Chen-1@nasa.qov)

OS Sleds 11 Testing - Created the difference
between produced and expected CloudVis to check
the new node on AMI. (Chen)

Started processing Ed4 cloud and convolution for
C3M of April of 2010. (Chen)

Worked with group members on OS Sleds 11
Testing. (Sun-Mack - Szedung.Sun-mack-
1@nasa.gov)

SCCR 960 - Working on 3.7 correlated K
distribution testing with avhrr coef, added absorber,
and added segments. Working on debugging VIIRS
models, and finding out the problems. (Sun-Mack)

The DX Global Difference program was made
operational. Updates to calculate image statistics are
being planned. (Gibson -
Sharon.C.Gibson@nasa.gov)

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.

4.4

Miller
(Antropov)

Testing a program to read binary SSFB and SSFA
files and to write HDF5 SSF file. (Antropov -
Igor.Antropov@nasa.gov)

Validating HDF5 SSF file with IDL code. (Miller -
Walter.F.Miller@nasa.gov)
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Table 4. July 24, 2013 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
4.5 Sothcott e Successfully reading the netCDF MATCH aerosol
(Caldwell) files and currently working with the SOFA group to
get this data incorporated into the code. (Sothcott -
Victor.E.Sothcott@nasa.gov)
e Received an updated SORCE TSI file from the
SOFA group and currently working to install this
ancillary file into the software. (Sothcott)
4.6 Sothcott e Combined with above.
(Caldwell)
5.0 Caldwell e SCCR 975 - Delivery of PGE CER5.1P2 for NPP
(Sothcott) processing on AMI scheduled for November 15,
2013. This will be Edition2 type CRS for processing
NPP-based inputs. (Caldwell -
Thomas.E.Caldwell@nasa.gov)
e Adding in-code documentation to new modules for
Edition4 SYN software. (Caldwell)
7.2 Caldwell e No new updates. (Caldwell)
(Sothcott)
12.0 Caldwell e No new updates. (Caldwell)
(Sothcott)
7.1 Nguyen e Created match CERES and GGEO LW fluxes before
(Keyes) and after normalization for different cases to validate
the code for 201001 data. (Nguyen -
Le.T.Nguyen@nasa.gov)
e Updated IDL plot code to add satellite statistic data.
(Nguyen)
e Updated IDL code to produce before and after
normalization plots for validation. (Nguyen)
e SLES testing — For PGE CER10.0P3 and PGE
CER7.3.1P1, completed testing. (Nguyen)
8.0 Nguyen e Completed SLES testing for PGE CERS.1P1.
(Keyes) (Nguyen)
10.0 Nguyen e Completed SLES testing for PGE CER10.0P4.
(Keyes) (Nguyen)
e SCCR 940 - Updated PGE CER9.0P5 code to output
SFC data. Continue providing validation support for
the FluxByCloudTyp daily netCDF files. (Keyes -
Dennis.F.Keyes@nasa.gov)
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Table 4. July 24, 2013 - Subsystem Issues and Status

SCS). L?ag d Status Problems
6.0 Raju e No new updates. (Raju -
(F. Wrenn) Rajalekshmy.l.Raju@nasa.gov)
9.0 Raju e SCCR 969 - Planning to make delta delivery
(F. Wrenn) sometime this week. Delta delivery to provide 2013
Terra and Aqua xtrkHourly ancillary text files.
These files are needed for processing last hour of
December 2012 and 2013 months’ production
process. (Wrenn - Forrest.).\Wrenn@nasa.gov, Raju)
e Work initiated to make modifications to Edition4
SFC code (SCCR 739) that was set up previously
sometime in 2009. (Raju)
11.0 Raju e Work continued on Edition3 PGE CER11.4P1 code
(F. Wrenn) modifications to create MODIS vs. GEO visible, ir

radiance match files for SW/LW Narrowband to
Broadband model procedures. (Wrenn)

e Checked Edition3 GGEO files for data gaps and sent
months that have gaps and the reasons to Dave
Doelling. Ran 01/2010 images through Edition3
code to include missed days of images. (Raju)

e Again NetCDF input file names were changed to
have day-of-year instead of month and day on the
filename. Renamed existing files and made available
to ASDC. (Raju)

e Edition4 GGEO read routines were updated to give
MET7 view zenith angle in degrees. (Raju)

e Working with Moguo to find the ways to optimize
1-Hourly Edition4 PGE CER11.2P2 processing time.
(Raju)
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Table 5. July 24, 2013 - DM Tasks

Activity Status

Production Preparing PRDB delivery for SCCR 972. (Grune -

Processing Carla.0.Grune@nasa.gov, Coleman -

Database/ Lisa.H.Coleman@nasa.gov)

Automation Monitoring CATALYST testing for any necessary PRDB Web

(Coleman) modifications. (Heckert - Elizabeth.C.Heckert@nasa.gov)
Preparing information on CC number assignment strategy.
(Coleman)

CERES Continued to look into changing links from the ASDC Ordering

Websites Tool to point directly to Reverb to order CERES archived HDF

(Kizer) products. (Kizer - Edward.A.Kizer@nasa.gov)
Modified CERES links to ordering tool to reflect Ordering Tool
downtime due to the ASDC server maintenance. (Kizer)
Prepared code and promoted files needed to restore CERES
links to ordering tool when the ASDC server maintenance was
completed. (Kizer, Heckert)
Researching the use of Google tracking tools for the CERES
Website. (Kizer)

CERES Support the activities for the ASDC maintenance. (Chu -

Ordering Tool Churngwel.Chu-1@nasa.gov, Mitrescu -

(Chu/ Cristian.Mitrescu@nasa.gov)

Mitrescu) Prepare for the next release (extended SYN and bug fixes).

(Mitrescu)

Presented CERES Order Tool Software/Hardware Architecture
for the future in a peer review. (Chu, Mitrescu)

Working on a prototype to display EIPDC3M data on Google
Earth. (Chu)
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Table 1: PGE Current Events Status Table

Status of PGEs on Each Platform and .
. RT Status of Misc. Item(s)
TK Version used for Compilation™
"New" CATALYST
a fps| x| gueoer |meoten
Subsystem 1D PGE ID P4 | TK| P6 | TK| X86 | TK AMI Status | N / Devel / Comments
Ver Ver Ver (Y/N/Devel| SSI&T/
/SSI&T /nfa)’|  nla)
Instrument -1 |CER1.0P1 N N/Al N |N/A] N N/A n/a n/a Will comply with all the latest whenever delivered
CER1.0P2 N N/A| Y 16 Y 16 Y N C++ RDR Pre-Processor
CERL1.1P8 N N/A| Y 16 Y 16 Y N C++ NPP, Terra, Aqua
CER1.2P1 N N/Al Y 16 Y 16 Y N C code, NPP capable.
CER1.3P3 N N/Al N |N/A] Y 16 Y n/a Replace with CER1.4P3 on P6
CER1.4P1 N [NA] Y 16 Y 16 Y N
CER1.4P2 N _|INA| Y 16 Y 16 Y N
CER1.4P3 N |NA]l Y 18 Y 18 Y N ValRx approved for Edition3/4 Processing
ERBE-like - 2 |CER2.1P1 Y 16 Y 16 Y 16 Y N
CER2.2P1 Y 15 Y Y Y 16 Y N Compile HDF with TK 15, run with TK 16
CER2.3P1 Y 16 Y 16 Y 16 Y N
CER2.3P2 Y 16 Y 16 Y 16 Y N
CER2.4P1 Y 16 Y 16 N N/A Y N
ERBE-like - 3 |CER3.1P1 Y 16 Y 16 Y 16 Y N
CER3.2P1 Y 16 Y 16 Y 16 Y N
Clouds CER4.1-4.0P2 Y 15 Y 18 N N/A Y N
4.1-4 CER4.1-4.0P3 N [NA] Y 18 N N/A Y N
CER4.1-4.1P4 Y 16 | SSIT| 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.1P5 Y 16 | SSIT| 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.1P6 N N/Al Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.1P7 N N/A| Devel| 18 N N/A N N NPP-VIIRS
CER4.1-4.2P2 Y 15| SSIT| 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.2P3 Y 15| SSIT| 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.2P4 N N/Al Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P5 N N/Al Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P6 N N/A| Devel| 18 N N/A N N NPP-VIIRS
CER4.1-4.2P7 N N/A| Devel| 18 N N/A N N NPP-VIIRS
CER4.1-4.3P2 Y 15| SSIT| 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.3P3 N N/Al Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.3P4 N N/A| Devel| 18 N N/A N N NPP-VIIRS
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Table 1: PGE Current Events Status Table

Status of PGEs on Each Platform and
TK Version used for Compilation™?

Status of Misc. Item(s)

"New" CATALYST
a fps| x| gueoer |meoten
Subsystem 1D PGE ID P4 | TK| P6 | TK| X86 | TK AMI Status | N / Devel / Comments
Ver Ver Ver (Y/N/Devel| SSI&T/
/SSI&T /nfa)’|  nla)
Inversion/SOF |CER4.5-6.1P2 Y 16 |ValRx| 18 | ValRx| 18 ValRx N Ed2 Terra Main
A
4.5-6 CER4.5-6.1P3 Y 16 |ValRx| 18 | ValRx| 18 ValRx N Ed2 Aqua Main
CER4.5-6.1P4 N N/A| Y 16 N N/A Y Devel |Terra Main Ed4 version of 1P2
CER4.5-6.1P5 N N/Al Y 16 N N/A Y Devel JAqua Main Ed4 version of 1P3
CER4.5-6.1P6 Y 16 | Devel| 18 | Devel | 18 N N Edition4
CER4.5-6.1P7 N N/A| Devel| 18 | Devel | 18 N NPP-VIIRS
CER4.5-6.2P2 Y 16 |ValRx| 18 | ValRx| 18 ValRx N Ed2/Ed3 subsetter
CER4.5-6.2P3 N [N/A]l Y 16 N N/A Y Devel |Subset postproc for Terra and Aqua (Ed4 version of
2P2)
CER4.5-6.2P4 Y 16 Y 18 Y 18 Y N Ed3 daily post-processor
CER4.5-6.4P1 Y 16 |ValRx| 18 | ValRx| 18 ValRx N Edition2 to magneto
CER4.5-6.4P2 N N/Al Y 16 N N/A Y Devel Monthly validation site (Ed4 for 4P1)
CER4.5-6.5P4 Y 16 Y 18 Y 18 Y N IES-SSF Terra New PGE, Ed2 format
CERA4.5-6.5P5 Y 16 Y 18 Y 18 Y N IES-SSF Aqua New PGE, Ed2 format
SARB -5 CER5.0P1 Y 15 N |N/A| N N/A n/a n/a Ed2 only
CER5.0P2 Y 15 Y 18 Y 18 Y N Ed2/Ed3
CER5.1P1 Y 16 N |N/A| N N/A n/a n/a Ed2 only
CER5.1P2 ValRx| 16 [Devel| 18 | Devel| 18 N n/a Will be used for NPP-VIIRS processing
CER5.1P3 N N/A| Devel| 18 | Devel | 18 N N New PGE - Edition4 Main for Terra and Aqua
CER5.4P1 Y 15 N |N/A| N N/A n/a n/a Ed2 only
CER5.4P2 Y 16 N |N/A| N N/A n/a n/a Ed2 only
TISA Grid-6 |CER6.1P1 Y 15 N |N/A| N N/A n/a n/a Ed2 only
CER6.2P1 Y 15 N |N/A| N N/A n/a n/a Ed2 only
CER6.3P1 Y 15 N |N/A| N N n/a n/a Ed2 only
TISA Avg - 7.1 |CER7.3.1P1 Y 16 Y 16 N N/A Y N New PGE for Edition3
SARB - 7.2 CER7.2.1P1 Y 16 N N/A Y 16 Y N P4 only Ed2 for now, X86 for Ed2 and Ed3
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Table 1: PGE Current Events Status Table

Status of PGEs on Each Platform and
TK Version used for Compilation™?

Status of Misc. Item(s)

"New" CATALYST
a fps| x| gueoer |meoten
Subsystem 1D PGE ID P4 [ TK| P6 | TK| X86 | TK AMI Status | N / Devel / Comments
Ver Ver Ver (Y/N/Devel| ssI&T/
/SSI&T /nfa)’|  nla)
TISAAvg-8 |CER8.1P1 Y 15 Y 16 N N/A Y N Migrate to AMI for Ed3
TISAGrid-9 [CER9.0P1 Y 15 Y 18 Y 18 Y N Ed2 only
CER9.0P2 N [N/A] Y 16 Y 18 Y N ISCCP-D2like-MRG Pre-processor
CER9.0P3 N N/A| Y 16 Y 18 Y N ISCCP-D2like-MRG Main-processor
CER9.0P4 N [N/A| Devel| 18 N N/A Devel N
CER9.0P5 N [ N/A| Devel| 18 N N/A Devel N
CER9.1P1 Y 15 Y 18 N N/A Y N
CER9.2P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.2P3 N [N/A| Devel| 18 N N/A N N New PGE for Edition4
CER9.3P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.3P3 N [N/A| Devel| 18 N N/A N N New PGE for Edition4
CER9.4P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.4P3 N [N/A| Devel| 18 N N/A N N New PGE for Edition4
TISA Avg - 10 [CER10.0P3 Y 16 Y 16 N N/A Y N PGE for Edition3
CER10.0P4 N [N/A|SSI&T| 18 |SSI&T| 18 SSI&T N Edition3A, Non-GEO
GGEO - 11 CER11.1P10 Y 16 N |NA]| N N/A n/a n/a
CER11.2P2 Y 16 N |NA| N N/A n/a n/a
CER11.4P1 Y 16 N [NA| N N/A n/a n/a
CER11.6P1 Y 16 N |NA| N N/A n/a n/a
CER11.7P1 Y 16 Y 18 Y 18 Y N
Regrid MOA - |CER12.1P1 Y 16 Y 16 Y 16 Y N Edition 2/3
12
CER12.1P2 N N/Al Y 16 Y 16 Y N Edition 4

PGElist CERES_20130724_ForMtg.xls

7/22/201312:13 PM



Table 1 Key:
Istatus Y Currently able to run in production

Devel PGE in development, still to be delivered for the first time to the platform.
SSI&T PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE promoted to production on platform, but still undergoing ValRx testing and approving phase

%Prod. Platform SGI warlock
P4 Magneto - IBM P4

P6 AMI - IBM P6
X86 AMI - IBM X86

"New" Y Scripts in production
Wrapper
Scripts for AMI
Status n/a Not needed for this PGE
N Development not yet begun
SSI&T or [Delivered and in SSI&T (CM or SIT) testing prior to operational processing
SSIT
Devel Development in progress for inclusion in next delivery
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Revisions:
Date Affected Section or PGE/Product ID Revision Made
1/9/2013 |11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed
X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T"
1/23/2013 ]4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
2/6/2013 |1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
2/20/2013 | 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"
3/6/2013 |None No changes
3/18/2013 (4.1-4.1P7, 2P6, 2P7, 3P4 New PGEs added to list
4.5-6.1P6
9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
10.0P4 Changed New Wrapper Status from "N" to "Devel"
Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated
1.4P3 version to replace current functioning version is in development
4/1/2013 [4.-14.1P6, 2P4, 2P5, 3P3 Changed TK version from 16 to 18
10.0P4 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T"
4/15/2013 (1.4P3 Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an
updated version to replace current functioning version is in testing
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "ValRx"
All Removed column for SGI information
5/1/2013 |No updates
5/15/2013 |4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "Y"
9.0P2,3 Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"
5/29/2013 |No updates
6/12/2013 |4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 and New Wrapper status from "Devel" to "SSIT"
6/24/2013 (1.4pP3 Removed "SSIT" from P6 and X86 status, added comment about ValRx
4.5-6,1P2,3, 2P2, 4P1 Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"
7/10/2013 |No updates
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Revisions:

Date Affected Section or PGE/Product ID Revision Made
7124/2013 |5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK
Version to 18
5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an

NPP PGE
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