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December 11, 2013 - System Issues and Status 

Table 1:  PR Status for 12/11/13 
(Status as of 12/09/13) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

*** Baseline1-QC PRs – Standing  
NPP 11-12 
NPP 84-13 
NPP 88-13 
NPP 91-13 
NPP 285-13 
SCCRs 956, 
863, 756, 867 

NPP Baseline1-
QC 

BDS/ 
ES8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request Active 
(PR 88-13 Ready – 
Final 
Processing Active) 
 

AM 81-13  
AM 85-13 
AM 89-13 
PM 82-13 
PM 86-13 
PM 87-13 
PM 90-13 
PM 83-13 
SCCRs 956, 
863, 756, 867 

Terra 
 
Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS/ES8 1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request Active 

*** Edition1-CV PRs – Standing  
NPP 92-13 
NPP 93-13 
NPP 94-13 
NPP 95-13 
SCCRs 911, 
956, 863, 756, 
770 

NPP Edition1-
CV 

BDS/IES/ 
PreS8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1,1.4P2 

Standing Request Processing Active 

NPP 289-13 
NPP 159-13 
NPP 160-13 
NPP 161-13 
SCCR 867 

NPP Edition1-
CV 

ERBElike 2.2P1 
2.3P1, 2 
3.1P1 

Standing Request Processing Active  
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December 11, 2013 - System Issues and Status 
Table 1:  PR Status for 12/11/13 

(Status as of 12/09/13) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

AM 108-13 
AM 111-13 
AM 133-13 
AM 279-13 
AM 286-13 
AM 320-13 
AM 323-13 
AM 327-13 
SCCRs 956, 
863, 756, 867 

Terra  
 
 
 
 
 
 
 

Edition1-
CV 

BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1&2, 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request Active 

PM 109-13 
PM 112-13 
PM 134-13 
PM 280-13 
PM 287-13 
PM 321-13 
PM 325-13 
PM 328-13 
SCCRs 956, 
863, 756, 867 

Aqua 
FM3  

Edition1-
CV 

BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1&2, 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request Active 

PM 110-13 
PM 113-13 
PM 135-13 
PM 281-13 
PM 288-13 
PM 322-13 
PM 326-13 
PM 329-13 
SCCRs 956, 
863, 756, 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1&2, 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request Active 
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December 11, 2013 - System Issues and Status 
Table 1:  PR Status for 12/11/13 

(Status as of 12/09/13) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

AM 390-13, 
AM 136-13 
137-13 to AM 
139-13 
PM 391-13 
PM 140-13 
141-13 to PM 
143-13 
 
SCCR 693 

Terra 
 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
4.1-4.2P2/3 
4.1-4.3P2 

12/31/2013 forward Active 

AM 144-13 to 
AM 146-13 
PM  147-13 
to PM 152-13 
 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

12/31/2013 forward PRs Active 

*** Snow and Ice Products PRs – Standing 

M 3-12 
 
SCCR 918 
 

 NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request PRs Active 

M 1-13 
 
SCCR 943 

 NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request PRs Active 
  

M 2-12 
 
SCCR 867 

  NSIDC SNOW 
(ERBE-like 
Edition1-CV) 

2.1P1 Standing Request PRs Active 

*** MOA/PMOA Products PRs – Standing  
M 3-11 
SCCR 920 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request PR Active  

M 2-12  
SCCR 914 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request PR Active  

M 205-13 CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
3/2/13 thru 4/1/15 

Ready – Final 
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December 11, 2013 - System Issues and Status 
Table 1:  PR Status for 12/11/13 

(Status as of 12/09/13) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

 

The PRs that follow are the Non-Standing PRs that can be processed 

 

*** Edition 3 Instrument & ERBElike PRs 

         
       

*** Edition 4 Instrument & ERBElike PRs 

411-13,  
412-13 
SCCRs 863, 
956 

FM1, 
FM2 

Edition4 BDS, IES 1.2P1 
1.4P3 

 2/29/2000-
12/31/2009 

Active 
 
Priority 2 

420-13,  
421-13 
SCCR 983 

FM1, 
FM2 

Edition4 SCCD, SCCN 2.4P1 2/15/2000 – 
12/15/2009 

Ready Final 
 
Priority 2 

422-13 thru 
424-13 
 
SCCR 867 

FM1, 
FM2 

Edition4 ES8 2.2P1 
2.3P1 
2.3P2 
  

2/292000-
12/31/2009 

Ready Final 
 
Priority 2 

425-13 
SCCR 867 

Terra Edition4 ES4, ES9 3.1P1 3/2000 – 11/2009 Ready Final 
 
Priority 2 

449-13 
446-13 
SCCRs 863, 
959 

FM3 
FM4 

Edition4 BDS, IES 1.2P1 
1.4P3 

6/18/2002 – 
3/29/2005 

Ready Final 
 
Priority 2 

450-13 
447-13 
SCCRs 863, 
959 

FM3 Edition4 BDS, IES 1.2P1 
1.4P3 

3/30/2005 – 
12/31/2009 

Ready Final 
 
 
Priority 2 
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December 11, 2013 - System Issues and Status 
Table 1:  PR Status for 12/11/13 

(Status as of 12/09/13) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

451-13 
448-13 
SCCRs 863, 
959 

FM4 Ed4-NoSW BDS, IES 1.2P1 
1.4P3 

3/30/2005 – 
12/31/2009 

Ready Final 
 
 
Priority 2 

452-13 
SCCR 983 

FM3 
 

Edition4 SCCD, SCCN 2.4P1 6/15/2002-
12/15/2009 

HOLD 
Ready Final 
Priority 2 

453-13 
SCCR 983 

FM4 Edition4 SCCD, SCCN 2.4P1 6/15/1002 – 
3/15/2005 

HOLD 
Ready Final 
Priority 2 

454-13 
SCCR 983 

FM4 Ed4-NoSW SCCD, SCCN 2.4P1 4/15/2005 – 
12/15/2009 

HOLD 
Ready Final 
Priority 2 

455-13 
472-13 
474-13 
SCCR 867 

FM3 
FM4 

Edition4 ES8 2.2P1 
2.3P1 
2.3P2 
  

6/18/2002 – 
3/29/2005 

Ready Final 
 
  
Priority 2 

456-13 
473-13 
475-13 
SCCR 867 

FM3 
  

Edition4 
 

ES8 2.2P1 
2.3P1 
2.3P2 
  

3/30/2005-
12/31/2009 

Ready Final 
 
  
Priority 2 

457-13 
 SCCR 867 

FM4 Ed4-NoSW ES8 2.2P1 
  

3/30/2005-
12/31/2009 

Ready Final 
Priority 2 

476-13 
SCCR 867 

Aqua Edition4 ES4, ES9 3.1P1 7/2002 – 11/2009 Ready Final 
Priority 2 

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 

400-13 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 9/30/12 – 4/30/13 Active 
Priority 1 

401-13 
402-13 
SCCR 914 

Terra Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

10/12 – 4/13 Active 
 
Priority 1 

403-13 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 9/30/12 – 4/30/13 Active 
Priority 1 
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December 11, 2013 - System Issues and Status 
Table 1:  PR Status for 12/11/13 

(Status as of 12/09/13) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

464-13 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 5/2013 – 6/2013 Ready Final 
Priority 2 

468-13 
469-13 
SCCR 914 

Aqua Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

4/2013 – 5/2013 Ready Final 
Priority 2 

*** Edition 3 TSI --> SYNI --> SYN1deg   
477-13 
SCCR 801 

Terra+ 
Aqua 

Edition3A Pre-TSI 10.0P3 4/2013 - 5/2013 Pending Review 
Priority 2 

478-13 
SCCR 801 

Terra+ 
Aqua 

Edition3A TSI 7.3.1P1 
 

4/2013 - 5/2013 Pending Review 
Priority 2 

479-13 
SCCR 938 

Terra+ 
Aqua 

Edition3A SYNI 7.2.1P1 4/2013 - 5/2013 Pending Review 
Priority 2 

480-13 
SCCR 795 

Terra+ 
Aqua 

Edition3A SYN1deg 8.1P1 4/2013 - 5/2013 Pending Review 
Priority 2 

*** Edition 3 SSF1deg   
481-13 
SCCR 934 

Terra Edition3A SSF1deg 10.0P4 4/2013 – 5/2013 Pending Review 
Priority 2 

482-13 
SCCR 934 

Aqua Edition3A SSF1deg 10.0P4 4/2013 – 5/2013 Pending Review 
Priority 2 

**** Beta2-Ed4 SSFi --> SSF 

56-13  
57-13 
58-13 
59-13 
SCCR 947 

Aqua Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

7/2002- 3/2005 Active 
 
 
 
Priority 2 

129-13  
130-13 
131-13 
SCCR 947 

FM3,FM4 
 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

7/2002- 3/2005 Active 
 
 
Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
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December 11, 2013 - System Issues and Status 
Table 1:  PR Status for 12/11/13 

(Status as of 12/09/13) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

389-13 
SCCR 916 

 Edition3A ISCCP-
D2like-GEO 

11.7P1 7/1/2012 – 
6/30/2013 

Ready Final 
Priority 2 

386-13 
SCCR 961 

Terra Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

7/2012 – 9/2012 Review Complete 
Priority 2 

387-13 
SCCR 961 

Aqua Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

7/2012 – 9/2012 Review Complete 
Priority 2 

388-13 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 7/2012 – 3/21013 Pending Review 
Priority 2 

413-13 
SCCR 915 

Terra Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 10/2012 – 3/21013 PR Ready – Final 
Priority 2 

416-13 
SCCR 915 

Aqua Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 10/2012 – 3/21013 Review Pending 
Priority 2 

417-13 
SCCR 961 

Terra Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

10/2012 – 4/21013 Review Pending 
Priority 2 

418-13 
SCCR 961 

Aqua Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

10/2012 – 4/21013 Review Pending 
Priority 2 

 419-13 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 10/2012 – 4/21013 Review Pending 
Priority 2 

485-13 
SCCR 915 

Terra Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 5/2013 – 6/21013 Review Pending 
Priority 2 

487-13 
SCCR 915 

Aqua Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 5/2013 – 6/21013 Review Pending 
Priority 2 

483-13 
SCCR 961 

Terra Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

5/2013 – 6/21013 Review Pending 
Priority 2 

484-13 
SCCR 961 

Aqua Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

5/2013 – 6/21013 Review Pending 
Priority 2 

 485-13 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 5/2013 - 6/21013 Review Pending 
Priority 2 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment  
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December 11, 2013 - System Issues and Status 
Table 1:  PR Status for 12/11/13 

(Status as of 12/09/13) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

TBD 
 
SCCR 919 

Terra ValRx-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 PR Generation 
Pending 
Priority Level 1 

TBD 
 
SCCR 919 

Aqua ValRx-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 PR Generation 
Pending 
Priority Level 1 

290-13 
291-13 
292-13 
SCCR 912 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
 
Priority Level 1 

293-13 
294-13  
295-13 
SCCR 912 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
 
Priority Level 1 

96-13 
297-13  
298-13 
SCCR 912 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
 
Priority Level 1 

299-13 
300-13  
301-13 
SCCR 912 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
 
Priority Level 1 

**** The PRs that follow are for PGEs that are pending delivery.    
       

**** The PRs that follow have completed processing  
NPP 11-12,  
2-11 to 4-11, 
13-12 
SCCRs 911, 
878, 863, 756, 
867 

NPP Baseline1-
QC 

BDS/ 
ES8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request PR Status Active    
Need to be closed 
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December 11, 2013 - System Issues and Status 
Table 1:  PR Status for 12/11/13 

(Status as of 12/09/13) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

AM 8-11 to 
10-11, AM 1-
12 
PM 8-11 to 
10-11, 1-12 to 
3-12, 16-12, 
21-12 
SCCRs 878, 
863, 756, 867 

Terra 
 
Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS/ES8 1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request PR Status Active    
Need to be closed 
 

NPP 12-12,    
 3-12 to 6-12 
SCCRs 911, 
878, 863, 756, 
770 

NPP Edition1-
CV 

BDS/IES/PreS
8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1,1.4P2 

Standing Request PR Status Active    
Need to be closed 
 
  

NPP 14-12 to 
17-12 
SCCR 867 

NPP Edition1-
CV 

ERBElike 2.2P1 
2.3P1, 2 
3.1P1 

Standing Request PR Status Active    
Need to be closed 
 

AM 12-11 to 
15-11, AM 2-
12 to AM 5-
12         
PM 12-11 to 
15-11, 17-12 
to 20-12, 22-
12 to 25-12 
SCCRs 878, 
863, 756, 867 

Terra  
 
 
Aqua 
(FM3, 
FM4) 

Edition1-
CV 

BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1&2, 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request PR Status Active    
Needs to be closed 
 
 

354-13  
SCCR 867 

FM1  Edition3 ES8 2.2P1 
  

10/1/2012 – 
2/28/2013 

Pending Op Review 
Needs to be closed 
Complete 

357-13 
359-13 
SCCR 867 

FM1  Edition3 ES8 2.3P1 
2.3P2 

10/1/2012 – 
2/28/2013 

PR Active  
Needs to be closed 
Complete.  8/16/13 

355-13 
358-13 
360-13 
SCCR 867 

FM3 Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

10/1/2012 – 
2/28/2013 

PR Ready - Final 
Needs to be closed 
Complete.  8/17/13 
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December 11, 2013 - System Issues and Status 
Table 1:  PR Status for 12/11/13 

(Status as of 12/09/13) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

356-13 
SCCR 867 

FM4 Ed3-NoSW ES8 2.2P1 10/1/2012 – 
2/28/2013 

PR Ready - Final 
Complete.  8/17/13 
Needs to be closed 

361-13 
SCCR 867 

Terra Edition3 ES4, ES9 3.1P1 10/2012 - 1/2013 PR Active  
Complete.  8/1613 
Needs to be closed 

362-13 
SCCR 867 

Aqua Edition3 ES4, ES9 3.1P1 10/2012 - 1/2013 Complete.  8/17/13 
Needs to be closed 

363-13 
SCCR 867 

FM1+ 
FM3 

Edition3 ES4, ES9 3.2P1 10/2012 - 1/2013 Complete.  8/26/13 

Needs to be closed 

AM 136-13  
PM 140-13   
 
SCCR 693 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4  
4.1-4.1P5 

12/31/2013 forward Replaced by PRs 
AM 390-13 and PM 
391-13 
 Needs to be closed 

458-13 
459-13 
460-13 
SCCRs 984, 
939 

FM1 Edition3A SSF 4.5-6.4P5 
4.5-6.2P4 
4.5-6.4P1 

5/2013 – 6/2013 Complete.  Pending 
Op Review 
 
Priority 2 

461-13 
462-13 
463-13 
SCCRs 984, 
939 

FM3 Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

5/2013 – 6/2013 Complete.  Pending 
Op Review 

52-13  
53-13 
54-13 
55-13 
SCCR 947 

Terra  Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

3/2000 – 5/2005 
  

PR Status Active    
Need to be closed 
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December 11, 2013 - System Issues and Status 
Table 1:  PR Status for 12/11/13 

(Status as of 12/09/13) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

126-13  
127-13 
128-13 
SCCR 947 

FM1 
FM2 
  

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

3/2000 – 5/2005 
  

PR Status Active    
Need to be closed 
  
 

404-13 
405-13 
SCCR 914 

Aqua Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

10/12 – 4/13 Complete – Pending 
Review 
 

465-13 
466-13 
SCCR 914 

Terra Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

4/2013 – 5/2013 Complete – Pending 
Review 
 

467-13 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 5/2013 – 6/2013 Complete – Pending 
Review 

310-13 
SCCR 917 

Aqua Edition3A SAH 5.0P2 7/10 – 12/11 PR Active 
Needs to be closed 

345-13 
SCCR 801 

Terra+ 
Aqua 

Edition3A TSI 7.3.1P1 
 

10/2012 – 3/2013 PR Ready - Final  
Needs to be closed 

233-13 
SCCR 938 

Terra+ 
Aqua 

Edition3A SYNI 
  

7.2.1P1 
  

12/2011 PR Ready - Final  
Needs to be closed 

30-13   
 
SCCR 804  

Terra+ 
Aqua 

Edition3A SYNI 
  

7.2.1P1 
  

12/2011 – 5/2012    
                 3/2012 

Complete.  PR 
closure pending 
addition of comment 
box in PRDB to 
indicate actual 
ending date 

2-13  
 
SCCR   795 

Terra+ 
Aqua 

Edition3A SYN1deg  8.1P1 12/2011 – 5/2012    
                 3/2012 

Complete.  PR 
closure pending 
addition of comment 
box in PRDB to 
indicate actual 
ending date 

407-13 
SCCR 801 

Terra+ 
Aqua 

Edition3A TSI 7.3.1P1 
 

10/2012 – 3/2013 Complete. 
Pending Review 
Needs to be closed 

218-13 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 3/2000 – 6/2012 Complete 
PR Ready Final – 
Needs to be closed 
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December 11, 2013 - System Issues and Status 
Table 1:  PR Status for 12/11/13 

(Status as of 12/09/13) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

96-13 
SCCR 916 

 Edition3A ISCCP-
D2like-GEO 

11.7P1 3/1/10 – 6/30/12 Complete.  Can’t 
close until PRDB 
1.0.5 is in place 

350-13 
353-13 
SCCR 956 

FM4 Ed3-NoSW BDS/IES 1.4P3 
1.2P1 

9/30/2012 – 
2/28/2013 

Complete  

162-13 
163-13 
SCCR 877 

FM1, 
FM2 

Edition3 BDS/IES 1.4P3 
1.2P1 

10/1/2012 – 
12/31/2012 

 Complete 

164-13 
165-13 
SCCR 877 

FM3 Edition3 BDS/IES 1.4P3 
1.2P1 

10/1/2012 – 
12/31/2012 

 Complete 

166-13 
167-13 
SCCR 877 

FM4 Ed-NoSW BDS/IES 1.4P3 
1.2P1 

10/1/2012 – 
12/31/2012 

Complete 

348-13 
351-13 
SCCR 956 

FM1, 
FM2 

Edition3 BDS/IES 1.4P3 
1.2P1 

9/30/2012 – 
2/28/2013 

Complete 

349-13 
352-13 
SCCR 956 

FM3 Edition3 BDS/IES 1.4P3 
1.2P1 

9/30/2012 – 
2/28/2013 

Complete 

365-13 
368-13 
SCCR 956 

FM1, 
FM2 

Edition3 BDS/IES 1.4P3 
1.2P1 

3/1/2013 – 
4/30/2013 

Complete 

366-13 
369-13 
SCCR 956 

FM3 Edition3 BDS/IES 1.4P3 
1.2P1 

3/1/2013 – 
4/30/2013 

Complete 

367-13 
370-13 
SCCR 956 

FM4 Ed3-NoSW BDS/IES 1.4P3 
1.2P1 

3/1/2013 – 
4/30/2013 

Complete 

470-13 
SCCR 917 

FM1 Edition3A SAH 5.0P2 5/2013 – 6/2013 Complete 

471-13 
SCCR 917 

FM3 Edition3A SAH 5.0P2 5/2013 – 6/2013 Complete 
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December 11, 2013 - System Issues and Status 
Table 1:  PR Status for 12/11/13 

(Status as of 12/09/13) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

406-13 
SCCR 801 

Terra+ 
Aqua 

Edition3A Pre-TSI 10.0P3 10/2012 – 3/2013 Complete. 
  

408-13 
409-13 
SCCR 938 

Terra+ 
Aqua 

Edition3A SYNI 7.2.1P1 10/2012 – 12/2012 
1/2013 – 3/2013 

Complete. 
  

410-13 
SCCR 795 

Terra+ 
Aqua 

Edition3A SYN1deg 8.1P1 10/2012 – 3/2013 Complete. 
  

414-13 
SCCR 934 

Terra Edition3A SSF1deg 10.0P4 10/2012 – 3/2013 Complete. 

415-13 
SCCR 934 

Aqua Edition3A SSF1deg 10.0P4 10/2012 – 3/2013 Complete. 
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Table 2.  December 11, 2013 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.   
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 940 – Testing is on hold pending redelivery after the NetCDF 
output is reformatted.  (Grune - Carla.O.Grune@nasa.gov, Ayers) 

• Delivered Sample Read Packages to the ASDC for the following 
products:  ISCCP-D2like-GEO, ISCCP-D2like-Mrg, ISCCP-D2like-
Day, and ISCCP-D2like-Nit.  (Ayers) 

• Provided a list of documents and forms on the CM Web page to Phil 
Hess in support of the CERES Digital Library task.  (Ayers) 

• Working on the redesign of the Data Products Catalog documents and 
Web page.  The section numbers are being removed from the 
documents and there will be multiple Edition-based Web pages instead 
of just one.  (Ayers, Saunders – Joanne.H.Saunders@nasa.gov) 

AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Updating AJSS as necessary.  (Grepiotis  - 
Arthur.T.Grepiotis@nasa.gov) 

 
 

mailto:Tammy.O.Ayers@nasa.gov
mailto:Carla.O.Grune@nasa.gov
mailto:Joanne.H.Saunders@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity November 12 at 12:30 p.m. – December 9 at 12:00 p.m. 

SCCR S U A C D SS Page 
No. Comments 

937  X    CATALYST 16  

979  X    Instrument 18  

986 X     TISA 
Gridding 19  

987 X     GGEO 20  

988 X     TISA 
Gridding 21  

989 X     PR_Database 22  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CATALYST    SCCR Date: 11/13/2012    SCCR Number: 937 
. 
. 
. 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 937: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
* CER-93 - Improved error handling of PRs missing environment variables used in critical code 
sections. 
* CER-95 - Shunt STDERR and STDOUT to log file. 
* CER-96 - Document method for running server as a detached process. 
* CER-97 - Allow epilogues to be configured on the fly. 
* CER-99 - Add output data cleanup step to PR deletion. 
* CER-102 - Display status codes where the epilogue cannot (or won't) run. 
* CER-103 - Fix epilogue command for CER4.1-4.2P5 to run with second data date instead of the 
first. 
* CER-104 - Automatically respond to wrapper prompts if they occur. 
* CER-105 - Only show clearsky macro information on first date of PR. 
* CER-107 - Display dialog box in Operator's Console if shutdown is in progress. 
* CER-108 - Move the blade list to its own dialog box. 
* CER-109 - Expand the job table to fit at least 24 hours worth of jobs in one screen. 
* CER-110 - Expand the production request list to display more PR information. 
* CER-111 - Move PR details to its own window. 
* CER-112 - Improve resiliency of CATALYST -> SGE interface. 
* CER-114 - Improve security and safety of CATALYST installer. 
 
Reason for Change (non-Science): 
Bug fixes, feature requests, and performance enhancements for CATALYST server and Operator's 
Console 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
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Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: Delivered 
Planned Delivery Date: 11/12/2013 
List Affected Subsystems and PGE Names: N/A 
 
Date & Time: 2013-11-19 14:25:13 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date: 08/28/2013    SCCR Number: 979 
. 
. 
. 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 979: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. 1-64:  Update the existing MoonSunAngle class to report errors to the runlogs.  Update the 
upper-level to support the new comparison software. 
 
Reason for Change (non-Science): 
Reqt. 1-64:  Warning messages sent to the screen caused confusion during production processing, so 
these messages will be written to the runlogs instead.  Adding new scripts for CM comparison 
testing. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.4P3 
 
Estimated Time to Complete Change: 2 weeks 
Planned Delivery Date: Dec. 13, 2013 
List Affected Subsystems and PGE Names: Instrument CER1.4P3 
 
Date & Time: 2013-11-25 11:10:06 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAgrid9.0    SCCR Date & TIME: 2013-11-21 14:25:53    SCCR No.: 986 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Requirement #: 9-0.16 
Sample Read Package to support Terra and Aqua Edition3A ISCCP-D2like-Day/Nit products. 
See SCCR 915 for details. 
 
Reason for Change (non-Science): 
Requirement #: 9-0.16 
Sample Read Package is required for these products. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: Completed 
Planned Delivery Date: November 26, 2013 
List Affected Subsystems and PGE Names: N/A 
 
Originator: RAJU, RAJA   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  GGEO    SCCR Date & TIME: 2013-11-21 14:29:24    SCCR No.: 987 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Requirement #: 9-0.17 
Sample Read Package to support ISCCP-D2like-GEO product. 
See SCCR 916 for details. 
 
Reason for Change (non-Science): 
Requirement #: 9-0.17 
Sample Read Package is required for this product. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: Completed 
Planned Delivery Date: November 26, 2013 
List Affected Subsystems and PGE Names: N/A 
 
Originator: RAJU, RAJA   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAgrid9.0    SCCR Date & TIME: 2013-11-21 14:33:08    SCCR No.: 988 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Requirement #: 9-0.18 
Sample Read Package to support Terra and Aqua Edition3A ISCCP-D2like-Mrg product. 
See SCCR 763 for details. 
 
Reason for Change (non-Science): 
Requirement #: 9-0.18 
Sample Read Package is required for this product. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: Completed 
Planned Delivery Date: November 26, 2013 
List Affected Subsystems and PGE Names: N/A 
 
Originator: RAJU, RAJA   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date & TIME: 2013-11-21 15:42:26    SCCR No.: 989 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
1. Adding information for new PGEs 9.0P4 and 9.0P5 (JIRA 117)  
2. Adding new PS, Edition4+Edition4, for PGE 3.2P1 (JIRA 117)  
3. Correcting a sampling strategy mapping for PGE 11.7P1 (JIRA 117) 
 
Reason for Change (non-Science): 
1. New PGEs delivered 
2. Unable to add PS with "+" via normal Admin Tool  
3. Unable to move status of PRs for PGE 11.7P1 beyond Ready-Final until this is corrected 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: 1 week 
Planned Delivery Date: 11/26/13 
List Affected Subsystems and PGE Names: 9.0P4, 9.0P5, 3.2P1, 11.7P1 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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Table 4.  December 11, 2013 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

Perl_Lib Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• SCCR 937 – Updating console to check for whether 
the CopyECS macro is available for the selected job 
prior to running it.  (Wilkins - 
Joshua.C.Wilkins@nasa.gov) 

• Supporting SIT testing of CATALYST 1.0.4.  
(Hillyer, Wilkins) 

• Updating CATALYST server and database 
documentation as requested during SIT testing and 
PPE-to-Ops transition meeting.  (Hillyer, Wilkins) 

• Writing tool for graphically displaying CATALYST-
maintained job execution duration and firing order.  
(Hillyer, Wilkins) 

 

1.0 Cooper 
(Grepiotis) 

• SCCR 979 – Creating expected output data for the 
upcoming delivery PGE CER1.4P3.  Expected 
delivery date December 13th.  (Cooper- 
Denise.L.Cooper@nasa.gov) 

• Updating Perl module routines to check for the most 
recent ephemeris and attitude data files for all of the 
Instrument PGEs.  The module will get rid of the 
need to use chdir commands in the PCF scripts when 
looking for these files.  This update will be delivered 
in early 2014 along with updated scripts for all of the 
Instrument PGEs.  These updates will ensure that all 
of the Instrument scripts follow the latest standards.  
(Grepiotis- Arthur.T.Grepiotis@nasa.gov) 

• Aqua Edition4 gains were delivered to CERES CM 
on November 22nd.  The Aqua Edition4 is now being 
processed in production.  (Cooper) 

• Continued work on updates to the Instrument 
subsystem PGEs to create a main library for common 
classes throughout the PGEs.  (Grepiotis) 

 
 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov
mailto:Denise.L.Cooper@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov


24 

Table 4.  December 11, 2013 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 Walikainen 
(Lande) 

• Went over Susan's tropical mean radiance 
definition/applications (validation) document and 
began going over its daynight.f code.  Discussed 
both with Dale.  (Lande - Jeremie.lande-
1@nasa.gov) 

• Continued monitoring PR status updates:  Aqua Ed4 
completed review (2.2P1/2.3P1/2.3P2/3.1P1/2.4P1-
FM4), then Ready Final (1.2P1-3.1P1).  Also, 
Terra/Aqua Ed3 10/12-04/13 (1.2P1/1.4P3) now 
complete.  Checked status of Aqua Ed4 in 
production:  1.4P3/1.2P1 both thru 20041130, no 
2.4P1 activity.  Emailed Lisa's request to have the 
2.4P1 PRs updated from 'Ready Final' to 'On Hold-
Preprod, pending input SRFs re-delivery'.  (Lande) 

• Wrote and sent RT report to sdhelp (#30981) on 
missing QC reports on ERBE-like Website 
(http://earth-www.larc.nasa.gov).  Reply from Ben 
Loyall (~ 1 week to sort out, manual move in 
meantime).  Verified manual move and replied with 
request for gap fill (FM3-5 20131101 CQCIs, N/A 
yet) and Web bug for days 2-9 each month.  (Lande) 

• Continuing to have discussions with Norman about 
Aqua Edition4 SRFs.  A new method with gray 
scaling and weighting the degradation is being 
evaluated.  (Walikainen - 
Dale.R.Walikainen@nasa.gov) 

 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 

• QC global images and statistics were produced for 
Aqua Beta2-Ed4 200303 and 200304.  Results were 
posted on the Web.  (Brown - 
Ricky.R.Brown@nasa.gov) 

• Worked on speeding up the DX QC polar code by 
performing the slabbing loop on 2 files and 
difference images together.  This helps especially for 
the 10 minute grid.  (Gibson - 
Sharon.C.Gibson@nasa.gov) 

• SCCR 960 - Created PGE CER4.1-4.1P7 PCF 
generator scripts.  Tested on several cases.  Ran 
retrieval to successful completion.  (Smith - 
Rita.A.Smith@nasa.gov) 

 

mailto:Jeremie.lande-1@nasa.gov
mailto:Jeremie.lande-1@nasa.gov
http://earth-www.larc.nasa.gov/
mailto:Dale.R.Walikainen@nasa.gov
mailto:Ricky.R.Brown@nasa.gov
mailto:Sharon.C.Gibson@nasa.gov
mailto:Rita.A.Smith@nasa.gov
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Table 4.  December 11, 2013 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

• SCCR 960 - Updated and improved PGEs common 
ENV, PCF, and RUN scripts.  (Smith) 

• SCCR 919 - Began PGEs CER4.1-4.1P4 and 
CER4.1-4.1P5 IES environment variable changes 
due to PR changes.  (Smith) 

• SCCR 919 - Continued SCCR 919 testing on AMI.  
(Smith) 

• Working with Churngwei on the "Hscan" viewer for 
GEO (and later other products).  (Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• Preparing to make delivery of PR Tool Web version 
1.2.3.  (Heckert) 

• Worked on poster for AGU.  (Chen - Yan.Chen-
1@nasa.gov) 

• Worked with Clouds members on related tasks.  
(Sun-Mack - Szedung.Sun-mack-1@nasa.gov) 

• SCCR 960 - Worked on VIIRS Ed1 with all issues as 
they come.  (Sun-Mack) 

4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• SCCR 960 - Investigated and implemented fix for 

missing logoptdepth_STD in SSF.  (Miller - 
Walter.F.Miller@nasa.gov) 

• Compared differences in Edition3 and Edition4 IES.  
Actual values are roundoff errors.  (Miller) 

• Investigated a large variation from mean found in the 
EBAF-TOA file variables (one-degree in space 
resolution, one month time resolution) that occur 
mostly in polar regions.  It is consistent with 
SYN1deg files (one-degree in space resolution, one 
day time resolution).  Now investigating SSF files to 
see if it exists.  (Antropov - 
Igor.Antropov@nasa.gov) 

 

4.5 
 
 
 
 
 
 

Sothcott 
(Caldwell) 
 
 
 
 
 

• SCCR 974 - Finished incorporating the 
approximately 150 new/updated modules and 450 
ancillary files from the ADM group.  Currently 
debugging the minor issues that are popping up in 
testing.  (Sothcott - Victor.E.Sothcott@nasa.gov) 

 
 

 

mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Yan.Chen-1@nasa.gov
mailto:Yan.Chen-1@nasa.gov
mailto:Szedung.Sun-mack-1@nasa.gov
mailto:Walter.F.Miller@nasa.gov
mailto:Igor.Antropov@nasa.gov
mailto:Victor.E.Sothcott@nasa.gov
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Table 4.  December 11, 2013 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.5 
(Cont'd) 

Sothcott 
(Caldwell) 

• SCCR 974 - Updated the SW Model B code with an 
new algorithm and ran four seasonal months for 
review for the SOFA group.  (Sothcott) 

4.6 Sothcott 
(Caldwell) 

• Combined with above.  

5.0 Caldwell 
(Sothcott) 

• Continuing testing and validation of Edition4 
Synoptic software.  (Caldwell - 
Thomas.E.Caldwell@nasa.gov) 

• Reprocessed month of January 2010 for analysis.  
(Caldwell) 

• Finished test_suites software for quantitative 
validation of platforms and algorithms.  (Caldwell) 

 

7.2 Caldwell 
(Sothcott) 

• No new updates.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• No new updates.  (Caldwell)  

7.1 Nguyen 
(Keyes) 

• Provided Edition4 January 2010 TSI to Fred Rose to 
compare with Edition 3 TSI and also provided inputs 
for SARB.  (Nguyen - Le.T.Nguyen@nasa.gov) 

• Made several TSI runs with the new Edition4 GGEO 
for the science team for validation.  (Nguyen) 

 

8.0 Nguyen 
(Keyes) 

• No new updates.  (Nguyen)  

10.0 Nguyen 
(Keyes) 

• SCCR 940 – Found error in the Flux-by-cloud code 
which caused bad result.  Updated code and 
redelivered the code and scripts.  (Keyes - 
Dennis.F.Keyes@nasa.gov) 

• SCCR 940 – Science team decided to pull back the 
delivery and will work on the new format of the 
NetCDF data.  (Keyes) 

• Writing code to convert between radiance and 
temperature for GOES-8 through GOES-15 satellites 
using satellite and channel specific Planck function 
constants.  (Keyes) 

• Provided LW and SW slope and offset plots and the 
narrowband to broadband conversion plots for 
Edition4 GGEO validation.  (Nguyen) 

 

6.0 Raju 
(F. Wrenn) 

• No new updates.  (Raju) 
 

 

mailto:Thomas.E.Caldwell@nasa.gov
mailto:Le.T.Nguyen@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
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Table 4.  December 11, 2013 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

9.0 Raju 
(F. Wrenn) 

• SCCRs 986, 987, 988 - Delivery to CERES CM was 
completed, including sample read packages for 
ISCCP-D2like-Day/Nit, ISCCP-D2like_GEO, 
ISCCP-D2like-Mrg Edition3 products.  (Raju) 

• Processing 04/2008 and 07/2004 Terra/Aqua SSF to 
generate SFC inputs for TSI and PGE CER11.4P1 
process.  (Raju) 

 

11.0 Raju 
(F. Wrenn) 

• Received new visible, IR, and Water Vapor 
coefficients from the TISA science team.  Created 
new ancillary files and updated PGEs CER11.1P1, 
CER11.1P2 PCF scripts to access latest ancillary 
files in the process.  (Thomas Grepiotis, Raju - 
Rajalekshmy.I.Raju@nasa.gov)  

• Modified PGEs CER11.1P1 and CER11.1P2 
software to apply coefficients from the ancillary files 
for visible counts to radians, IR and Water Vapor 
temperatures to radians conversions.  As per TISA 
science members’ decision, replaced GEO wave 
lengths with Aqua MODIS channel wave length in 
temperature to radians conversions.  (Forrest - 
Forrest.J.Wrenn@nasa.gov, Raju) 

• As per science team request,  updated PGEs 
CER11.1P1 and CER11.1P2 code to set mean visible 
radians to default when SZA is greater than 82.0 deg 
(night time), temporary modifications to set ice 
particle size to 54mm if read in pixel particle size is 
greater than 134mm, replacing night time visible 
values from 0 to defaults.  PGE CER11.1P2 code 
was updated to correct an error in LWP/IWP 
calculations.  (Raju) 

• Processed 01/2010, 04/2008, 07/2004 GEO data and 
created GGEO 1-Hourly product.  (Forrest Wrenn, 
Raju) 

• Modified PGE CER11.4P1 program and subetter 
program to write top, bottom, cloud temperatures, 
and heights on MODIS vs. GEO match files and the 
daily files for visualization.  (Raju) 

• Modified IDL programs to read and plot additional 
cloud parameters.  (Forrest Wrenn) 

 

mailto:Rajalekshmy.I.Raju@nasa.gov
mailto:Forrest.J.Wrenn@nasa.gov
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Table 5.  December 11, 2013 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Delivered PR Tool Web updates, version WB 1.2.3, to correct 
(1) a pop-up calendar display on the job submittal page for 
monthly PGEs, and (2) resolve a problem with displaying stored 
values for inputs from deactivated parent PGEs.  These will be 
promoted with CATALYST under SCCR 962.  (Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• Delivered updates to data base for PR Tool that allow for PS 
"Edition4+Edition4" and PR generation for new PGEs 
CER9.0P4 and CER9.0P5.  (Grune - Carla.O.Grune@nasa.gov) 

• Updated PR Tool Web and Database version compatibility table 
that is included with delivery packages.  (Grune, Heckert) 

• Continued working on CC number document.  (Coleman - 
Lisa.H.Coleman@nasa.gov, Heckert) 

• Provided input for CATALYST ORR.  (Coleman) 
CERES 
Websites 
(Kizer) 

• An article about the Fall 2013 CERES Science Team meeting 
was composed and provided to the EOS newsletter.  (Kizer - 
Edward.A.Kizer@nasa.gov) 

• Modified and promoted CERES data product pages with 
links to Reverb changed to link to the ASDC CERES 
Data Products pages.  (Kizer) 

• Identified a CERES Data Flowchart file that contained 
links to old CERES pages on science.larc.nasa.gov.  
Several pages in the CERES Web architecture were 
created and the links in the flowchart file were replaced.  
(Kizer, Saunders) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 
 
 
 
 
 
 
 
 
 
 

• Release beta.2.2 (Clouds validation tool) was promoted to the 
internal production.  It fixed the timestamp inconsistency on 
orbit page and scan view page.  (Chu - Churngwei.Chu-
1@nasa.gov) 

• Release beta (CERESVis) was promoted to the internal 
production.  It currently hosts two products, GEO and GGEO.  
(Chu) 

• Release 2.4.14 (OT) was promoted to the public production.  It 
changed the sender's email address.  (Chu) 

• A development spec for CERESVis was issued and reviewed by 
the developers.  It specifies the new requirement for scan view 
page.  (Chu) 

• Working on CERESVis.  (Chu) 
 

mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Carla.O.Grune@nasa.gov
mailto:Lisa.H.Coleman@nasa.gov
mailto:Edward.A.Kizer@nasa.gov
mailto:Churngwei.Chu-1@nasa.gov
mailto:Churngwei.Chu-1@nasa.gov
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Table 5.  December 11, 2013 – DM Tasks 

Activity Status 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 
(Cont'd) 

• Fixed problems about removing aged log files with iprod.  It 
was caused by some typos on a configuration file.  (Chu) 

• Continue work on CAVE Web-pages.  (Mitrescu - 
Cristian.Mitrescu@nasa.gov) 

• Finish the AGU poster.  (Mitrescu) 
 

mailto:Cristian.Mitrescu@nasa.gov
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Subsystem ID PGE ID P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status                 

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Instrument - 1 CER1.0P1 N N/A N N/A N N/A n/a n/a Will comply with all the latest whenever delivered
CER1.0P2 N N/A Y 16 Y 16 Y N C++ RDR Pre-Processor
CER1.1P8 N N/A Y 18 Y 18 Y N C++ NPP, Terra, Aqua
CER1.2P1 N N/A Y 16 Y 16 Y N C code, NPP capable.
CER1.3P3 N N/A N N/A Y 16 Y n/a Replace with CER1.4P3 on P6
CER1.4P1 N N/A Y 16 Y 16 Y N
CER1.4P2 N N/A Y 16 Y 16 Y N
CER1.4P3 N N/A Y 18 Y 18 Y N ValRx approved for Edition3/4 Processing

ERBE-like - 2 CER2.1P1 Y 16 Y 16 Y 16 Y N  
CER2.2P1 Y 15 Y Y Y 16 Y N Compile HDF with TK 15, run with TK 16
CER2.3P1 Y 16 Y 16 Y 16 Y N
CER2.3P2 Y 16 Y 16 Y 16 Y N
CER2.4P1 Y 16 Y 16 N N/A Y N

ERBE-like - 3 CER3.1P1 Y 16 Y 16 Y 16 Y N
CER3.2P1 Y 16 Y 16 Y 16 Y N

Clouds CER4.1-4.0P2 Y 15 Y 18 N N/A Y N  
 4.1-4 CER4.1-4.0P3 N N/A Y 18 N N/A Y N

CER4.1-4.1P4 Y 16 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.1P5 Y 16 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.1P6 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.1P7 N N/A Devel 18 N N/A N N NPP-VIIRS
CER4.1-4.2P2 Y 15 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.2P3 Y 15 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.2P4 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P5 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P6 N N/A Devel 18 N N/A N N NPP-VIIRS
CER4.1-4.2P7 N N/A Devel 18 N N/A N N NPP-VIIRS
CER4.1-4.3P2 Y 15 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.3P3 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.3P4 N N/A Devel 18 N N/A N N NPP-VIIRS

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of Misc. Item(s) 
Status of PGEs on Each Platform and 

TK Version used for Compilation1,2 
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Subsystem ID PGE ID P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status                 

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of Misc. Item(s) 
Status of PGEs on Each Platform and 

TK Version used for Compilation1,2 

Inversion/SOF
A

CER4.5-6.1P2 Y 16 ValRx 18 ValRx 18 ValRx N Ed2 Terra Main

4.5-6 CER4.5-6.1P3 Y 16 ValRx 18 ValRx 18 ValRx N Ed2 Aqua Main
CER4.5-6.1P4 N N/A Y 16 N N/A Y Devel Terra Main Ed4 version of 1P2
CER4.5-6.1P5 N N/A Y 16 N N/A Y Devel Aqua Main Ed4 version of 1P3
CER4.5-6.1P6 N 16 Devel 18 Devel 18 N N Edition4
CER4.5-6.1P7 N N/A Devel 18 Devel 18 N NPP-VIIRS
CER4.5-6.2P2 Y 16 ValRx 18 ValRx 18 ValRx N Ed2/Ed3 subsetter
CER4.5-6.2P3 N N/A Y 16 N N/A Y Devel Subset postproc for Terra and Aqua (Ed4 version of 

2P2)
 CER4.5-6.2P4 Y 16 Y 18 Y 18 Y N Ed3 daily post-processor

CER4.5-6.4P1 Y 16 ValRx 18 ValRx 18 ValRx N Edition2 to magneto
CER4.5-6.4P2 N N/A Y 16 N N/A Y Devel Monthly validation site (Ed4 for 4P1)
CER4.5-6.5P4 Y 16 Devel 18 Devel 18 Y N IES-SSF  Terra New PGE, Ed2 format
CER4.5-6.5P5 Y 16 Devel 18 Devel 18 Y N IES-SSF Aqua New PGE, Ed2 format

SARB - 5 CER5.0P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER5.0P2 Y 15 Y 18 Y 18 Y N Ed2/Ed3  
CER5.1P1 Y 16 N N/A N N/A n/a n/a Ed2 only
CER5.1P2 ValRx 16 Devel 18 Devel 18 N n/a AMI versions will be used for NPP-VIIRS processing

CER5.1P3 N N/A Devel 18 Devel 18 N N New PGE - Edition4 Main for Terra and Aqua
CER5.4P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER5.4P2 Y 16 N N/A N N/A n/a n/a Ed2 only

TISA Grid - 6 CER6.1P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER6.2P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER6.3P1 Y 15 N N/A N N n/a n/a Ed2 only

TISA Avg - 7.1 CER7.3.1P1 Y 16 Y 16 N N/A Y N New PGE for Edition3
SARB - 7.2 CER7.2.1P1 Y 16 N N/A Y 16 Y N P4 only Ed2 for now, X86 for Ed2 and Ed3 
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Subsystem ID PGE ID P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status                 

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of Misc. Item(s) 
Status of PGEs on Each Platform and 

TK Version used for Compilation1,2 

TISA Avg - 8 CER8.1P1 Y 15 Y 16 N N/A Y N Migrate to AMI for Ed3
TISA Grid - 9 CER9.0P1 Y 15 Y 18 Y 18 Y N Ed2 only

CER9.0P2 N N/A Y 16 Y 18 Y N ISCCP-D2like-MRG Pre-processor
CER9.0P3 N N/A Y 16 Y 18 Y N ISCCP-D2like-MRG Main-processor
CER9.0P4 N N/A SSIT 18 N N/A SSIT N
CER9.0P5 N N/A Devel 18 N N/A Devel N
CER9.1P1 Y 15 Y 18 N N/A Y N
CER9.2P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.2P3 N N/A Devel 18 N N/A N N New PGE for Edition4
CER9.3P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.3P3 N N/A Devel 18 N N/A N N New PGE for Edition4
CER9.4P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.4P3 N N/A Devel 18 N N/A N N New PGE for Edition4
CER10.0P3 Y 16 Y 16 N N/A Y N PGE for Edition3
CER10.0P4 N N/A Y 18 Y 18 Y N Edition3A, Non-GEO

GGEO - 11 CER11.1P10 Y 16 N N/A N N/A n/a n/a
CER11.2P2 Y 16 N N/A N N/A n/a n/a  
CER11.4P1 Y 16 N N/A N N/A n/a n/a
CER11.6P1 Y 16 N N/A N N/A n/a n/a  
CER11.7P1 Y 16 Y 18 Y 18 Y N   

Regrid MOA -
12

CER12.1P1 Y 16 Y 16 Y 16 Y N Edition 2/3

CER12.1P2 N N/A Y 16 Y 16 Y N Edition 4

TISA Avg - 10
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Y

Devel

SSI&T
ValRx

SGI
P4
P6
X86
 Y

n/a
N

SSI&T or 
SSIT
Devel

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Scripts in production

2Prod. Platform warlock

Delivered and in SSI&T (CM or SIT) testing prior to operational processing
Development not yet begun

Development in progress for inclusion in next delivery

Table 1 Key:
1Status Currently able to run in production

PGE in development, still to be delivered for the first time to the platform.  

PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing

Not needed for this PGE

Magneto - IBM P4
AMI - IBM  P6
AMI - IBM X86

PGE promoted to production on platform, but still undergoing ValRx testing and approving phase
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Date Affected Section or PGE/Product ID Revision Made
11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed 

X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"

3/6/2013 None No changes
4.1-4.1P7, 2P6, 2P7, 3P4                                                       
4.5-6.1P6

New PGEs added to list

9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
10.0P4 Changed New Wrapper Status from "N" to "Devel"
1.4P3 Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated 

version to replace current functioning version is in development 
4.-14.1P6, 2P4, 2P5, 3P3 Changed TK version from 16 to 18
10.0P4 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
1.4P3 Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an 

updated version to replace current functioning version is in testing 
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "ValRx"
All Removed column for SGI information

5/1/2013 No updates
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "Y"
9.0P2,3 Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"

5/29/2013 No updates
6/12/2013 4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 and New Wrapper status from "Devel" to "SSIT"

1.4P3 Removed "SSIT" from P6 and X86 status, added comment about ValRx 
d4.5-6,1P2,3,  2P2, 4P1 Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"

7/10/2013 No updates

1/9/2013

Revisions:

1/23/2013

2/6/2013

2/20/2013

3/18/2013

6/24/2013

5/15/2013

4/15/2013

4/1/2013
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK 
Version to 18

5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an 

NPP PGE
8/7/2013 10.0P4 Changed P6 and New Wrapper Status from "SSI&T" to "Y"

8/21/2013 No updates
9/4/2013 No updates

9/18/2013 4.5-6.5P4,5
Changed P6 and X86 status from "Y" to "Devel" to indicate an updated 
version to replace current version is in development 

10/2/2013 1.4P3 Changed TK version from "16" to "18"
10/16/2013 No updates
10/30/2013 No updates
11/13/2013 No updates
11/27/2013 9.0P4,5 Changed P6 and New Wrapper status from "Devel" to "SSIT"
12/11/2013 9.0P5 Changed P6 and New Wrapper status from "SSIT" back to "Devel"

7/24/2013
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