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January 22, 2014 - System Issues and Status 

Table 1:  PR Status for 01/22/14 
(Status as of 01/21/14) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

*** Baseline1-QC PRs – Standing  
NPP 11-12 
NPP 84-13 
NPP 88-13 
NPP 91-13 
NPP 285-13 
SCCRs 956, 
863, 756, 867 

NPP Baseline1-
QC 

BDS/ 
ES8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request Active 
(PR 88-13 Ready – 
Final 
Processing Active) 
 

AM 81-13  
AM 85-13 
AM 89-13 
PM 82-13 
PM 86-13 
PM 87-13 
PM 90-13 
PM 83-13 
SCCRs 956, 
863, 756, 867 

Terra 
 
Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS/ES8 1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request Active 

*** Edition1-CV PRs – Standing  
NPP 92-13 
NPP 93-13 
NPP 94-13 
NPP 95-13 
SCCRs 911, 
956, 863, 756, 
770 

NPP Edition1-
CV 

BDS/IES/ 
PreS8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1,1.4P2 

Standing Request Processing Active 

NPP 289-13 
NPP 159-13 
NPP 160-13 
NPP 161-13 
SCCR 867 

NPP Edition1-
CV 

ERBElike 2.2P1 
2.3P1, 2 
3.1P1 

Standing Request Processing Active  
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January 22, 2014 - System Issues and Status 
Table 1:  PR Status for 01/22/14 

(Status as of 01/21/14) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

AM 108-13 
AM 111-13 
AM 133-13 
AM 279-13 
AM 286-13 
AM 320-13 
AM 323-13 
AM 327-13 
SCCRs 956, 
863, 756, 867 

Terra  
 
 
 
 
 
 
 

Edition1-
CV 

BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1&2, 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request Active 

PM 109-13 
PM 112-13 
PM 134-13 
PM 280-13 
PM 287-13 
PM 321-13 
PM 325-13 
PM 328-13 
SCCRs 956, 
863, 756, 867 

Aqua 
FM3  

Edition1-
CV 

BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1&2, 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request Active 

PM 110-13 
PM 113-13 
PM 135-13 
PM 281-13 
PM 288-13 
PM 322-13 
PM 326-13 
PM 329-13 
SCCRs 956, 
863, 756, 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1&2, 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request Active 
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Table 1:  PR Status for 01/22/14 

(Status as of 01/21/14) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

AM 390-13, 
AM 136-13 
137-13 to AM 
139-13 
PM 391-13 
PM 140-13 
141-13 to PM 
143-13 
 
SCCR 693 

Terra 
 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
4.1-4.2P2/3 
4.1-4.3P2 

12/31/2013 forward Active 

AM 144-13 to 
AM 146-13 
PM  147-13 
to PM 152-13 
 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

12/31/2013 forward PRs Active 

*** Snow and Ice Products PRs – Standing 

M 3-12 
 
SCCR 918 
 

 NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request PRs Active 

M 1-13 
 
SCCR 943 

 NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request PRs Active 
  

M 2-12 
 
SCCR 867 

 NSIDC SNOW 
(ERBE-like 
Edition1-CV) 

2.1P1 Standing Request PRs Active 

*** MOA/PMOA Products PRs – Standing  
M 3-11 
SCCR 920 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request PR Active  

M 2-12  
SCCR 914 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request PR Active  

M 205-13 CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
3/2/13 thru 4/1/15 

Ready – Final 
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Table 1:  PR Status for 01/22/14 

(Status as of 01/21/14) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

 

The PRs that follow are the Non-Standing PRs that can be processed 

 

*** Edition 3 Instrument & ERBElike PRs 

488-13 
491-13 
SCCRs 956, 
863 

FM1, 
FM2 

Edition3 BDS, IES 1.2P1 
1.4P3 

7/1/2013 – 
8/31/2013 

Pending delivery of 
input 

494-13 
495-13  
SCCR 867 

FM1, 
FM2 

Edition3 SCCD, SCCN 2.4P1 7/1/2013 – 
8/31/2013 

Pending delivery of 
input 

To be written FM1, 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
8/31/2013 

 

To be written Terra Edition3 ES4, ES9 3.1P1 7/1/2013 – 
8/31/2013 

 

489-13 
492-13 
SCCRs 956, 
863 

FM3  Edition3 BDS, IES 1.2P1 
1.4P3 

7/1/2013 – 
8/31/2013 

Pending delivery of 
input 

496-13 
SCCR 867 

FM3 Edition3 SCCD, SCCN 2.4P1 7/1/2013 – 
8/31/2013 

Pending delivery of 
input 

To be written FM3 Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
8/31/2013 

 

493-13 
490-13 
SCCRs 863, 
956 

FM4  Ed3-NoSW BDS, IES 1.2P1 
1.4P3 

7/1/2013 – 
8/31/2013 

Pending delivery of 
input 

497-13 
SCCR 867 

FM4 Ed3-NoSW SCCD, SCCN 2.4P1 7/1/2013 – 
8/31/2013 
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Table 1:  PR Status for 01/22/14 

(Status as of 01/21/14) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

To be written FM4 Ed3-NoSW ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
8/31/2013 

 

To be written Aqua Edition3 ES4, ES9 3.1P1 7/1/2013 – 
8/31/2013 

 

*** Edition 4 Instrument & ERBElike PRs 

411-13,  
412-13 
SCCRs 863, 
956 

FM1, 
FM2 

Edition4 BDS, IES 1.2P1 
1.4P3 

 2/29/2000-
12/31/2009 

Active 
 
Priority 2 

420-13,  
421-13 
SCCR 983 

FM1, 
FM2 

Edition4 SCCD, SCCN 2.4P1 2/15/2000 – 
12/15/2009 

Ready Final 
 
Priority 2 

422-13 thru 
424-13 
 
SCCR 867 

FM1, 
FM2 

Edition4 ES8 2.2P1 
2.3P1 
2.3P2 
  

2/292000-
12/31/2009 

Ready Final 
 
Priority 2 

425-13 
SCCR 867 

Terra Edition4 ES4, ES9 3.1P1 3/2000 – 11/2009 Ready Final 
 
Priority 2 

449-13 
446-13 
SCCRs 863, 
959 

FM3 
FM4 

Edition4 BDS, IES 1.2P1 
1.4P3 

6/18/2002 – 
3/29/2005 

Ready Final 
 
Priority 2 

450-13 
447-13 
SCCRs 863, 
959 

FM3 Edition4 BDS, IES 1.2P1 
1.4P3 

3/30/2005 – 
12/31/2009 

Ready Final 
Review Complete 
 
Priority 2 

451-13 
448-13 
SCCRs 863, 
959 

FM4 Ed4-NoSW BDS, IES 1.2P1 
1.4P3 

3/30/2005 – 
12/31/2009 

Ready Final 
 
 
Priority 2 
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Table 1:  PR Status for 01/22/14 

(Status as of 01/21/14) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

452-13 
SCCR 983 

FM3 
 

Edition4 SCCD, SCCN 2.4P1 6/15/2002-
12/15/2009 

HOLD 
Ready Final 
Priority 2 

453-13 
SCCR 983 

FM4 Edition4 SCCD, SCCN 2.4P1 6/15/1002 – 
3/15/2005 

HOLD 
Ready Final 
Priority 2 

454-13 
SCCR 983 

FM4 Ed4-NoSW SCCD, SCCN 2.4P1 4/15/2005 – 
12/15/2009 

HOLD 
Ready Final 
Priority 2 

455-13 
472-13 
474-13 
SCCR 867 

FM3 
FM4 

Edition4 ES8 2.2P1 
2.3P1 
2.3P2 
  

6/18/2002 – 
3/29/2005 

Ready Final 
 
  
Priority 2 

456-13 
473-13 
475-13 
SCCR 867 

FM3 
  

Edition4 
 

ES8 2.2P1 
2.3P1 
2.3P2 
  

3/30/2005-
12/31/2009 

Ready Final 
 
  
Priority 2 

457-13 
 SCCR 867 

FM4 Ed4-NoSW ES8 2.2P1 
  

3/30/2005-
12/31/2009 

Ready Final 
Priority 2 

476-13 
SCCR 867 

Aqua Edition4 ES4, ES9 3.1P1 7/2002 – 11/2009 Ready Final 
Priority 2 

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 

400-13 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 9/30/12 – 4/30/13 Active 
Priority 1 

401-13 
402-13 
SCCR 914 

Terra Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

10/12 – 4/13 Active 
 
Priority 1 

403-13 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 9/30/12 – 4/30/13 Active 
Priority 1 

464-13 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 5/2013 – 6/2013 Ready Final 
Priority 2 
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Table 1:  PR Status for 01/22/14 

(Status as of 01/21/14) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

468-13 
469-13 
SCCR 914 

Aqua Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

4/2013 – 5/2013 Ready Final 
Priority 2 

498-13 
499-13 
500-13 
SCCRs 984, 
939 

FM1 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

7/1/2013 – 
8/31/2013 

Pending delivery of 
input 

506-13 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 7/1/2013 – 
8/31/2013 

Pending delivery of 
input 

507-13 
508-13 
SCCR 914 

Terra Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

6/1/2013 – 
7/31/2013 

Pending delivery of 
input 

505-13 
SCCR 917 

FM1 Edition3A SAH 5.0P2 7/1/2013 – 
8/31/2013 

Pending delivery of 
input 

501-13 
502-13 
503-13 
SCCRs 984, 
939 

FM3 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

7/1/2013 – 
8/31/2013 

Pending delivery of 
input 

509-13 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 7/1/2013 – 
8/31/2013 

Pending delivery of 
input 

510-13 
511-13 
SCCR 914 

Aqua Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

6/1/2013 – 
7/31/2013 

Pending delivery of 
input 

504-13 
SCCR 917 

FM3 Edition3A SAH 5.0P2 7/1/2013 – 
8/31/2013 

Pending delivery of 
input 

*** Edition 3 TSI --> SYNI --> SYN1deg   
477-13 
SCCR 801 

Terra+ 
Aqua 

Edition3A Pre-TSI 10.0P3 4/2013 - 5/2013 Ready - Final 
Priority 2 

478-13 
SCCR 801 

Terra+ 
Aqua 

Edition3A TSI 7.3.1P1 
 

4/2013 - 5/2013 Ready - Final 
Priority 2 
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Table 1:  PR Status for 01/22/14 

(Status as of 01/21/14) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

479-13 
SCCR 938 

Terra+ 
Aqua 

Edition3A SYNI 7.2.1P1 4/2013 - 5/2013 Pending Review 
Priority 2 

480-13 
SCCR 795 

Terra+ 
Aqua 

Edition3A SYN1deg 8.1P1 4/2013 - 5/2013 Ready - Final 
Priority 2 

517-13 
SCCR 801 

Terra+ 
Aqua 

Edition3A Pre-TSI 10.0P3 6/2013 - 7/2013 Pending delivery of 
input 

518-13 
SCCR 801 

Terra+ 
Aqua 

Edition3A TSI 7.3.1P1 
 

6/2013 - 7/2013 Pending delivery of 
input 

519-13 
SCCR 939 

Terra+ 
Aqua 

Edition3A SYNI 7.2.1P1 6/2013 - 7/2013 Pending delivery of 
input 

520-13 
SCCR 795 

Terra+ 
Aqua 

Edition3A SYN1deg 8.1P1 6/2013 - 7/2013 Pending delivery of 
input 

*** Edition 3 SSF1deg   
481-13 
SCCR 934 

Terra Edition3A SSF1deg 10.0P4 4/2013 – 5/2013 Ready Final 
Priority 2 

482-13 
SCCR 934 

Aqua Edition3A SSF1deg 10.0P4 4/2013 – 5/2013 Ready Final 
Priority 2 

521-13 
SCCR 934 

Terra Edition3A SSF1deg 10.0P4 6/2013 – 7/2013 Pending delivery of 
input 

522-13 
SCCR 934 

Aqua Edition3A SSF1deg 10.0P4 6/2013 – 7/2013 Pending delivery of 
input 

**** Beta2-Ed4 SSFi --> SSF 

56-13  
57-13 
58-13 
59-13 
SCCR 947 

Aqua Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

7/2002- 3/2005 Active 
 
 
 
Priority 2 

129-13  
130-13 
131-13 
SCCR 947 

FM3,FM4 
 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

7/2002- 3/2005 Active 
 
 
Priority 2 
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Table 1:  PR Status for 01/22/14 

(Status as of 01/21/14) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 

386-13 
SCCR 961 

Terra Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

7/2012 – 9/2012 Review Complete 
Priority 2 

387-13 
SCCR 961 

Aqua Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

7/2012 – 9/2012 Review Complete 
Priority 2 

388-13 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 7/2012 – 3/21013 Pending Review 
Priority 2 

413-13 
SCCR 915 

Terra Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 10/2012 – 3/21013 PR Ready – Final 
Priority 2 

416-13 
SCCR 915 

Aqua Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 10/2012 – 3/21013 Review Pending 
Priority 2 

417-13 
SCCR 961 

Terra Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

10/2012 – 4/21013 Review Pending 
Priority 2 

418-13 
SCCR 961 

Aqua Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

10/2012 – 4/21013 Review Pending 
Priority 2 

 419-13 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 10/2012 – 4/21013  Review Pending 
Priority 2 

485-13 
SCCR 915 

Terra Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 5/2013 – 6/21013 Review Pending 
Priority 2 

487-13 
SCCR 915 

Aqua Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 5/2013 – 6/21013 Review Pending 
Priority 2 

483-13 
SCCR 961 

Terra Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

5/2013 – 6/21013 Review Pending 
Priority 2 

484-13 
SCCR 961 

Aqua Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

5/2013 – 6/21013 Review Pending 
Priority 2 

485-13 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 5/2013 - 6/21013 Review Pending 
Priority 2 

512-13 
SCCR 915 

Terra Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 7/2013 - 8/21013 Pending delivery of 
input 
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Table 1:  PR Status for 01/22/14 

(Status as of 01/21/14) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

513-13 
SCCR 915 

Aqua Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 7/2013 - 8/21013 Pending delivery of 
input 

514-13 
SCCR 961 

Terra Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

7/2013 - 8/21013 Pending delivery of 
input 

515-13 
SCCR 961 

Aqua Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

7/2013 - 8/21013 Pending delivery of 
input 

516-13 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 7/2013 - 8/21013 Pending delivery of 
input  

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment  
TBD 
 
SCCR 919 

Terra ValRx-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 PR Generation 
Pending 
Priority Level 1 

TBD 
 
SCCR 919 

Aqua ValRx-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 PR Generation 
Pending 
Priority Level 1 

290-13 
291-13 
292-13 
SCCR 912 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
 
Priority Level 1 

293-13 
294-13  
295-13 
SCCR 912 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
 
Priority Level 1 

96-13 
297-13  
298-13 
SCCR 912 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
 
Priority Level 1 
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Table 1:  PR Status for 01/22/14 

(Status as of 01/21/14) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

299-13 
300-13  
301-13 
SCCR 912 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
 
Priority Level 1 

**** The PRs that follow are for PGEs that are pending delivery.    
       

**** The PRs that follow have completed processing  
NPP 11-12,  
2-11 to 4-11, 
13-12 
SCCRs 911, 
878, 863, 756, 
867 

NPP Baseline1-
QC 

BDS/ 
ES8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request PR Status Active    
Need to be closed 
 
  

AM 8-11 to 
10-11, AM 1-
12 
PM 8-11 to 
10-11, 1-12 to 
3-12, 16-12, 
21-12 
SCCRs 878, 
863, 756, 867 

Terra 
 
Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS/ES8 1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request PR Status Active    
Need to be closed 
 
Closed: AM 8-11 
AM 9-11 
AM 10-11 
PM 8-11 
 

NPP 12-12,    
 3-12 to 6-12 
SCCRs 911, 
878, 863, 756, 
770 

NPP Edition1-
CV 

BDS/IES/ 
PreS8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1,1.4P2 

Standing Request PR Status Active    
Need to be closed 
 
  

NPP 14-12 to 
17-12 
SCCR 867 

NPP Edition1-
CV 

ERBElike 2.2P1 
2.3P1, 2 
3.1P1 

Standing Request PR Status Active    
Need to be closed 
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Table 1:  PR Status for 01/22/14 

(Status as of 01/21/14) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

AM 12-11 to 
15-11, AM 2-
12 to AM 5-
12         
PM 12-11 to 
15-11, 17-12 
to 20-12, 22-
12 to 25-12 
SCCRs 878, 
863, 756, 867 

Terra  
 
 
Aqua 
(FM3, 
FM4) 

Edition1-
CV 

BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1&2, 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request PR Status Active    
Needs to be closed 
 
 

354-13  
SCCR 867 

FM1  Edition3 ES8 2.2P1 
  

10/1/2012 – 
2/28/2013 

Pending Op Review 
Needs to be closed 
Complete 

357-13 
359-13 
SCCR 867 

FM1  Edition3 ES8 2.3P1 
2.3P2 

10/1/2012 – 
2/28/2013 

PR Active  
Needs to be closed 
Complete.  8/16/13 

355-13 
358-13 
360-13 
SCCR 867 

FM3 Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

10/1/2012 – 
2/28/2013 

PR Ready - Final 
Needs to be closed 
Complete.  8/17/13 

356-13 
SCCR 867 

FM4 Ed3-NoSW ES8 2.2P1 10/1/2012 – 
2/28/2013 

PR Ready - Final 
Complete.  8/17/13 
Needs to be closed 

361-13 
SCCR 867 

Terra Edition3 ES4, ES9 3.1P1 10/2012 - 1/2013 PR Active  
Complete.  8/1613 
Needs to be closed 

362-13 
SCCR 867 

Aqua Edition3 ES4, ES9 3.1P1 10/2012 - 1/2013 Complete.  8/17/13 
Needs to be closed 

363-13 
SCCR 867 

FM1+ 
FM3 

Edition3 ES4, ES9 3.2P1 10/2012 - 1/2013 Complete.  8/26/13 

Needs to be closed 

AM 136-13  
PM 140-13   
 
SCCR 693 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4  
4.1-4.1P5 

 12/31/2013 
forward 

Replaced by PRs 
AM 390-13 and PM 
391-13 
 Needs to be closed 
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January 22, 2014 - System Issues and Status 
Table 1:  PR Status for 01/22/14 

(Status as of 01/21/14) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

458-13 
459-13 
460-13 
SCCRs 984, 
939 

FM1 Edition3A SSF 4.5-6.4P5 
4.5-6.2P4 
4.5-6.4P1 

5/2013 – 6/2013 Complete.  Pending 
Op Review 
 
Priority 2 

461-13 
462-13 
463-13 
SCCRs 984, 
939 

FM3 Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

5/2013 – 6/2013 Complete.  Pending 
Op Review 

52-13  
53-13 
54-13 
55-13 
SCCR 947 

Terra  Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

3/2000 – 5/2005 
  

PR Status Active    
Need to be closed 
  
 
 

126-13  
127-13 
128-13 
SCCR 947 

FM1 
FM2 
  

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

3/2000 – 5/2005 
  

PR Status Active    
Need to be closed 
  
 

404-13 
405-13 
SCCR 914 

Aqua Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

10/12 – 4/13 Complete – Pending 
Review 
 

465-13 
466-13 
SCCR 914 

Terra Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

4/2013 – 5/2013 Complete – Pending 
Review 
 

467-13 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 5/2013 – 6/2013 Complete – Pending 
Review 

310-13 
SCCR 917 

Aqua Edition3A SAH 5.0P2 7/10 – 12/11 PR Active 
Needs to be closed 

345-13 
SCCR 801 

Terra+ 
Aqua 

Edition3A TSI 7.3.1P1 
 

10/2012 – 3/2013 PR Ready - Final  
Needs to be closed 

233-13 
SCCR 938 

Terra+ 
Aqua 

Edition3A SYNI 
  

7.2.1P1 
  

12/2011 PR Ready - Final  
Needs to be closed 
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January 22, 2014 - System Issues and Status 
Table 1:  PR Status for 01/22/14 

(Status as of 01/21/14) 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

30-13   
 
SCCR 804  

Terra+ 
Aqua 

Edition3A SYNI 
  

7.2.1P1 
  

12/2011 – 5/2012    
                 3/2012 

Complete.  PR 
closure pending 
addition of comment 
box in PRDB to 
indicate actual 
ending date 

2-13  
 
SCCR   795 

Terra+ 
Aqua 

Edition3A SYN1deg  8.1P1 12/2011 – 5/2012    
                 3/2012 

Complete.  PR 
closure pending 
addition of comment 
box in PRDB to 
indicate actual 
ending date 

407-13 
SCCR 801 

Terra+ 
Aqua 

Edition3A TSI 7.3.1P1 
 

10/2012 – 3/2013 Complete. 
Pending Review 
Needs to be closed 

218-13 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 3/2000 – 6/2012 Complete 
PR Ready Final – 
Needs to be closed 

96-13 
SCCR 916 

 Edition3A ISCCP-
D2like-GEO 

11.7P1 3/1/10 – 6/30/12 Complete.  Can’t 
close until PRDB 
1.0.6 is in place 

389-13 
SCCR 916 

 Edition3A ISCCP-
D2like-GEO 

11.7P1 7/1/2012 – 
6/30/2013 

Complete.  Can’t 
close until PRDB 
1.0.6 is in place 
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Table 2.  January 22, 2014 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.   
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 993 – Installed this delta delivery of MATCH files on AMI-P 
and released it to the ASDC on January 8.  (Ayers) 

• SCCR 989 - Released to the ASDC on January 14.  (Ayers) 
• SCCR 979 – Finished testing Instrument PGE CER1.4P3 on AMI-P-

x86 and released it to the ASDC on January 14.  (Ayers) 
• SCCR 979 – Formatted the updated Instrument Test Plan, posted it on 

the Web, and provided it to the ASDC.  (Saunders – 
Joanne.H.Saunders@nasa.gov) 

• SCCR 995 – Installed this delta delivery on AMI-P and released it to 
the ASDC on January 16.  (Ayers) 

• Working on the redesign of the Data Products Catalog documents and 
Web page.  Finished removing the section numbers from the 
documents.  Gathering information from the subsystem leads to 
determine which DPC sections to post on each of the new DPC Web 
pages.  (Saunders) 

AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Updating AJSS as necessary.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

 
 

mailto:Tammy.O.Ayers@nasa.gov
mailto:Joanne.H.Saunders@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity January 6 at 12:00 p.m. – January 21 at 11:00 a.m. 

SCCR S U A C D SS Page 
No. Comments 

962   X   PR_Database   

973  X    Inversion 17  

989   X   PR_Database   

990   X   CERESlib   

991    X  Perl_Lib   

992   X   Perl_Lib   

993   X X  Instantaneous 
SARB   

994 X     Inversion 18  

995 X  X   TISA 
Averaging 19  

 
S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 

 
 
 



17 

CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Inversion       SCCR Date: 07/19/2013    SCCR Number: 973 
. 
. 
. 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 973: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Update the MATCH daily file from Edition2 to the Edition4 netCDF files. Reqt. # 4.6-2  
Update the SORCE TSI ancillary file to a combined SORCE-RMIB ancillary file. Reqt. # 4.6-3 
Combine the two Edition4-Beta PGEs, CER4.5-6.1P4 for Terra and CER4.5-6.1P5 for Aqua, into 
one Edition4 PGE (CER4.5-6.1P6) for both. Reqt. # 4.5-49  
Update the ADM software and ancillary files from the Edition2/3 versions to Edition4. Reqt. # 4.5-
53  
Deliver this PGE to the AMI-x86 system. Reqt. # 4.5-54 
 
Reason for Change (Science): 
Update software for the Edition4 release. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER4.5-6.1P6 
 
Estimated Time to Complete Change: 3 months 
Planned Delivery Date: 1/17/2014 
List Affected Subsystems and PGE Names: Inversion CER4.5-6.1P6 
 
Date & Time: 2014-01-13 14:39:38 
Originator: SOTHCOTT, VICTOR E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 

===================================================== 
 
Subsystem:  Inversion    SCCR Date & TIME: 2014-01-13 14:11:50   SCCR No.: 994 
 
*** All changes described in this SCCR were made in CERESlib. *** 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. # 4.5-52 - The following files are no longer necessary in CERESlib and can be removed: 
match_props.f90 
surf_lw_model_a_Ed4.f90 
surf_lw_model_b_Ed4.f90 
surf_sw_model_a_Ed4.f90 
surf_sw_model_b_Ed4.f90 
surf_typdef_Ed4.f90 
tsconstrain_Ed4.f90 
 
Update the following file in CERESlib: 
ssf2hdf_params_Ed4.f90 
 
Reason for Change (non-Science): 
Clean up and update CERESlib for the Inversion Edition4 delivery. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER4.5-6.1P6 
 
Estimated Time to Complete Change     : 1 day 
Planned Delivery Date                 : 1/17/2014 
List Affected Subsystems and PGE Names: Inversion CER4.5-6.1P6 
 
Originator: SOTHCOTT, VICTOR E.   (SSAI) 



19 

CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAavg7.1    SCCR Date & TIME: 2014-01-15 11:18:49    SCCR No.: 995 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Requirement # 7.3.15 Delta Delivery 
Update the SORCE solar radiation file to add data up to December 2013. 
 
Reason for Change (Science): 
Requirement # 7.3.15 Delta Delivery 
For processing 2013 TSI data 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER7.3.1P1 
 
Estimated Time to Complete Change: Complete 
Planned Delivery Date: January 15, 2014 
List Affected Subsystems and PGE Names: CER8.1P1 
 
Originator: NGUYEN, CATHY   (SSAI) 
 
 

 
 

 



20 

 

Table 4.  January 22, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

Perl_Lib Hillyer 
(Wilkins) 

• SCCR 992 – Found issue with SGE configuration 
involving a job’s physical and virtual memory 
requirements on AMI and AMI-P.  Awaiting response 
from SAs in order to proceed.  (Hillyer) 

 

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• SCCR 937 – Working on known-issues 
documentation required for CATALYST Go-Live.  
(Wilkins - Joshua.C.Wilkins@nasa.gov) 

• Working on database patch for DPO backlogging.  
Stalled waiting for DPO to become available with 
necessary products.  (Hillyer, Wilkins) 

• Working on CATALYST job recovery tool.  
(Hillyer) 

 

1.0 Cooper 
(Grepiotis) 

• SCCR 979 – Worked with Tammy to provide 
missing FM4 Edition3 expected output data.  
(Cooper- Denise.L.Cooper@nasa.gov) 

• Continue with testing updates to PGEs CER1.1P8 
and CER1.4P3 to use a new set of Instrument 
libraries.  (Grepiotis- Arthur.T.Grepiotis@nasa.gov) 

• Continued testing updates made to all the PGE 
scripts and code updates.  (Cooper) 

• Continued work on a C++ version of the CERES 
metadata to make it easier for the Instrument 
subsystem to create metadata for the output products.  
Began testing the new version of metadata.  A few 
bugs were encountered and are being fixed as they 
are discovered.  (Grepiotis) 

• Worked to set up the back-up system for receiving 
data to monitor health and status of the CERES 
instruments when the DPO went down.  (Cooper, 
Grepiotis, Hillyer) 

DPO outage 
caused the 
Instrument 
group to have 
to revert to the 
back-up 
system to 
receive RDRs, 
and Level-0 
data products.  
Terra and 
Aqua 
ephemeris and 
attitude data 
was not 
available at the 
SCF for 
processing, so 
simulated data 
had to be used. 

2.0 
 
 
 
 

Walikainen 
(Lande) 
 
 
 

• Provided Instrument Working Group with Aqua 
Edition4 SCCs and nadir analysis using Norman's 
new method to account for spectral degradation.  
(Walikainen - Dale.R.Walikainen@nasa.gov) 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov
mailto:Denise.L.Cooper@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
mailto:Dale.R.Walikainen@nasa.gov
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Table 4.  January 22, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 
(Cont'd) 

Walikainen 
(Lande) 

• Completed nadir analysis of Edition3 Terra and 
Aqua SRFs, Jul-Sep 2013.  (Walikainen) 

• Reviewed and sent correction (i.e., FM4 missing 
from list) to Walt's report of Ed1-CV SPRs 
mistakenly updated from 'Processing - Active' to 
'Complete - Pending OpRev' status back on Dec 
10/11.  Verified fix.  (Lande - Jeremie.lande-
1@nasa.gov) 

• Checked production area after DPO issue:  Edition1-
CV was up-to-date (thru FM5, Dec '13 ES4), while 
Baseline stopped after Jan 12 data set (gen. Jan 14).  
Had Dale verify daily FM1-5 ES8 plots on-line for 
first 12 days of Jan (except Jan 11, FM5).  Gave info 
to Thomas for off-line PRES8 production.  (Lande) 

• Inquired about CATALYST issues with current 
configuration for SGE drivers, and discovered need 
to remove double dashes (--, used by 2.2/2.3/2.4 to 
indicate edition/channels).  Worked with Thomas to 
identify, update and test/debug (Baseline1-QC) 
related scripts updates for 2.2P1.  Uncovered more 
updates in process (i.e., added PS2_0 to env't scripts) 
and issue with cmd-line re-defs via 'set' & 'setenv' 
(initial re-def OK both P6 & x86, exit=0).  Had Dale 
set up 2.4P1 for updating/testing on /SCF2.  (Lande) 

• Notified SIT (Vertley/Angel) of my inability to 
extend latest Ed3 PRs (488-13 -> 494-13, 1.4P3 -> 
2.4P1) by 2 months (Sept/Oct) to reflect updated 
range of the upcoming gains/SRFs delivery (i.e., I 
can't update their Ending Data dates from 08/31 to 
10/31).  Proposed 2 options (clone/add or 
cancel/rewrite existing PRs) with cloning preferred, 
but Lisa proposed putting the existing PRs ON-
HOLD (pending input) until delivery (final 
confirmation of end date) when she should be able to 
update them.  (Lande) 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 

• Began updating the gridded dx package so that both 
polar projections work for the added parameters.  
(Gibson - Sharon.C.Gibson@nasa.gov) 

 

 

mailto:Jeremie.lande-1@nasa.gov
mailto:Jeremie.lande-1@nasa.gov
mailto:Sharon.C.Gibson@nasa.gov
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Table 4.  January 22, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Worked on tidying up the package.  (Gibson) 
• Helped a user with problems with an ongoing batch 

DX process.  (Gibson) 
• Working with Churngwei on development of CERES 

GEO image viewer.  (Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• Updated CERES ID Rules for EMS reporting of 
CERES Ordering Tool orders.  (Heckert) 

• Loaded additional CERES order data from Goddard's 
log files for October-December 2013.  (Heckert) 

• Sent October, November, and December 2013 
Ordering Tool statistics to EMS.  (Heckert) 

• Updated CO2/MultiLayer elements of QC for PGE 
CER4.1-4.1P7.  Code changes tested in PGE 
CER4.1-4.1P6 until PGE CER4.1-4.1P7 code 
available.  (Smith - Rita.A.Smith@nasa.gov) 

• Completed PGEs CER4.1-4.1P7, CER4.1-4.2P5, 
CER4.1-4.2P6, and CER4.1-4.3P4 rcf scripts.  Ready 
for testing.  (Smith) 

• Improved QC post processing scripts and added new 
CO2/MultiLayer elements.  (Smith) 

• Processed January of 2013 C3M RelC1 products.  
(Chen - Yan.Chen-1@nasa.gov) 

• Reprocessed directional models for 1.24µm and 
1.60µm for overhead albedo maps.  (Chen) 

• Tested IBMdx new dx globe tool.  (Chen) 
• Attended the seminar "A New Perspective for Earth 

Observations from Space-Synergism and 
Complementarity with Existing Platforms" by 
Professor Francisco P J Valero, Scripps Institution of 
Oceanography, University of California, San Diego.  
(Chen) 

• Continue checking the daily ingest completion of 
VIMD (03001) and VAOT (03001) data on the 
/ASDC_archive.  (Chen) 

• QC data plot script was modified for the SSF to 
create both horizontal and vertical plots.  Began 
reprocessing SSF plot data to create new plots.  
(Brown - Ricky.R.Brown@nasa.gov) 

mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Rita.A.Smith@nasa.gov
mailto:Yan.Chen-1@nasa.gov
mailto:Ricky.R.Brown@nasa.gov
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Table 4.  January 22, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

• Finalizing VIIRS clouds retrievals and models.  
(Sun-Mack - Szedung.Sun-mack-1@nasa.gov) 

• Publication pre-prove reading of the lapse rate paper.  
(Sun-Mack) 

• Communicated with the group members on various 
tasks.  (Sun-Mack) 

• Participated seminar and meetings.  (Sun-Mack) 
4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• SCCR 960 - Presented the options to report VIIRS 

radiance channel on the SSF to the CERES Science 
Working Group Chairs.  (Miller - 
Walter.F.Miller@nasa.gov) 

• SCCR 960 - Investigated VIIRS Aerosol Optical 
Thickness product for inclusion on the SSF.  (Miller) 

• Developed priority list of CERES DPO data for 
restore.  (Miller) 

• Investigated different ways of checking CERES data 
consistency and filtering out of errors.  Tested 
different validation algorithms.  (Antropov - 
Igor.Antropov@nasa.gov) 

 

4.5 Sothcott 
(Caldwell) 

• SCCR 973 - Working with SOFA and ADM working 
groups to provide data and finalize approval of the 
delivery.  Testing of the delivery is ongoing while 
waiting for the final approval from Science.  
(Sothcott - Victor.E.Sothcott@nasa.gov) 

• Working with Nelson Hillyer to resolve memory 
issues with the Edition4 software running in SGE.  
(Sothcott, Hillyer - Thomas.N.Hillyer@nasa.gov) 

• Updated SCCR 973 with the details of the Edition4 
delivery and generated a new SCCR for CERESlib to 
support the Edition4 delivery.  (Sothcott) 

• SCCR 973 - Completed installing the netCDF daily 
MATCH Aerosols into the software and testing for 
approval.  Also installed the latest version of the 
SORCE/RMIB TSI data file.  (Sothcott) 

 

4.6 Sothcott 
(Caldwell) 

• Combined with above. 
 
 
 

 

mailto:Szedung.Sun-mack-1@nasa.gov
mailto:Walter.F.Miller@nasa.gov
mailto:Igor.Antropov@nasa.gov
mailto:Victor.E.Sothcott@nasa.gov
mailto:Thomas.N.Hillyer@nasa.gov
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Table 4.  January 22, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

5.0 Caldwell 
(Sothcott) 

• Validation of Edition4 Synoptic is proceeding.  We 
were running performance and diagnostic tests to 
determine ways to optimize the code when the DPO 
went down.  Work on Synoptic will resume when 
input files are available.  (Caldwell - 
Thomas.E.Caldwell@nasa.gov) 

• We hope to reduce run time for Edition4 Synoptic 
without affecting the data quality.  (Caldwell) 

 

7.2 Caldwell 
(Sothcott) 

• No new updates.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• No new updates.  (Caldwell)  

7.1 Nguyen 
(Keyes) 

• Updated code to produce Edition4 TSI data with the 
updated GGEO data.  Prepare to run the code when 
PMOA data are available.  (Nguyen - 
Le.T.Nguyen@nasa.gov) 

 

8.0 Nguyen 
(Keyes) 

• No new updates.  (Nguyen)  

10.0 Nguyen 
(Keyes) 

• SCCR 995 – Updated to add July through December 
2013 solar constant data received from Shashi Gupta.  
Delivered the data to CM.  (Nguyen) 

• SCCR 940 – Added more output variables to the 
flux-by-cloud-type code.  Testing still needed to 
verify all was done correctly.  (Keyes - 
Dennis.F.Keyes@nasa.gov) 

• Began cleaning GEO NetCDF 5-channel files for 
January 2010, all 4 satellite regions (MSG, MTSAT, 
GOESE, GOESW).  Helped test the cleaning code 
for these files and identified a few issues that needed 
to be fixed.  (Keyes) 

• Continue comparing solar incoming fluxes from 
SSF1deg Lite and SSF1deg data.  Searching for the 
causes of the difference in the 2 data sets.  (Nguyen) 

 

6.0 Raju 
(F. Wrenn) 

• No new updates.  (Raju - 
Rajalekshmy.I.Raju@nasa.gov) 

 

9.0 Raju 
(F. Wrenn) 

• No new updates.  (Raju) 
 
 
 

 

mailto:Thomas.E.Caldwell@nasa.gov
mailto:Le.T.Nguyen@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:Rajalekshmy.I.Raju@nasa.gov
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Table 4.  January 22, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

11.0 Raju 
(F. Wrenn) 

• New software package was created to process 2-
channel MCIDAS satellites’ data and create Edition4 
version of GGEO 1-Hourly files.  This process was 
requested by TISA science members to compare 
Edition2 vs. Edition4 TISA products.  Processed 
01/2010 MCIDAS data through the software and 
provided GGEO 1-Hourly to Averaging process.  
Daily files were created to verify GGEO data 
through visualization tool.  (Raju) 

• 01/2010 3-channel MET7 MCIDAS images were 
checked for bad scans.  (Raju) 

• Edition4 PGEs CER11.1P1 and CER11.1P2 software 
was compiled on x86 with few modifications to the 
code.  Made few test runs and verified outputs.  
Work will continue until all outputs are comparable 
with the outputs produced on P6.  (Raju) 

• Work will continue on Edition4 GGEO software to 
make it independent of satellites’ change.  (Raju) 
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Table 5.  January 22, 2014 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Prepared production promotion release notes for PR Database 
portion of SCCR 962.  (Grune - Carla.O.Grune@nasa.gov) 

CERES 
Websites 
(Kizer) 

•   (Kizer - Edward.A.Kizer@nasa.gov) 
•   (Kizer) 
•  

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 

• CERESVis release Beta.1 was promoted to the production 
http://ceres-iprod.larc.nasa.gov/CERESVis.  (Chu - 
Churngwei.Chu-1@nasa.gov, Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• Investigated https protocol (SSL) to understand the requirement 
for OT needed to transmit users' passwords.  (Chu) 

• Worked on enhancement for CERESVis.  Since GEO on DPO is 
down, it is impossible to test the system without data.  The 
development stops at this moment.  (Chu) 

• Continue work on the CAVE Website.  (Mitrescu - 
Cristian.Mitrescu@nasa.gov) 

• Present a demo of current CAVE functionality to the sponsor.  
(Mitrescu) 

• Promote a public release (v.2.4.15) - EBAF-Surface till 03/2013, 
ESG files and a version for the ASDC.  (Mitrescu) 

• Create a special data set for internal QC (SSF Ed4 day and night 
LW data).  (Mitrescu) 

 

mailto:Carla.O.Grune@nasa.gov
mailto:Edward.A.Kizer@nasa.gov
http://ceres-iprod.larc.nasa.gov/CERESVis
mailto:Churngwei.Chu-1@nasa.gov
mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Cristian.Mitrescu@nasa.gov
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Subsystem ID PGE ID P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status                 

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Instrument - 1 CER1.0P1 N N/A N N/A N N/A n/a n/a Will comply with all the latest whenever delivered
CER1.0P2 N N/A Y 16 Y 16 Y N C++ RDR Pre-Processor
CER1.1P8 N N/A Y 18 Y 18 Y N C++ NPP, Terra, Aqua
CER1.2P1 N N/A Y 16 Y 16 Y N C code, NPP capable.
CER1.3P3 N N/A N N/A Y 16 Y n/a Replace with CER1.4P3 on P6
CER1.4P1 N N/A Y 16 Y 16 Y N
CER1.4P2 N N/A Y 16 Y 16 Y N
CER1.4P3 N N/A Y 18 Y 18 Y N ValRx approved for Edition3/4 Processing

ERBE-like - 2 CER2.1P1 Y 16 Y 16 Y 16 Y N  
CER2.2P1 Y 15 Y Y Y 16 Y N Compile HDF with TK 15, run with TK 16
CER2.3P1 Y 16 Y 16 Y 16 Y N
CER2.3P2 Y 16 Y 16 Y 16 Y N
CER2.4P1 Y 16 Y 16 N N/A Y N

ERBE-like - 3 CER3.1P1 Y 16 Y 16 Y 16 Y N
CER3.2P1 Y 16 Y 16 Y 16 Y N

Clouds CER4.1-4.0P2 Y 15 Y 18 N N/A Y N  
 4.1-4 CER4.1-4.0P3 N N/A Y 18 N N/A Y N

CER4.1-4.1P4 Y 16 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.1P5 Y 16 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.1P6 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.1P7 N N/A Devel 18 N N/A N N NPP-VIIRS
CER4.1-4.2P2 Y 15 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.2P3 Y 15 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.2P4 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P5 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P6 N N/A Devel 18 N N/A N N NPP-VIIRS
CER4.1-4.2P7 N N/A Devel 18 N N/A N N NPP-VIIRS
CER4.1-4.3P2 Y 15 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.3P3 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.3P4 N N/A Devel 18 N N/A N N NPP-VIIRS

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of Misc. Item(s) 
Status of PGEs on Each Platform and 

TK Version used for Compilation1,2 
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Subsystem ID PGE ID P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status                 

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of Misc. Item(s) 
Status of PGEs on Each Platform and 

TK Version used for Compilation1,2 

Inversion/SOF
A

CER4.5-6.1P2 Y 16 ValRx 18 ValRx 18 ValRx N Ed2 Terra Main

4.5-6 CER4.5-6.1P3 Y 16 ValRx 18 ValRx 18 ValRx N Ed2 Aqua Main
CER4.5-6.1P4 N N/A Y 16 N N/A Y Devel Terra Main Ed4 version of 1P2
CER4.5-6.1P5 N N/A Y 16 N N/A Y Devel Aqua Main Ed4 version of 1P3
CER4.5-6.1P6 N 16 Devel 18 Devel 18 N N Edition4
CER4.5-6.1P7 N N/A Devel 18 Devel 18 N NPP-VIIRS
CER4.5-6.2P2 Y 16 ValRx 18 ValRx 18 ValRx N Ed2/Ed3 subsetter
CER4.5-6.2P3 N N/A Y 16 N N/A Y Devel Subset postproc for Terra and Aqua (Ed4 version of 

2P2)
 CER4.5-6.2P4 Y 16 Y 18 Y 18 Y N Ed3 daily post-processor

CER4.5-6.4P1 Y 16 ValRx 18 ValRx 18 ValRx N Edition2 to magneto
CER4.5-6.4P2 N N/A Y 16 N N/A Y Devel Monthly validation site (Ed4 for 4P1)
CER4.5-6.5P4 Y 16 Devel 18 Devel 18 Y N IES-SSF  Terra New PGE, Ed2 format
CER4.5-6.5P5 Y 16 Devel 18 Devel 18 Y N IES-SSF Aqua New PGE, Ed2 format

SARB - 5 CER5.0P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER5.0P2 Y 15 Y 18 Y 18 Y N Ed2/Ed3  
CER5.1P1 Y 16 N N/A N N/A n/a n/a Ed2 only
CER5.1P2 ValRx 16 Devel 18 Devel 18 N n/a AMI versions will be used for NPP-VIIRS processing

CER5.1P3 N N/A Devel 18 Devel 18 N N New PGE - Edition4 Main for Terra and Aqua
CER5.4P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER5.4P2 Y 16 N N/A N N/A n/a n/a Ed2 only

TISA Grid - 6 CER6.1P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER6.2P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER6.3P1 Y 15 N N/A N N n/a n/a Ed2 only

TISA Avg - 7.1 CER7.3.1P1 Y 16 Y 16 N N/A Y N New PGE for Edition3
SARB - 7.2 CER7.2.1P1 Y 16 N N/A Y 16 Y N P4 only Ed2 for now, X86 for Ed2 and Ed3 
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Subsystem ID PGE ID P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status                 

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of Misc. Item(s) 
Status of PGEs on Each Platform and 

TK Version used for Compilation1,2 

TISA Avg - 8 CER8.1P1 Y 15 Y 16 N N/A Y N Migrate to AMI for Ed3
TISA Grid - 9 CER9.0P1 Y 15 Y 18 Y 18 Y N Ed2 only

CER9.0P2 N N/A Y 16 Y 18 Y N ISCCP-D2like-MRG Pre-processor
CER9.0P3 N N/A Y 16 Y 18 Y N ISCCP-D2like-MRG Main-processor
CER9.0P4 N N/A Devel 18 N N/A Devel N
CER9.0P5 N N/A Devel 18 N N/A Devel N
CER9.1P1 Y 15 Y 18 N N/A Y N
CER9.2P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.2P3 N N/A Devel 18 N N/A N N New PGE for Edition4
CER9.3P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.3P3 N N/A Devel 18 N N/A N N New PGE for Edition4
CER9.4P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.4P3 N N/A Devel 18 N N/A N N New PGE for Edition4
CER10.0P3 Y 16 Y 16 N N/A Y N PGE for Edition3
CER10.0P4 N N/A Y 18 Y 18 Y N Edition3A, Non-GEO

GGEO - 11 CER11.1P10 Y 16 N N/A N N/A n/a n/a
CER11.2P2 Y 16 N N/A N N/A n/a n/a  
CER11.4P1 Y 16 N N/A N N/A n/a n/a
CER11.6P1 Y 16 N N/A N N/A n/a n/a  
CER11.7P1 Y 16 Y 18 Y 18 Y N   

Regrid MOA -
12

CER12.1P1 Y 16 Y 16 Y 16 Y N Edition 2/3

CER12.1P2 N N/A Y 16 Y 16 Y N Edition 4

TISA Avg - 10
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Y

Devel

SSI&T
ValRx

SGI
P4
P6
X86
 Y

n/a
N

SSI&T or 
SSIT
Devel

Table 1 Key:
1Status Currently able to run in production

PGE in development, still to be delivered for the first time to the platform.  

PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing

Not needed for this PGE

Magneto - IBM P4
AMI - IBM  P6
AMI - IBM X86

PGE promoted to production on platform, but still undergoing ValRx testing and approving phase

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Scripts in production

2Prod. Platform warlock

Delivered and in SSI&T (CM or SIT) testing prior to operational processing
Development not yet begun

Development in progress for inclusion in next delivery



PGElist_CERES_20140122_ForMtg.xls 1/21/20141:22 PM

Date Affected Section or PGE/Product ID Revision Made
11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed 

X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"

3/6/2013 None No changes
4.1-4.1P7, 2P6, 2P7, 3P4                                                       
4.5-6.1P6

New PGEs added to list

9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
10.0P4 Changed New Wrapper Status from "N" to "Devel"

1.4P3
Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated 
version to replace current functioning version is in development 

4.-14.1P6, 2P4, 2P5, 3P3 Changed TK version from 16 to 18
10.0P4 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
1.4P3 Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an 

updated version to replace current functioning version is in testing 
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "ValRx"
All Removed column for SGI information

5/1/2013 No updates
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "Y"

9.0P2,3
Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"

5/29/2013 No updates
6/12/2013 4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 and New Wrapper status from "Devel" to "SSIT"

1.4P3 Removed "SSIT" from P6 and X86 status, added comment about ValRx 
d4.5-6,1P2,3,  2P2, 4P1 Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"

7/10/2013 No updates

6/24/2013

5/15/2013

4/15/2013

4/1/2013

1/9/2013

Revisions:

1/23/2013

2/6/2013

2/20/2013

3/18/2013
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK 
Version to 18

5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an 

NPP PGE
8/7/2013 10.0P4 Changed P6 and New Wrapper Status from "SSI&T" to "Y"

8/21/2013 No updates
9/4/2013 No updates

9/18/2013 4.5-6.5P4,5 Changed P6 and X86 status from "Y" to "Devel" to indicate an updated 
version to replace current version is in development 

10/2/2013 1.4P3 Changed TK version from "16" to "18"
10/16/2013 No updates
10/30/2013 No updates
11/13/2013 No updates
11/27/2013 9.0P4,5 Changed P6 and New Wrapper status from "Devel" to "SSIT"
12/11/2013 9.0P5 Changed P6 and New Wrapper status from "SSIT" back to "Devel"

1/8/2014 9.0P4 Changed P6 and New Wrapper status from "SSIT" back to "Devel"

7/24/2013
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