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April 30, 2014 - System Issues and Status 

Table 1:  PR Status for 04/30/14 
(Status as of 04/28/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 

*** Baseline1-QC PRs – Standing  
NPP 11-12 
NPP 84-13 
NPP 88-13 
NPP 91-13 
NPP 285-13 
SCCRs 956, 
863, 756, 867 

NPP Baseline1-
QC 

BDS/ 
ES8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request Active 
  
 

AM 81-13  
AM 85-13 
AM 89-13 
AM 282-13 
PM 82-13 
PM 86-13 
PM 87-13 
PM 90-13 
PM 83-13 
SCCRs 956, 
863, 756, 867 

Terra 
 
Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS/ES8 1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request Active 
 
  

*** Edition1-CV PRs – Standing  
NPP 92-13 
NPP 93-13 
NPP 94-13 
NPP 95-13 
SCCRs 911, 
956, 863, 756, 
770 

NPP Edition1-
CV 

BDS/IES/ 
PreS8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1,1.4P2 

Standing Request Processing Active 
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April 30, 2014 - System Issues and Status 
Table 1:  PR Status for 04/30/14 

(Status as of 04/28/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
NPP 289-13 
NPP 159-13 
NPP 160-13 
NPP 161-13 
SCCR 867 

NPP Edition1-
CV 

ERBElike 2.2P1 
2.3P1, 2 
3.1P1 

Standing Request Processing Active  

AM 108-13 
AM 111-13 
AM 133-13 
AM 279-13 
AM 286-13 
AM 320-13 
AM 323-13 
AM 327-13 
SCCRs 956, 
863, 756, 867 

Terra  
 
 
 
 
 
 
 

Edition1-
CV 

BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1&2, 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request Active 

PM 109-13 
PM 112-13 
PM 134-13 
PM 280-13 
PM 287-13 
PM 321-13 
PM 325-13 
PM 328-13 
SCCRs 956, 
863, 756, 867 

Aqua 
FM3  

Edition1-
CV 

BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1&2, 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request Active 
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April 30, 2014 - System Issues and Status 
Table 1:  PR Status for 04/30/14 

(Status as of 04/28/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
PM 110-13 
PM 113-13 
PM 135-13 
PM 281-13 
PM 288-13 
PM 322-13 
PM 326-13 
PM 329-13 
SCCRs 956, 
863, 756, 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1&2, 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request Active 

AM 390-13, 
AM 136-13 
137-13 to AM 
139-13 
PM 391-13 
PM 140-13 
141-13 to PM 
143-13 
 
SCCR 693 

Terra 
 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
4.1-4.2P2/3 
4.1-4.3P2 

12/31/2013 forward Active 
(PRs AM 390-13 & 
PM 391-13 in 
READY-FINAL – 
need to be active) 

AM 144-13 to 
AM 146-13 
PM  147-13 
to PM 152-13 
 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

12/31/2013 forward PRs Active 

*** Snow and Ice Products PRs – Standing 
M 3-12 
 
SCCR 918 
 

 NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request PRs Active 

M 1-13 
 
SCCR 943 

 NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request PRs Active 
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April 30, 2014 - System Issues and Status 
Table 1:  PR Status for 04/30/14 

(Status as of 04/28/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
M 2-12 
 
SCCR 867 

 NSIDC SNOW 
(ERBE-like 
Edition1-CV) 

2.1P1 Standing Request PRs Active 

*** MOA/PMOA Products PRs – Standing  
M 3-11 
SCCR 920 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request PR Active  

M 2-12  
SCCR 914 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request PR Active  

M 205-13 CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
3/2/13 thru 4/1/15 

PR Active 

 

The PRs that follow are the Non-Standing PRs that can be processed 

 

*** Edition 3 Instrument & ERBElike PRs 
572-14, 
582-14 
SCCRs 979, 
863 

FM4  Ed3-NoSW BDS, IES  1.4P3 11/1/2014 – 
12/31/2013 

Ready-Final 
Priority 2 

576-14 
SCCR 867 

FM4  Ed3-NoSW SCCD, SCCN 2.4P1 11/15/2013 – 
12/15/2013 

Ready - Final 
Priority 2 

589-14 
SCCR 867 

FM4  Ed3-NoSW ES8 
 

2.2P1 
  

11/1/2014 – 
12/31/2013 

Ready - Final 
Priority 2 

570-14 
580-14 
SCCRs 979, 
863 

FM1, 
FM2 

Edition3 BDS, IES 1.4P3 
1.2P1 

11/1/2014 – 
12/31/2013 

Ready - Final 
Priority 2 

*** Edition 4 Instrument & ERBElike PRs 
452-13 
SCCR 983 

FM3 
 

Edition4 SCCD, SCCN 2.4P1 6/15/2002-
12/15/2009 

Ready Final 
Priority 2 

453-13 
SCCR 983 

FM4 Edition4 SCCD, SCCN 2.4P1 6/15/1002 – 
3/15/2005 

Ready Final 
Priority 2 
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April 30, 2014 - System Issues and Status 
Table 1:  PR Status for 04/30/14 

(Status as of 04/28/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
454-13 
SCCR 983 

FM4 Ed4-NoSW SCCD, SCCN 2.4P1 4/15/2005 – 
12/15/2009 

Ready Final 
Priority 2 

455-13 
472-13 
474-13 
SCCR 867 

FM3 
FM4 

Edition4 ES8 2.2P1 
2.3P1 
2.3P2 
  

6/18/2002 – 
3/29/2005 

Ready Final 
 
  
Priority 2 

456-13 
473-13 
475-13 
SCCR 867 

FM3 
  

Edition4 
 

ES8 2.2P1 
2.3P1 
2.3P2 
  

3/30/2005-
12/31/2009 

Ready Final 
 
  
Priority 2 

457-13 
SCCR 867 

FM4 Ed4-NoSW ES8 2.2P1 
  

3/30/2005-
12/31/2009 

Ready Final 
Priority 2 

476-13 
SCCR 867 

Aqua Edition4 ES4, ES9 3.1P1 7/2002 – 11/2009 Ready Final 
Priority 2 

556-14 
SCCR 867 

Terra 
+Aqua 

Edition4 ES4, ES9 3.2P1 7/2002 – 11/2009 Ready Final 
Priority 2 

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 
468-13 
469-13 
SCCR 914 

Aqua Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

4/2013 – 5/2013 Ready Final 
Priority 2 

*** Edition 3 TSI --> SYNI --> SYN1deg   
       

*** Edition 3 SSF1deg   
521-13 
SCCR 934 

Terra Edition3A SSF1deg 10.0P4 6/2013 – 9/2013 Review Complete 
Priority 2 

522-13 
SCCR 934 

Aqua Edition3A SSF1deg 10.0P4 6/2013 – 9/2013 Pending subsystem 
review 

Priority 2 

**** Beta2-Ed4 SSFi --> SSF 
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April 30, 2014 - System Issues and Status 
Table 1:  PR Status for 04/30/14 

(Status as of 04/28/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
631-14 
639-14 
640-14 
641-14 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/2005 – 12/2009 Pending review 

Priority 2 

618-14 
619-14 
620-14 
SCCR 814 

FM1, 
FM2 

Beta2-Ed2 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

6/2005 – 12/2009 Pending  review 

Priority 2 

617-14 
628-14 
629-14 
630-14 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

4/2005 – 12/2009 Active 

Priority 2 

621-14 
623-14 
625-14 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 Active 

Priority 2 

626-14 
627-14 
628-14 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 Pending  review 

Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
388-13 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 7/2012 – 3/21013 Ready - Final 
Priority 2 

419-13 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 10/2012 – 4/21013 Ready – Final 
Priority 2 

485-13 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 5/2013 - 6/21013 Ready Final 
Priority 2 

516-13 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 7/2013 - 8/21013 Ready - Final 
Priority 2 
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April 30, 2014 - System Issues and Status 
Table 1:  PR Status for 04/30/14 

(Status as of 04/28/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
611-14 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 11/2013 – 12/2013 Ready Final 
Priority 2 

642-14 
SCCR 915 

Aqua Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 11/1/13 – 12/31/13 Pending SIT Review 
Priority 2 

523-13 
SCCR 916 

  Edition3A ISCCP-
D2like-GEO 

11.7P1 7/13 – 8/13 Ready Final 
Priority 2 

616-14 
SCCR 916 

 Edition3A ISCCP-
D2like-GEO 

11.7P1 9/13 – 12/13 Ready Final 
Priority 2 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment  
TBD 
 
SCCR 919 

Terra ValRx-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 PR Generation 
Pending 
Priority Level 1 

TBD 
 
SCCR 919 

Aqua ValRx-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 PR Generation 
Pending 
Priority Level 1 

290-13 
291-13 
292-13 
SCCR 912 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
 
Priority Level 1 

293-13 
294-13  
295-13 
SCCR 912 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
 
Priority Level 1 

96-13 
297-13  
298-13 
SCCR 912 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
 
Priority Level 1 
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April 30, 2014 - System Issues and Status 
Table 1:  PR Status for 04/30/14 

(Status as of 04/28/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
299-13 
300-13  
301-13 
SCCR 912 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 Review Complete 
 
Priority Level 1 

**** The PRs that follow are for PGEs that are pending delivery.    
       

**** The PRs that follow have completed processing  
NPP 11-12,  
2-11 to 4-11, 
13-12 
SCCRs 911, 
878, 863, 756, 
867 

NPP Baseline1-
QC 

BDS/ 
ES8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request PR Status Active    
Need to be closed 
 
  

AM 1-12 
PM 9-11 to 
10-11, 1-12 to 
3-12, 16-12, 
21-12 
SCCRs 878, 
863, 756, 867 

Terra 
 
Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS/ES8 1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request PR Status Active    
Need to be closed 
 
 

NPP 12-12,    
 3-12 to 6-12 
SCCRs 911, 
878, 863, 756, 
770 

NPP Edition1-
CV 

BDS/IES/ 
PreS8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1,1.4P2 

Standing Request PR Status Active    
Need to be closed 
 
  

NPP 14-12 to 
17-12 
SCCR 867 

NPP Edition1-
CV 

ERBElike 2.2P1 
2.3P1, 2 
3.1P1 

Standing Request PR Status Active    
Need to be closed 
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April 30, 2014 - System Issues and Status 
Table 1:  PR Status for 04/30/14 

(Status as of 04/28/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
AM 12-11 to 
15-11, AM 2-
12 to AM 5-
12         
PM 12-11 to 
15-11, 17-12 
to 20-12, 22-
12 to 25-12 
SCCRs 878, 
863, 756, 867 

Terra  
 
 
Aqua 
(FM3, 
FM4) 

Edition1-
CV 

BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1&2, 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request PR Status Active    
Needs to be closed 
 
 

355-13 
358-13 
360-13 
SCCR 867 

FM3 Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

10/1/2012 – 
2/28/2013 

Pending Op Review 

356-13 
SCCR 867 

FM4 Ed3-NoSW ES8 2.2P1 10/1/2012 – 
2/28/2013 

Pending Op Review 

546-14 
549-14 
551-14 
SCCR 867 

FM1, 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review   

362-13 
SCCR 867 

Aqua Edition3 ES4, ES9 3.1P1 10/2012 - 1/2013 Pending Op Review  

363-13 
SCCR 867 

FM1+ 
FM3 

Edition3 ES4, ES9 3.2P1 10/2012 - 1/2013 Pending Op Review  

496-13 
SCCR 867 

FM3 Edition3 SCCD, SCCN 2.4P1 7/1/2013 – 
8/31/2013 

PR Active 
Should be Complete 

546-14  
549-14 
551-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Complete – Pending 
Op Review 

547-14 
550-14 
552-14 
SCCR 867 

FM3 Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Complete – Pending 
Op Review 
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April 30, 2014 - System Issues and Status 
Table 1:  PR Status for 04/30/14 

(Status as of 04/28/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
493-13 
490-13 
SCCRs 863, 
956 

FM4  Ed3-NoSW BDS, IES 1.2P1 
1.4P3 

7/1/2013 – 
8/31/2013 

PR Active 
Should be complete 

538-14 
541-14 
SCCRs 863, 
956 

FM4  Ed3-NoSW BDS, IES 1.2P1 
1.4P3 

9/1/13 – 10/31/13 PR Ready Final 
Should be Complete 

497-13 
SCCR 867 

FM4 Ed3-NoSW SCCD, SCCN 2.4P1 7/1/2013 – 
8/31/2013 

PR Active 
Should be complete 

545-14 
SCCR 867 

FM4 Ed3-NoSW SCCD, SCCN 2.4P1 9/13 – 10/13 Complete – Pending 
Op Review 

548-14 
SCCR 867 

FM4 Ed3-NoSW ES8 2.2P1 
  

7/1/2013 – 
10/31/2013 

Complete – Pending 
Op Review 

553-14 
SCCR 867 

Terra Edition3 ES4, ES9 3.1P1 6/1/2013 – 
9/30/2013 

Complete – Pending 
Op Review 

567-14 
SCCR 979 

FM1, 
FM2 

ValR979-Ed3 BDS, IES 1.4P3 9/13/2013 PR Ready Final 
Should be Complete 

568-14 
SCCR 979 

FM3 ValR979-Ed3 BDS, IES 1.4P3 9/13/2013 PR Ready Final 
Should be Complete 

579-14 
SCCR 979 

FM4 ValR979-Ed3 BDS, IES 1.4P3 9/13/2013 PR Ready Final 
Should be Complete 

577-14 
SCCR 979 

FM1, 
FM2 

ValR979-Ed4 BDS, IES 1.4P3 1/5/2010 PR Ready Final 
Should be Complete 

578-14 
SCCR 979 

FM3 ValR979-Ed4 BDS, IES 1.4P3 1/5/2010 PR Ready Final 
Should be Complete 

579-14 
SCRR 979 

FM4 ValR979-Ed4 BDS, IES 1.4P3 1/5/2010 PR Ready Final 
Should be Complete 

554-14 
SCCR 867 

Aqua Edition3 ES4, ES9 3.1P1 6/1/2013 – 
9/30/2013 

Pending Op Review 

555-14 
SCCR 867 

Terra 
+Aqua 

Edition3 ES4, ES9 3.2P2 6/2013 – 9/2013 Pending Op Review 
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April 30, 2014 - System Issues and Status 
Table 1:  PR Status for 04/30/14 

(Status as of 04/28/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
571-14 
581-14 
SCCRs 979, 
863 

FM3 
  

Edition3 BDS, IES 1.4P3 11/1/2014 – 
12/31/2013 

581 complete 
571 – Review 
Complete 

450-13 
447-13 
SCCRs 863, 
959 

FM3 Edition4 BDS, IES 1.2P1 
1.4P3 

3/30/2005 – 
12/31/2009 

450 complete 
447 Pending Op 
Review 
 

AM 136-13  
PM 140-13   
 
SCCR 693 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4  
4.1-4.1P5 

 12/31/2013 
forward 

Replaced by PRs 
AM 390-13 and PM 
391-13 
Needs to be closed 

310-13 
SCCR 917 

Aqua Edition3A SAH 5.0P2 7/10 – 12/11 PR Active 
Needs to be closed 

129-13  
130-13 
131-13 
SCCR 814 

FM3,FM4 
 

Beta2-Ed4 SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

7/2002- 3/2005 129, 130 Complete  
131 POR 
 
 
  

218-13 
SCCR 961 

Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 3/2000 – 6/2012 Complete.  Can’t 
close until PRDB 
1.0.6 is in place 

96-13 
SCCR 916 

 Edition3A ISCCP-
D2like-GEO 

11.7P1 3/1/10 – 6/30/12 Complete.  Can’t 
close until PRDB 
1.0.6 is in place 

389-13 
SCCR 916 

 Edition3A ISCCP-
D2like-GEO 

11.7P1 7/1/2012 – 
6/30/2013 

Complete.  Can’t 
close until PRDB 
1.0.6 is in place 

489-13 
492-13 
SCCRs 956, 
863 

FM3  Edition3 BDS, IES 1.2P1 
1.4P3 

7/1/2013 – 
8/31/2013 

Complete 

354-13  
SCCR 867 

FM1  Edition3 ES8 2.2P1 
  

10/1/2012 – 
2/28/2013 

Complete 
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April 30, 2014 - System Issues and Status 
Table 1:  PR Status for 04/30/14 

(Status as of 04/28/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
357-13 
359-13 
SCCR 867 

FM1  Edition3 ES8 2.3P1 
2.3P2 

10/1/2012 – 
2/28/2013 

Complete  

361-13 
SCCR 867 

Terra Edition3 ES4, ES9 3.1P1 10/2012 - 1/2013 Complete  

488-13 
491-13 
SCCRs 956, 
863 

FM1, 
FM2 

Edition3 BDS, IES 1.2P1 
1.4P3 

7/1/2013 – 
8/31/2013 

Complete 

494-13 
495-13  
SCCR 867 

FM1, 
FM2 

Edition3 SCCD, SCCN 2.4P1 7/1/2013 – 
8/31/2013 

Complete 

489-13 
492-13 
SCCRs 956, 
863 

FM3 Edition3 BDS, IES 1.2P1 
1.4P3 

7/1/2013 – 
8/31/2013 

Complete 

496-13 
SCCR 867 

FM3 Edition3 SCCD, SCCN 2.4P1 7/1/2013 – 
8/31/2013 

Complete 

490-13 
493-13 
SCCRs 956, 
863 

FM4 Ed3-NoSW BDS, IES 1.2P1 
1.4P3 

7/1/2013 – 
8/31/2013 

Complete 

497-13 
SCCR 867 

FM4 Ed3-NoSW SCCD, SCCN 2.4P1 7/1/2013 – 
8/31/2013 

Complete 

539-14 
536-14 
SCCRs 956, 
863 

FM1, 
FM2 

Edition3 BDS, IES 1.2P1 
1.4P3 

9/1/13 – 10/31/13 Complete 

542-14 
543-13 
SCCR 867 

FM1, 
FM2 

Edition3 SCCD, SCCN 2.4P1 9/13 – 10/13 Complete 
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April 30, 2014 - System Issues and Status 
Table 1:  PR Status for 04/30/14 

(Status as of 04/28/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
537-14 
540-14 
SCCRs 956, 
863 

FM3  Edition3 BDS, IES 1.2P1 
1.4P3 

9/1/13 – 10/31/13 Complete 

544-14 
SCCR 867 

FM3 Edition3 SCCD, SCCN 2.4P1 9/13 – 10/13 Complete   

588-14 
591-13 
593-13 
SCCR 867 

FM3 Edition3 ES8 
 

2.2P1 
2.3P1 
2.3P2 

11/1/2014 – 
12/31/2013 

Complete 

575-14 
SCCR 867 

FM3 Edition3 SCCD, SCCN 2.4P1 11/1/2014 – 
12/31/2013 

Complete 

573-14 
574-14 
SCCR 867 

FM1, 
FM2 

Edition3 SCCD, SCCN 2.4P1 11/15/2013 – 
12/15/2013 

Complete 

587-13 
590-13 
592-13 
SCCR 867 

FM1 Edition3 ES8 
 

2.2P1 
2.3P1 
2.3P2 

11/1/2014 – 
12/31/2013 

Complete 

632-14 
SCCR 867 

Terra Edition3 ES4 
ES9 

3.1P1 10/2013 Complete 

633-14 
SCCR 867 

Aqua Edition3 ES4 
ES9 

3.1P1 10/2013 Complete 

634-14 
SCCR 867 

Terra Edition3 ES4 
ES9 

3.1P1 11/2013 Complete 

635-14 
SCCR 867 

Aqua Edition3 ES4 
ES9 

3.1P1 11/2013 Complete 

636-14 
SCCR 867 

Terra+ 
Aqua 

Edition3 ES4 
ES9 

3.2P1 10/2013 Complete 

637-14 
SCCR 867 

Terra+ 
Aqua 

Edition3 ES4 
ES9 

3.2P1 11/2013 Complete 
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April 30, 2014 - System Issues and Status 
Table 1:  PR Status for 04/30/14 

(Status as of 04/28/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
420-13,  
421-13 
SCCR 983 

FM1, 
FM2 

Edition4 SCCD, SCCN 2.4P1 2/15/2000 – 
12/15/2009 

Complete 

422-13 thru 
424-13 
SCCR 867 

FM1, 
FM2 

Edition4 ES8 2.2P1 
2.3P1 
2.3P2 

2/292000-
12/31/2009 

Complete 

425-13 
SCCR 867 

Terra Edition4 ES4, ES9 3.1P1 3/2000 – 11/2009 Complete 

451-13 
448-13 
SCCRs 863, 
959 

FM4 Ed4-NoSW BDS, IES 1.2P1 
1.4P3 

3/30/2005 – 
12/31/2009 

Complete 

52-13  
53-13 
54-13 
55-13 
SCCR 947 

Terra  Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

3/2000 – 5/2005 
  

Complete 
  
 
 

126-13  
127-13 
128-13 
SCCR 947 

FM1 
FM2 
  

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

3/2000 – 5/2005 
  

Complete 
 

56-13  
57-13 
58-13 
59-13 
SCCR 947 

 Aqua Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

7/2002- 3/2005 Complete 
 
 
 
  

525-14 
529-14 
583-14 
528-14 
SCCR 947 

Terra ValR-CAT SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

8/2002 Complete 
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April 30, 2014 - System Issues and Status 
Table 1:  PR Status for 04/30/14 

(Status as of 04/28/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
524-14 
526-14 
584-14 
527-14 
SCCR 947 

Aqua ValR-CAT SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

8/2002 Complete 

530-14 
531-14 
532-14 
SCCR 814 

FM1, 
FM2 

ValR-CAT SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

8/2002 Complete 

533-14 
534-14 
535-14 
SCCR 814 

FM3, 
FM4 

ValR-CAT SSF 4.5-6. 1P5 
4.5-6.2P3 
4.5-6.4P2 

8/2002 Complete 

501-13 
502-13 
503-13 
SCCRs 984, 
939 

FM3 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

7/1/2013 – 
10/31/2013 

Complete 

498-13 
499-13 
500-13 
SCCRs 984, 
939 

FM1 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

7/1/2013 – 
10/31/2013 

Complete 

504-13 
SCCR 917 

FM3 Edition3A SAH 5.0P2 7/1/2013 – 
10/31/2013 

Complete 

505-13 
SCCR 917 

FM1 Edition3A SAH 5.0P2 7/1/2013 – 
10/31/2013 

Complete 

509-13 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 7/1/2013 – 
8/31/2013 

Complete 

510-13 
511-13 
SCCR 914 

Aqua Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

6/1/2013 – 
7/30/2013 

Complete 
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April 30, 2014 - System Issues and Status 
Table 1:  PR Status for 04/30/14 

(Status as of 04/28/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
345-13 
SCCR 801 

Terra+ 
Aqua 

Edition3A TSI 7.3.1P1 
 

10/2012 – 3/2013 Complete 

30-13   
 
SCCR 804  

Terra+ 
Aqua 

Edition3A SYNI 
  

7.2.1P1 
  

12/2011 – 5/2012    
                 3/2012 

Complete 

400-13 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 9/30/12 – 4/30/13 Complete 

401-13 
402-13 
SCCR 914 

Terra Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

10/12 – 4/13 Complete 

403-13 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 9/30/12 – 4/30/13 Complete 

506-13 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 7/1/2013 – 
8/31/2013 

Complete 

507-13 
508-13 
SCCR 914 

Terra Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

6/1/2013 – 
7/30/2013 

Complete 

564-13 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 9/1/2013 – 
10/31/2013 

Complete 

565-13 
566-13 
SCCR 914 

Terra Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

8/1/2013 – 
9/30/2013 

Complete 

561-13 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 9/1/2013 – 
10/31/2013 

Complete 

562-14 
563-13 
SCCR 914 

Aqua Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

8/1/2013 – 
9/30/2013 

Complete 

594-14 
595-14 
596-14 
SCCRs 984, 
939 

FM1 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

11/1/13 – 12/31/13 Complete 
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April 30, 2014 - System Issues and Status 
Table 1:  PR Status for 04/30/14 

(Status as of 04/28/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
597-14 
598-14 
599-14 
SCCRs 984, 
939 

FM3 Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

11/1/13 – 12/31/13 Complete 

602-14 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 11/1/13 – 12/31/13 Complete 

603-14 
604-14 
SCCR 914 

Terra Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

10/2013 – 11/2013 Complete 

605-14 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 11/1/13 – 12/31/13 Complete 

606-14 
607-14 
SCCR 914 

Aqua Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

10/2013 – 11/2013 Complete 

600-14 
SCCR 917 

FM1 Edition3A SAH 5.0P2 11/1/13 – 12/31/13 Complete 

601-14 
SCCR 917 

FM3 Edition3A SAH 5.0P2 11/1/13 – 12/31/13 Complete 

612-14 
SCCR 801 

Terra+ 
Aqua 

Edition3A Pre-TSI 10.0P3 10/2013 – 11/2013 Complete 

613-14 
SCCR 801 

Terra+ 
Aqua 

Edition3A TSI 7.3.1P1 
 

10/2013 – 11/2013 Complete 

614-14 
SCCR 938 

Terra+ 
Aqua 

Edition3A SYNI 7.2.1P1 10/2013 – 11/2013 Complete 

615-14 
SCCR 795 

Terra+ 
Aqua 

Edition3A SYN1deg 8.1P1 10/2013 – 11/2013 Complete 

2-13  
SCCR   795 

Terra+ 
Aqua 

Edition3A SYN1deg  8.1P1 12/2011 – 5/2012    
                 3/2012 

Complete 

512-13 
SCCR 915 

Terra Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 7/2013 - 10/21013 Complete 
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April 30, 2014 - System Issues and Status 
Table 1:  PR Status for 04/30/14 

(Status as of 04/28/14) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status 
(Active PRs only) 

(Unless noted, 
Statuses apply to all 

PRs in row) 
513-13 
SCCR 915 

Aqua Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 7/2013 - 8/21013 Complete 
 

483-13 
SCCR 961 

Terra Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

5/2013 – 6/21013 Complete 
  

484-13 
SCCR 961 

Aqua Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

5/2013 – 6/21013 Complete 
 

610-14 
SCCR 961 

Aqua Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

11/2013 – 12/2013 Complete 

514-13 
SCCR 961 

Terra Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

7/2013 - 8/21013 Complete 

515-13 
SCCR 961 

Aqua Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

7/2013 - 8/21013 Complete 

608-14 
SCCR 915 

Terra Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 11/2013 – 12/2013 Complete 

609-14 
SCCR 961 

Terra Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

11/2013 – 12/2013 Complete 
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Table 2.  April 30, 2014 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.   
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 1001 – Released Inversion PGE CER4.5-6.0P6 to the ASDC on 
April 17.  (Grune - Carla.O.Grune@nasa.gov, Ayers) 

• SCCR 919 –Further testing is on hold pending the decision on how to 
proceed with this delivery.  (Ayers) 

• SCCR 960 – Continued testing this Clouds delivery.  (Ayers, Keyes - 
Dennis.F.Keyes@nasa.gov) 

• SCCR 1009 – Installed this Inversion delta delivery on AMI-P and ran 
the test cases for PGEs CER4.5-6.2P2, CER4.5-6.2P3, and CER4.5-
6.2P4.  Released the delivery to the ASDC on April 24.  (Ayers, 
Keyes) 

• SCCR 1009 – Formatted the updated Inversion Operator’s Manual and 
Test Plan, posted them on the Web, and notified the ASDC of their 
availability.  (Saunders) 

• SCCR 1006 – Tested this PR Database delivery in the SSI&T 
environment and released it to the ASDC on April 24.  (Ayers, Grune, 
Hillyer) 

• SCCR 1008 - Testing CATALYST v1.0.5 in the SSI&T environment 
on AMI-P.  (Ayers) 

• Formatted the updated Instrument and TISA Gridding Requirements 
Logs and posted them on the Web.  (Saunders) 

• Continued training Dennis Keyes on CERES CM procedures.  (Ayers) 
• Observed and interacted with Tammy Ayers while testing was 

performed on SCCRs 960 and 1009 to continue my training on CM 
procedures.  (Keyes) 

AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Working on scripts for the upcoming Edition4 TISA Gridding delivery 
(SCCR 1010).  (Grepiotis - Arthur.T.Grepiotis@nasa.gov) 

 
 

mailto:Tammy.O.Ayers@nasa.gov
mailto:Carla.O.Grune@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity April 16 at 10:00 a.m. – April 28 at 11:00 a.m. 
 

SCCR S U A C D SS Page 
No. Comments 

1006  X    PR_Database 21  

1008   X   CATALYST   

1009   X   Inversion   

1010  X X   TISA 
Gridding 23  

1011   X   TISA 
Gridding   

1012 X     Instrument 26  

1013 X     CERESlib 27  

1014 X     Perl_Lib 28  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date & TIME: 2014-04-02 16:35:24    SCCR No.: 1006 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
1. (Deferred from SCCR 989) Correcting a sampling strategy mapping for PGEs 9.0P3 and 11.7P1 
(JIRA 117)  
2.  Adding new Inversion PGEs 4.5-6.0P6, 1P6, and 1P7. (JIRA 143)  
3.  Correcting variable information for PGEs 4.1-4.1P4 and 4.1-4.1P5.  (JIRA 143) 
 
Reason for Change (non-Science): 
1. Unable to move status of PRs for PGEs 9.0P3 and 11.7P1 beyond Ready-Final until this is 
corrected  
2.  These PGEs were recently delivered, or will be soon. 
3.  Updating information to $SAT-$INST, PS1_0, CC1, and parent PGE 1.1P8. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PRDB 
 
Estimated Time to Complete Change     : 2 weeks 
Planned Delivery Date                 : 4/03/2014 
List Affected Subsystems and PGE Names: PGEs 9.0P3, 11.7P1, 4.1-4,1P4/5, 4.5-6.0P6/1P6/1P7 
 
Originator: COLEMAN, LISA H.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1006: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
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Description of Change (Science): 
n/a 
 
Reason for Change (Science): 
n/a 
 
Description of Change (non-Science): 
Deferring implementation of new PGE 4.5-6.1P7 until a later delivery 
 
Reason for Change (non-Science): 
Need to wait until both the Clouds and Inversion NPP main-processors are closer to production-
ready 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
4.5-6.1P7 
 
Estimated Time to Complete Change     : 1 day 
Planned Delivery Date                 : 4/18/14 
List Affected Subsystems and PGE Names: PR Tool 
 
Date & Time: 2014-04-16 16:21:29 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAgrid9.0    SCCR Date & TIME: 2014-04-16 09:17:31    SCCR No.: 1010 
 
Parameter Change:  (X) YES  ( ) NO 
 
Description of Change (Science): 
Requirement # 9-2.23, 9-3.11, 9-4.12 
New PGEs CER9.2P3, CER9.3P3, CER9.4P3 to support Edition4 process. 
Software is set to process and generate outputs in GMT time. 
SSF1deg-Hour HDF product is written as daily files. 
New algorithms are included in CER9.2P3 software. 
 
Reason for Change (Science): 
Requirement # 9-2.23, 9-3.11, 9-4.12 
New PGEs are required for Edition4 process. 
Science team has decided to change product name, HDF format. 
 
Description of Change (non-Science): 
Requirement # 9-2.24, 9-3.12, 9-4.13 
Updates to PCF generator scripts. 
 
Reason for Change (non-Science): 
Requirement # 9-2.24, 9-3.12, 9-4.13 
Updates to PCF scripts are required to meet the requirements. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
Replace Total-sky reference with All-sky  
Add unfiltered radiance 
Add Additional imager radiance  
Add Precipitable Water MOA  
Add Wind Speed MOA  
Add Estimated Inversion Strength MOA  
Add CWG Surface Skin Temperature MODIS  
Add liquid, ice cloud area percent  
Add cloud bottom height  
Add Liquid Particle (3.7), Liquid Particle Radius(2.1), Ice Particle Diameter (3.7), Ice Particle 
Diameter (2.1) in cloud properties. 
Remove Vertical Aspect Ratio from cloud properties. 
Add 11 Cloud Overlap Conditions (Clear,Lower,Lower Middle,Upper Middle, High, High over 
Upper Middle, High over Lower Middle, High over Lower, Upper Middle over Lower Middle, 
Upper Middle over Lower, Lower Middle over Lower.)  
Add Surface Flux LW Model C  
Add Deep blue aerosol optical depth land (0.470)  
Add Deep blue aerosol optical depth land (0.550)  
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Add Deep blue aerosol optical depth land (0.659)  
Add Solution indices ocean small average  
Add Solution indices ocean large average 
 
Reason for Parameter Change: 
TISA science team has decided to have these parameters on the products. 
 
Affected PGEs in this Subsystem: 
CER9.2P3, 9.3P3, 9.4P3 
 
Estimated Time to Complete Change     : 4 weeks 
Planned Delivery Date                 : May 16, 2014 
List Affected Subsystems and PGE Names: TISA averaging PGEs. 
 
Originator: RAJU, RAJA   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1010: 
==================================== 
 
Parameter Change:  (X) YES  ( ) NO 
 
Description of Change (Science): 
Requirement # 9-2.25 
New algorithm for snow/sea-ice. 
 
Reason for Change (Science): 
Requirement # 9-2.25 
Science team decision. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
Add Filtered radiances. 
Add Total cloud properties. 
Add TOA SW Insolation. 
Add PSF-wtd MOD04 cloud fraction land. 
Add PSF-wtd MOD04 deep blue angstrom exponent land. 
Add PSF-wtd MOD4 deep blue single scattering albedo land( 0.470). 
Add PSF-wtd MOD04 cloud fraction ocean. 
Add PSF-wtd MOD04 cloud condensation nuclei ocean average. 
Remove cloud overlap. 
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Remove imager radiances. 
Remove cloud bottom height. 
Remove Deep blue aerosol optical depth land (0.470) Remove Deep blue aerosol optical depth land 
(0.659)  
Remove Solution indices ocean small average Remove Solution indices ocean large average 
 
Reason for Parameter Change: 
CERES science team has decided to add/ remove these parameters on SSF1deg-hour HDF product.  
Total cloud properties will be on SSF1deg-hour HDF but not on SSF1degB zonal files. 
Parameters that are removed from HDF version will be on SSF1degB binary files only. 
 
Affected PGEs in this Subsystem: 
CER9.2P3, 9.3P3, 9.4P3 
 
Estimated Time to Complete Change     : 2 weeks 
Planned Delivery Date                 : May 16, 2014 
List Affected Subsystems and PGE Names: Subsystem 9. CER9.2P3, CER9.3P3, CER9.4P3 
 
Date & Time: 2014-04-28 08:27:23 
 
Originator: RAJU, RAJA   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2014-04-21 13:27:42    SCCR No.: 1012 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. 1-65:  Add new Instrument utilities and HDF_utils libraries. 
Reqt. 1-66:  Update PGE CER1.1P8 to use the new Instrument utilities and HDF_utils libraries. 
Reqt. 1-67:  Update the scripts to match the newest Instrument standards. 
Reqt. 1-68:  Update to write out the BDS in compressed format. 
 
 
Reason for Change (non-Science): 
Reqt. 1-65:  Make the Instrument subsystem software easier to maintain by creating two libraries, 
one for standard utilities and the other for Instrument HDF utilities. 
Reqt. 1-66:  Update PGE CER1.1P8 to use the new Instrument utilities and HDF_utils libraries. 
Reqt. 1-67:  Update the scripts for CER1.1P8 to bring them up to the latest Instrument standards, 
making all of the scripts similar and easier to maintain. 
Reqt. 1-68:  Update PGE CER1.1P8 to write the BDS as compressed HDF directly from the PGE.  
This will eliminate the need for the separate BDS compression program. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.1P8 
 
Estimated Time to Complete Change     : 3 wks 
Planned Delivery Date                 : May 16, 2014 
List Affected Subsystems and PGE Names: Instrument CER1.1P8 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
*** All changes described in this SCCR were made in CERESlib. *** 
 
Subsystem:  CERESlib    SCCR Date & TIME: 2014-04-23 15:12:26    SCCR No.: 1013 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Refer to SCCR 1011. 
 
Reason for Change (non-Science): 
Refer to SCCR 1011. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : ~1 week 
Planned Delivery Date                 : 5/2/2014 
List Affected Subsystems and PGE Names: TISA Gridding 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Perl_Lib    SCCR Date & TIME: 2014-04-23 16:21:25   SCCR No.: 1014 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Adding support to Toolkit::PCF module to optionally replace an input file's name to a user defined 
value (i.e. "NULL_FILE", "NULL_FILE.met", etc.) indicating in the PCF that the input file is non-
existent to the PGE. 
 
Reason for Change (non-Science): 
Needed to support TISA Gridding PGE delivery (SCCR 1010) to AMI-p. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change     : 2 days 
Planned Delivery Date                 : 5/2/2014 
List Affected Subsystems and PGE Names: N/A 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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Table 4.  April 30, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• SCCR 1013 - Incorporating updates for Edition4 
TISA Gridding CERESlib data product routines.  
Will be delivered in conjunction with TISA Gridding 
SCCR 1010.  (Hillyer) 

 

Perl_Lib Hillyer 
(Wilkins) 

• SCCR 1014 - Adding support for automatically 
replacing non-existent file(s) with dummy (or null) 
file replacement; required for TISA Gridding SCCR 
1010.  Added override for subsystem-defined list of 
disabled status code mnemonics (LID #10119); 
required for Instrument SCCR 1012.  (Hillyer) 

 

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• SCCR 1008 - Delivered to CM on 4/24.  Working 
with CERES CM on testing CATALYST v1.0.5 on 
AMI-P.  (Hillyer, Wilkins - 
Joshua.C.Wilkins@nasa.gov) 

• Providing support for CATALYST in production.  
(Wilkins) 

• Working on CATALYST v1.0.6.  Fixing known 
issues and bugs found pre- and post-Go-Live.  
(Hillyer, Wilkins) 

• Working on next release of CATALYST Operator’s 
Console.  Improving user interface performance and 
fixing bugs.  (Wilkins) 

 

1.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Cooper 
(Grepiotis) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1012 - Completed testing the last updates to 
the scripts for PGE CER1.1P8.  One last issue 
relating to NPP-FM5 was discovered when running 
the delivery tests; the ephemeris and attitude data for 
NPP for 2012 and 2013 were not on the DPO, only 
the first and last files for the year were available.  
This actually brought to light an issue with the PCF 
generator for NPP-FM5.  Putting together the 
delivery package to deliver these updates in mid-
May.  (Cooper- Denise.L.Cooper@nasa.gov, 
Grepiotis- Arthur.T.Grepiotis@nasa.gov) 

• Updated the Requirements Log, Test Plan, and 
Operator’s Manual for SCCR 1012.  (Cooper) 

• Testing of updates made to PGE CER1.4P3 to 
incorporate the newest Instrument libraries and to 
write out the BDS and IES simultaneously during 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov
mailto:Denise.L.Cooper@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 4.  April 30, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

1.0 
(Cont'd) 

Cooper 
(Grepiotis) 

processing continues.  These updates will be 
delivered later this year.  (Cooper, Grepiotis) 

2.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Walikainen 
(Lande) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Completed nadir analysis for upcoming Jan-2014 
Edition4 SRF delivery.  This delivery will also 
include Feb-2014.  (Walikainen - 
Dale.R.Walikainen@nasa.gov) 

• Provided Instrument Working Group with Edition3 
Tropical Mean analysis for the Science Team 
Meeting.  (Walikainen) 

• Provided Instrument Working Group with candidate 
Terra Edition4 SCCs.  (Walikainen) 

• Monitored progress toward Edition4 reprocessing of 
ERBE-like:  last PR (3.2P1) status updated to 'Ready 
Final', notified Shawn (again) of premature update of 
Terra ERBE-like to 'complete' (not started yet, but 
Angel confirmed they can still be used as is).  
Researched (via 'daacls') and replied to Walt's 
inquiry on ERBE-like Terra Edition4 products to be 
removed from archive.  Also checked related status 
of DPO restoration (still ongoing) and notified Chris 
of possible conflict (i.e., old overwriting new) if it 
doesn't end before Terra reprocessing begins.  
Inquired on delay of Edition4 processing.  (Lande - 
Jeremie.lande-1@nasa.gov) 

• Monitored progress in latest Terra/Aqua Edition3 
processing:  Nov/Dec for 2.4P1, then corresponding 
2.2P1/2.3P1/2.3P2.  Created last PRs (3.2P1, 
Oct/Nov), both approved to 'Review Complete'.  
Previous PR (3.1P1, Aqua, Nov) fixed and 
resubmitted after rejection by SIT (fix approved, 
'Review Complete').  Monitored progress on earlier 
PRs (3.1P1, Terra/Aqua, Oct) to 'Review Complete', 
then all SS3.0 PRs to 'Ready Final', then 1.2P1 thru 
3.2P1 (FM1/2/3 only) to 'Complete'.  Production 
completed (3.2P1 Oct/Nov) April 18. (Lande) 

• Checked impact of the ASDC Web maintenance (on 
Apr 15) to ERBE-like quick look Website (earth-
www.larc.nasa.gov):  no updates to either ES8/4 
plots since Apr 14, QC reports thru Nov (submitted 
rt ticket #32365).  Clarified latest PR database update 
(SCCR 1006, change #3):  confirmed no impact to 
CER1.2P1 PRs since Inversion uses IES, not BDS, 

 

mailto:Dale.R.Walikainen@nasa.gov
mailto:Jeremie.lande-1@nasa.gov
http://earth-www.larc.nasa.gov/
http://earth-www.larc.nasa.gov/
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Table 4.  April 30, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 
(Cont'd) 

Walikainen 
(Lande) 

as input.  Attended some of the CERES Science 
Team Meeting presentations.  (Lande) 

• Extended CATALYST updates to more ERBE-like 
codes/scripts:  searched and replaced instances of 
env't vars PS2/3 with PS2_0/3_0 in test_suites, 
remaining run scripts (2.3/3.1), and plot & source 
scripts (3.1).  Inquired Nelson on CATALYST 
schedule & extra processing module.  (Lande) 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR960 - Updated SCCR 960 code and scripts, 
reran test cases, and prepared for redelivery.  (Smith 
- Rita.A.Smith@nasa.gov) 

• SCCR 960 - Ran Post Processing diagnostic testing 
on SCCR 960 outputs.  (Smith) 

• Created Aqua and Terra CATALYST PRs.  (Smith) 
• Continued updates to post Processing software.  

(Smith) 
• Worked on density idl program.  (Smith) 
• SCCR 919 - Checked CloudVis data generated by 

AMI and AMI-P for Ed2 Aqua Delivery.  (Chen - 
Yan.Chen-1@nasa.gov) 

• Generated images of CERES cloud properties for 
MAGIC and SEAC4RS using DX.  (Chen) 

• Assisted Cloud Tool Web tool testing.  (Chen) 
• Processed C3M RelC1 data of May, June, July, 

August, and September of 2013.  (Chen) 
• Attended the CERES Science Team Meeting.  

(Chen) 
• Looked into to change the subsetter to handle the 

DNB data type change.  (Chen) 
• Revising CERES Ordering Tool statistics scripts to 

read variable names from an external text file rather 
than a database.  (Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• Working to diagnose/fix if necessary, a possible bug 
reported in the PR Tool.  (Heckert) 

• Worked on NPP VIIRS SSIT QC results and 
comparisons with Aqua-MODIS for 2001202.  
(Brown - Ricky.R.Brown@nasa.gov) 

 

mailto:Rita.A.Smith@nasa.gov
mailto:Yan.Chen-1@nasa.gov
mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Ricky.R.Brown@nasa.gov
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Table 4.  April 30, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

• Worked on Climatology Study for data record of 
Beta2-Ed4 and Edition2 for four months.  (Brown) 

• Worked on QC global images and statistics for multi 
annual results for Aqua Edition1 from 2002 - 2013.  
(Brown) 

• Worked on delivery of Cloudvis DX V4.3 with 
control of colormap endpoints.  (Gibson - 
Sharon.C.Gibson@nasa.gov) 

• Worked with Clouds members on various tasks.  
(Sun-Mack - Szedung.Sun-mack-1@nasa.gov) 

• Worked on Minnis's CERES STM talk.  (Sun-Mack) 
• Worked with Baike Xi on MAGIC comparisons.  

(Sun-Mack) 
4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• SCCR 960 - Determined that the hour 12 problem 

has resolved itself.  It did not repeat itself as SSIT2 
or rerunning two hours with the checking script.  The 
new delivery ran without a problem. (Miller - 
Walter.F.Miller@nasa.gov) 

• Supported efforts to have CERES data restored to the 
DPO.  (Miller) 

• Investigating different ways of checking CERES 
data consistency and filtering out of errors.  Testing 
different validation algorithms.  (Antropov - 
Igor.Antropov@nasa.gov) 

• Provided additional information on HDF5 creation of 
SSF.  (Antropov) 

 

4.5 Sothcott 
(Caldwell) 

• Attended CERES Science Team Meeting.  (Sothcott 
- Victor.E.Sothcott@nasa.gov) 

• SCCR 1009 - Removed the SCOOL output files 
from the processing scripts so that they would not be 
generated anymore.  Updated the Operator's Manual 
and Test Plan, tested and delivered.  (Sothcott) 

• Review and approved the CATALYST ValR results 
for Inversion.  (Sothcott) 

 

4.6 Sothcott 
(Caldwell) 

• Combined with above. 
 
 
 

 

mailto:Sharon.C.Gibson@nasa.gov
mailto:Szedung.Sun-mack-1@nasa.gov
mailto:Walter.F.Miller@nasa.gov
mailto:Igor.Antropov@nasa.gov
mailto:Victor.E.Sothcott@nasa.gov
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Table 4.  April 30, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

5.0 Caldwell 
(Sothcott) 

• Ran several months of Edition4 SYNI data in 
preparation for the upcoming CERES Science Team 
meeting.  (Caldwell - 
Thomas.E.Caldwell@nasa.gov) 

 

7.2 Caldwell 
(Sothcott) 

• Nothing new to report.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• Nothing new to report.  (Caldwell)  

7.1 Nguyen 
(Keyes) 

• Provided support to Alice Fan in the narrowband to 
LW flux coefficient PGE.  (Nguyen - 
Le.T.Nguyen@nasa.gov) 

• Produced match GGEO and CERES LW data and 
plots for Dave Doelling for the CERES Science 
Team Meeting.  (Nguyen) 

• Produced TSI data for Michele Nordeen to compare 
with GERB LW data.  (Nguyen) 

 

8.0 Nguyen 
(Keyes) 

• Working on Edition4 SYN in reading new data 
SYNI structure.  (Nguyen) 

• Using the current version of the SYN 1-deg Data 
Products Catalog to make changes to the SYN 1-deg 
code.  (Keyes - Dennis.F.Keyes@nasa.gov) 

 

10.0 Nguyen 
(Keyes) 

• Investigating the cause of the LW separation at zero 
degree longitude.  (Nguyen) 

• Working with Moguo Sun in comparing GMT and 
local time solar incoming fluxes code.  (Nguyen) 

 

6.0 Raju 
(F. Wrenn) 

• No new updates.  (Raju - 
Rajalekshmy.I.Raju@nasa.gov) 

 

9.0 
 
 
 
 
 
 
 
 
 
 
 
 

Raju 
(F. Wrenn) 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1010 - Edition4 software delivery on May 16, 
2014.  (Raju) 

• SCCR 1011 - CERESLIB delivery.  Modified read 
routines to access Edition4 SSF1deg-HR, SSF1degB 
data.  (Raju) 

• Continue to work with Pam Mlynczak to finalize 
Edition4 SSF1deg-Hour DPC structure.  Continue to 
update PGE CER9.4P3 software to accommodate 
DPC changes.  (Raju) 

• Received parameter changes from the science and 
working with the software to include changes.  
(Raju) 

 

mailto:Thomas.E.Caldwell@nasa.gov
mailto:Le.T.Nguyen@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
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Table 4.  April 30, 2014 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

9.0 
(Cont'd) 

Raju 
(F. Wrenn) 

• Work continued on Edition4 software validations 
and documentation for software delivery.  (Raju) 

11.0 Raju 
(F. Wrenn) 

• New set of GOE12 that used the 2-chan algorithm 
during night and no-co2 during daytime were 
received and processed through Edition4 software 
and created Edition4 1-hourly GGEO (400408) for 
TSI processing.  (Raju)  

• Assisted TISA Averaging group to resolve the issues 
found during their PGEs’ process.  (Raju) 

• Work continued on Edition4 GGEO documentation.  
(Raju) 
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Table 5.  April 30, 2014 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Delivered and testing SCCR 1006 - version DB1.6.0.  (Grune - 
Carla.O.Grune@nasa.gov, Coleman – 
Lisa.H.Coleman@nasa.gov, Sothcott - 
Victor.E.Sothcott@nasa.gov) 

• Investigating issue with PR 623-14 (4.5-6.2P3 for FM3 only).  
(Heckert - Elizabeth.C.Heckert@nasa.gov) 

CERES 
Websites 
(Kizer) 

• Working on all STRAW Website registrations and 508 
compliance issues.  (Kizer - Edward.A.Kizer@nasa.gov) 
o The CWG Website was submitted for registration. 
o The TISA Website was scanned for 508 compliance.  All 

issues were addressed and registration was re-submitted. 
• Supported the CERES Science Team meeting.  (Kizer) 
• Supported the ARISE Project meeting.  (Kizer) 
• Updated the CERES Science Team meeting Web page with 

meeting presentations.  (Kizer) 
CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 

• CERESVis rel.1.1 was on stest environment and waits for 
approval.  An instruction about how to use math was added.  
(Chu - Churngwei.Chu-1@nasa.gov) 

• Attended the CERES Science Team Meeting.  (Chu) 
• Supporting the ASDC activity to upgrade PostgreSQL.  (Chu) 
• Assisted SA to fix the problem which caused tomcat crashes and 

to relocate tomcat system logs.  (Chu) 
• Working on CCCM product for OT.  (Chu) 
• A script was developed to merge logs from multiple servers into 

one log.  (Chu) 
• A hardware spec was sent to the customer.  Two rack servers 

were ordered.  The estimated delivery is the first week in May.  
(Chu) 

• Attended the CERES Science Team Meeting.  (Mitrescu - 
Cristian.Mitrescu@nasa.gov) 

• Completed Security training.  (Mitrescu) 
• Start work on removing data base dependencies for files and 

variables in the OT.  (Mitrescu) 
• Coordinate work with people responsible for statistics regarding 

the above changes.  (Mitrescu) 
• Start preparations for public release.  (Mitrescu) 
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Subsystem ID PGE ID P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status                 

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Instrument - 1 CER1.0P1 N N/A N N/A N N/A n/a n/a Will comply with all the latest whenever delivered
CER1.0P2 N N/A Y 16 Y 16 Y N C++ RDR Pre-Processor
CER1.1P8 N N/A Y 18 Y 18 Y N C++ NPP, Terra, Aqua
CER1.2P1 N N/A Y 16 Y 16 Y N C code, NPP capable.
CER1.3P3 N N/A N N/A Y 16 Y n/a Replace with CER1.4P3 on P6
CER1.4P1 N N/A Y 16 Y 16 Y N
CER1.4P2 N N/A Y 16 Y 16 Y N
CER1.4P3 N N/A N N/A Y/S 18 Y N  

ERBE-like - 2 CER2.1P1 Y 16 Y 16 Y 16 Y N  
CER2.2P1 Y 15 Y Y Y 16 Y N Compile HDF with TK 15, run with TK 16
CER2.3P1 Y 16 Y 16 Y 16 Y N
CER2.3P2 Y 16 Y 16 Y 16 Y N
CER2.4P1 Y 16 Y 16 N N/A Y N

ERBE-like - 3 CER3.1P1 Y 16 Y 16 Y 16 Y N
CER3.2P1 Y 16 Y 16 Y 16 Y N

Clouds CER4.1-4.0P2 Y 15 Y 18 N N/A Y N  
 4.1-4 CER4.1-4.0P3 N N/A Y 18 N N/A Y N

CER4.1-4.1P4 Y 16 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.1P5 Y 16 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.1P6 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.1P7 N N/A SSIT 18 N N/A N N NPP-VIIRS
CER4.1-4.2P2 Y 15 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.2P3 Y 15 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.2P4 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P5 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P6 N N/A SSIT 18 N N/A N N NPP-VIIRS
CER4.1-4.2P7 N N/A SSIT 18 N N/A N N NPP-VIIRS
CER4.1-4.3P2 Y 15 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.3P3 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.3P4 N N/A SSIT 18 N N/A N N NPP-VIIRS

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of Misc. Item(s) 
Status of PGEs on Each Platform and 

TK Version used for Compilation1,2 
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Subsystem ID PGE ID P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status                 

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of Misc. Item(s) 
Status of PGEs on Each Platform and 

TK Version used for Compilation1,2 

Inversion/SOF
A

CER4.5-6.0P6 N N/A SSIT 18 SSIT 18 N N Ed4 Pre-Processor

4.5-6 CER4.5-6.1P2 Y 16 ValRx 18 ValRx 18 ValRx N Ed2 Terra Main
CER4.5-6.1P3 Y 16 ValRx 18 ValRx 18 ValRx N Ed2 Aqua Main
CER4.5-6.1P4 N N/A Y 16 N N/A Y Devel Terra Main Ed4 version of 1P2
CER4.5-6.1P5 N N/A Y 16 N N/A Y Devel Aqua Main Ed4 version of 1P3
CER4.5-6.1P6 N 16 SSIT SSIT Devel 18 N N Edition4
CER4.5-6.1P7 N N/A Devel 18 Devel 18 N NPP-VIIRS
CER4.5-6.2P2 Y 16 ValRx 18 ValRx 18 ValRx N Ed2/Ed3 subsetter
CER4.5-6.2P3 N N/A Y 16 N N/A Y Devel Subset postproc for Terra and Aqua (Ed4 version of 

2P2)
 CER4.5-6.2P4 Y 16 Y 18 Y 18 Y N Ed3 daily post-processor

CER4.5-6.4P1 Y 16 ValRx 18 ValRx 18 ValRx N Edition2 to magneto
CER4.5-6.4P2 N N/A Y 16 N N/A Y Devel Monthly validation site (Ed4 for 4P1)
CER4.5-6.5P4 Y 16 Y 18 Devel 18 Y N IES-SSF  Terra New PGE, Ed2 format
CER4.5-6.5P5 Y 16 Y 18 Devel 18 Y N IES-SSF Aqua New PGE, Ed2 format

SARB - 5 CER5.0P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER5.0P2 Y 15 Y 18 Y 18 Y N Ed2/Ed3  
CER5.1P1 Y 16 N N/A N N/A n/a n/a Ed2 only
CER5.1P2 ValRx 16 Devel 18 Devel 18 N n/a AMI versions will be used for NPP-VIIRS processing

CER5.1P3 N N/A Devel 18 Devel 18 N N New PGE - Edition4 Main for Terra and Aqua
CER5.4P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER5.4P2 Y 16 N N/A N N/A n/a n/a Ed2 only

TISA Grid - 6 CER6.1P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER6.2P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER6.3P1 Y 15 N N/A N N n/a n/a Ed2 only

TISA Avg - 7.1 CER7.3.1P1 Y 16 Y 16 N N/A Y N New PGE for Edition3
SARB - 7.2 CER7.2.1P1 Y 16 N N/A Y 16 Y N P4 only Ed2 for now, X86 for Ed2 and Ed3 
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Subsystem ID PGE ID P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status                 

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of Misc. Item(s) 
Status of PGEs on Each Platform and 

TK Version used for Compilation1,2 

TISA Avg - 8 CER8.1P1 Y 15 Y 16 N N/A Y N Migrate to AMI for Ed3
TISA Grid - 9 CER9.0P1 Y 15 Y 18 Y 18 Y N Ed2 only

CER9.0P2 N N/A Y 16 Y 18 Y N ISCCP-D2like-MRG Pre-processor
CER9.0P3 N N/A Y 16 Y 18 Y N ISCCP-D2like-MRG Main-processor
CER9.0P4 N N/A Devel 18 N N/A Devel N
CER9.0P5 N N/A Devel 18 N N/A Devel N
CER9.1P1 Y 15 Y 18 N N/A Y N
CER9.2P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.2P3 N N/A Devel 18 N N/A N N New PGE for Edition4
CER9.3P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.3P3 N N/A Devel 18 N N/A N N New PGE for Edition4
CER9.4P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.4P3 N N/A Devel 18 N N/A N N New PGE for Edition4
CER10.0P3 Y 16 Y 16 N N/A Y N PGE for Edition3
CER10.0P4 N N/A Y 18 Y 18 Y N Edition3A, Non-GEO

GGEO - 11 CER11.1P10 Y 16 N N/A N N/A n/a n/a
CER11.2P2 Y 16 N N/A N N/A n/a n/a  
CER11.4P1 Y 16 N N/A N N/A n/a n/a
CER11.6P1 Y 16 N N/A N N/A n/a n/a  
CER11.7P1 Y 16 Y 18 Y 18 Y N   

Regrid MOA -
12

CER12.1P1 Y 16 Y 16 Y 16 Y N Edition 2/3

CER12.1P2 N N/A Y 16 Y 16 Y N Edition 4

TISA Avg - 10
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Y Currently able to run in production

N Not able to run in production

Y/D Current version in production operational, New version in development

Y/S Current version in production operational, New version in SSI&T 

Y/V Current version in production operational, New version in ValRx 

Devel PGE in development, still to be delivered for the first time to the platform.  

SSI&T PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase

SGI warlock
P4 Magneto - IBM P4
P6 AMI - IBM  P6
X86 AMI - IBM X86
 Y Scripts in production

n/a Not needed for this PGE
N Development not yet begun

SSI&T or 
SSIT

Delivered and in SSI&T (CM or SIT) testing prior to operational processing

Devel Development in progress for inclusion in next delivery

 7"New" 
Wrapper 
Scripts for AMI 
Status 

2Prod. Platform

Table 1 Key:
1Status
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Date Affected Section or PGE/Product ID Revision Made
11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed 

X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"

3/6/2013 None No changes
4.1-4.1P7, 2P6, 2P7, 3P4                                                       
4.5-6.1P6

New PGEs added to list

9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
10.0P4 Changed New Wrapper Status from "N" to "Devel"
1.4P3 Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated 

version to replace current functioning version is in development 
4.-14.1P6, 2P4, 2P5, 3P3 Changed TK version from 16 to 18
10.0P4 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
1.4P3 Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an 

updated version to replace current functioning version is in testing 
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "ValRx"
All Removed column for SGI information

5/1/2013 No updates
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "Y"
9.0P2,3 Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"

5/29/2013 No updates
6/12/2013 4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 and New Wrapper status from "Devel" to "SSIT"

1.4P3 Removed "SSIT" from P6 and X86 status, added comment about ValRx 
d4.5-6,1P2,3,  2P2, 4P1 Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"

7/10/2013 No updates

4/1/2013

1/9/2013

Revisions:

1/23/2013

2/6/2013

2/20/2013

3/18/2013

6/24/2013

5/15/2013

4/15/2013
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK 
Version to 18

5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an 

NPP PGE
8/7/2013 10.0P4 Changed P6 and New Wrapper Status from "SSI&T" to "Y"

8/21/2013 No updates
9/4/2013 No updates

9/18/2013 4.5-6.5P4,5 Changed P6 and X86 status from "Y" to "Devel" to indicate an updated 
version to replace current version is in development 

10/2/2013 1.4P3 Changed TK version from "16" to "18"
10/16/2013 No updates
10/30/2013 No updates
11/13/2013 No updates
11/27/2013 9.0P4,5 Changed P6 and New Wrapper status from "Devel" to "SSIT"
12/11/2013 9.0P5 Changed P6 and New Wrapper status from "SSIT" back to "Devel"

1/8/2014 9.0P4 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/22/2014 No updates

Table 1 Key Added new Statuses Y/D, Y/S, and Y/V
1.1P8, 1.2P1, 1.4P1, 1.4P2, 1.4P3 Changed P6 and X86 status from "Y" to "Y/S"

2/19/2014 4.5-6.0P6 New PGE added to list
3/5/2014 No updates

3/19/2014 No updates
1.4P3 Changed P6 status from "Y/S" to "N"
1.1P8, 1.2P1, 1.4P1, 1.4P2 Changed P6 and X86 statuses from "Y/S" to "Y"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 statuses from "Devel" to "SSIT"

4/16/2014 No updates
4/30/2014 No updates

4/2/2014

2/5/2014

7/24/2013
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