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April 2009 – CERES Processing Update 

MODAPS is currently sending only Collection 005 Terra and Aqua data.  Starting with 08/21/2006, 
the Aqua Aerosol LUT correction was implemented in the forward data stream.  The Aqua‐corrected 
reprocessing, which includes the deep blue algorithm and a LUT correction, began on 03/09/2007. 
Reprocessing of the Terra MOD04 data files to include the deep blue algorithm was expected to 
begin late February 2009.  The Terra and Aqua files that include the deep blue algorithm are 
identified as Collection 051. The ASDC has received Collection 051 files for Aqua from October 11, 
2003 through July 9, 2007 and from January 1, 2009 through the present.  Collection 004 Terra data 
were received through July 2006.  Collection 004 Aqua data were received through April 2006.  The 
most recently obtained information regarding Collection 006 was provided on November 14 and 
indicated that the earliest Collection 006 production runs are not expected to occur prior to mid‐
2009.  The CERES Team does not yet know details regarding the continuation of Collection 005. 
 
No MYD04 or MYD08 (Aqua MODIS aerosol) products have been received for 2009. 
 
The CERES team agreed to accept the latest version of the G5‐CERES meteorological data provided by 
GMAO.  The CERES Team will use these data for Edition2 processing through at least 2008. 

An evaluation of the sample 1/16 snow mesh data received by the ASDC from the provider has 
indicated that the data are satisfactory for CERES use.  The ASDC will continue to receive the 1/8 
data for an unspecified time.  (Remember that the 1/16 data is in meters, not inches.)  The Clouds 
Subsystem delivered the software to process the 1/16 data to CERES CM and it is now undergoing 
pre‐operational testing. It is anticipated that once promoted to production, this software will 
process the 1/16 data beginning with January 2009 for CERES use. Until all projects currently 
requiring the 1/8 data no longer need it, the 1/8 data will be processed.  

 

Production Updates 
(Processing status was verified 4/29/09.) 
BDS/ERBE‐like: 

Terra Baseline1‐QC BDS and ES8 processing is complete through 4/25/2009. 
Aqua Baseline1‐QC DBS and ES8 processing is complete through 4/26/2009. 
 
Terra Edition1‐CV Instrument/ERBE‐like processing is complete through 03/2009. 
 
Aqua‐FM3 Edition1‐CV Instrument/ERBE‐like processing is complete for 06/18/2002 – 03/2009. 
Aqua‐FM4 Edition1‐CV Instrument/ERBE‐like processing is complete for 06/18/2002 – 03/2005. 
Aqua‐FM4 Ed1‐CV‐NoSW Instrument/ERBE‐like processing is complete for 04/2005 – 03/2009. 
 
Aqua‐FM4 AnomOps‐Ed1‐CV BDS/ERBE‐like processing is complete for 07/19/2005 – 08/30/2005. During 
this period diagnostics were performed in an attempt to recover FM4’s shortwave channel.  To help 
ensure that the resulting data from the front‐end subsystems did not inadvertently become 
available to the public, the Production Strategy was set as “AnomOps‐Ed1‐CV”. 
 
Terra Edition2 BDS and ERBE‐like processing is complete through 9/1/2007. 
 
Aqua‐FM3 Edition2 BDS/ERBE‐like processing is complete through 9/1/2007. 
Aqua‐FM4 Edition2 BDS/ES8 processing is complete through 03/2005. 
Aqua‐FM4 Ed2‐NoSW BDS/ERBE‐like processing is complete for 04/2005 ‐ 06/2005 and 09/2005 – 
9/1/2007. (See note included with Aqua‐FM4 AnomOps‐Ed1‐CV BDS/ERBE‐like information about the data 
gap.) 
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Combined Terra/Aqua cross‐track instrument for FM1+FM3 and FM2+FM3 is complete for 07/2002 – 
08/2007.  FM1+FM4 is complete for 08/2002 – 03/2005. 
 
All Instrument/ERBE‐like Edition1 processing is halted. 
Terra Edition1 BDS and ERBE‐like processing is complete through 10/2005. 
Aqua‐FM4 Edition1 BDS and ERBE‐like processing is complete through 03/2005. 
Aqua‐FM4 Ed1‐NoSW BDS and ES8 for 04/2005 – 07/18/2005 and 08/31/2005 – 10/31/2005 processing is 
complete. (No Ed1‐NoSW BDS or ES8 for 7/19/2005 – 08/30/2005 due to temperature variations.) 
Aqua‐FM4 Ed1‐NoSW ES4 and ES9 for 04/2005 – 06/2005, 09/2005, and 10/2005 processing is complete.  
(There will be no ES4 or ES9 files for 07/2005 – 08/2005.) 
Aqua‐FM3 Edition1 BDS and ERBE‐like processing is complete through 10/2005. 
 
TRMM Edition1‐CV BDS and ERBE‐like processing is complete for 01/1998 – 08/1998 and 03/2000. 
TRMM Ed1‐CV‐TransOps BDS and ES8 processing is complete for 1999. 
 
SSF: 
Terra Edition2B SSF processing is complete through 08/01/2006.  No additional processing is 
expected.  (No more MODIS collection 004 data available.) 
 
Terra Edition2F SSF processing (MOD 005 input) is complete for 01/2006 and 04/30/2006 – 09/01/2007  
(PRs 57‐08 and 56‐08). 
 
Terra Clouds Beta1‐Ed3 (PR 12‐08) is complete through 10/2003.  No additional processing is 
expected.   
 
Aqua Edition1B SSF processing is complete for 07/2002 – 03/2005.  No additional data will be 
processed. 
 
Aqua‐FM4 Edition2A SSF processing is complete through 03/29/2005.  No additional data will be 
processed. 
 
Aqua‐FM3 Edition2A SSF processing is complete through 01/01/2006.  No additional data will be 
processed. 
 
Aqua‐FM4 Ed2A‐NoSW SSF processing is complete through 01/01/2006.  No additional data will be 
processed. 
 
Aqua Edition2B and Ed2B‐NoSW SSF processing is complete for 07/03/2002 through 05/01/2006, except 
07/19/2005 – 08/30/2005 are missing for Ed2B‐NoSW. (See note included with Aqua‐FM4 AnomOps‐Ed1‐CV 
BDS/ERBE‐like information about the data gap.) 
 
Aqua Edition2C SSF processing (MOD 005 input) is complete for 01/2006 and 05/2006 through 
09/01/2007 (PRs 62‐08 and 61‐08). 
 
Aqua FM3 and FM4 Ed2C‐MOD‐C4‐Land‐IGBP processing is complete through 06/30/2005.  Processing of 
cross‐track data only from 7/1/2004 and beyond is complete through 09/30/2004. (PRs 63‐08 and 64‐
08) 
 
SFC: 
Terra Edition2B SFC processing is complete through 10/2003.  No additional processing is expected. 
 
Terra Edition2C SFC processing for 03/2000 through 07/2006 is complete.  No additional processing 
is expected. 
 
 



2009‐04_Processing Update.doc                             Created: Thursday, September 25, 2008 
                                                            Updated: Tuesday, March 31, 2009 
 

3

Terra Edition2F SFC processing is complete for 01/2006 and 05/2006 through 08/2007 (PR 55‐08). 
 
Aqua Edition1B SFC processing for 07/2002 through 02/2005 is complete.  No additional processing 
is expected. 
 
Aqua Edition2A and Ed2A‐NoSW SFC processing is complete through 12/2005.  No additional processing 
is expected. 
 
Aqua Edition2B and Ed2B‐NoSW SFC processing for 07/2002 through 04/2006 is complete.  No 
additional processing is expected. 
 
Aqua Edition2C SFC has been processed for all available dates through 2006 (01/2006 and 05‐ 
12/2006), and through August 2007 (PR 60‐08). 
 
GGEO: 
Edition2A GGEO/GGEOW processing is complete for 03/2000 – 10/2005. 
 
Beta9 GGEO processing is complete for 06/2004 – 12/2005. 
 
ISCCP‐D2like: 
The Beta1 Terra ISCCP‐D2like‐Day/Nit processing (PR 84‐08) is complete through 08/2007.  No 
additional processing is expected. 
 
The Beta1 Aqua ISCCP‐D2like‐Day/Nit processing is complete through 08/2007. (PR 83‐08)  No 
additional processing is expected. 
 
The Beta1 ISCCP‐D2like‐GEO processing is complete through 10/2005. (PR 82‐08) 
 
SRBAVG: 
Terra Edition2C SRBAVG processing is complete for 03/2000 – 02/2003.  No additional processing is 
expected. 
 
Terra Edition2D SRBAVG processing complete for 03/2000 – 10/2005.  No additional processing 
expected. 
 
Terra Beta1 SRBAVG‐Daily1/2 and SRBAVG‐ISCCP‐D2like1/2 were processed for 03/2000 through 02/2003. 
 
The Aqua Edition2B SRBAVG requests (PRs 108‐07 and 109‐07) for 07/2002 – 10/2005 were closed 
pending a software delivery.  Aqua Edition2A for FM3; for FM4 07/2002 – 03/2005 has been completed 
(PRs 124‐07 and 12‐07).  No additional processing is expected. 
 
CRS: 
Terra Edition2B CRS complete for 03/01/2000 – 06/2006.  No additional processing is expected. 
 
Terra Edition2F CRS is complete from 05/01/2006 – 08/31/2007. (PRs 2‐08 and 54‐08) 
 
Terra ValR12 CRS is complete for May 2007. (PR 7‐09)  No additional processing is expected. 
 
Aqua Edition2A CRS complete through 12/31/2005.  No additional processing is expected. 
 
Aqua Edition2B CRS complete for 07/02/2002 – 05/01/2006.  No additional processing is expected.  
 
Aqua (FM3) Edition2C CRS was completed for 05/01/2006 – 08/31/2007 (PR 59‐08). 
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FSW: 
Terra Edition2B FSW was deleted from the archive. 
 
Terra Edition2C FSW processing is complete through 06/2006.  No additional processing is expected. 
 
Terra Edition2F FSW processing is complete for 05/2006 through 08/2007 (PRs 1‐08 and 53‐08).  
 
Aqua Edition2A FSW complete through 12/2005.  No additional processing is expected. 
 
Aqua Edition2B FSW processing is complete for 07/2002 through 04/2006.  No additional processing 
is expected. 
 
Aqua Edition2C FSW processing is complete for 05/2006 through 08/2007 (PRs 4‐08 and 60‐08). 
 
TSI: 
Terra Beta4 TSI for 04/2000 – 10/2005 seasonal months processing is complete through 10/2005 (PR 
129‐07). The April months were reprocessed in the SIT environment with the Production strategy and 
configuration code in the output filenames defined as “GGEO‐val_800800.”  The year of 2001 and the 
month of February 2004 were processed as Beta5. 
 
Terra Edition2C TSI processing (PR 6‐09) is complete through 10/2005. 
 
Aqua Beta4 TSI for 07/2002 – 10/2005 seasonal months processing is complete through 10/2005 (PR 
127‐07).  The April months were reprocessed as Beta5 (PR 71‐08). 
 
Aqua Edition2B TSI processing is complete through 10/2005. (PR 3‐09) 
 
SYNI: 
TRMM Beta3 SYNI processing for 03/2000 is complete.  No other processing is planned. 
 
Terra Beta2 SYNI processing for March 2000, and January, April, July and October 2001 is complete.  
No other processing is planned and these files will be deleted from the archives in the very near 
future. 
 
Terra Beta3 SYNI completed for 03/2000 through 10/2005, but 10/2004 – 10/2005 are known to have 
problems with limited data due to toolkit issues on magneto.  The toolkit issues were resolved, 
but there is no plan to reprocess the last 13 months.  Requested that 11/2004 – 10/2005 be removed 
from the archive and that 10/2004 have only LaRC access – not available to public or science team. 
 
Terra Beta4 SYNI 04/2000 through 10/2005 seasonal months processing is complete through 10/2005 
(PR 128‐07).  The April months were reprocessed in the SIT environment with the Production 
strategy and configuration code in the output filenames defined as “GGEO‐val_800800.”  The year of 
2001 and the month of February 2004 were processed as Beta5 (PR 70‐08). 
 
Aqua Beta4 SYNI 07/2002 through 10/2005 seasonal months processing is complete through 10/2005 (PR 
126‐07).  The April months were reprocessed as Beta5 (PR 69‐08). 
 
Terra Edition2C SYNI processing (PR 5‐09) is complete through 10/2005. 
 
Aqua Edition2B SYNI processing (PR 2‐09) is complete through 08/2003. 
 
SYN/AVG/ZAVG: 
Terra Beta2 SYN/AVG/ZAVG complete for March 2000, and January, April, July, and October 2001.  No 
additional processing is planned, and these files will be deleted from the archives in the very 
near future. 
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Terra Beta3 SYN/AVG/ZAVG processing for 03/2000 – 10/2005 is complete.  Data months 10/2004 – 
10/2005 are known to have problems (see Synoptic SARB SYNI above). 
 
Terra Beta4 SYN/AVG/ZAVG processing for the 2000‐2005 seasonal months (without the April months) 
is complete (PRs 66‐08).  Due to a software error and the need to rapidly distribute the data, 
these months were reprocessed in the SCF environment. 
 
Terra Beta5 SYN/AVG/ZAVG processing for 2001 is complete.  Due to the need to rapidly distribute 
the data, these months were processed in the SCF environment. 
 
Terra Beta6 SYN/AVG/ZAVG processing (PR 86‐08) for 2001 is complete.  No additional processing is 
expected. 
 
Terra Edition2C SYN/AVG/ZAVG processing (PR 4‐09) is complete through 10/2005. 
 
Aqua Beta4 SYN/AVG/ZAVG processing for 7/2002 – 10/2005 seasonal months (without the April months 
are completed (PRs 65‐08). Due to a software error and the rapidly approaching CERES Science Team 
meeting need to rapidly distribute the data, these months were reprocessed in the SCF environment. 
 
Aqua Beta6 SYN/AVG/ZAVG processing for four seasonal months beginning with July 2002 (PR 85‐08) is 
complete.  No additional processing is expected. 
 
Aqua Edition2B SYN/AVG/ZAVG processing is complete through 06/2003. (PR 1‐09) 
 
MOA: 
MOA ECMWF‐GEOS4 complete through 09/2003.  No more ECMWF data are expected. 
 
MOA GEOS4 complete for 12/15/1997 – 01/01/2008.  No more GEOS4 data are expected; instead GMAO 
will provide the G5‐CERES data set. 
 
MOA G5‐CERES data for 9/30/07 through 7/31/08, using the GMAO forward processing stream, are 
complete (PRs 92‐08 and 13‐09).  MOA G5re‐CERES data for October 2007 data from the GMAO 
reprocessed stream were also processed (PR 90‐08). 
 
PMOA GEOS4 complete for 12/1997, 1998, 2000 – 12/2007; overlap should be included for every month. 
 
PMOA G5‐CERES data are complete through 6/08. (PR 12‐09) 
 
Software and Coefficients Delivery Updates: 
 
TRMM: 

The Instrument delivery to bring back simulated TRMM IES data is on hold due to other higher 
priorities requiring personnel and computing resources.  The software to be delivered has 
successfully tested on the SCF SGI platforms. 

The deliveries of the versions of the Clouds and Inversion Subsystems that will use the simulated 
TRMM IES data as input are also on hold. 

Terra: 

All MATCH files necessary for processing of the Instantaneous SARB Subsystem (SS5) have been 
delivered through December 2007. 
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Delivery of the gains and spectral response function coefficients for September through December 
2007 is expected in May 2009.  Coefficients for additional months in 2008 may also be included in 
this delivery. 

The Instantaneous SARB Subsystem Main‐Processor and Post‐Processor to process Terra Edition2 CRS 
in the magneto IBM P4 Linux environment is undergoing ValRx testing and evaluation at the ASDC. 
 
The TISA Gridding Subsystems to produce Terra and Aqua Edition2 FSW and SFC in the magneto IBM P4 
Linux environment are ready for ValRx testing at the ASDC. 
 
The Inversion/SOFA Subsystem to produce Terra and Aqua Edition2 SSF in the magneto IBM P4 Linux 
environment is undergoing pre‐operational testing at the ASDC. 
 
The Clouds and Convolution Subsystem to produce Terra and Aqua Edition2 SSF in the magneto IBM P4 
Linux environment are undergoing pre‐operational testing at the ASDC. 
 
The Regrid MOA Subsystem to produce the Edition3 MOA files was delivered to CM and is undergoing 
pre‐operational testing at the ASDC in the magneto IBM P4 Linux environment. 
 
The following subsystems are expected to deliver to the magneto IBM P4 Linux environment as 
follows: 

ERBE‐like Edition2 in July 2009 
GGEO to process Beta10 in late spring 2009 
The TISA‐Averaging for Terra Edition2E and Aqua Edition2B SRBAVG in early summer 2009 
Clouds and Convolution Beta2‐Ed3 for Terra and Aqua in late spring 2009 
Inversion/SOFA Beta2‐Ed3 for Terra and Aqua in late spring 2009 
 

The Instrument Subsystem is expected to deliver the Ada language version of the main‐processor 
that can also ingest FM5 data to the ASDC IBM X86 environment once the system is available. A 
delivery of the same software was also made to warlock in April 2009 to ensure that there is an 
operational version of the software to support any testing needed for FM5 purposes should there be 
a need before the X86 version is operational. 
 
Delivery of Build 1 of the C++ version of the Instrument Subsystem to the magneto IBM P4 Linux 
environment is anticipated in early May 2009. 
 
Aqua: 

Aqua software delivery updates are included with the Terra updates. 

 

Documentation Updates 
Need resolution on whether the Aqua‐FM4 –NoSW data sets should be made publicly available or not.  
Ed2A‐NoSW SSF is already public and has been since it was processed.  No –NoSW BDS, ERBE‐like, or 
SFC data sets have been publicly released.  To do so would require an update to their respective, 
already written and released Data Quality Summaries (DQSs). 
 
TRMM:  
Need DQS for TRMM Transient‐Ops2 BDS data set if it is to be made public.  (ERBE‐like went public 
in 12/2000). 

If Edition1‐CV is to be publicly released, need Edition1‐CV and Ed1‐CV‐TransOps BDS/ES8/ES4/ES9 
DQS, or add these to an existing DQS. 
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Terra: 
The CERES Terra Revision_1 Table referenced by the DQS for many of the CERES Edition2 archival 
products has been extended through 12/2007. 

 
Aqua:  
If Aqua AnomOps‐Ed1‐CV and Ed1‐CV‐NoSW BDS/ES8/ES4/ES9 are to be made public, need DQS or add 
these to an existing DQS. 

If Aqua‐FM4 Ed1‐NoSW and Ed2‐NoSW BDS and ERBE‐like data files are to be made publicly available, 
DQSs must be created or the Edition1 and Edition2 summaries must be expanded to include this data 
set. 

The CERES Aqua Revision_1 Table referenced by the DQS for many of the CERES Edition2 archival 
products has been extended through 12/2007. 

 
GEO: 
No updates. 


