

**Minutes for the January 9, 2013, CERES
Processing Oversight Board Meeting**

Meeting began at 12:55 p.m. in the B1268C R2316.

Meeting Notes

There were no comments or questions on the minutes from the last meeting.

Announcements

None.

Open Action Items

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling. (2/16/11 – Jonathan)
2. Provide answers to Raja's questions she emailed recently. (3/16/11 – Jonathan)

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

Perl_Lib 941 – Updated to add DRMAA functionality on *AMI-P*.

Clouds 943 – New PGE 4.1-4.0P3.

There were no issues identified, so these SCCRs will be approved.

NOAA NESDIS input data source (1/8th and 1/16th Mesh Products)

New PGE 4.1-4.0P3 is in testing at ASDC. Output from PGE 4.1-4.0P2 has been validated and the PGE is ready to run in production.

Systems

Semi-annual maintenance scheduled for January 11 – 18. Ingest drop box will be unavailable all day Monday, January 14.

Status of Open SCCRs

943 – In SIT testing.

933 – Hoping to redeliver today.

937 – On schedule for delivery on February 1.

915 – In CM queue.

916 – In CM queue.

941 – In CM testing. Hoping to release tomorrow.

877 – In CM testing. Hoping to release tomorrow.

938 – In CM queue.

934 – Still waiting for approval from Dave Doelling. Delivery scheduled for February 8.

919 – Delivery rescheduled to March 22.

940 – Delivery scheduled for February 22.

PR DB testing & delivery status, CATALYST Build 1 software delivery status

Hoping to redeliver PRDB today.

CATALYST testing continues.

Additions to the Posted Reports

Toolkit

CERES Instrument Working Group now has access to SD3 to download NPP RDRs if necessary.

CERESlib

No updates to status report.

Perl Lib

No updates to status report.

CERES Processing System

Working on logging database for large amounts of data for backlogging. Over 4 million entries have been logged so far.

Instrument

Working on CER1.0P1 (TRMM simulator). Scripts updated; working on software updates now.

ERBE-like

Norman has decided to release ERBE-like Edition3 data so this is now a priority.

Clouds

No updates to status report.

Convolution

No updates to status report.

Inversion

No updates to status report.

SARB

No updates to status report.

TISA Gridding

No updates to status report.

TISA Averaging

Validating code for delivery.

GGEO

No updates to status report.

Production Processing Database/Automation

No updates to status report.

CERES Websites

No updates to status report.

CERES Ordering Tool

No updates to status report.

FM5

No updates to status report.

Meeting ended at 1:50 p. m.