

**Minutes for the February 6, 2013, CERES  
Processing Oversight Board Meeting**

Meeting began at 12:50 p.m. in the B1268C R2316.

**Meeting Notes**

There were no comments or questions on the minutes from the last meeting.

**Announcements**

None

**Open Action Items**

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling. (2/16/11 – Jonathan)
2. Provide answers to Raja's questions she emailed recently. (3/16/11 – Jonathan)

**SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)**

ERBE-like 945 – Delta delivery to correct the clean script for PGE CER3.2P1.

Instantaneous SARB 946 – Delta delivery of MATCH files.

Clouds 947 – Redelivery of Edition4 PGEs, which will be reprocessed as Beta 2.

Inversion 948 – Delta delivery to support “-platform” option.

There were no issues identified, so these SCCRs will be approved.

**PR DB testing & delivery status, CATALYST Build 1 software delivery status**

PRDB – Some PRs will be regenerated due to issues encountered during migration from the PR spreadsheet. Working on the IRR presentation. IRR is scheduled for February 7, but will probably be rescheduled.

CATALYST – Corrected several issues since the last meeting. Planning to deliver to CM by February 8 and release to ASDC by February 13. TRR to be scheduled for February 19.

**NOAA NESDIS input data source (1/8<sup>th</sup> and 1/16<sup>th</sup> Mesh Products)**

Sunny validating output from PGE CER4.1-4.0P3. Need ICD with AFWA.

**Systems**

Issue with /SPG\_ops on AMI-P has been resolved.

**Status of Open SCCRs**

933 – Resolving issues from migration of PRs from spreadsheet to database.

937 – Delivery rescheduled to February 8.

915 – Plan to release February 7.

916 – Plan to release February 7.

947 – Scheduled to deliver February 8.

948 – Scheduled to deliver February 8.

938 – Began CM testing.

934 – Scheduled to deliver February 8.

919 – On schedule for delivery on March 22.

940 – Dennis working on creating netCDF files. Delivery rescheduled to March 8.

### **Additions to the Posted Reports**

#### Toolkit

No updates to status report.

#### CERESlib

No updates to status report.

#### Perl Lib

Need to submit an SCCR for a new delivery that will support CATALYST 937.

#### CERES Processing System

No updates to status report.

#### Instrument

NPP data for January 31 not in the DPO; Reynold will investigate.

PGE CER1.1P8 is being evaluated to find the cause of spikes seen in the NPP drift-corrected counts. This PGE will have to be redelivered and Edition1-CV will have to be reprocessed for NPP.

#### ERBE-like

Dale made corrections to the Terra/Aqua ES-8 Description/Abstract and sent them to Tomeka. Dale needs to approve the Terra/Aqua ES-8 Data Quality Summaries.

#### Clouds

Rita is having trouble opening the Operator's Manual in Word. She is working with Mark Tyler to resolve the issue.

#### Convolution

No updates to status report.

#### Inversion

No updates to status report.

#### SARB

No updates to status report.

#### TISA Gridding

No updates to status report.

#### TISA Averaging

No updates to status report.

GGEO

No updates to status report.

Production Processing Database/Automation

No updates to status report.

CERES Websites

CWG is now live and publicly available.

Per Jonathan's request, Ed will investigate creating a Website that would be similar to an anonymous FTP site.

CERES Ordering Tool

No updates to status report.

FM5

No updates to status report.

Meeting ended at 1:56 p. m.