

## **Minutes for the October 20, 2010, CERES Production Oversight Board Meeting**

- Meeting began at 10:00 a.m. in Room 2316 at the ASDC.
- Perl\_Lib 807 needs to be promoted sooner since deliveries are dependent on it.
- Dependencies need to be added to the Dashboard.
- Beta1-Edition4 GGEO delivery – Jonathan needs to talk to Dave to see if this delivery is necessary at this time.
- Beta1-Edition4 Inversion delivery – Jonathan will talk to Norman about what will be included in this delivery.
- Beta2-Edition3 SRBAVG-GEO delivery – Jonathan needs to talk to Dave to see if this delivery is necessary at this time.
- Beta1-Edition4 CRS delivery – On track for Spring 2011 delivery.
- Reviewed Inversion SCCRs 811 and 812. There were no issues/concerns identified for these SCCRs.
- No comments on the Promotion Priorities list.
- IDL version 5 is going away on SGIs by the end of the year. Some version will continue to be maintained on SGI. Make sure your code runs with higher version.
- Toolkit 5.2.16 – Kam-Pui's metadata fix was added to the P6 version of the Toolkit. CFLAGS needs to be set for P6 instead of P4 in the CERES environment script. Sue asked that these changes be documented so everyone is aware of them.
- Toolkit 5.2.17 – Nelson is still testing. Current thought is to move to it after the Senior Review. Do we also move to TK17 on *magneto* when we make the change on *AMI*?
- Potential IDL upgrade to version 8 and/or MATLAB 2010.b. Leave "a" as default; otherwise, wait for 2011.a.
- Meeting ended at 10:57 a. m.