

Minutes for the November 10, 2010, CERES Production Oversight Board Meeting

Meeting began at 2:30 p.m. in Building 1250 Room 161.

Meeting Notes

There were no comments or corrections on the minutes from the last meeting.

Announcements

1. The next CPOB meeting will be November 24 in B1250 R116, tentatively at 1:00. The meetings will be every other week after that.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

TISA Averaging 815 – Sample read package for SCF products SSF1deg and SYN1deg. Lindsay commented that the file names don't meet the CERES file naming standards (need to use an underscore rather than a hyphen between fields). No other comments; SCCR to be approved.

Systems

Discussed when to read input files from the DPO in production. Within a subsystem, read from the subsystem directory; otherwise read from the DPO. Read intermediate files from the subsystem directory since the files aren't archived. The production directory on *AMI/AMI-P* will work like it does now on *magneto*. A smaller group will meet to come up with rules..

Date/time on P6 blades on AMI-P messed up; might be causing problems with Instrument delivery.

Status of Open SCCRs

- 716 – 72/74 test cases in Test Plan have been run; problem with comparison software
- 740 – FM4 NoSW Pre-ES8s – do they process these? Jonathan thinks that this will not be done.
FM5 – what modes? All.
- 747 – New operational testing date – 11/15; promotion five days later.
- 749 – In SSI&T queue
- 755 – In CM queue
- 756 – In CM queue
- 763 – In CM queue
- 765 – On schedule
- 770 – In CM queue
- 782 – On hold until Edition2 SSFs completed on *warlock*; need ValR PR.
- 787 – On hold for now, not on Promotion Priorities list
- 795 – New delivery date 11/12
- 796 – Need updated PR
- 797 – No update
- 798 – ValRs have been processed
- 799 - No update
- 801 – SIT testing now
- 803 – No update
- 804 - SIT testing now

807 – No update
809 – No update
811 – No update
813 – Promoted 11/4
814 – No update

Promotion Priorities List

SCCR 810 can be removed as it doesn't need to be promoted.

Additions to the Posted Reports

Instrument – No updates

ERBE-like – Norman looking at Edition3 data; has a concern

Clouds – Working on Edition4; Pat still not happy

Convolution – Updating SSF type def; Edition3 CERESlib modules might need to be renamed
Edition4

Inversion – SOFA is happy with Edition3 Aqua December 2007; trends are as expected

SARB – Working on Edition4 CRS

TISA Gridding & GGEO – No updates

TISA Averaging – Hoping to deliver soon

PRs – No updates

CM – No updates

CERESlib & Perl_Lib – No updates

Toolkit – No updates

NPP – Jim is rounding up artifacts

Meeting ended at 3:31 p. m.