

November 19, 2008 – NPP FM5 Reports

CERES RDR Processing

- No report.

VIIRS Radiance/Geolocation Subsets

- No report.

VIIRS Aerosol Reader

- No report.

Toolkit Issues

- No report.

Telecon/eRoom/Meeting

- Attended the SDS bi-weekly telecon, and reported on imminently receiving RDRs from IDPS, pending SDS level 3 requirements changes, review of the SDS System Design document, and the integration of FM5 on the spacecraft. Due to the Thanksgiving holiday, the next SDS telecon is December 10. (Closs)
- Missed the DFWG bi-weekly telecon due to the Veteran's Day holiday, but I believe Ashley dialed in. (Closs)

System Engineering/Management Topics

- Held an internal review for the SDS ERBCARS Requirements Document on November 5. Incorporated comments received, and redistributed. A second internal review is scheduled for November 21 due to the unavailability of several key staff members for the previous review. (Closs)
- Reviewed and commented on the ERBCARS section of the NPP SDS Design Document, and sent comments to SDS System Engineer Mary Hunter at Goddard. (Closs)
- Still waiting for a few signatures on the Software Management Plan's Stakeholder-Commitment Sheet. Once the signatures have been acquired the Stakeholder-Commitment Sheet will be scanned, added to the document, and the document will be reposted. (Ayers, Saunders)
- The CERES Requirements Specification V0.2 was finalized and provided to the author to distribute for a peer review. (Ayers, Saunders)

Upcoming Meetings

- No report.