

## CERES Processing Status as of June 25, 2013

**Table 1. Edition1-CV ERBE-like Stream (Instrument and ERBE-like PGEs)**

| <b>Platform</b> | <b>PRs</b>   | <b>Current Processing Status</b> | <b>Block End*</b> | <b>Associated Active SCCRs</b> | <b>Issues</b>  |
|-----------------|--|----------------------------------|-------------------|--------------------------------|--|
| Terra           | AM 12-11 to 15-11, 2-12, 5-12                      | 20130531                         | 20130531          | 878, 863, 756, 867             | Replacement PRs awaiting Instrument 1P8 SCCR 956 promotion |
| Aqua            | PM 12-11 to 15-11, 17-12 to 20-12, 22-12, to 25-12 | 20130531                         | 20130531          | 878, 863, 756, 867             | Replacement PRs awaiting Instrument 1P8 SCCR 956 promotion |
| NPP             | NPP 14-12 to 17-12                                 | 20130531                         | 20130531          | 911, 878, 863, 756, 770, 867   | Replacement PRs awaiting Instrument 1P8 SCCR 956 promotion |

Note: Block End would be the last possible processing date with the PRs approved and on the production floor.

**Table 2. Edition1-CV SSF Stream (Clouds and Inversion)**

| <b>Platform</b> | <b>PRs</b>                            | <b>Current Processing Status</b> | <b>Block End*</b> | <b>Associated Active SCCRs</b> | <b>Issues</b>   |
|-----------------|---------------------------------------|----------------------------------|-------------------|--------------------------------|-----------------|
| Terra           | AM 136-14 to 139-13, 144-13 to 146-13 | 20130430                         | 20130430          | 693, 913                       | Medium Priority |
| Aqua            | PM 140-13 to 143-13, 147-13 to 152-13 | 20130430                         | 20130430          | 693, 913                       | Medium Priority |

Note: Block End would be the last possible processing date with the PRs approved and on the production floor.

**Table 3. Edition3 ERBE-like Stream (Instrument and ERBE-like)**

| <b>Platform</b> | <b>PRs</b>   | <b>Current Processing Status</b> | <b>Block End*</b> | <b>Associated Active SCCRs</b> | <b>Issues</b>   |
|-----------------|--|----------------------------------|-------------------|--------------------------------|---|
| Terra           | 253-13, 256-13, 259-13, 260-13, 263-13, 266-13, 268-13, 270-13                       | 20130228                         | 20130228          | 877, 863, 867                  | Software problem may require reprocessing of 20120901 through 20130301. |
| Aqua            | 254-13, 257-13, 261-13, 264-13, 267-13, 269-13, 255-13, 258-13, 262-13, 265-12271-13 | 20130228                         | 20130228          | 877, 863, 867                  | Software problem may require reprocessing of 20120901 through 20130301. |

Note: Block End would be the last possible processing date with the PRs approved and on the production floor.

**Table 4. Edition3 SSF Stream (Reprocess) (Inversion only, TISA Grid)**

| <b>Platform</b> | <b>PRs</b>   | <b>Current Processing Status</b> | <b>Block End*</b> | <b>Associated Active SCCRs</b> | <b>Issues</b> |
|-----------------|--|----------------------------------|-------------------|--------------------------------|---------------|
| Terra           | 236-13 to 238-13, 242-14 to 244-13, 248-13, 197-13 to 202-13                   | 20110831                         | 20111130          | 939, 914, 917                  |               |
| Aqua            | 239-13 to 241-13, 244-13 to 247-13, 234-13, 255-13 to 277-13, 197-13 to 202-13 | 20110831                         | 20111130          | 939, 914, 917                  |               |

Note: Block End would be the last possible processing date with the PRs approved and on the production floor.

**Table 5. Edition3 SSF Stream (Inversion only, TISA Grid)**

| <b>Platform</b> | <b>PRs</b>             | <b>Current Processing Status</b> | <b>Block End*</b> | <b>Associated Active SCCRs</b> | <b>Issues</b>                      |
|-----------------|------------------------|----------------------------------|-------------------|--------------------------------|------------------------------------|
| Terra           | 273-13, 274-13, 275-13 | 20121231                         | 20121231          | 939, 914, 917                  | On hold due to input data problem. |
| Aqua            | 276-13, 277-13, 278-13 | 20121231                         | 20121231          | 939, 914, 917                  | On hold due to input data problem. |

Note: Block End would be the last possible processing date with the PRs approved and on the production floor.

**Table 6. Edition3 SYN1deg Stream Reprocess (TISA, SARB, TISA)**

| <b>Platform</b> | <b>PRs</b>                                     | <b>Current Processing Status</b> | <b>Block End*</b> | <b>Associated Active SCCRs</b> | <b>Issues</b>                           |
|-----------------|--|----------------------------------|-------------------|--------------------------------|---|
| Terra & Aqua    | 249-13, 231-13, 232-13, 233-13, 251-13, 235-13 | 201106                           | 201112            | 801, 938, 795                  | PR 233-13 Pending SIT Review for 201112 |

Note: Block End would be the last possible processing date with the PRs approved and on the production floor.

**Table 7. Edition3 SYN1deg Stream (TISA, SARB, TISA)**

| <b>Platform</b> | <b>PRs</b> | <b>Current Processing Status</b> | <b>Block End*</b> | <b>Associated Active SCCRs</b> | <b>Issues</b>   |
|-----------------|------------|----------------------------------|-------------------|--------------------------------|---|
| Terra & Aqua    |            | 201210                           | 201211            | 801, 938, 795                  | October and November will need to be reprocessed. On Hold |

Note: Block End would be the last possible processing date with the PRs approved and on the production floor.

**Table 8. Edition3 ISCCP-D2like Stream (All 4 ISCCP-D2like PGEs)**

| <b>Platform</b> | <b>PRs</b> | <b>Current Processing Status</b> | <b>Block End*</b> | <b>Associated Active SCCRs</b> | <b>Issues</b>         |
|-----------------|------------|----------------------------------|-------------------|--------------------------------|-----------------------|
| Terra           | 216-13     | 201209                           | 201206            | 961                            |                       |
| Aqua            | 217-13     | 201209                           | 201206            | 961                            |                       |
| GEO             | 96-13      | 201002                           | 201206            | 916                            | PR Pending SIT Review |

Note: Block End would be the last possible processing date with the PRs approved and on the production floor.

**Table 9. Beta2 Edition4 SSF Stream (Ed4 Clouds and Inversion)**

| <b>Platform</b> | <b>PRs</b>                       | <b>Current Processing Status</b> | <b>Block End*</b> | <b>Associated Active SCCRs</b> | <b>Issues</b>   |
|-----------------|----------------------------------|----------------------------------|-------------------|--------------------------------|-----------------|
| Terra           | 52-13 to 55-13, 126-13 to 128-13 | 20010631                         | 20050531          | 947                            | Medium Priority |
| Aqua            | 56-13 to 59-13, 129-13 to 131-13 | 20020701                         | 20050331          | 947                            |                 |

Note: Block End would be the last possible processing date with the PRs approved and on the production floor.