

## CERES Processing Status as of August 7, 2013

**Table 1. Edition1-CV ERBE-like Stream (Instrument and ERBE-like PGEs)**

Satellite	PRs	Associated Active SCCRs	PGEs	Priority	Block Period*	Current Date	Rate Current Past	Comments
Terra	AM 108-13, 111-13, 133-13, 279-13, 286-13, 320-13, 323-13, 327-13	956, 863, 756, 770, 867	1.1P8 1.2P1 1.4P1/2 2.1P1 2.2P1 2.3P1/2 3.1P1	Top	Standing	20130630	2X 0X	Instrument 1P8 SCCR 956 promoted Aug 5, 2013. Replacement PRs in place.
Aqua	PM 109-13, 110-13, 112-13, 113-13, 134-13, 135-13, 280-13, 281-13, 287-13, 288-13, 321-13, 322-13, 324-13, 325-13, 326-13, 328-13, 329-13	956, 863, 756, 770, 867	1.1P8 1.2P1 1.4P1/2 2.2P1 2.3P1/2 3.1P1	Top	Standing	20130630	2X 0X	Instrument 1P8 SCCR 956 promoted Aug 5, 2013. Replacement PRs except 324-13 are in place.
NPP	NPP 12-12, 92-13, 93-13, 94-13, 95-13, 97-13, 289-13, 159-13, 160-13, 161-13	956, 878, 863, 756, 770, 867	1.0P2 1.1P8 1.2P1 1.4P1/2 2.1P1 2.2P1 2.3P1/2 3.1P1	Top	20120127 20130701 (Standing)	20130630	2X 0X	Instrument 1P8 SCCR 956 promoted Aug 5, 2013. Replacement PRs in place. These are standing PRs, but with reprocessing from covers open.

Note: Block Period would be the range of processing date with the PRs approved and on the production floor.

**Table 2. Edition1-CV SSF Stream (Clouds and Inversion)**

<b>Satellite</b>	<b>PRs</b>	<b>Associated Active SCCRs</b>	<b>PGEs</b>	<b>Priority</b>	<b>Block Period*</b>	<b>Current Date</b>	<b>Rate Current Past</b>	<b>Comments</b>
Terra	AM 136-14 to 139-13, 144-13 to 146-13	693, 913	4.1-4.1P4 4.1-4.2P2/3 4.1-4.3P2 4.5-6.1P2 4.5-6.2P2 4.5-6.4P1	High	Standing	20130630	2X 2X	New PRs needed for July 2013 processing.
Aqua	PM 140-13 to 143-13, 147-13 to 152-13	693, 913	4.1-4.1P5 4.1-4.2P2/3 4.1-4.3P2 4.5-6.1P3 4.5-6.2P2 4.5-6.4P1	High	Standing	20130602	0.3X 1.3X	New PRs needed for July 2013 processing.

Note: Block Period would be the range of processing date with the PRs approved and on the production floor.

**Table 3. Edition3 ERBE-like Stream (Instrument and ERBE-like)**

<b>Satellite</b>	<b>PRs</b>	<b>Associated Active SCCRs</b>	<b>PGEs</b>	<b>Priority</b>	<b>Block Period*</b>	<b>Current Date</b>	<b>Rate Current Past</b>	<b>Comments</b>
Terra	348-13, 351-13 354-13, 357-13 359-13, 361-13 363-13	877, 863, 867	1.4P3 1.2P1 2.4P1 2.2P1 2.3P1/2 3.1P1 3.2P1	Top	20120930 20130228	20130228	0X 0X	Instrument 1P8 SCCR 956 promoted Aug 5, 2013. Replacement PRs except 351-13, 354-13, 357-13, 359-13, 361-13, and 363-13 are in place.
Aqua	349-13, 350-13 352-13, 353-13 355-13, 356-13 357-13, 358-13 360-13, 362-13	877, 863, 867	1.4P3 1.2P1 2.4P1 2.2P1 2.3P1/2 3.1P1	Top	20120930 20130228	20130228	0X 0X	Instrument 1P8 SCCR 956 promoted Aug 5, 2013. Replacement PRs except 352-13, 353-13, 355-13, 356-13, 358-13. 360-13, 362-13 are in place.

Note: Block Period would be the range of processing date with the PRs approved and on the production floor.

**Table 4. Edition3A SSF Stream (Inversion only, TISA Grid)**

<b>Satellite</b>	<b>PRs</b>	<b>Associated Active SCCRs</b>	<b>PGEs</b>	<b>Priority</b>	<b>Block Period*</b>	<b>Current Date</b>	<b>Rate Current Past</b>	<b>Comments</b>
Terra	330-13, 331-13 332-13, 336-13 337-13, 338-13 339-13, 340-13	939, 914, 917	4.5-6.5P4 4.5-6.2P4 4.5-6.4P1 9.3P2	Top	20130101 20130228	20121231	0X 0X	Instrument 1P8 SCCR 956 promoted Aug 5, 2013. Replacement PRs except 330-13, 337-13, 338-13, 339-13, 340-13 are in place. PRs 273-13, 274-13, and 275-13 will be cancelled after PDRB Web tool update in place.
Aqua	333-13, 334-13 335-13, 341-13 342-13, 343-13	939, 914, 917	4.5-6.5P4 4.5-6.2P4 4.5-6.4P1 9.3P2	Top	20130101 20130228	20121231	0X 0X	Instrument 1P8 SCCR 956 promoted Aug 5, 2013. Replacement PRs except 333-13, 341-13, 342-13, 343-13 are in place. PRs 276-13, 277-13, 278-13 will be cancelled after PDRB Web tool update in place.

Note: Block Period would be the range of processing date with the PRs approved and on the production floor.

**Table 5. Edition3A SYN1deg Stream (TISA, SARB, TISA)**

Satellite	PRs	Associated Active SCCRs	PGEs	Priority	Block Period*	Current Date	Rate Current Past	Comments
Terra & Aqua	344-13, 345-13, 346-13, 347-13	801, 938, 795	10.0P3 7.3.1P1 7.2.1P1 8.1P1	None	201210 201303	201209	0X 0X	PRs are in review.

Note: Block Period would be the range of processing date with the PRs approved and on the production floor.

**Table 6. Edition3A ISCCP-D2like Stream (All 4 ISCCP-D2like PGEs)**

Satellite	PRs	Associated Active SCCRs	PGEs	Priority	Block Period*	Current Date	Rate Current Past	Comments
Terra	None	915	9.0P1	None	None	201209	0X 0X	
Aqua	None	915	9.0P1	None	None	201209	0X 0X	
GEO	96-13	916	11.7P1	High	200003 201206	200003	0X 0X	PR Review Complete.
Mrg	216-13, 217-13, 218-13	961	9.0P3	High	200003 201206	200512	156X 138X	Four months of 2010 have not processed yet. Two months need to be reprocessed. Two months are under investigation.

Note: Block Period would be the range of processing date with the PRs approved and on the production floor.

**Table 7. Beta2-Ed4 SSF Stream (Clouds and Inversion)**

<b>Satellite</b>	<b>PRs</b>	<b>Associated Active SCCRs</b>	<b>PGEs</b>	<b>Priority</b>	<b>Block Period*</b>	<b>Current Date</b>	<b>Rate Current Past</b>	<b>Comments</b>
Terra	56-13 to 59-13, 126-13 to 128-13	947, 814	4.1-4.1P6 4.1-4.2P4/5 4.1-4.3P3 4.5-6.1P4 4.5-6.2P3 4.5-6.4P2	High	20000229 20050531	20021225	10X 12X	
Aqua	52-13 to 55-13,129-13 to 131-13	947, 814	4.1-4.1P6 4.1-4.2P4/5 4.1-4.3P3 4.5-6.1P5 4.5-6.2P3 4.5-6.4P2	High	20020701 20050331	20020701	0X 0X	

Note: Block End would be the last possible processing date with the PRs approved and on the production floor.