

**Notes for the April 13, 2016, CERES
Processing Oversight Board Meeting**

Meeting began at 1:00 p.m. in the conference room in B2102 R116.

Meeting Notes

No comments on the notes for the previous meeting.

Announcements

- CERES Science Team Meeting is scheduled for April 26-28 in the Pearl Young Theater.
- The April 27th and May 11th CPOB meetings are canceled.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

There was no SCCR activity since the last meeting.

CATALYST Status

SCCR 1068 is in SIT testing.

Planning to delivery SCCR 1101 on April 15th.

Need to decide which PGEs to incorporate into CATALYST next.

Production Processing Status

No updates to the posted report.

System Status

SGE issue on *AMI-P* has been resolved.

The files lost on the old SCF2 filesystem are not recoverable.

Status of Open SCCRs

In development:

1101 – On schedule.

1115 – On schedule.

In CM:

1102 – Hoping to release tomorrow.

1108 – Hoping to release tomorrow.

In SIT:

1116 – Testing is almost complete.

1121 – Ready to promote to PPE.

1122 – Ready to promote to PPE.

1123 – Promoted yesterday.

1068 – Should start testing soon.

1114 – Should start testing soon.

1120 – Should start testing soon.

Additional discussion:

An SCCR will be submitted soon for new PGE 1.1P9. The delivery is expected after JCT3 (July – August). This PGE will be short lived

Meeting ended at 1:44 p. m.