

Notes for the May 25, 2016, CERES Processing Oversight Board Meeting

Meeting began at 1:00 p.m. in the conference room in B2102 R116.

Meeting Notes

No comments on the notes for the previous meeting.

Announcements

- DMT JIRA responsibilities discussion following today's meeting.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

Instrument 1124 – Update to 1.0P3 scripts to allow processing of J01-FM6 data.

Instrument 1125 – New PGE 1.1P9 to process J01-FM6 data.

CATALYST 1128 – Corrected the sibiMap input path.

Instrument 1129 – Updating 1.4P3 to also run 1.2P1 as part of the PGE.

Instrument 1130 – Updating 1.4P2 to handle J01-FM6 data.

CATALYST 1131 – Updating the logging database to cover additional SCCD/SCCN files.

Instrument 1132 – Updating 1.1P8 to incorporate PRES8 and BDSI generators into this PGE.

CERESlib 1133 – Adding FM6 support to metadata routines.

TISA Averaging 1134 – Delta delivery to update scripts for 7.3.1P3 and 7.3.1P4 to process merged Terra/NPP data. Not to be released until SCCRs 1121 and 1122 have been promoted.

TISA Averaging 1135 – Updating 8.1P2 to process merged Terra/NPP data.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status

SCCR 1068 will be promoted after 1131 has been promoted.

SYNI had a problem in production that's being investigated. Need to determine the cause of the problem then a decision will be made as to how to proceed. This may result in an additional logging database update.

Proposed an update to eliminate the need to manually re-enable blades that are in the alarm state but are really still available.

Production Processing Status

No updates to the posted report.

System Status

Hoping to have the new x86 blades available on *AMI* in the not too distant future.

Status of Open SCCRs

In development:

1131 – On schedule.

1134 – On schedule.

1129 – On schedule.

1132 – On schedule.
1135 – On schedule.
1133 – On schedule.
1124 – On schedule.
1125 – On schedule.
1130 – On schedule.

In CM:

1101 – Testing has been on hold while other issues were being resolved.
1115 – Testing has been on hold while other issues were being resolved.

In SIT:

1116 – Ready to be promoted.
1121 – Will be promoted after Sanity Check PRs are run for CATALYST 1068.
1122 – Will be promoted after Sanity Check PRs are run for CATALYST 1068.
1114 – Will be promoted with 1068.
1120 – Will be promoted with 1068.
1068 – Will be promoted after SCCR 1131 is promoted.
1108 – Updates needed to PCF generator scripts for 9.0P6 and 9.0P7 to list temporary files in the Support Output Files section of the PCF.

Meeting ended at 2:11 p. m.