

**Notes for the July 9, 2014, CERES
Processing Oversight Board Meeting**

Meeting began at 1:00 p.m. in the Business Development conference room at SSAI.

Meeting Notes

There were no comments or questions on the notes from the last meeting.

Announcements

- Semi-annual AMI maintenance in August. Need to know what needs to be available for the ARISE mission which starts on August 25. May do file system maintenance August 15 – 17 and work in other items when possible.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

SARB 1028 – Edition4 surface albedo history pre-processor PGE CER5.0P3.

Instantaneous SARB 1029 – Edition4 CRS PGE CER5.1P3.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status

CATALYST v1.0.6 – Promoted and running in production. Investigating issue where the Operator's Console disconnects due to timing out.

CATALYST v2.0.0 – Need to come up with a target delivery date.

PR Tool 2.0.0

Collecting “wish list” input from developers and operators. CRB meeting scheduled for July 10th will be rescheduled to early next week to discuss the wish list.

Production Processing Status

Terra Edition1-CV SSF stream complete through May 18, 2014.

Terra and Aqua Beta2-Edition4 SSF stream complete through mid-June 2014.

System Status

ANGe is now tuned so it's working much better. Denise asked for quicker notification in the future if data is delayed.

Status of Open SCCRs

1016 – ValRs have been run and the data will be placed in the DPO.

1027 – Running the test cases in the PPE.

960 – In SIT testing. Angel is running the 1-month test case now.

959 – Vertley is working on this one.

919 – Sunny provided additional information to Norman and Pat.

1013 – Waiting for 1018 promotion.

1018 – Tonya is testing.

1010 – Planning to deliver next week.

1023 – Waiting for Dave Doelling to approve code changes.

1024 – 2 of 3 PGEs are complete.

1017 – No update.

1025 – No update.

1028 – August 22 target delivery date.

1029 – Targeting end of October for this delivery but it will probably slip.

Meeting ended at 1:36 p. m.